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Abstract
Transportation construction projects are often plagued by cost overruns and delays. Technical,
economic-political, psychological, and legal causes explain the frequent underestimations. To coun-
teract such underestimations, the author developed an innovative approach to capture cost and
time uncertainty in rail line projects, and applied this to the construction of a new high speed rail
line in Portugal.
The construction of the four main types of structures in rail lines (tunnels, viaducts, cuts and
embankments) is modeled bottom-up from the single activity to the entire rail line. Sub-networks
of activities are combined in structure networks to model the rail line structures; in turn, the
structure networks are organized in the construction network to represent the rail line. For the
first time, three sources of uncertainty (variability in the construction process, correlations between
the costs of repeated activities, and disruptive events) are modeled jointly at the level of the
single activity. These uncertainties are propagated to the total construction cost and time through
the combination of the individual activity costs and times. The Construction and Uncertainty
Models are integrated in the Decision Aids for Tunneling (DAT), which have been extended beyond
tunneling to consider different structures and different uncertainty types. Based on historical input
data and expert estimations, the cost and time uncertainty in the construction of four alignments
of the new Portuguese high speed rail line is simulated. The three sources of uncertainty cause
different cost and time impacts depending on the type of structure suggesting structure specific
mitigation measures. Most importantly, their cumulative impact causes significant increases in
construction cost and time compared to the deterministic estimates: 58% in the construction cost
of tunnels, and 94% in the construction time of cuts and embankments.
The Construction and Uncertainty Models and their integrated implementation in the DAT
provide transportation agencies with a modeling tool to tackle cost and time uncertainty in the
construction of rail lines and other linear/networked infrastructure projects.
Thesis Supervisor: Herbert H. Einstein
Title: Professor of Civil and Environmental Engineering
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Chapter 1
Introduction
1.1 Problem Statement and Motivation
Infrastructure construction projects are often plagued by cost overruns and time delays. Two
notorious examples are the Big Dig in Boston and the Transalpine tunnels in Switzerland. The Big
Dig in Boston was estimated to cost 6 billion US dollars and to be completed in 2001. Unfortunately,
the project cost almost tripled to a total of nearly 15 billion US dollars and was completed in 2007,
six years after initially forecast (Salvucci 2003). The Transalpine tunnels discussed here, namely
the Ldtschberg and the Gotthard base tunnels, connect Italy to Central Europe. The LUtschberg
base tunnel cost 4, 365 million Swiss francs instead of the estimated 3, 214 million. It was completed
according to schedule. The Gotthard base tunnel is still under construction. However, it is known
that the initially estimated cost was 7,716 million Swiss francs and the current additional cost
amounts to 2,833 Swiss francs (Teuscher 2007). Initially, the Gotthard base tunnel was planned
to be completed by 2012/2013; however, currently it is expected to be completed by 2017. The
Big Dig and the Transalpine tunnels are only two examples of a long list of infrastructure projects
plagued by cost overruns and delays.
Flyvbjerg et al. (2002) conducted a statistical study of the construction costs of 258 infrastruc-
ture projects. First, they found that cost underestimation (final construction cost is larger than
initially estimated cost) was far more common than cost overestimation. More specifically: On
average a project cost was underestimated by 27.6%. The probability of cost underestimation was
86%, while the probability of overestimation was 14%. The cost underestimation was substantially
larger (maximum of +280%) than the cost overestimation (maximum -80%). Second, they found
that rail projects (high speed, urban, and conventional) were the project type most plagued by cost
overruns: the mean cost underestimation of rail projects was significantly larger than for the other
two types of projects, fixed links (bridges and tunnels) and roads (highways and freeways).
These examples and the study by Flyvbjerg et al. (2002) clearly show that the construction costs
of transportation infrastructure projects are often underestimated. Technical, economic-political,
psychological and legal causes can explain the frequent underestimations (Molenaar et al. 2010,
Flyvbjerg 2007). One of the technical causes is poorly performing estimation methods used to
calculate the cost and duration of project construction. This indicates that there is the need for
modeling tools that can capture the uncertainties in the construction process and their impact on
construction cost and time of transportation infrastructure projects.
1.2 Models of Uncertainty for Infrastructure Construction Projects
Molenaar et al. (2010) reviewed risk analysis tools and management practices to control transporta-
tion project costs. They found that for the majority of infrastructure projects, the most probable
construction cost and time (best guess) are calculated, and a contingency for unidentified risks is
added to the cost estimate. In some cases, risks are identified with "risk checklists" including risks
observed in past projects. In a few cases, the identified risks are analyzed, usually qualitatively,
using so called PxI (Probability x Impact) matrices. In PxI matrices, first the probability of
occurrence of the risk is ranked, usually from 1 to 5; second, the impact of the risk is ranked, also
from 1 to 5; then, according to the probability rank and the impact rank, the risk is classified as
high, moderate or low risk. At the Washington State Department of Transportation (WSDOT),
a quantitative analysis of the identified risks is performed for large projects. In the quantitative
analysis, using Monte Carlo simulation the occurrence of the risk is modeled and the impact of the
risk is estimated. The quantitative analysis developed at WSDOT is the joint effort of the trans-
portation agency, academic researchers and the industry (WSDOT 2005, Molenaar 2005, Reilly
et al. 2004). To date, it is the most advanced tool to model uncertainty in transportation projects.
The current approaches to modeling uncertainty show two limitations: first, the reliance on
modeling risks without an in-depth understanding of the construction process does not ensure that
all uncertainties in the construction process are captured; second, modeling only risks rather than
e.g. the variability in the construction process, the correlations between costs and the occurrence
of disruptive events does not capture the cumulative effect of different sources of uncertainty.
1.3 Objectives, Approach and Contributions
1.3.1 Objectives
The research objectives are:
1. Deepen the understanding of the construction process of rail lines and develop a construction
model to represent the construction of the four main structures (tunnels, viaducts, cuts and
embankments) of rail lines.
2. Deepen the understanding of uncertainty in the construction process of rail lines, and based
on this develop an uncertainty model to capture the sources of uncertainty and model their
cumulative impact on construction cost and time of rail lines.
3. Implement the construction model and the uncertainty model in a simulation tool that can
be used to model the uncertainties in the construction of rail lines and other linear/networked
transportation projects.
4. Apply the construction model and the uncertainty model by simulating the uncertainties in
the construction of a rail line project in order to show the feasibility of the proposed models
and their effectiveness in capturing the impact of uncertainty on the construction cost and
time.
1.3.2 Approach
The research objectives have been pursued in four steps. First, the construction process of the four
main types of structures in rail lines (tunnels, viaducts, cuts, and embankments) is analyzed at
the level of single activities and represented in networks. The activity networks of the tunnels, the
viaducts, and the cuts and embankments are interconnected in a construction network that models
the construction of a rail line. The activity networks and their interconnection in the construction
network are the construction model.
Second, sources of uncertainty in the construction process are identified and quantitative models
of the sources of uncertainty are developed. The three sources of uncertainty identified in the
construction process of rail lines and developed in this research work are the variability in activity
cost and time, the correlations and the disruptive events. The variability is modeled with probability
distributions. Five types of correlations are identified and their impact compared. The correlation
with the largest impact is further pursued. It is modeled with the NORTA method (Cario &
Nelson 1997). The occurrence of disruptive events is modeled with Markov processes and the cost
and time impacts are modeled with probability distributions. These three sources of uncertainty
and their quantitative models are the uncertainty model.
Third, the construction model and the uncertainty model are implemented in the simulation
tool DAT (Decision Aids for Tunneling). The networks modeling the construction process of the
four main structures (tunnels, viaducts, cuts and embankments) are implemented in the DAT. The
quantitative models of the three sources of uncertainty are introduced in the DAT: the required
probability distributions, the NORTA method, and the Markov processes.
Fourth, the construction model and the uncertainty model are brought together in the applica-
tion to the construction of a section of the new Portuguese high speed rail line. The construction
of all the structures of four alignments are modeled with networks, and the sources of uncertainty
are modeled with probability distributions, the NORTA method, and Markov processes. The im-
pact of the different sources of uncertainty are compared and the cumulative impact of the sources
of uncertainty is analyzed. Through the application to the rail line project, the effectiveness of
the proposed construction and uncertainty models is brought to light and the contributions of the
research work become evident.
1.3.3 Contributions
The research work presented in this thesis makes two original contributions. First, it deepens the
understanding of the construction process in the four main structures of rail lines: tunnels, viaduct,
cuts and embankments. Second, it contributes to the understanding of the sources of uncertainty
by quantitatively modeling variability, cost correlations, and disruptive events, and by capturing
their cumulative impact.
Understanding of the construction process. The construction process of rail lines and its
four main structures (tunnels, viaducts, cuts and embankments) is analyzed down to the activity
level and the interconnections between activities. The construction of rail lines is modeled with
activity networks in a bottom-up approach: single activities are connected into sub-networks mod-
eling the repetitive processes, sub-networks are connected into structure networks modeling the
construction of each structure, and structure networks are connected into the construction network
modeling the construction of the entire rail line. The representation of the construction process of
rail lines with activity networks deepens the understanding of the construction process and provides
insight when identifying the sources of uncertainty (second contribution).
Understanding, modeling and quantitatively capturing the sources of uncertainty.
In a novel approach, uncertainty is analyzed at the activity level, from the perspective of its sources
and considering both positive and negative outcomes. Three sources of uncertainty have been
identified. The first identified source of uncertainty is the variability of the activity cost and time
modeling the construction process: when an activity is repeated, the cost and time of the activity
change from repetition to repetition. The second source of uncertainty is the correlations between
the costs of the activities: positive correlations between the activity costs cause the standard
deviation of the total cost to increase. The third source of uncertainty is the disruptive events. Due
to their large cost and time impact, they can cause large increases in the total cost and total time.
For the first time, these three sources of uncertainty are modeled jointly at the activity level: the
cost and the time of an activity are variable; the cost of the activity is correlated with the costs of
other activities; and during the activity, one or more disruptive events can occur. Analyzing and
modeling the sources of uncertainty shows the impact of the single source of uncertainty and, most
importantly, it captures the cumulative impact of different sources of uncertainty on project cost
and time.
Simulation tool to model the uncertainty in rail line construction. The simulation
tool DAT in its extended form integrates the construction and uncertainty models to simulate the
uncertainty in the construction of rail lines. The activity networks modeling the construction of
not only tunnels but also viaducts, cuts and embankments are implemented in the DAT. Also
implemented in the DAT are: 1) the probability distributions, which model the variability of the
activity time and cost and the cost and time impacts of disruptive events, 2) the correlation model
NORTA, which can represent the cost correlations, and 3) the Markov processes, which model the
occurrence of disruptive events. In their extended version, the DAT are a simulation tool that
can be used to model the uncertainty in the construction of rail lines and other linear/networked
transportation projects.
Demonstration of the feasibility and the effectiveness of the construction and un-
certainty models. The practical application of the construction and uncertainty models to the
construction of a section of the new Portuguese high speed rail line clearly shows the feasibility of
the models and their effectiveness in capturing the uncertainty in the construction process. The
9 0 th percentiles of the simulated construction cost and time are significantly larger than the de-
terministic (single number estimate) construction cost and time: in tunnel construction the 9 0 th
percentile of the construction cost is 58% larger than the deterministic cost estimate, while in
earthwork (cuts and embankments) the 9 0 th percentile of the construction time is 94% larger than
the deterministic time estimate. Thus, the construction and uncertainty models provide invaluable
insight on the magnitude and the impact of the sources of uncertainty on the construction cost and
time of transportation infrastructure projects, such as rail lines.
1.4 Thesis Structure
This thesis is organized in eight chapters:
Chapter 1 contains the introductory material and the presentation of the research topic.
Chapter 2 reviews causes of cost underestimation and presents a detailed literature review of
the available models of uncertainty in transportation.
Chapter 3 addresses the first research objective, i.e. the construction model is developed: the
construction processes of tunnels, viaducts, cuts and embankments are studied at the activity level
and are represented in corresponding activity networks.
Chapters 4 and 5 fulfill the second research objective. Chapter 4 proposes the uncertainty
model: this includes the three sources of uncertainty variability, cost correlations and disruptive
events. These are modeled quantitatively with probability distributions, the NORTA method, and
Markov processes.
Chapter 5 focuses on the second source of uncertainty: correlations. It reviews available cor-
relation measures and correlation models, and identifies as best suited the Spearman correlation
coefficient and the NORTA method. These are then used to compare the impact of five types of
correlations identified in the construction of rail lines on project cost and time. The correlation
between the costs of a repeated activity emerges as the correlation type with the by far largest
impact on the total cost.
Chapter 6 presents the simulation tool to implement the construction model and the uncertainty
model. The simulation tool, DAT (Decision Aids for Tunneling), is expanded in its capabilities
to model not only tunnels but also viaducts, cuts and embankments. The construction model is
implemented with the introduction of the activity networks. The uncertainty model is implemented
with the introduction of a new probability distribution (lognormal), the correlation model NORTA,
and by modeling the occurrence of disruptive events with Markov processes.
Chapter 7 brings together the construction model and the uncertainty model in an application
to the construction of four alignments of the new Portuguese high speed rail line. In the DAT,
first the construction of the four alignments is simulated based on activity networks. Second,
the construction is simulated including the sources of uncertainty (variability, cost correlations,
disruptive events). Then, the individual and the cumulative impacts of the sources of uncertainty
on project cost and time are analyzed. Through the application to the rail line construction project,
Chapter 7 makes the contributions of the construction and uncertainty models evident.
Finally, Chapter 8 summarizes the findings of the research work and provides suggestions for
future work.
Chapter 2
Literature Review: Risk in the
Construction of Transportation
Infrastructure Projects
Cost and time underestimations are widespread in the construction of transportation infrastruc-
ture projects. This shows the need for modeling tools that can capture the uncertainty and its
impact on construction cost and time. The author reviewed the academic and professional litera-
ture on models of uncertainty for transportation infrastructure projects. After presenting examples
and a statistical study of cost underestimation in transportation infrastructure projects, this chap-
ter presents the literature review on identified causes and proposed cures for cost underestimation.
Cost underestimation is widespread and more common in rail line projects than in other transporta-
tion infrastructure projects. A group of literature sources identified technical, psychological and
economic-political causes for cost underestimation and suggested the use of improved estimation
tools, debiasing techniques and a change in policy to counteract the identified causes. The trans-
portation community identified risk factors and proposed eight strategies to counteract the impact
of the risk factors on the construction cost and time of transportation infrastructure projects. The
proposed cures will show two limitations: the lack of an in-depth understanding of the construc-
tion process and its uncertainties, and the limitation of modeling risks only without capturing the
cumulative effect of different sources of uncertainty. To overcome these limitations, a construction
model and an uncertainty model will be introduced.
The detailed structure of the chapter is as follows: first, two notorious examples of cost and time
underestimations in transportation are described (section 2.1). Second, a statistical study of cost
underestimation in transportation infrastructure projects is presented (section 2.2). Then, the def-
inition of risk, the causes of cost underestimation and the tools to counteract cost underestimation
are discussed in the following sections (Table 2.1):
" Three explanations for cost underestimation and two cures recommended by Flyvbjerg et al.
(2002) and Flyvbjerg (2007) are presented in section 2.3.
" Definitions of risk, 18 risk factors causing cost underestimation and eight strategies suggested
by Anderson et al. (2007) and Molenaar et al. (2010) are discussed in section 2.4, with a focus
on one of the eight strategies: the risk strategy.
Since the core of the research work presented in this thesis are a construction model and an
uncertainty model to identify and analyze uncertainties in the construction of rail lines, all sections
in this chapter focus on uncertainties, on their causes and on tools to identify and analyze such
uncertainties, as indicated in Table 2.1.
Table 2.1: Structure of the chapter. Causes and cures of cost underestimation according to Fly-
vbjerg are presented in section 2.3, while risk definitions, causes and cures according to the trans-
portation community are discussed in section 2.4.
Flyvbjerg Transportation
community
references Flyvbjerg et al. (2002) Anderson et al. (2007)
Flyvbjerg (2007) Molenaar et al. (2010)
section 2.3 2.4
definition - risk
causes three explanations 18 risk factors
cures policy change and eight strategies
reference class forecasting focus: risk strategy
2.1 Big Dig and Swiss Transalpine Base Tunnels: Examples of
Cost Underestimation
Two notorious examples of cost underestimation in transportation infrastructure projects are the
Big Dig in Boston and the Swiss transalpine base tunnels. Construction cost and time underesti-
mation in these projects and their causes are discussed.
In 1990, it was estimated that the Big Dig in Boston would have cost $6 billions and would have
been completed by 2001. Unfortunately, the project cost almost triplicated to a total of nearly $15
billions and was completed only in 2007, six years after initially forecast (Salvucci 2003). Several
reasons caused the cost increase: among others scope changes, new safety requirements, technology
advancements and a lacking cost control mechanism. The scope of the project was changed by
several additions of tunnels and viaducts to the project: for example, the Ted Williams tunnel was
expanded with an additional tunnel connection to the airport, which was not originally planned.
Considering safety requirements, the federal government requested the replacement of an existing
35 m.p.h. multiple lane underground curve with a 45 m.p.h. curve which required extensive
reconstruction work. A large increase in cost was caused by the introduction of the Intelligent
Highway Vehicle System: this technology cost approximately three quarters of a billion dollar.
Last and probably most importantly, a comprehensive cost control from project inception to start
of operation was missing (Salvucci 2007). In 1990 the project included a contingency for unidentified
risks of $100 millions: interestingly, these funds are equal to just 1.7% of the initial estimate of $6
billions, an extremely low percentage for contingency in the design phase.
The transalpine base tunnels in Switzerland will connect Italy to Central and Norther Europe
with two new tunnels: the Ltschberg base tunnel and the Gotthard base tunnel, which will be
the longest rail tunnel in the world. While the first is complete and operational, the second
has been excavated and will be operational in 2017. Both projects were plagued by the same
problem: major scope changes were added to the project by political entities, although no further
funding was allocated so that the scope changes are being paid for with project contingencies
(Pfisterer 2005, Teuscher 2007, Zbinden 2007). Scope changes occurred mostly in three areas: more
stringent safety requirements, new technology in rail infrastructure, and project improvements in
favor of the environment and of people impacted by the project (Pfisterer 2005, Zbinden 2007).
The new technology in rail infrastructure increased the construction cost of the two projects by 290
million Swiss francs, while the cost of the Gotthard base tunnel increased further by half a billion
Swiss francs to construct a tunnel rather than an open track section at the Northern portal. In the
case of the Gotthard base tunnel, scope changes were so extensive that the contingency had been
exhausted in the early stages of the project (Pfisterer 2005).
In the case of the Lotschberg base tunnel, 3, 214 million Swiss francs were initially budgeted
with a 15% contingency of 482 millions. Eventually, in order to cover the rising costs due to
scope changes, an additional 582 millions were allocated with additional contingencies of 15%,
corresponding to 87 millions (all 1998 prices). This amount sums to a total of 4, 365 million Swiss
francs, over a billion Swiss francs more than initially estimated. At the start of the operational life,
the Lutschberg tunnel had cost approximately 4,300 millions, i.e. 65 millions less than estimated
(Teuscher 2007). In the case of the Gotthard base tunnel, a final assessment of the construction
cost is not possible since the project has not been completed yet. Nevertheless, it is known that
the initially estimated cost was 7, 716 million Swiss francs and the current additional cost amounts
to 2,833 millions. Some insight is offered by the breakdown structure of the current additional cost
of the Gotthard base tunnel: over three fourth are due to measures in favor of the environment,
new technology and higher safety standards, and delays in the construction process; technology
and safety are responsible of 50% of the overall cost increase. On the other hand, only 22% of the
cost increase is caused by geology and additional costs to award contracts (Figure 2-1).
The Big Dig and the Swiss transalpine base tunnels are just two among many examples of
transportation infrastructure projects completed with large cost- and time overruns. A statistical
study of cost underestimation in transportation infrastructure projects in the last 70 years by
Flyvbjerg et al. (2002) is presented in the next section.
2.2 A Statistical Study of Cost Underestimation in the Construc-
tion of Transportation Infrastructure Projects
This section presents the results from a study (Flyvbjerg et al. 2002) that showed cost underestima-
tion was widespread in the construction of transportation infrastructure projects, with interesting
trends about underestimation magnitude and depending on type of project.
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Figure 2-1: Cost breakdown structure of the current additional costs for the Gotthard base tunnel:
while 22% of the additional costs are caused by geology and the contract awarding process, 78%
of the costs are caused by additional investments in the project in the form of measures to protect
the environment, new technology and higher safety standards, and delays in the construction and
decision process (Teuscher 2007).
Flyvbjerg et al. (2002) conducted a study on cost underestimation in transportation infrastruc-
ture projects involving 258 projects. In the study, they attempted to answer, among other things,
two questions: 1) do overestimated costs occur as often as underestimated costs?, and 2) does the
type of project have an impact on the magnitude of the cost underestimation?
Before presenting the results from that study, it is important to elucidate the study frame-
work, in particular how cost underestimation was calculated, general characteristics of the projects
analyzed, and the sources of data. Cost escalation was defined as the difference between actual
construction cost and estimated construction cost, in percent of the estimated construction cost. If
cost escalation was positive the construction cost was underestimated, while if cost escalation was
negative the construction cost was overestimated. The study analyzed the costs of 258 projects
ranging from bridges, tunnels, highways, freeways to high-speed rail, urban rail and conventional
rail. These were constructed between 1927 and 1998 in 20 different countries on 5 continents. Their
construction costs varied between $1.5 million to $8.5 billion summing up to a project portfolio
of approximately $90 billion. Construction costs were discounted to 1995 level prices, corrected
using geographical and historical indices and converted from their original currency using the ap-
plicable (at the date) exchange rates. The study was based on information from several sources,
mainly from their own data but also from other sources (Fouracre et al. 1990, Hall 1980, Leavitt
et al. 1993, Lewis 1986, Merewitz 1973, National Audit Office 1985, National Audit Office & Scot-
tish Development Department 1988, National Audit Office 1992, Pickrell 1990, Riksrevisionsverket
1994, Vejdirektoratet 1995, Walmsley & Pickett 1992).
The first relevant finding of the study (Flyvbjerg et al. 2002) concerned the distribution of the
construction cost: underestimation errors were more common than overestimation errors (Figure
2-2). Several findings supported this statement: first, the average cost escalation was 27.6% (rather
than 0%, as it were the case for a symmetric distribution). Second, the probability of cost under-
estimation (positive cost escalation) was 86%, while the probably of cost overestimation (negative
cost escalation) was 14%. Assuming a normal distribution for the cost estimation error, the mean
is equal to the mode and the median and should be equal to 0% if there is the same probability of
cost underestimation and overestimation. Third, the cost underestimation (positive cost escalation)
was substantially larger (maximum of +280%) than the cost overestimation (negative cost escala-
tion) (maximum of -80%) since the distribution is skewed to the right. These observations were
corroborated by two statistical tests: a statistically significant two-sided test (using the binomial
distribution) rejected the null hypothesis that a cost underestimation error was as common as a
cost overestimation error, and a nonparametric Mann-Whitney test proved statistically significant
and rejected the null hypothesis that the magnitude of cost underestimation errors (positive cost
escalation) was the same as the magnitude of cost overestimation errors (negative cost escalation).
The second finding related to the type of project: subdividing the projects into rail (high speed,
urban, and conventional), fixed link (bridges and tunnels), and road (highways and freeways)
revealed that their cost escalation distributions differed in mean and standard deviation (Table
2.2 and Figure 2-3). This finding was confirmed by a statistically significant F-test rejecting the
null hypothesis that the type of project had no impact on the cost escalation. Most importantly
for this doctoral thesis, the rail projects were characterized by the largest mean cost escalation,
when compared to the other two types of projects, the fixed link projects and the road projects.
Finally, since the sample size of fixed link projects was relatively small (33, Table 2.2), statistical
tests based on the fixed link sample should be considered with caution.
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Figure 2-2: Distribution of the cost escalation in transportation infrastructure projects. Underes-
timation (positive cost escalation) was far more common (86%) than overestimation (negative cost
escalation) (14%), and the underestimation was also substancially larger (up to 280% compared
with -80%). After Flyvbjerg et al. (2002).
Table 2.2: Cost escalation means and standard deviations for all projects as well as for the subgroups
of rail, fixed link, and road projects, respectively. Rail projects had the largest cost escalation, fixed
link also lay above average, while the road projects seemed to be the best contained in terms of
cost escalation (after Flyvbjerg et al. 2002).
Project type Sample size Cost escalation [%]
mean st. dev.
all projects 258 27.6 38.7
rail 58 44.7 38.4
fixed link 33 33.8 62.4
road 167 20.4 29.9
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Flyvbjerg et al. (2002) offered a groundbreaking insight in the realm of cost underestimation in
transportation infrastructure projects: it is clear that project costs are consistently underestimated.
Before discussing causes and potential remedies to the recurring cost escalations, I would like to
add two open-ended comments to Flyvbjerg et al.'s (2002) study. First, treating cost escalations
above 160% as outliers (5 data points out of 258) and excluding them in the statistical analyses
might change findings and conclusions, particularly about fixed link projects and/or road projects.
Second, although aggregating bridge and tunnel projects in one type of projects, named fixed link
projects, increases the sample size to 33, engineering judgment indicates that structure type and
most importantly construction processes are radically different between bridges and tunnels, thus
questioning the aggregation choice. Nevertheless, the pattern of cost escalation is clearly identifiable
in the statistical analyses presented by Flyvbjerg et al. (2002).
Flyvbjerg et al. (2002) thus showed that in transportation infrastructure projects cost under-
estimation occurred more often than cost overestimation, and rail projects were characterized by
larger cost underestimations than fixed link (tunnels and bridges) and road projects. Following these
observations, the next sections present an in-depth literature review of the causes of cost underes-
timation in transportation infrastructure projects and the cures currently available to counteract
cost underestimation.
2.3 Causes and Cures of Cost Underestimation according to Fly-
vbjerg
Flyvbjerg et al. (2002) and Flyvbjerg (2007) identified causes for the widespread occurrence of cost
underestimation in transportation infrastructure projects, and suggested potential cures (Table 2.3).
This section discusses the causes (section 2.3.1) and the cures (section 2.3.2) of cost underestimation
proposed by Flyvbjerg. A specific cure, called reference class forecasting, is presented in section
2.3.3. The transportation community has identified other causes for cost underestimation and
suggested other cures. These are discussed in section 2.4.
2.3.1 Causes
Flyvbjerg et al. (2002) and Flyvbjerg (2007) proposed three explanations for the widespread oc-
Table 2.3: Causes and cures for the cost underestimation in infrastructure construction projects
according to Flyvbjerg. There are three types of causes: technical, economic-political, and psycho-
logical. Cost underestimation can be limited with a policy change, improved forecasting techniques,
such as reference class forecasting, and debiasing techniques.
Flyvbjerg's
causes cures
technical policy change
economic-political improved estimation tools
psychological debiasing techniques
currence of cost underestimation in transportation infrastructure projects: technical explanations,
economic-political explanations, and psychological explanations.
Technical explanations interpreted forecasting errors in technical terms: estimation errors caused
by imperfect forecasting techniques, inadequate data, honest mistakes, the intrinsic problem of
forecasting the future, inexperienced forecasters and/or other technical difficulties. According to
Flyvbjerg et al. (2002), such explanations could not explain the overwhelming evidence of recurrent
cost underestimation for several reasons. First, if cost underestimation had been caused by techni-
cal errors, its distribution would be symmetric around zero, i.e. there would be equal probability of
cost underestimation and cost overestimation; however, this was not the case (section 2.2). Second,
error sources and forecasting techniques are expected to improve over time, while cost and time
overruns did not decrease in the last years and were still recurrent. Third, although geological,
environmental, safety and general construction problems for a specific project could not be always
forecast, the fact that such problems occur was known and it should have been accounted for in
the cost estimation. The question thus arises if and how the technical causes of recurrent cost
underestimation could be contained. Flyvbjerg (2007) suggested that cost estimation errors due to
technical reasons could be limited or eliminated with better forecasting techniques, improved data
and experienced forecasters.
Flyvbjerg et al. (2002) mentioned two types of economic-political explanations for cost under-
estimation: economic self-interest and economic public interest. In the former case, planners may
have been interested in increasing the chances of a project obtaining funding with the help of fa-
vorable cost forecast, since a funded project created further work for engineers and construction
firms. For them, cost underestimation would have been economically rational because it potentially
increased revenues. Flyvbjerg et al. (2002) defined such deliberate cost underestimation as a lie
and, since it was economically-driven, they note that the cost underestimation lie paid off. In the
case of economic public interest, planners and project promoters underestimated costs to provide
an incentive to cut costs and save public money, according to the principle that larger cost esti-
mates give incentives for wasteful expenditures. For reasons of economic efficiency, this argument
by the planners and the project promoters was clearly flawed: cost underestimation led to falsely
favorable cost-benefit ratio, meaning that a not viable project may have been granted funding
and/or a project with larger returns may have been denied financial support. Both self-interest
and public interest driven cost underestimations could be reined in by measures of accountability
(Flyvbjerg 2007) (see below).
The last type of explanations for the occurrence of cost underestimation was a psychological
one: optimism bias. This was the tendency by planners and project promoters to be excessively
optimistic by focusing on success scenarios and overlooking the chance of mistakes and failure. Due
to optimism, decision makers did not weigh gains, losses and their probabilities objectively but
rather optimistically. It has been argued that optimism bias is common among decision makers in
companies and industries different from transportation infrastructure (Lovallo & Kahneman 2003).
Nevertheless, optimism bias could be reined in with simple reality checks and by using debiasing
techniques (Flyvbjerg 2007).
Flyvbjerg et al. (2002) do not consider two important aspects in their analysis of the technical
causes of cost underestimation: the increase in cost variance with larger project scope, and the
increase over time in technical complexity. Scope creep causes increases in the construction cost,
as well as in the construction cost variance. Thus, the statistical study (Flyvbjerg et al. 2002)
should have checked the projects in the study sample for scope creep. The second aspect is the new
technologies developed over time that make it possible to construct projects inconceivable in the
past: new technologies often add to the technical complexity of projects, which is a main driver of
cost escalation.
As was just shown Flyvbjerg et al. (2002) and Flyvbjerg (2007) identified three causes of cost
underestimation: technical causes, economic-political causes, and psychological causes. In order to
counteract these causes, Flyvbjerg and his research group proposed cures to cost underestimation
(next section).
2.3.2 Cures
Technical causes and psychological causes (biases) could be limited or eliminated with improved
estimation tools and debiasing techniques, while economic-political causes would require a change in
policy. A change in policy that creates incentives to reward honesty and punish economic-political
misrepresentations is briefly introduced here. In section 2.3.3, a specific cure for technical and
psychological causes of cost underestimation (reference class forecasting) is presented.
Flyvbjerg et al. (2003) proposed a policy change based on accountability. This could be imple-
mented and guaranteed through four basic instruments: transparency, performance specifications,
specifying the regulatory regime and risk capital. These four cornerstones are briefly highlighted
in the following:
" Transparency is the central instrument to implement accountability in the public sector: it
means a public discussion of projects involving stakeholders and civil society.
" Performance specifications derived from policy objectives and public interest requirements,
such as economic performance, sustainability, environmental impact and safety. Performance
specifications shift the perspective from a technical solution-driven approach to a goal-driven
approach. It also means that all project requirements must be decided before exploring
technical alternatives (note that, differently from Flyvbjerg et al. (2003), in the construc-
tion industry performance specifications refer to the structure performance in terms of e.g.
deflections).
" The regulatory regime is the compound of economic rules defining project construction and
operations. For instance, it describes the project financial sources, such as public funding, use
of tolls, etc. It is central to the implementation of accountability since it forces the planner
to identify all costs before reaching decisions and it determines the level of risk in the project.
" Flyvbjerg et al. (2003) also proposed to condition the construction of a project on the par-
ticipation of private investors without a sovereign guarantee (i.e. the government does not
guarantee the investment in case of default). The idea behind this proposal is that private
investors would finance a project, thus bear the consequences of a wrong decision, only if the
project is indeed viable.
More details about policy-driven solutions to cost estimation can be found in Flyvbjerg et al.
(2003) and Flyvbjerg (2007).
Flyvbjerg et al. (2003) proposed a policy change to counteract economic-political causes of
cost underestimation. In order to counteract technical and psychological causes, Flyvbjerg (2006)
suggested reference class forecasting, an estimation tool that include debiasing techniques. This is
presented in the next section.
2.3.3 A Specific Cure: Reference Class Forecasting
Flyvbjerg (2006) proposed to apply to transportation construction projects reference class forecast-
ing, a methodology developed in the fields of psychology and management (Lovallo & Kahneman
2003), in order to counteract technical and psychological causes of cost underestimation and improve
the accuracy of cost and duration estimations in transportation.
Reference class forecasting is a tool that estimates the performance, e.g. cost or time, of a
project based on statistical analyses of past projects ("outside view") rather than on the specifics
of the project itself ("inside view"). Differently from the inside view, the outside view relied on
statistics of performance in comparable projects.
Developed to increase the accuracy of forecasts, reference class forecasting was effective against
the negative impact of optimism bias, the psychological explanation to cost underestimation accord-
ing to Flyvbjerg et al. (2002) and Flyvbjerg (2007). The majority of people were very optimistic:
they tended to exaggerate their talents, they took credit for successes while they attributed fail-
ures to external factors, they overestimated the level of their control over events dismissing the
specifics of the case (Lovallo & Kahneman 2003). Being problem solvers, engineers in particular
were biased when considering risk since they naturally focused on solutions (Molenaar et al. 2010).
Interest-driven cost underestimation occurred when planners and politicians are not interested in
improving forecasts but rather in getting a project approved (Flyvbjerg et al. 2003): given that
planners and politicians were interested in better forecasts, reference class forecasting was a tool
that sidestepped optimism bias to deliver more realistic estimates (Flyvbjerg 2008).
The difference between the outside and inside view and the impact either view could have on
a forecast was given with an anecdote (Lovallo & Kahneman 2003). A team of academics and
teachers developing a new school curriculum was asked how long it would take to complete the
project: their individual estimates ranged between 18 and 30 months. A team member, expert in
curriculum development, was asked to recall from his experience similar projects with comparable
teams and at a comparable stage, and how long it took to complete such projects. Surprisingly,
around 40% of the projects were abandoned and the rest required between 7 and 10 years. In
the light of this second estimate not surprisingly, it took the team of academics and teachers 8
years to develop the new school curriculum. In this example, the first estimate, between 18 and
30 months, is the inside view: the team members focused on the specific project, its objectives,
resources, obstacles, possible scenarios, and current trends. In contrast, in the outside view the
expert ignored the details of the project but rather recalled his experience with a class of similar
projects and offered a distribution of the outcome. The divergence of estimations between inside
and outside view has been confirmed in research studies (Gilovich et al. 2002).
Besides being the traditional approach, the inside view was intuitively adopted by the majority
of individuals and organizations when planning major initiatives. It was the natural approach
to focus on the project, to dissect it and analyze all details especially focussing on its specific
characteristics, while it might have been somehow counter-intuitive to gather statistics on similar
projects. Unfortunately, the inside view is less likely to yield realistic estimates than the outside
view. Outside-view thinking could be contributed by outsiders, such as consultants, with data on
other companies and their projects (Lovallo & Kahneman 2003).
Reference class forecasting can be applied to transportation projects in three steps that allow
one to systematically take an outside view (Flyvbjerg 2006). First, a reference class of past, similar
projects is identified. A class should strike a balance between two conflicting goals: it should be
broad enough to be statistically meaningful but narrow enough to include only truly compara-
ble projects. For example, in Flyvbjerg et al. (2002) a class included all fixed links, tunnels and
viaducts: the class size was 33 projects. Despite being debatable, the class was considered statis-
tically meaningful with its 33 data points, and tunnels and viaducts were considered comparable
projects. Second, the probability distribution of the relevant performance measure (e.g. cost, time)
is created based on empirical data from the reference class projects. In the fixed links class above,
the cost and time distributions would be generated based on the empirical cost and time of the 33
projects. Third, the project considered is compared with the reference class distribution in order to
estimate the most likely outcome. For instance, planners designing a new subway would establish a
reference class of comparable projects. If the performance measure of interest were cost escalation,
they would collect information and generate the cost escalation distribution of the reference class,
with engineering judgment position the new subway project in the distribution, and read out the
probability of cost escalation for the new subway project (after Flyvbjerg 2006).
Flyvbjerg & Cowi (2004) applied reference class forecasting to three categories of projects in
transportation: roads, rail and fixed links. Roads included projects such as highways, bicycle and
pedestrian facilities; the rail category consisted of metro, conventional and high speed rail, and
others; bridges and tunnels were in the fixed link category. The three categories corresponded to
three reference classes, for which data were gathered to establish probability distributions of cost
overruns. From the cumulative distribution of the cost overrun, one could read the cost overrun
for a given probability. For example, in the rail reference class, there was a probability of 50% to
incur into a cost overrun of 40%.
As an estimation method, reference class forecasting has two caveats: it may be impossible to
predict extreme outcomes and it may be difficult to find comparable projects (Lovallo & Kahneman
2003, Flyvbjerg 2006). Based on historical, empirical data, reference class forecasting may be ill-
suited to forecast extreme outcomes that due to their nature could not be captured by statistical
analysis. On the other hand, creating a reference class for a project involving the introduction
of a new technology may be difficult: one could compare projects that introduced other new
technologies, or projects by other companies that introduced the same technology, or adopt other
approaches. In transportation construction, a project usually involves the construction of new
infrastructure (e.g. the first subway in the city) with well-known technologies. In such cases, the
reference class forecasting could be well suited.
In the construction industry, the use of reference class forecasting suffered from one major
disadvantage: it may lead to too large construction cost estimates with diverging consequences.
If the construction cost is deemed too high, the project could be abandoned. This aspect is
connected to the interest-driven cost underestimation (section 2.3). On the other hand, if the
project is approved, such large estimates could lead to inefficiency and overspending: since the
money had been allocated, it would be perceived as available to the project and its contractors.
Thus, the cost estimate established with the reference class forecasting may create an incentive
working against cost control, if the money allocated is more than the money actually needed for
construction (Flyvbjerg 2006).
Although Flyvbjerg (2006) attempts to make a strong case in favor of reference class forecasting
and the outside view in transportation, he also acknowledged the usefulness of other approaches
based on the inside view, such as the Cost Estimate Validation Process (CEVP) developed by
the Washington State Department of Transportation (WSDOT 2005) and the use of Monte Carlo
simulations. While these make use of subjective data, the reference class forecasting is exclusively
used in the framework of empirical, statistically-analyzed data.
Flyvbjerg (2006) proposed reference class forecasting to counteract technical and psychological
causes of cost underestimation. Flyvbjerg and his research group identified three causes of cost
underestimation (technical, psychological, economic-political), and proposed cures (policy change,
reference class forecasting) to counteract these causes. Differently, the transportation community
has identified other causes and proposed other cures for cost underestimation in infrastructure
construction projects (next section).
2.4 Causes and Cures according to the Transportation Commu-
nity
The transportation community has identified causes of cost underestimation in infrastructure con-
struction projects different from the ones identified by Flyvbjerg and his research group, and has
suggested other cures. In this section factors causing cost escalation are listed and strategies to
counteract cost escalation are introduced. Before discussing causes and cures, first the concept of
risk needs to be defined (section 2.4.1). It will become clear that there is no agreement in the
transportation community on such a central aspect as the definition of risk. Second, causes of
cost underestimation are presented (section 2.4.2). They are subdivided into external and internal
causes (Table 2.4). Third, eight cures/strategies to eliminate and/or limit cost underestimation
are discussed (section 2.4.3). Among them, the risk strategy is discussed in detail. It consists of
five phases: risk identification, risk analysis, risk mitigating and planning, risk allocation, and risk
monitoring and controlling (Table 2.4). Specifically, risk identification tools (section 2.4.4) and risk
analysis tools (section 2.4.5) are described in detail. The remaining phases of the risk strategy
(mitigating and planning, allocation, and monitoring and controlling) are presented in section 2.4.6.
Finally, the most advanced tool in risk identification and analysis, the Cost Estimate Validation
Process, is discussed in detail (section 2.4.7).
The focus on the tools of the first two phases of the risk strategy, identification and analysis, is
needed since the uncertainty model proposed by the author in chapter 4 allows one to identify and
analyze uncertainties. Thus, there is an interest in giving the complete overview of the identification
and analysis techniques used in the transportation community before introducing the new tool.
Table 2.4: Causes and cures for cost underestimation in infrastructure construction projects accord-
ing to the transportation community. Causes are subdivided into 11 external causes and 7 internal
causes. Cures are eight strategies. One of these is the risk strategy, which consists of five phases:
identification, analysis, mitigation and planning, allocation, and monitoring and controlling.
Transportation community
| cures
external
bias
delivery and procurement approach
project schedule changes
engineering and construction complexities
scope changes (controllable by the agency)
scope creep (controllable by the agency)
poor estimations
inconsistent application of contingencies
faulty execution
ambiguous contract provisions
contract document conflicts
internal
local concerns and requirements
effects of inflation
scope change (not controllable by the agency)
scope creep (not controllable by the agency)
market conditions
unforeseen events
unforeseen conditions
management strategy
scope and schedule strategy
off-prism strategy
risk strategy
- risk identification
- risk analysis
- risk mitigation and planning
- risk allocation
- risk monitoring and controlling
delivery and procurement strategy
document quality strategy
estimate quality strategy
integrity strategy
2.4.1 Risk Definition
The fact that the concept of risk is at the very core of any risk strategy makes it even more
remarkable that there is no agreement on the definition of risk in the scientific and professional
communities. Definitions of risk in the construction engineering literature and in the more general
project management literature are presented here and compared.
causes
Even publications by a same institution may not agree on the definition of risk. The National
Cooperative Highway Research Program publishes a dozen reports a year regarding highways in
the US and in the past four years it has published one report about cost estimation management
(Anderson et al. 2007) and one report about risk analysis and management (Molenaar et al. 2010).
The first publication defines risk as "the combination of the probability of an adverse event and
its consequences", while the second publication defines it as "an uncertain event or condition that,
if it occurs, has a negative or positive effect on a project's objectives". Although both definitions
rotate around an event, the first identifies the risk with the combinations of its probability and its
consequences, while the second identifies the risk with the uncertain/adverse event itself. As we
will see, these two diverging definitions of risk are recurrent in the literature.
Definitions of risk reported in the construction engineering-, in the natural hazard modeling-
and in the project management literature are quoted in the following:
" Anderson et al. (2007): risk is "the combination of the probability of an adverse event and
its consequences".
" Molenaar et al. (2010): risk is "an uncertain event or condition that, if it occurs, has a
negative or positive effect on a project's objectives".
" Caltrans (2007): a project risk is "an uncertain event or condition that, if it occurs, has a
positive or negative impact on at least one project objective".
" WSDOT (2005): a risk is "an uncertain event or condition that, if it occurs, has a positive
or negative impact on a project".
" WSDOT (2008): a risk is "a combination of the probability of an uncertain event and its
consequences".
" FTA (2004): a risk is "a potentially adverse circumstance, expressed mainly in terms of
causing undesired cost growth or time delays".
* Guglielmetti et al. (2008): "the risk, R, associated with an identified hazard is defines as
the product R = PxI, and is called "initial risk". P is the probability (or likelihood) of
occurrence of a hazard, and I is the impact (or consequence, or severity) of the hazard, in
terms of safety, time, and cost".
" ISSMGE (2004): a risk is the "measure of the probability and severity of an adverse effect
to life, health, property, or the environment". It can also be expressed as "probability of an
adverse event times the consequences if the event occurs".
" Einstein (2002): "Risk can be described as R = P [U] x Consequence where R = Risk, P [U] =
Probability of unsatisfactory performance, and where the consequence can be expressed in
financial or other terms".
" PMI (2008): a risk is "an uncertain event or condition that, if it occurs, has a positive or
negative effect on a project's objectives".
" Institution of Civil Engineers and Faculty of Actuaries (2005): a risk is "a threat (or op-
portunity) which could affect adversely (or favorably) achievement of the objectives of an
investment".
As anticipated, the definitions of risk in the literature identify risk with either an event with some
consequences on the project objectives (Molenaar et al. 2010, Caltrans 2007, WSDOT 2005, FTA
2004, PMI 2008, Institution of Civil Engineers and Faculty of Actuaries 2005) or the combination
of the probability and the consequences of such an event (Anderson et al. 2007, WSDOT 2008,
Guglielmetti et al. 2008, ISSMGE 2004, Einstein 2002).
Another important divergence in the definition of risk is its character: some definitions opt for a
neutral definition where the event has positive or negative consequences, others speak of an adverse
event or an hazard, while others do not specify the negative and/or positive connotation of risk.
On the other hand, it should be noted that the word risk has inherently a negative connotation
implying the presence of a threat.
Although the concept of risk is not clearly defined, the word risk is profusely used in the next
sections since risk is the word mainly used in the literature reported here.
In the transportation community there is no agreement on the definition of risk. Despite the
lack of a unifying definition, identified causes (risks) and proposed cures by the transportation
community are presented in the next sections.
2.4.2 Causes: Risk Factors
The risk factors causing project cost underestimation have been described in detail in the literature
(Anderson et al. 2007, Molenaar 2005, WSDOT 2005, Caltrans 2007, FTA 2004). Among these
research studies, Anderson et al. (2007) describe 18 main factors that lead to cost escalation in
construction projects.
Risk factors are subdivided into factors from internal sources and factors from external sources
although there is some overlap since factors can be a combination of external and internal sources.
The 11 factors from internal sources are (type of factor in brackets):
1. Bias: purposeful underestimation of project costs to ensure that a project remains in the
construction program (economic-political).
2. Delivery and procurement approach: cost escalation is caused by shifting risk to a party unable
to control it, and by lack of experience with a delivery method or procurement approach
(economic).
3. Project schedule changes: these are due to project extensions, budget constraints and similar.
Schedule changes cause additional costs depending on two primary components: the inflation,
and the time of expenditure (technical).
4. Engineering and construction complexities: internal coordination errors between project com-
ponents and constructibility problems (technical).
5. Scope changes (controllable by agency): it involves additions to the project (economic-
political).
6. Scope creep (controllable by agency): accumulation of minor changes (economic-political).
7. Poor estimations: general errors, omissions, inadequacies and poor performance in planning
and estimation procedures and techniques (technical).
8. Inconsistent application of contingencies: misuse and failure to define what costs contingency
amounts cover (technical).
9. Faulty execution: faulty execution by the agency in managing a project (technical).
10. Ambiguous contract provisions: misunderstanding between the agency and other contractual
parties (legal).
11. Contract document conflicts: they cause confusion and lead to changes during project con-
struction (legal).
The 7 factors from external sources are (type of factor in brackets):
1. Local concerns and requirements: perceived negative impacts of construction on the local
societal environment, as well as on the natural environment (economic-political).
2. Effects of inflation: relevant when 1) the project estimates are not communicated in year-of-
construction costs, 2) the project completions is delayed, 3) the rate of inflation is greater
than anticipated (economic).
3. Scope changes (not controllable by agency): additions to the project requested by external
participants (economic-political).
4. Scope creep (not controllable by agency): accumulation of minor scope changes from external
participants (economic-political).
5. Market conditions: lack of competition for a project (economic).
6. Unforeseen events: floods, hurricanes, tornadoes, other weather related incidents (technical).
7. Unforeseen conditions: unknown ground conditions, contaminated ground, utilities, others
(technical).
As indicated there is some overlap between internal and external factors, namely between
"project schedule changes" (internal factor 3) and "effects of inflation" (external factor 2), and
between "scope changes" and "scope creep" that are controllable versus not controllable by the
agency (internal factors 5 and 6 versus external factors 3 and 4). The first overlap is due to the fact
that although inflation is an external factor, its impact is influenced by the time of expenditure,
thus by schedule changes and delays. The second and third overlaps, scope changes and scope
creep, can be decided by the agency or they can be imposed on the agency through e.g. public
opinion pressure or political decisions.
A central difference in the search of sources for cost escalations is observed: while Flyvbjerg
et al. (2003) presented technical, economic-political, and psychological explanations (section 2.3.1),
Anderson et al. (2007) presents 18 factors of technical, economic, economic-political and legal
nature, and none considering the psychological aspect of optimism bias. However, optimism bias
is addressed in some of the estimation techniques presented below.
The transportation community has identified risk factors causing cost underestimation. It was
shown that Anderson et al. (2007) subdivide risk factors into external and internal factors. In the
next section, the cures proposed by the transportation community to counteract these risk factors
are discussed.
2.4.3 Cures: Risk Strategy and Other Strategies
In order to counteract the risk factors causing cost underestimation, Anderson et al. (2007) propose
eight strategies. In this section, these strategies are introduced with special attention on the risk
strategy. The risk strategy consists of five phases: risk identification, risk analysis, risk mitigation
and planning, risk allocation, risk monitoring and control. The first and second phases (identifica-
tion and analysis) are the focus of the next two sections (sections 2.4.4 and 2.4.5). As mentioned
earlier, the focus on the risk strategy and the first two phases is needed to give the background
to the uncertainty model proposed by the author in chapter 4. In fact, the proposed uncertainty
model is an improved tool to identify and analyze uncertainties.
To counteract the factors causing cost underestimation in projects, Anderson et al. (2007)
propose eight strategies:
1. Management strategy: manage the costs and the cost estimation process during the entire
project development. It is based on accuracy, consistency and transparency, and it involves
training for the agency personnel, established estimation processes and the critical review of
the estimates.
2. Scope and schedule strategy: create processes to control changes in project scope and project
scheduling.
3. Off-prism strategy: proactive engagement of external stakeholders and assessment of macro-
environmental conditions possibly influencing project costs. External stakeholders and macro-
environmental conditions are called off-prism cost drivers since they are not within the
road/rail prism. The off-prism strategy means reaching out to the community to hear in-
terests and concerns and analyzing the market and macroeconomic conditions.
4. Risk strategy: risk identification, quantification and mitigation.
5. Delivery and procurement strategy: apply appropriate delivery methods to better manage
cost since project delivery influences both project risk and cost.
6. Document quality strategy: improve project documents aiming at accuracy and consistency
of cost estimates.
7. Estimate quality strategy: achieve improved accuracy and consistency through uniform ap-
proaches and by employing qualified personnel.
8. Integrity strategy: minimize the influence of outside pressures that can cause biases in the
estimates.
In this thesis, the focus is on the fourth strategy to counteract cost escalation: risk strategy.
The risk strategy involves a comprehensive consideration of risks by identifying the risks, quan-
tifying their impact and mitigating their impact throughout the project. More specifically, it con-
sists of five phases, which are repeated iteratively throughout the project development (Molenaar
et al. 2010):
1. Risk identification: determine the risks that may affect the project, and document their
characteristics (section 2.4.4).
2. Risk assessment/analysis: qualitative or quantitative analysis to analyze the probability of
occurrence of risks and their consequences if they occur (section 2.4.5).
3. Risk mitigation and planning: decide how to approach (acceptance, avoidance, mitigation, or
transfer) risks and plan risk management activities (section 2.4.6).
4. Risk allocation: allocate responsibility for a risk to one or several parties, typically through
a contract (section 2.4.6).
5. Risk monitoring and control: report project performance compared to the risk management
plan (section 2.4.6).
Risk management is iterative since the different phases can and should be repeated during
the development of the project to keep track of new situations and changed risks. Through the
development of a project, new risks arise and are identified, meaning that their impact and possible
mitigation measures need to be considered while such risks are identified. On the other hand, other
risks disappear in more advanced stages of the project and/or are averted with mitigation measures
leaving new resources available to counteract the remaining risks.
Another important aspect of a risk strategy is its scalability. This means that the risk strategy
can be applied successfully to small and relatively simple projects as well as to large and complex
ones. It is valid for each phase of the risk strategy: for small projects, risks can be identified
with the help of risk lists and analyzed with qualitative risk analysis, mitigation and monitoring
may consist of few measures for the most important risks. For large projects, risk identification
may require brainstorming with construction experts, risk analysis may include quantitative risk
analysis based on Monte Carlo simulation, risk mitigation may involve a series of measures, risk
allocation may be covered with insurance contracts, and risk monitoring and control may consist
of possibly alarm systems for incumbent risks.
The terminology risk assessment/analysis requires some clarification: although Molenaar et al.
(2010) use the terms analysis and assessment interchangeably, here the term analysis is preferred
according to the definition by Fell et al. (2005) from the field of landslide risk. Risk assessment
is defined as "the process of making a decision recommendation on whether existing risks are
tolerable and present risk control measures are adequate, and if not, whether alternative risk control
measures are justified or will be implemented", while risk analysis is defined as "the use of available
information to estimate the risk to individuals or populations, property or the environment, from
hazards". Also Fell et al. (2005) define qualitative risk analysis as "an analysis which uses word
form, descriptive or numeric rating scales to describe the magnitude of potential consequences and
the likelihood that those consequences will occur", and quantitative risk analysis as "an analysis
based on numerical values of the probability, [...] and consequences, and resulting in a numerical
value of the risk". Thus, the definition of (qualitative/quantitative) risk analysis by Fell et al. (2005)
corresponds to the description of risk analysis/assessment according to Molenaar et al. (2010), i.e.
qualitative or quantitative analysis to analyze the probability and impact of risks.
In this section, eight strategies to counteract risk factors causing cost underestimation have
been introduced. The focus has been on one of these strategies, the risk strategy, and its phases.
In the next two sections, tools to identify (first phase of the risk strategy) and tools to analyze
(second phase) risks are discussed in detail. To offer a better overview of the available tools to
identify and analyze risks, the tools are summarized in Table 2.5.
Table 2.5: Tools used in the identification phase and the analysis phase of the risk strategy. Expert
interviews, risk management plan, risk workshops, and risk breakdown structure are used in both
phases.
Identification tools analysis tools
red flag items percentage contingency
risk checklists identified contingency
assumption analysis Monte Carlo analysis
Crawford slip method three-point estimates
SWOT analysis risk priority ranking
risk register PxI matrix
risk comparison matrix
risk map
risk management information system
self modeling worksheet
combined identification & analysis tools
expert interviews
risk management plan
risk workshops
risk breakdown structure
2.4.4 Cures: Risk Identification
Risk identification is the first phase of the risk strategy, one of the eight strategies to counteract
risk factors. The tools available to identify risks are presented here.
Risk identification, the first phase of the risk management strategy (Anderson et al. 2007,
Molenaar et al. 2010), consists in identifying and documenting risks that could affect the project.
It includes the examination of the project description, the design, cost estimates, construction
schedules, the work breakdown structure, and others. It typically delivers a list of risks that is
used in subsequent phases in the risk management strategy (analysis, mitigation, allocation, and
monitoring).
Several tools have been developed by transportation agencies and project management entities
to identify potential risks in projects (Molenaar et al. 2010). Some of them can be used not only
during risk identification but also during risk analysis (Table 2.5). The risk identification tools are:
" Red flag items: red flag items are items critical in terms of cost and schedule impacts. They
are listed, or red flagged, at the earliest stage of project development and updated at major
milestones and anytime new items are identified. The two main goals of red flag items
are setting contingencies and controlling cost escalation, and facilitate the communication
between designers and cost/schedule estimators. Typically developed by interdisciplinary
work groups in brainstorming sessions, red flag items do not involve any formal qualitative
or quantitative risk analysis of the items but remind the project team of their existence.
" Risk checklists: risk checklists are lists of risks that have occurred or have been identified in
past projects. They pursue two goals: first, the transfer of risk knowledge from past projects
and past team members; second, they ensure that common risks are not overlooked. Risk
checklists should be used after some form of risk brainstorming (e.g. red flag items) for
two reasons: they might prevent from thinking out of the box, and they may not contain
crucial risks specific to the project. During the development of the project, they should be
reviewed. The California Transportation Department (Caltrans) has published a quite com-
prehensive risk checklist, subdivided into technical, external, environmental, organizational,
project management, right-of-way, construction, and regulatory risks (Caltrans 2007).
" Assumption analysis: assumption analysis documents assumptions as potential risks, whose
impact on the project cost and time is analyzed. It has the advantage of bringing the attention
of designers and estimators to the assumptions and of being an alternative way to brainstorm
risks. Examples of potential risks are assuming that environmental regulations do not change,
calculating project costs in current dollars disregarding inflation and energy cost, or assuming
the presence of good ground on the construction site.
" Expert interviews: experts are individual qualified in their field that can make reasonable
subjective assessments on costs and schedule of the project. Their experience is used to
identify risks that are not initially apparent. Besides identifying risks, they can indicate
qualitatively and quantitatively the probability of occurrence and the impact of risks. It is
sensible to conduct expert interviews in risk identification, risk analysis and generally when
additional input is needed.
* Crawford slip method: in the Crawford slip method, each participants of a group writes
down one risk each minute for ten minutes. The advantage of such a rapid brainstorming
session is obtaining the participant's opinion independently in a short period of time, while
the disadvantages are the large number of risks generated (for a group of ten participants, 100
risks are generated including duplicates) and the fact that such a procedure cannot deliver
a comprehensive list of risks. The Crawford slip method can make sense at the beginning of
the risk identification step.
9 SWOT analysis: a SWOT (Strengths, Weaknesses, Opportunities, Threats) analysis is used
in the most different fields to develop strategic plans. In construction projects, it is a useful
tool to identify uncertainties related to threats and opportunities. Used early in the risk
identification process, it can be the starting point for the brainstorming as well as an additional
tool to provide a comprehensive picture of the identified risks.
* Risk management plan: a risk management plan is a detailed plan of action for the man-
agement of risks. It consists of the risk strategy, including the methods to be used and the
resources to be allocated, and the five steps of the risk management strategy (compare above):
identification, analysis, mitigation, allocation and monitoring. It pursues three goals: formal-
izing the risk management process, providing guidance during the project, and serving as a
communication tool between project team members. Differently from other risk identification
tools, it is appropriate for small projects and for large, complex projects, the latter requiring
a higher level of details. As mentioned above, it is used during identification, as well as during
analysis, mitigation, allocation and monitoring of risks.
e Risk workshops: risk workshops are formal meetings between designers, estimators, experts,
facilitators, and possibly stakeholders who are convened to identify and analyze risks. They
aim at aligning team members in the understanding of the risks by identifying, ranking, and
quantifying risks. Their output can include the description of project risks, the quantification
of probability of occurrence and impact, ranges of project cost and time to calculate contin-
gencies (section 2.4.5), preliminary risk registers (see next risk identification tool), and/or a
risk management plan (see previous risk identification tool). They are beneficial in the risk
identification phase as well as in the other four steps of the risk management strategy. The
Washington State Department of Transportation (WSDOT) has developed risk workshops to
one of the central pieces of their cost estimation process: the CEVP (Cost Estimate Validation
Process) workshop (more details in section 2.4.7). Applied for the first time to 12 projects in
2003, the CEVP workshop allows the WSDOT engineers to identify and analyze project risks
with the help of team engineers, risk managers and experts. A more synthetic version (CRA:
Cost Risk Assessment) of it has been developed to address risk in smaller, simpler projects
(WSDOT 2005).
" Risk register: a risk register is a document that describes comprehensively all identified risks
including risk triggers, probability of occurrence and severity, overall risk rating, responses,
resources allocated, and current status. It should be understood and maintained as a living
document recording the evolution of risks throughout the project. Thus, not only it is a risk
identification tool but also a tool to analyze, mitigate and monitor risks. Similarly to the
risk management plan, it is scalable by varying the level of detail from minimal for small,
simple projects to comprehensive for large, complex projects. Its main goal is communicating
project risks and their status and development during the entire project.
* Risk breakdown structure: a risk breakdown structure visually illustrates the interrelations
between different risks belonging to different aspects of a project. It is particularly appropriate
for complex projects (Figure 2-4).
Some of the tools presented are also used in the risk analysis phase (section 2.4.5) of the risk
management strategy, specifically: expert interviews, risk management plan, risk workshops, and
risk register.
The tools used in the first phase (risk identification) of the risk strategy have been presented.
The tools used in the second phase (risk analysis) of the risk strategy are discussed in the next
section.
hazardous waste remediation
project risk technical risk internal risk external risk
schedule mechanical management change regulatory
cost electrical procedure change funding
quality nuclear reorganization political
Figure 2-4: The risk breakdown structure is a tool to identify risks. In the figure four types of risk
are identified in the case of a hazardous waste remediation project: project, technical, internal and
external risks. Examples of technical risk can be mechanical, electrical and nuclear (after Molenaar
et al., 2010).
2.4.5 Cures: Risk Analysis
Risk analysis is the second phase of the risk strategy, one of the eight strategies to counteract
risk factors. The objectives, the two types of risk analysis (qualitative/quantitative) and the tools
available to analyze risks are presented here.
Risk analysis, the second phase of the risk management strategy (Molenaar et al. 2010), is the
process of evaluating the project risks documented in the risk identification phase of the risk man-
agement strategy. Its objective is to systematically consider risks, their probability of occurrence
(frequency) and the consequences of their occurrence (severity). Risk analysis tools are scalable in
that they can be used to prioritize red flag items of a relatively simple project as well as estimate
probabilistically the cost of complex projects.
There are two types of risk analysis, qualitative and quantitative (Fell et al. 2005), that ideally
are combined into a comprehensive risk analysis. While, qualitative tools are used to prioritize risks
and to decide mitigation strategies and risk allocation, quantitative tools allow one to calculate the
risk exposure of a project.
Several tools are available to analyze qualitatively and/or quantitatively the risk of a project.
Expert interviews, risk management plan, risk workshops and risk register are used in both the risk
identification phase (section 2.4.4) and the risk analysis phase, while others are specific to the risk
analysis phase of the risk management strategy (Table 2.5). The risk analysis tools are (Molenaar
et al. 2010):
" Percentage contingency: a contingency is a percentage of the cost estimate to account for
unforeseen, unidentified costs. Assuming that the total cost of a project is given by the sum
of 1) known and quantifiable costs, 2) known but not quantified costs, and 3) unknown costs,
the contingency is set to cover known but not quantified costs and unknown costs. The
contingency is set according to historic data from past projects and decreases as the project
advances. It should always be accompanied by a description of which risks it is intended
to cover, e.g. project scope changes, underestimation of project costs, or an optimistic pro-
jection of the rate of inflation. Although it is the most prevalent risk analysis tool used by
transportation agencies, it should be utilized only when more sophisticated risk analysis tools
are unavailable.
" Identified contingency: in this risk analysis tool, the contingency is calculated as the sum of the
percentage contingency (see previous tool) plus a contingency based on risks identified through
a qualitative risk analysis. The risk estimator must provide justification why the identified
risks are not captured by the percentage contingency. An alternative implementation of
the identified contingency consists of setting the range of the percentage contingency from
historical data and then estimating the expected costs of the top 20% of the prioritized risks.
If the range of the percentage contingency is exceeded, additional contingency is warranted.
" Monte Carlo analysis: Monte Carlo analysis is a simulation tool that generates samples from
probability distributions (Figure 2-5a). By simulating a project repetitively, it generates
probability distributions for total cost and total time (Figure 2-5b), and tornado diagrams
(graphic depictions of the impact of risks on the project total cost and total time). It has
several important advantages: it visualizes the project uncertainties, it gives insight into
which risks have the greatest impact, and it can be used to generate range estimates and to
calculate contingencies. On the other hand, it has several requirements: it requires trained
professional to be performed and all risks must be described quantitatively with probability
distributions. These must be defined in terms of distribution type (triangular, lognormal, etc.)
and distribution parameters (e.g. mean, standard deviation). The Monte Carlo analysis has
been used successfully in the CEVP framework for the risk management of complex projects
(WSDOT 2005).
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Figure 2-5: Monte Carlo simulation: a) input cost and time distributions, and b) output cost-time
scattergram and cost and time histograms. The Monte Carlo simulation generates samples from
the input distributions of the cost and time parameters, and sums the generated costs and times to
calculate the total cost and the total time for each simulation run. The scattergram shows 1, 000
simulation runs.
" Three-point estimates: Three-point estimates is a type of Monte Carlo simulation where
each risk is evaluated in terms of a three-point estimate: the optimistic, the most-likely and
the pessimistic estimate (Figure 2-6). The optimistic estimate is the lowest possible cost if
everything works well, the pessimistic estimate is the largest possible cost if everything goes
wrong, and the most-likely estimate is the expert's best guess. It is assumed that the mean
is larger than the most-likely estimate, i.e. the distribution is skewed to the right. Three-
point estimates are widely used to quantitatively estimate risks in transportation projects
(Caltrans 2007).
" Risk priority ranking: risk priority ranking allows one to rank risks based on qualitative or
quantitative risk analysis or experts' judgement. It aims at using the resources available
minimum maximum
optimistic estimate pessimistic estimate
Figure 2-6: Three-point estimates: the probability distribution is assumed triangular, where the
minimum is equal to the optimistic estimate, the maximum is equal to the pessimistic estimate,
and the mode is equal to the most-likely estimate.
efficiently for planning and mitigation and it facilitates the communication between designers
and risk managers. The choice of analysis, qualitative or quantitative, depends on the project
complexity: while a qualitative approach (PxI matrix or risk map, see next risk analysis tools)
is sufficient to allocate scarce resources, a Monte Carlo analysis (see previous risk analysis
tool) may be required to rank risks to determine the contingency.
* PAI matrix (Probability x Impact (severity) matrix): a PI combines the qualitative eval-
uation of the probability of occurrence and of the impacts of a risk in three steps. First, a
probability ranking table is set up to match a probability of occurrence to a ranking number.
Second, impact tables for every risk are formulated in order to relate this to the objectives
of the project, such as cost and time. Last, from the combination of the probability ranking
table and the impact table, the PA matrix is created. If more than one project objective
is taken into consideration (e.g. cost and time), there is a PI matrix for each objective.
Depending on the combination of probability and impact, risks fall into the red, yellow or
green areas of the PA matrix (Figure 2-7). Risks in the red area, large probability/moderate
impact or moderate probability/large impact, cause unacceptable major disruptions, thus
warranting risk management attention. Risks in the yellow area cause some disruptions and
are distinguished into two groups: 1) large probability/low impact risks should be pooled
together to model their combined effect, whilst 2) low probability/large impact require indi-
vidualized scrutiny. Risks in the green area are low probability/low impact. Probability of
occurrence and impact of each risk are analyzed by an engineer or an expert. The goal of a
PxI matrix is twofold: prioritize risks to efficiently allocate resources and identify in a initial
analysis the risks that require further quantitative analysis.
probability ranking table
ranking probability
5 nearly certain
4 lighly likely
3 likely
2 unlikely
1 remote
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impact ranking table
ranking cost time
1 minimal minimal or no impact
2 <5% able to meet with additional resources
3 5-7% minor slip in key milestone
4 7-10% delay by one quarter in delivery
5 >10% delay outside fiscal year in delivery
Figure 2-7: A PxI matrix (Probability x Impact matrix) is a tool for qualitative risk analysis: first,
the probability of occurrence of a risk is matched to a ranking number (probability ranking table);
second, the impact of a risk on the project objective is also matched to a ranking number (impact
ranking table); finally, according to the probability ranking number and the impact ranking number,
a risk falls into the red (H-high), the yellow (M-moderate), or the green (L-low) area. Depending
on this qualitative risk analysis result, the risk is warranted risk management attention.
* Risk comparison table: a risk comparison table is a tool to compare risks to one another. The
project team discusses two risks at a time and votes on their relative importance. Two at the
time, all risks are compared. Being a prioritization tool, this specifically aims at an efficient
resources allocation.
Qualitative Risk Analysis
High (red)
unacceptable: major
disruption likely.
Moderate (yellow)
some disruption
Low (green)
minimum disruption
* Risk map: a risk map is a probability/impact diagram on which the risks are positioned.
It is a powerful communication tool that visualizes probability and consequences of a risk
relative to other risks (Figure 2-8). It is also used to track changes over time: for example,
the comparison of the probability/impact diagrams before and after mitigation shows the
positive effect of mitigation measures.
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Figure 2-8: A risk map is a visualization of the probability and impact of the risks in a project. It
allows one to visually compare more than one risk.
" Risk management information system: This tool is an interactive data management system to
document and monitor risks through the project development. It can also be used to generate
standard reports such as the 20 top risks by cost, delay or other objectives. Since it requires
significant information technology, a less sophisticated option is the use of the risk register
(section 2.4.4).
" Self modeling worksheet: a self modeling worksheet is an Excel spreadsheet to quantitatively
analyze risks. It works as a Monte Carlo simulation and three-point estimates to calculate
the impact of risks on a project. Upon inputting the three point estimates for each variable
in the spreadsheet cells, it runs a simulation and provides the distributions of project cost
and time based on the input. It is less complex than risk analysis software and thus more
accessible for project teams. It is being successfully used for $10 - 15 million projects at the
Washington State Department of Transportation.
The objectives, the types (qualitative/quantitative) and the tools of the risk analysis (second
phase of the risk strategy) have been presented. The last three phases of the risk strategy are
discussed in the next section.
2.4.6 Cures: Other Phases of the Risk Strategy
Recall that a risk strategy includes five phases: identification, analysis, mitigation and planning,
allocation, and monitoring and controlling. In this section, the third, the fourth and the fifth phase
of the risk strategy are briefly presented.
The third phase of the risk strategy, risk mitigation and planning, explores response strategies for
the risks that have been prioritized in the qualitative or quantitative risk analysis. Risk mitigation
identifies which risk response strategy is best suited for each risk and designs specific actions
to implement the selected risk response strategy. There are four main risk response strategies
(Caltrans 2007):
1. Avoidance: the project plan is changed to eliminate a risk. This can be achieved by changing
the scope, adding time, or adding resources.
2. Transference: the financial impact of the risk is transferred by subcontracting part of the
work. This is effective only if the subcontractor is more capable of reducing the risk and does
so.
3. Mitigation: the probability of occurrence or the consequences of a risk are reduced to an
acceptable threshold.
4. Acceptance: certain risks are accepted.
Risk planning is the development, implementation and monitoring of the risk response strategies.
It involves the detailed formulation of a plan of action, in the form of a risk register for simple
projects and a formal risk management plan for a complex project.
The fourth phase of the risk strategy, risk allocation, is the process of identifying and assigning
the responsibility of a risk and a risk response to a party. This could be an agency planner, an
engineer, a construction manager, or a private sector contractor. Risk allocation should follow four
principles (Molenaar et al. 2010):
1. Allocate a risk to the party best able to manage it. For instance, the risk of a breakdown
in equipment is best borne by the contractor, while the risk of securing project funds is best
borne by the agency.
2. Allocate a risk in alignment with project goals (it requires that project objectives are clearly
defined). For example, it the public needs a project completed sooner, the agency can ask
the contractor to assume more risk for expedited completions and it must compensate the
contractor for assuming this risk.
3. Share a risk when appropriate to accomplish project goals. Despite the misleading termi-
nology, risk sharing is the definition of the point where risk is transferred from one party
to another. For instance, a contract may grant the contractor a time extension for severe
weather but may not provide additional compensation of costs.
4. Allocate a risk to promote alignment with customer-oriented performance goals. Examples
of customer-oriented performance goals are the client satisfaction with the service, the pre-
dictability of time, or safety. Aligning to such goals can be achieved with alternative con-
tracting techniques. For example, the contracting technique "(cost + time) procurement" is
used to pass the risk for accurately setting the fastest construction completion date from the
agency to the contractor.
The fifth phase of the risk strategy, risk monitoring and controlling, pursues four objectives
(Molenaar et al. 2010): first, systematically track the identified risks; second, identify new risks;
third, effectively manage the contingency reserve; and fourth, capture the lessons learnt for future
risk management. Risk monitoring and controlling should continue throughout the project: in
periodic risk reviews the identification, the analysis, the mitigation and the allocation phases are
repeated. Specifically, risk monitoring and controlling have three tasks (Molenaar et al. 2010):
1. Develop comprehensive reporting procedures.
2. Monitor risk and contingency reserves.
3. Provide feedback for future risk management.
The last three phases (risk mitigation and planning, risk allocation, and risk monitoring and
controlling) of the risk strategy have been presented. In the next section, the most advanced tool
pursuing the risk strategy is discussed.
2.4.7 A Specific Cure: Cost Estimate Validation Process
The Cost Estimate Validation Process (CEVP) is the most advanced tool pursuing the risk strategy.
It is a tool especially suited for risk identification and risk analysis (first and second phases of the
risk strategy). In this section, the goals and the two central processes, the validation process and
the risk identification process, of the CEVP are discussed.
WSDOT (Washington State Department of Transportation) has developed the Cost Estimate
Validation Process (CEVP) and the CRA (Cost Risk Assessment) to identify, quantitatively analyze
and evaluate risk that could impact cost and/or time during project development. CEVP and CRA
are similar processes but they differ in the degree of detail of the risk analysis: if the estimated cost
of a project is more than $100 million, a CEVP is required while for costs between $5 million and
$100 million a CRA is carried out (WSDOT 2005).
CEVP pursues several goals (WSDOT 2008). The main goal is estimating ranges of project cost
and time by modeling uncertainty in the positive and negative forms of opportunities and threats,
according to the concept that it is better to be approximately right rather than precisely wrong
(WSDOT 2008), thus favoring ranges over single number estimates. A second goal is to establish
consistency in the practice of risk-based estimations. Since 2002, CEVP has been successfully
implemented at WSDOT and it has been adopted by federal agencies and state agencies nationwide
(Reilly et al. 2004). Another goal is providing a flexible and scalable tool that can be adapted
depending on size, location and complexity of the project. The existence of two versions of the
same estimation tool, CEVP and CRA, offers some scalability while the steps of the estimation
(see below) guarantee great flexibility.
A brief description of CEVP will highlight the two central elements, base cost and risk cost,
and the two central processes, the validation process and the risk identification process. In CEVP,
cost estimates are given by the base cost and the risk cost. The base cost is the most probable
cost that can be expected in the case the project develops as planned. It is estimated during the
validation process by eliminating contingencies from the initial cost estimate. The risk cost is given
by risk events, defined by their probability of occurrence and their impact. It is determined and
quantified during the risk identification process (WSDOT 2008).
Project team and CEVP specialists conduct the cost validation process: starting from an initial
cost estimate they determine the base cost. First, the project team briefs the CEVP specialist on
the project scope and the risks included in the project estimate. Then, successively the project
scope, cost and time are reviewed. Unit prices and production rates are also reviewed; in particular,
the contingencies in the unit prices are removed. Finally, an agreed upon base cost of the project
is calculated, which is the base to which the risk cost is added (Reilly 2005).
In the risk identification, project team members and experts identify risks led by an experienced
risk analyst who is acquainted with uncertainty theory, debiasing techniques, and the cost and risk
models. The composition of the team participating in risk identification should strike a balance
between project knowledge, risk analysis expertise, cost estimating experience, and objectivity.
The calibration process requires three pieces of input: a graphical display of the project plan and
strategy (e.g. in a flowchart), a preliminary list of risks and opportunities, and the base cost from
the validation process. Ideally before starting the formal risk identification process, the participants
should be calibrated, i.e. trained albeit briefly, on relevant risk concepts and biases. The goal of
the risk identification process is to 1) identify, 2) quantify and 3) model the uncertainty of project
cost and time. Starting from the preliminary list, potential risks and opportunities are identified
in a brainstorming session, and if needed they are prioritized with a screening process, such as
a qualitative risk analysis. Then, they are quantified in terms of probability of occurrence and
cost/time impact through a combination of empirical data and subjective judgment. Independence
and correlation, positive or negative, between risks is also defined; however, the participants should
aim at defining risks to be independent as far as possible, since independence greatly simplifies the
modeling (Reilly 2005). The risk identification process is a type of risk workshop, as explained in
section 2.4.4.
Following the validation and the risk identification processes, the base cost and risk cost are
integrated in a probabilistic model and quantitatively analyzed with a Monte Carlo procedure,
which delivers probability distributions of project cost and time. Such distributions are used to
communicate ranges of probable cost and time to the public (Reilly 2005). It should be noted that
the quantitative analysis as well as the risk identification processes are iterative, since some risks
are mitigated or eliminated and others arise. The quantitative analysis of CEVP lies within the
class of Monte Carlo analyses described in section 2.4.5.
A central advancement of CEVP is that, since one cannot predict the future accurately, a
range of project cost and time is a more sensible representation of uncertain outcomes. However,
a practical downside of ranges is that for budget planning purposes a single number estimate is
usually needed in order to gain legislature endorsement. The practice at WSDOT has been to
indicate the 90 th percentile of the probability distribution for approval and budgeting purposes.
Additionally, results presented as ranges can cause communication difficulties: the project can
appear too expensive and unrealistic if the decision makers focus on the extreme values of the
ranges (Reilly et al. 2004). However, this is not always the case: in fact, when the budget for the
Latschberg tunnel (Swiss transalpine tunnels) was allocated, it included a range for the construction
costs of t15% (Teuscher 2007). When CEVP was introduced at WSDOT in 2002, an initial negative
reaction of the public turned into acceptance and gratitude for more realistic estimates: within a
short period of time both the larger cost estimates and the concept that ranges are a more sensible
representation of cost estimates than single numbers were accepted by the public (Reilly et al. 2004).
The successful use of CEVP depends on one central conditions: the owner is interested in
knowing the objective potential cost (Reilly et al. 2004). This observation is tightly connected
to the body of literature that identified the causes of cost escalation in inadequate estimation
tools, optimism bias and economic-political interests (section 2.3). CEVP is an advanced tool to
estimate uncertainty in cost and time; it can address biases in the risk identification process with
the help of the risk analyst but it cannot address politically motivated cost underestimations that
aim at obtaining approval for a project by accentuating benefits and reducing costs. In order
to guarantee the professionalism in cost and time estimates within CEVP, WSDOT binds the
participants to a code of ethics in ten points that cover issues such as the highest standards of
practice in the industry, honest and effective communication, accountability, broad participation in
the process without exercising pressure when developing estimates, consideration for public funds,
strengthening the understanding of risk and of cost/time estimation (WSDOT 2008).
Transportation agencies abroad have developed risk identification and analysis tools similar to
CEVP: it is the case for HARM (Highways Agency Risk Management) used at the Highways Agency
in England and the Public Sector Comparator developed by the PPP (public-private partnership)
Knowledge Centre in the Netherlands. In both tools, risks are first identified and prioritized, and
then they are analyzed with quantitative risk analysis (Monte Carlo simulations). In particular,
HARM aims at creating a full-fledged risk management including, besides risk identification and
analysis, also risk mitigation and risk allocation. Differently, the special feature of the Dutch Public
Sector Comparator is the capability of comparing total project cost including the entire project life
cycle (FHWA 2005).
The CEVP, with its validation process and risk identification process, is the most advanced tool
pursuing the risk strategy. This is one of eight strategies proposed by the transportation community
to counteract the risk factors causing cost underestimation in infrastructure construction projects.
2.5 Conclusions
Cost and time underestimations are widespread in infrastructure construction projects. Flyvbjerg
and the transportation community have identified different causes and proposed different cures
for these underestimations. Flyvbjerg identified technical, psychological and economic-political
causes for which he encouraged the use of improved estimation techniques and a change in policy.
Differently, the transportation community identified risk factors of different nature and proposed
eight strategies to counteract these. One of the proposed strategies is the risk strategy, whose tools
aim at identifying and qualitatively/quantitatively analyzing the risks.
The proposed cures to counteract cost and time underestimation show two limitations: First,
estimation techniques and risk modeling tools without an in-depth understanding of the construc-
tion process do not ensure that all uncertainties in the construction process are captured. Second,
modeling risks only does not capture the cumulative effect of different sources of uncertainty.
The research work presented in this thesis provides a construction model and an uncertainty
model. The construction model deepens the understanding of the construction process of lin-
ear/networked infrastructure projects and gives insight when identifying sources of uncertainty.
The uncertainty model deepens the understanding of uncertainty in the construction process, mod-
els the sources of uncertainty and captures their cumulative impact on the construction cost and
time of linear/networked infrastructure projects. The construction model is presented in chapter
3 and the uncertainty model in chapters 4 and 5. The effectiveness of the construction model and
the uncertainty model are brought to light with their application to a rail line project in chapters
6 and 7.
Chapter 3
Construction Model for Rail Lines
Rail line construction projects are often plagued by cost and time underestimations. The avail-
able estimation tools do not attempt to understand the construction process of rail lines before
quantifying the risk. The author proposes an estimation method consisting of two components:
the construction model and the uncertainty model. This chapter presents the construction model,
which is later implemented in the simulation tool DAT (Decision Aids for Tunneling) in chapter 6.
The construction model analyzes at the level of the single activities the construction processes of
the four main types of structures in rail lines: tunnels, viaducts, cuts and embankments. It develops
activity networks representing the specific construction processes and calculates the construction
cost and time of rail lines. This chapter presents the activity networks of the structures, the cost
and time equations of the activities, and the material handling model for cuts and embankments. In
the construction model, the activity networks consist of sub-networks that are repeated numerous
times during the construction of a structure. Thus, the interconnection of sub-networks models
one structure and the interconnection of the different structure networks model the construction
of the rail line. The representation of the construction process of rail lines with activity networks
deepens the understanding of the construction process and provides the starting point to identify
the sources of uncertainty (chapter 4).
The detailed structure of the chapter is as follows: first, the expressions to calculate the con-
struction cost and time of a rail line are presented (section 3.1). Second, activity networks are
introduced (section 3.2), followed by the activity networks specifically developed to represent the
construction of tunnels (section 3.2.1), viaducts (section 3.2.2), and cuts and embankments (sec-
tion 3.2.3). Last, material handling schemes in cuts and embankments construction are discussed
(section 3.3).
3.1 Construction Cost and Time
The construction of a rail line can be modeled as the construction of a sequence of four main
structures: tunnels, viaducts, cuts and embankments. Every structure is modeled as a sequence of
activities (see next sections), which are characterized by cost and time equations. A hierarchy can
be identified:
Level 1 Structures (4)
Level 2 Activities (number depends on structure)
Level 3 Cost and Time Equations (2 equations per activity)
Assuming the contract structure in rail line construction projects is unit cost based (note that
some costs, such as overhead costs, are not unit cost based), the total construction cost is given by
the sum of the costs of tunnel activities, t = 1, ... , nt, the costs of viaduct activities, V = 1,... ,
the costs of cut activities, c = 1, ... , nc, the costs of embankment activities, e = 1, . . . , ne:
nt nf yc ne
TotalCost = ( Costt + ( Cost + ( Coste + ( Coste. (3.1)
t=1 v=1 c=1 e=1
Differently from the total cost, the total time is not the sum of all activities time because some
activities are performed in parallel, so that the total construction time of a rail line is given by the
sum of the activities, j = 1,... , m, on the critical path:
TotalTime = E Timej. (3.2)
j=1
Note that the word "time" is used to describe the concept of construction schedule duration through-
out this thesis, since time is the word used in the simulation tool DAT (chapter 6).
In this section, the expressions to calculate the construction cost and time of rail lines have
been introduced. They are based on the activity costs and times, which are presented in the next
sections.
3.2 Activity Networks
Activity networks are the instrument to model the construction of the structures (tunnels, viaducts,
cuts and embankments) of the rail line. In this section, the building blocks of activity networks
(arcs, nodes, dummies) and their use are explained.
Activity networks are used to model complex processes comprising many activities. These are
modeled with arcs, the connection between nodes. They are connected in series and in parallel. In
the series connection, an activity must wait for the preceding activity to be completed before being
activated, while in the parallel connection activities are activated simultaneously (Figure 3-1a).
Nodes differentiate into OR and AND nodes depending on the activation of the activity following
the node. The OR node activates the following activity as soon as any of the preceding activities
is completed, while the AND node must wait for all preceding activities to be completed before
activating the following activity (Figure 3-1b). While the OR node suffices to model activities
in sequence (Figure 3-1a top), the AND node is useful to model parallel activities (Figure 3-1b
bottom).
Dummy activities are used when OR and AND nodes are not sufficient to correctly model the
logical sequence of activities in the process. They are activities that do not strictly contribute to
the process but help modeling the logical sequence of activities. For example, in Figure 3-1c two
activities in the bottom sequence depend on two activities in top sequence, which is modeled with
two dummy activities connecting the end of the activities in the top sequence to the start of the
activities in the bottom sequence. The two AND nodes indicate that the dummy activity and the
preceding activity must be completed before the node activates the following activity.
Arcs, OR and AND nodes are the building blocks of activity networks that can model complex
processes such as rail line construction. In different ways, they are used and combined into activity
networks to model the construction of tunnels, viaducts, cuts and embankments, as detailed in the
next sections.
In the upcoming sections, the activity networks modeling the construction of tunnels, viaducts,
cuts and embankments are presented.
a) 0) * OR node d: dummy
o AND node
C)
d d
Figure 3-1: a) two activities in series (top) and in parallel (bottom). b) the OR node activates the
following activity as soon as any of the preceding activities is completed (top), whereas the AND
node activates the following activity after both preceding activities are completeted (bottom). c)
in the bottom sequence, the second and the third activities depend on the first and the second
activities of the top sequence, respectively. This is modeled with two dummy activities connecting
the end of the activities in the top sequence to the start of the activities in the bottom sequence.
3.2.1 Tunnels
The construction of a tunnel is modeled with a one-activity activity network. Cost and time
equations of the activity are presented.
The construction of a tunnel includes the excavating and the supporting process, where these
processes include several operations. For example, the excavating process with blasting includes
operations such as drilling, loading, detonating, ventilating and mucking, while the supporting
process includes operations such as shotcrete lining, concrete lining and tunnel finishing. The
construction of a tunnel can be modeled at three different levels: the overall construction level, the
processes level, or the operations level.
The construction model presented here reproduces the construction of a tunnel at the over-
all construction level, i.e. the tunnel construction is modeled with one activity that includes all
operations of excavating and supporting a unit length of tunnel (Figure 3-2). The tunnel construc-
tion activity is characterized by cost and time equations, which quantify the cost and the time
of constructing the tunnel as a function of cost per unit length, time per unit length, and tunnel
length:
cost = (cost per unit length) x length, (3.3)
time = (time per unit length) x length. (3.4)
Tunnel Construction
p
Figure 3-2: The construction of a tunnel is reproduced with an activity modeling the construction
of one unit length of the tunnel. The cost and the time of the activity are calculated with equations
3.3 and 3.4.
Hence, the construction of tunnels is modelled with the simplest activity network: one activity.
Differently, viaducts, cuts and embankments are modelled with more complex activity networks
(next section).
3.2.2 Viaducts
The construction of a viaduct is modelled with an activity network, which depends on the con-
struction method of the viaduct. Three construction methods, their activity networks, and the cost
and time equations of the activities are presented.
The construction of a viaduct includes the construction of its elements, such as abutments, deck
sections, piers, footings, pile sets, technical blocks (soil structure preceding and following a viaduct
aiming at reducing settlements), and finishing (Figure 3-3). The construction model presented here
models the construction of a viaduct at the elements level, where the construction of each element
is modeled with one activity (Figure 3-4). This is characterized by cost and time equations, which
quantify the cost and the time of constructing an element:
cost = (element cost), (3.5)
time = (element time). (3.6)
The activities modeling the construction of the elements are combined in an activity network,
finishing
pile set
Figure 3-3: Elements of a viaduct. Each element is modeled with one activity characterized by its
cost and time.
Element Construction
0
Figure 3-4: Activity modeling the construction of a viaduct element. The cost and the time of the
activity are calculated with equations 3.5 and 3.6.
where the sequence of the activities depends on the construction method. There are three main
methods to construct viaducts: balanced cantilever, span-by-span, and launching (O'Donnell 2008).
These methods are explained in the following assuming construction starts from an end of the
viaduct; however, the activity networks can easily be adapted to other construction starting points.
In the balanced cantilever construction method (Figure 3-5a), the foundation pile set and footing
are constructed, followed by the pier and the deck section. The deck section is constructed by
attaching and post-tensioning precast concrete elements, or by casting-in-place and post-tensioning
concrete elements on both sides of the pier, thus exploiting the cantilever action of the deck elements
balancing each other on the two sides of the pier. In the span-by-span construction method (Figure
3-5b), a deck section between two piers is built after both pile sets, footing and piers are constructed.
The deck section between piers is built with the aid of a gantry or formwork. The materials used
are precast concrete (deck elements and girders), cast-in-place concrete (deck elements and girders),
and steel girders plus deck elements (precast or cast-in-place concrete) placed on girders. In the
launching construction method (Figure 3-5c), similarly to the span-by-span construction method
a deck section between two piers is built after both pile sets, footings and piers, are constructed.
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After the first pile set, footing and pier are built, a first deck section is pushed forward (launched)
from the abutment towards the first pier. A second deck sections is launched by pushing forward
the first deck section towards the second pier, and so on. Precast concrete, cast-in-place concrete
and steel are used in launching.
In the balanced cantilever method, the construction of the deck section follows the construction
of the pier, whereas in the span-by-span and the launching methods the construction of the deck
follows the construction of the preceding and the following pier. Based on this observation, two
activity networks are developed: an activity network modeling the balanced cantilever construc-
tion method (Figure 3-6), and an activity network modeling the span-by-span and the launching
construction methods (Figure 3-7).
In the balanced cantilever activity network (Figure 3-6), the abutments and the piers' foun-
dations, followed by the piers, can be started simultaneously. Starting from the first abutment,
the deck sections are constructed sequentially. In the activity network, a repeating sub-network is
identified, which models the construction of a unit including the foundation (pile set and footing),
the pier, and the deck section, and a dummy activity connecting it to the next sub-network. For
longer viaducts, the activity sub-network is repeated as many times as the number of viaduct units.
In the span-by-span and the launching activity network (Figure 3-7), the first abutment and the
first pier's foundation (pile set and footing), followed by the pier, are constructed simultaneously.
After the abutment and the first pier are completed, the deck sections are constructed sequentially
in parallel with the sequential construction of foundations and piers. A repeating sub-network is
identified also in this activity network. It models the construction of a unit including the foundation,
the pier, the deck section preceding the pier, and a dummy activity connecting it to the next sub-
network. For long viaducts, the activity sub-network is repeated as many times as the number
of viaduct units, and the activities modeling the construction of abutments, technical blocks and
finishing (Figure 3-3) are added at the beginning and at the end of the sequence of repeated sub-
networks (arcs "A", "T" and "N", respectively, in Figures 3-6 and 3-7).
In the preceding activity networks representing different construction methods of viaducts have
been illustrated. After presenting the activity networks of tunnels and viaducts, the activity network
of a sequence of cuts and embankments is discussed in the next section.
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Figure 3-5: a) construction of a viaduct with the balanced cantilever method: the deck section
is built after the pile set, the footings and the pier are constructed. b) construction of a viaduct
with the span-by-span method: the deck section is built after the preceding and following pile
sets, footing and piers are constructed. c) construction of a viaduct with the launching method:
similarly to the span-by-span construction method, the deck section is built (launched) after the
preceding and following pile sets, footings and piers are constructed.
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Figure 3-6: Balanced cantilever construction method: a) activity network and repeating sub-
network of b) a six-span viaduct. The repeating sub-network models the construction of a unit
(dashed in b) including the foundation (pile set and footing), the pier and the deck section. In the
activity network the sub-network is repeated five times, the number of the units in the viaduct (the
first and the fifth repetitions of the sub-network are dashed in a).
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Figure 3-7: Span-by-span and launching construction methods: a) activity network and repeating
sub-network of b) a six-span viaduct. The repeating sub-network models the construction of a unit
(dashed in b) including the foundation (pile set and footing), the pier and the deck section. The
sub-network is repeated five times, the number of the units in the viaduct (the first and the fifth
repetitions of the sub-network are dashed in a).
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3.2.3 Cuts and Embankments
The construction of cuts and embankments is modeled jointly with a single activity network. The
cost and time equations of the activities are presented, and the construction processes determining
the sequence of activities in the activity network are explained.
Cuts and embankments are modeled jointly as a sequence of the two types of structures since
cuts and embankments share common processes, e.g. clearing the construction area and placing
the sub-ballast, and a mass balance between excavated material in the cuts and filled material in
the embankments is often sought. The construction of a cut includes processes (Figure 3-8a) such
as
1. clearing the soil,
2. excavating the cut,
3. capping the cut, and
4. placing the sub-ballast,
while the construction of an embankment includes processes (Figure 3-8b) such as
1. clearing the soil
2. possibly improving the in situ material,
3. filling the embankment,
4. capping the embankment, and
5. placing the sub-ballast.
Note that improving the in situ material might be also required in cuts, although it does not
occur often.
In rail line construction, these processes are followed by placing the ballast, placing the railroad
ties, planing the rail and checking the track elevation (Figures 3-8), while in road construction,
they are followed by placing the base course and then the concrete or asphalt road surface.
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Figure 3-8: Cross-sections of a) a railroad cut and b) a railroad embankment. They show the
construction processes: clearing the soil, placing the capping layer, placing the sub-ballast, the
ballast, the railroad ties and the tracks are common processes, while excavating is a process in cut
construction, and improving the in situ soil and filling the embankment are processes in embankment
construction.
Cuts and embankments are constructed with parallel and sequential processes. The construction
of a cut can be started form either end or from both ends, is advanced sequentially, possibly in
parallel layers at different depths (Figure 3-9a). The construction of an embankment can be started
from any point or any combination of points, also advances sequentially, possibly in parallel layers
at different heights (Figure 3-9b). Depending on site access and equipment used, embankments are
constructed sequentially not only longitudinally but also laterally (Figure 3-9c).
The construction model presented here includes cuts and embankments processes starting from
the clearing until placing the sub-ballast (Figure 3-8). It assumes construction starts from one end
but it can easily be adapted to other starting points. Each process is modeled with one activity
(Figure 3-10), characterized by cost and time equations quantifying its cost and time as a function
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of the cost per unit volume, the production rate, and the volume:
cost = (cost per unit volume) x volume, (3.7)
volume
time = (3.8)production rate
The activities modeling the construction of cuts and embankments are combined in an activity
network, which is governed by two relationships. First, the (i) structure (cut or embankment) is
constructed before the (i + 1) structure: in a sequence of two embankments and two cuts (Figure
3-11a), the first embankment is filled before the second embankment, and the first cut is excavated
before the second cut (activity F1 precedes activity F2, El precedes E2 in Figure 3-11b). Second,
the sequence of activities within a cut is clearing, excavating, capping, sub-ballast, and within
an embankment is clearing, improving, filling, capping, sub-ballast. These sequences are modeled
with dummy activities connecting the end of the preceding activity with the start of the following
activities (thin arrows e.g. from I1 to El in Figure 3-11b). In the activity network, two sub-
networks are identified: the cut sub-network consists of the clearing activity, the capping activity,
and the excavating activity connected by two dummy activities, while the embankment sub-network
consists of the clearing activity, the improving activity, the capping activity, and the filling activity
connected by three dummy activities (Figure 3-11c). The cut and embankment sub-networks are
repeated as many times as the number of cuts and embankments in the sequence (two times in
Figure 3-11a and 3-11b). The sub-ballast activities are added at the end of the activity network
(Figure 3-11b) based on the assumption that the sub-ballast is placed after all cuts are excavated
and capped, and all embankments are filled and capped.
As has been shown, the construction of cuts and embankments are modelled jointly in one
activity network. The construction time of cuts and embankments is determined by the activity
network but also by the construction material availability. This is discussed in the next section.
3.3 Material Handling in Cuts and Embankments
Material is used and produced in the construction of tunnels, viaducts, cuts and embankments.
Depending on the quality of the material excavated in tunnels, this can be e.g. reused as aggregate
in concrete liner of the tunnel. In the case of viaducts, material is mainly used in form of concrete
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Figure 3-9: a) parallel and sequential excavation of a cut. b) parallel and sequential fill of an
embankment. c) lateral parallel and sequential fill of an embankment. Cuts and embankments can
be constructed in several ways, of which all include parallel and sequential processes.
Process Construction
0
Figure 3-10: Activity modeling a process of the cut or embankment construction. The cost and the
time of the activity are calculated with equations 3.7 and 3.8.
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Figure 3-11: a) sequence of cuts and embankments between a viaduct and a tunnel, modeled with
b) an activity network consisting of c) repeated sub-networks. The cut sub-network includes the
clearing, the excavating and the capping activities, while the embankment sub-network includes
the clearing, the improving, the filling and the capping activities. Each sub-network is repeated
two times in the activity network, the number of cuts and embankments in the particular sequence
(Figure a). In b) and c), thinner arrows are dummy activities.
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and steel. Differently, the construction of cuts and embankments is characterized by the recycling
of material excavated in the cuts, which is reused in the embankments. This process is further
developed in this section.
The reuse of material in cuts and embankments is modeled seeking a mass balance between
excavated material and filled material. The activity "excavating" produces material, while the
activities "filling", "capping" and "sub-ballast" use material; however, the last two necessitate
material of higher quality that is usually imported from outside the project. The activity "clearing"
usually produces organics rich material, which is considered waste, and the activity "improving"
produces and/or uses material depending on the improving method employed (e.g. replacing,
injecting). Generally, the material excavated in the cuts is reused in the embankments fill, since it
is not rich in organics and is of sufficient quality for the embankment body.
Peterson & Einstein (1993) and in Sinfield & Einstein (1996) modeled the reuse of material in
a tunnel. In their model, one activity reproduces the transport of the excavated material from one
origin point (the excavation site inside the tunnel) to one destination point (the material handling
location outside the tunnel), where the material is transformed into aggregate for the tunnel liner
concrete. Kollarou (2002) and Marzer (2002) modeled the construction of tunnels with activities
and the transport of material with flows. These can have several origin and destination points,
such as the aggregate plant, the concrete plant, the final repositories, and others. For each of
them, origin point and destination point are known. In the case of the construction of cuts and
embankments, there are many points of origin (cuts) and many destination points (embankments)
and it is not known a priori from which cut and to which embankment the material flows.
The transport of material is modeled with activities that produce and use the excavated ma-
terial. The material can leave the cuts and reach the embankments obeying different schemes
(Marino 2009):
1. Excavate the cut, transport the material to a repository (location where the excavated ma-
terial is temporarily stored), stockpile the material in the repository, excavate stockpiled
material, transport the material to the embankment, fill the embankment.
2. Excavate the cut, transport the material to the embankment, fill the embankment.
3. Excavate the cut, push the material into the adjacent embankment(s), fill the embankment (s).
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Schemes 1 and 3 are not further developed since the volumes of adjacent cuts and embankments
are often unbalanced (scheme 3), and stockpiling material in the repository causes additional,
undesirable costs (scheme 1). Scheme 2, which is further developed, comprises three processes:
excavating the cut, transporting the material to the embankment, filling the embankment, of which
excavating the cut produces the excavated material, and filling the embankment uses it. The three
processes, the production and the use of excavated material are modeled with two activities:
" Activity: excavating.
Included processes: excavating the cut, transporting the material to the embankment.
Resource: excavated material (produced).
" Activity: filling.
Included processes: receiving the excavated material from the cut, filling the embankment.
Resource: excavatedmaterial (used).
These activities are changed to adapt the model to the constraints set by the simulation envi-
ronment DAT (chapter 6), which require produced resources to be delivered to a repository and
used resources to be retrieved from a repository (this can be a "virtual" repository):
" Activity: excavating.
Included processes: excavating the cut, transporting the material to a virtual repository.
Resource: excavated material (produced).
* Activity: filling.
Included processes: transporting the material from the virtual repository to the embankment,
filling the embankment.
Resource: excavatedmaterial (used).
The excavation of the material and the filling of the material are modeled seeking a mass
balance between excavated and filled material. This is modeled as follows: (1) the activity filling
cannot start unless excavated material is available in the virtual repository, and (2) the activity
excavating cannot produce excavated material unless the embankment can receive it, i.e. after the
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clearing of the embankment is completed. The first condition is complied with through the resource
excavatedmaterial, while the second condition requires the introduction of a virtual resource, a
resource that does not physically exist but allows one to model dependencies between activities.
The virtual resource (Figure 3-12), virtualmaterial, is produced by the activity clearing, only in
embankments (clearing of cuts does not produce virtual material), in the quantity equivalent to
the filling volume (Vf). It is used by the activity excavating in the quantity equivalent to the
excavation volume (Vex). The produced material is delivered to the repository in steps at every
unit length of embankment, totalling the volume Vf at the end of clearing. The used material is
retrieved from the repository also in steps at every unit length of cut, totalling the volume Vex at
the end of excavating. By delivering the virtual resource, the activity clearing triggers the activity
excavating. This uses the virtual resource in the quantity equivalent to the excavating volume (Vex)
and produces the resource excavatedmaterial in the quantity also equivalent to the excavating
volume (Vex). This is used by the activity filling in the quantity equivalent to the filling volume
(Vfj). Similarly to the virtual resource, the produced material is delivered to the repository in steps
at every unit length of cut, totalling the volume Vex at the end of excavating. The used material
is retrieved from the repository also in steps at every unit length of embankment, totalling the
volume (Vfj) at the end of filling.
The two conditions, (1) the activity filling cannot start unless excavated material is available in
the virtual repository and (2) the activity excavating cannot produce excavated material unless the
embankment can receive it, are considered with the introduction of a virtual resource and modeled
with three activities:
" Activity: clearing embankment.
Included processes: clearing the embankment, transporting the virtual material to a virtual
repository.
Resource: virtualmaterial (produced).
* Activity: excavating.
Included processes: retrieving the virtual material from the virtual repository, excavating the
cut, transporting the excavated material to a virtual repository.
Resource: virtual material (used)
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Figure 3-12: The virtual material is delivered by the clearing activity of the embankment to the
repository in the quantity equivalent to the filling volume (Vf). It is used by the activity excavating
in the quantity equivalent to the excavation volume (Vex). By delivering the virtual resource, the
activity clearing triggers the activity excavating. This uses the virtual resource and produces the
resource exvatedmaterial in the quantity also equivalent to the excavating volume (Vex). This
is used by the activity filling in the quantity equivalent to the filling volume (Vf1 ). This concept,
which applies to all cuts and embankments in the alignment, controls the mass balance between
cuts and embankments.
Resource: excavated material (produced).
9 Activity: filling.
Included processes: transporting the excavated material from the virtual repository to the
embankment, filling the embankment.
Resource: excavatedmaterial (used).
For the mass balance we compare materials with the same volume, that is loose material.
The material varies in volume in situ, loose or compacted; notably, the volume of loose material
is largest, and usually the in situ volume is larger than the compacted volume (equation 3.9)*.
Changes in volumes are taken into account through loosening and compacting factors (equations
3.10 and 3.11).
VOlinsitu < V 01compacted < V Oloose (3.9)
*This is not always the case: for instance, the in situ volume of loose sand tends to be smaller than the compacted
volume.
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virtualmaterial
excavatedmaterial
Volinsitu = Pi X Voloose (3.10)
Volcompacted = Pc X Volinsitu (3.11)
If the loose volume produced is larger than the loose volume used in the project, the material
remaining in the repository is not used in the project and deposited e.g. in a landfill, whereas if
the loose material produced is smaller than the loose material used, additional material is imported
from outside the project. These two processes are modeled with two activities: a depositing and
an importing activities. The depositing activity transports the excavated material not used from
the repository to the landfill. This is modeled with an activity and two resources:
e Activity: depositing.
Included processes: depositing the material remaining from the virtual repository to a final
destination.
Resource: excavatedmaterial (used)
Resource: deposited_ material (produced).
The importing activity increases the volume of excavated material in the virtual repository. It
is modeled with an activity producing excavated material:
* Activity: importing.
Included processes: importing material to the virtual repository.
Resource: excavatedmaterial (produced).
The construction and the material handling of any sequence of cuts and embankments are
modeled with four cut activities, five embankment activities, one depositing or importing activity,
three resources and two repositories (Table 3.1).
The material handling in the construction of cuts and embankments has been analyzed at the
level of the resources used and produced by the activities. With the proposed model of activities
and resources, the construction and the material handling of a sequence of cuts and embankments
can be represented.
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Table 3.1: The construction and the material handling of cuts and embankments are modeled with
four cut activities, five embankment activities, one depositing or importing activity, three resources
and two repositories.
Cut embankment other resources repositories
activities activities activities
clearing clearing depositing excavatedmaterial virtual repository
excavating improving importing virtualmaterial final destination
capping filling deposited_material
sub-ballast capping
sub-ballast
3.4 Conclusions
The construction model consists of activity networks modeling the four main structures of rail
lines: tunnels, viaducts, cuts and embankments. The activity costs and times of the structures
determine the construction cost and time of the entire rail line. The complexity of the activity
networks vary from the simplest one-activity activity network of tunnels to the complex activity
networks of viaducts. The cost and time equations of activities in the tunnel-, viaduct-, and cut-
and embankment- networks have been presented.
The analysis of the activity networks showed that there is a repetition of sub-networks during
the construction of a structure. The interconnection of these sub-networks models one structure,
and the interconnection of the structure networks models the construction of the rail line.
The representation of the construction process of rail lines with activity networks deepens
the understanding of the construction process, provides insight when identifying the sources of
uncertainty and enables the development of an innovative approach to uncertainty modeling in
transportation infrastructure projects: representing the uncertainty sources at the activity level
(chapter 4).
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Chapter 4
Uncertainty Model
Rail line construction projects are often plagued by cost and time overruns. Most available esti-
mation tools do not capture the uncertainty in the construction projects. There is the need for
estimation tools that, based on an in-depth understanding of the construction process, model its
uncertainties. The author developed an uncertainty model that represents the uncertainties in the
construction process. This chapter presents the different sources of uncertainty, how the uncertainty
model captures them, and their impact on project cost and time. With the uncertainty model, it
has been found that the sources of uncertainty have a significant impact on the total cost and total
time of the project. The uncertainty model also deepens the understanding of uncertainty.
The detailed structure of the chapter is as follows: first, the concept of uncertainty is defined
(section 4.1). Second, the uncertainty model based on the sources of uncertainty (variability,
cost correlations, and disruptive events) is presented (section 4.2). Then, the source of the data
(historical data and expert opinions) for the uncertainty model are discussed with special attention
to the process of obtaining expert opinions (section 4.3). At last, the effectiveness, the advantages
and the contributions of the uncertainty model are discussed (section 4.4).
4.1 Uncertainty Definition
In this section, the concept of uncertainty is defined and examples of an uncertainty with a negative
outcome, a threat, and of an uncertainty with a positive outcome, an opportunity, are given.
For the uncertainty model, there is uncertainty when something is not known (besides un-
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certainty due to lack of knowledge, there is uncertainty due to randomness). Typically, in the
estimation of construction projects several variables are not known since construction projects are
populated by uncertainties.
Compared to risk, the concept of uncertainty has a neutral connotation: an uncertainty, when it
is realized, can have a positive or a negative impact on the project objectives. It is an opportunity if
it has a positive impact, a threat if it has a negative impact on the project objectives. An example
with a threat and an opportunity is illustrated for the case of a tunnel excavated in dry rock with
a tunnel boring machine. A possible threat is a sudden water inflow: its probability of occurrence
is 1%, and the potential impact (loss) is an additional cost, which is modeled with a triangular
distribution with a minimum value of $100K (100 thousand dollars), a mode value of $200K, and
a maximum value of $500K. The probability of occurrence of the disruptive event and the cost loss
if the event occurs are:
P (Threat) = 1% (4.1)
fLoss/Threat = triangular ($100K, $200K, $500K) (4.2)
where fLoss/Threat is the probability distribution of the cost loss given the threat (sudden water
inflow) has occurred.
Similarly, an opportunity can be modeled: a possible opportunity is the delivery of disks for the
tunnel boring machine that are more resistant against rock abrasion. Its probability of occurrence
is 30%, and the potential impact (gain) is uniformly distributed with a minimum value of $1K/m
(1 thousand dollars per meter excavated) and a maximum value of $2K/m. The probability of
occurrence of the disruptive event and the cost gain if the event occurs are:
P (Opportunity) = 30% (4.3)
fGain/Opportunity = uniform ($1K/m, $2K/m) (4.4)
where fcain/opportunity is the probability distribution of the cost gain given the opportunity
(delivery of tunnel boring machine disks) has occurred.
In this section, the concept of uncertainty has been defined and examples of uncertainties
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with positive and negative outcome have been given. In the next section, the author proposes
an uncertainty model that captures three sources of uncertainties: variability, correlations, and
disruptive events. These and their impact on the distributions of the project cost and time are
discussed.
4.2 Sources of Uncertainty
The uncertainty model considers three sources of uncertainty: the variability in the construction
process, the correlations between construction costs and the occurrence of disruptive events. These
are described, their models are presented and their impacts are discussed with a tunnel example.
They can be similarly modeled in the construction of the other structures (viaducts, cuts and
embankments).
In the next section, the first source of uncertainty, variability, is considered.
4.2.1 Variability
In the uncertainty model, variability is one of the three sources of uncertainty. Here, it is described,
the model and generation of variability are presented, and the impact on construction cost and time
is discussed.
The variability is the change in a variable under normal conditions, i.e. a regular construction
process, such as the change in cost of excavating one meter of tunnel and the next meter of tunnel
in the same geology and construction environment. This variability is modeled with probability
distributions: the lognormal distribution for the variability in cost variables and the triangular
distribution for the variability in time variables (Figure 4-1). The lognormal distribution is the
selected probability distribution to model cost variables since it often underlies the distribution of
construction cost variables (Touran & Wiser 1992). Time variables are modeled with the triangular
distribution for four main reasons: 1) it is closed-ended in the lower tail (time variables are positive),
2) it can be either skewed to the left or skewed to the right, 3) the minimum, mode, and maximum
parameters can be relatively easily estimated by an expert, and 4) it is often used in construction
modeling (Chau 1995, Back et al. 2000, Haas & Einstein 2002). When modeling the variability of
costs and times, the range of the possible total cost and total time is given by a cloud of points
(Figure 4-4b, page 125), differently from the deterministic estimate which corresponds to one point
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(Figure 4-4a, page 125). The cloud of points visually represents the variability of the resulting total
cost and total time.
cost
time
Figure 4-1: Lognormal and triangular probability distributions are used to model the variability
in the cost and time variables, respectively. The lognormal distribution is the selected probability
distribution to model cost variables since it often underlies the distribution of construction cost
variables. Time variables are modeled with the triangular distribution for four reasons: it has a
positive minimum, it can be skewed either to the left or to the right, it is common in construction
modeling, and its parameters are relatively easily estimated by an expert.
In the following, a tunnel example is used to describe 1) how the variability is modeled, 2) how
the costs and the times are generated, 3) how the total cost and time are calculated, and 4) to show
the impact of variability on the total cost and time. The variability in the cost and the time of
excavating one unit length of tunnel is modeled for each unit length of the tunnel. This is modeled
with a lognormal distribution for cost and a triangular distribution for time (Figure 4-1). From the
probability distribution, one number each for cost and time to excavate a unit length of tunnel is
generated per simulation with a Monte Carlo process. The number generation is repeated for every
unit length of tunnel until the entire tunnel has been excavated. At the end of the simulation run,
the costs, respectively the times, are summed to calculate the total cost and the total time of the
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tunnel for the specific simulation run. The procedure is repeated for every simulation run until the
simulation is completed. The total cost and the total time are the expression of the accumulated
uncertainties in the construction of all unit lengths of the tunnel. Since they change from simulation
to simulation due to the construction process uncertainty, the cost-time scattergram is represented
by a different point for every simulation run (Figure 4-4b, page 125).
In the preceding, the first source of uncertainty, variability, and its impact have been discussed.
In the next section, the second source of uncertainty, cost correlations, is considered.
4.2.2 Cost Correlations
In the uncertainty model, cost correlations are one of the three sources of uncertainty. Here, cost
correlations are described, the model and generation of correlations are presented, and the impact
on construction cost and time is discussed.
The relation between two variables is expressed with a correlation: if the value of one variable is
above average, the value of the second variable tends to be above average when they are positively
correlated, while it tends to be below average when they are negatively correlated. The correlation
varies between -1 (fully negatively correlated) and +1 (fully positively correlated), and for a
correlation equal to 0, the two variables are uncorrelated (Figure 4-2). The correlation is measured
with the Spearman correlation coefficient and it is modelled with NORTA (Cario & Nelson 1997).
The choice of the Spearman correlation amongst the available correlation measures and of NORTA
amongst the available correlation models is discussed in chapter 5. In the uncertainty model, the
focus is on correlations between cost variables. Several different types of correlations have been
identified in the construction of rail lines, of which the most relevant is the correlation between the
costs of a repeated activity in a structure, since it has the largest impact on the standard deviation
of the total cost (chapter 5). Other types of correlation between variables and their impact are
analyzed also in chapter 5. Compared to the total cost and the total time when modeling only
the variability, the cost correlations cause the cloud of points to expand in the total cost direction
(Figures 4-4b and 4-4c, page 125). In other words, the range of possible total costs increases.
In the following, a tunnel example is used to describe 1) how the correlations are modeled, 2)
how the costs and the times are generated, 3) how the total cost and time are calculated, and 4) to
show the impact of cost correlations on the total cost and time. The correlation between the costs
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Figure 4-2: Varying degrees of correlation between variables 1 and 2: from left to right, highly
negatively correlated, mildly negatively correlated, uncorrelated, mildly positively correlated, and
highly positively correlated. Correlations between cost variables are modeled in the proposed
methodology using Spearman correlation coefficients and the correlation model NORTA (Chapter
5).
of constructing subsequent unit lengths of tunnel is represented with the Spearman correlation
coefficient and it is modeled with the NORTA correlation method. Differently from a random num-
ber generator, NORTA first generates random numbers from a uniform distribution, then through
two linear transformations it obtains random numbers correlated with the desired correlations and
distributed with the desired probability distribution. It generates the costs of excavating the unit
lengths of the tunnel, which are correlated, then these are summed to obtain the total cost of the
tunnel. The NORTA generation and the summing of the costs of all the unit lengths are repeated
for each simulation run. With the NORTA generation the uncertainty in each unit length of tunnel
is modeled, as well as the correlation between the costs of the unit lengths of the tunnel. A positive
correlation causes the standard deviation of the sum of the correlated variables to increase (chapter
5): since cost correlations in construction are usually positive, the standard deviation, i.e. the
spread of the tunnel total cost, increases (Figure 4-4c, page 125). Since the costs are positively
correlated, while the times are modeled as independent, the spread in the total cost increases, while
the spread in the total time remains the same (compare Figures 4-4b and 4-4c, page 125).
In this section, the second source of uncertainty, cost correlations, and their impact have been
discussed. In the following, the last source of uncertainty, disruptive events, is considered.
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4.2.3 Disruptive Events
In the uncertainty model, disruptive events are one of the three sources of uncertainty. They are
first described below, then the model and generation of disruptive events are presented, and the
impact on construction cost and time is discussed.
A disruptive event is an event with a large cost and/or time impact and usually a small proba-
bility of occurrence, such as a flooding. It can severely disrupt the construction process. Due to the
rare occurrence of disruptive events, there are in general no studies on the underlying distributions
of cost and time impacts of such events. The cost and the time impacts are modeled with the trian-
gular distribution for three reasons: 1) it is closed-ended in the lower tail (time and cost variables
are positive), 2) it can be either skewed to the left or skewed to the right, and 3) the minimum,
mode, and maximum parameters can be relatively easily estimated by an expert. When modeling
the disruptive event in addition to the variability and cost correlations, the cloud of points explodes
and the range of possible total costs and total times increases dramatically (Figure 4-4d, page 125).
In the following, a tunnel example is used to describe 1) how the disruptive events are modeled,
2) how the costs and the times are generated, 3) how the total cost and time are calculated, and 4)
to show the impact of disruptive events on the total cost and time. The occurrence of a disruptive
event, e.g. a large water inflow, is modeled at every excavated unit length. If the disruptive event
occurs, the cost and time impact of the disruptive event on the construction are also modeled.
The occurrence or non-occurrence of the disruptive event is modeled with a simple random number
generation: for a unit length of the tunnel a number is generated from a uniform distribution [0, 1].
If the generated number is larger than the probability of occurrence, the disruptive event does not
occur, and the simulation proceeds to the next unit length. On the other hand, if the generated
number is smaller or equal to the probability of occurrence, the disruptive event occurs in the unit
length, and its cost and time impacts must also be simulated. These are modeled with triangular
distributions (Figure 4-3), which are used to generate the cost and time impacts of the disruptive
event. These cost and time impacts are added to the cost and time of the tunnel unit length. Since
disruptive events have large cost and time impacts, the cost and time of the unit lengths, where the
disruptive event occurs, can be significantly larger than the cost and time of a unit length where
the disruptive event does not occur. The cost and time of all unit lengths are summed to obtain
the total tunnel cost and time for a simulation run, which is one point in the cost-time scattergram.
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Figure 4-3: The cost and the time impacts of a disruptive event are modeled with triangular
distributions. Since there are only very few studies on the underlying distributions of cost and time
impacts of disruptive events, due to their rare occurrence, the triangular distribution is preferred
for three reasons: it has a positive minimum, it can be skewed either to the left or to the right, and
its parameters are relatively easily estimated by an expert.
Since each simulation run is different, the occurrences of the disruptive event change: it may not
occur, it may occur once, or it may occur more than once. In Figure 4-4d (page 125), the majority
of the simulation runs did not register the occurrence of a disruptive event (compact cloud in the
same position as the cloud in Figure 4-4c), while in some cases it occurred at least once (spread
cloud with larger total cost and total time in Figure 4-4d).
In the preceding, the last source of uncertainty, disruptive events, and their impact have been
discussed. In the next section, the impacts of the three sources of uncertainty are compared and
their cumulative impact is described.
4.2.4 Cumulative Impact of the Sources of Uncertainty
Variability, cost correlations and disruptive events have different impacts on construction cost and
time. Here, these are compared and their cumulative impact is presented.
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The uncertainty model generates a cost time scattergram displaying the uncertainty in the
cost and time of the project construction. Depending on the uncertainties modeled, it generates
strikingly different scattergrams (Figure 4-4). These vary from a single point when no uncertainty is
modeled (best estimate) to a cloud when uncertainties are considered: modeling variability creates
a small cloud around the best estimate, modeling correlations between costs causes the cloud to
expand significantly along the cost axis, and modeling disruptive events changes the scattergram
into a wide spread one. These observations are simply indicative since the magnitude of the impacts
depends on the characteristics of the three uncertainties and the structure analyzed. However, from
the above comparison of the impacts of the three sources of uncertainty, one can see that disruptive
events have the largest impact on the range of possible total cost and total time. Most importantly,
Figure 4-4d is the representation of the cumulative impact of the three sources of uncertainty: a
widely scattered cloud of cost-time data points.
The impacts of the single uncertainty sources have been compared and their cumulative impact
has been briefly discussed. Detailed comparisons and analyses based on an application of the
uncertainty model to a part of the new Portuguese high speed rail line will follow in chapter 7.
Three sources of uncertainty (variability, cost correlations, and disruptive events) have been
presented and their impact on construction cost and time illustrated. Modeling them requires a
certain amount of input data. These are discussed in the next section.
4.3 Expert Estimation
An uncertainty model that considers three uncertainty sources (variability, cost correlations, and
disruptive events) applied to four structures (tunnels, viaducts, cuts, and embankments) requires
a significant amount of input data: for each structure probability distributions of activity cost and
time are required as well as correlations between the costs of activities, the probability of occurrence
of disruptive events and the distributions of their cost and time impacts.
The research work presented in this thesis is based on historical data and expert opinions
(Table 4.1). Historical data were available on the costs and the times of tunnel construction
(RAVE 2006d, RAVE 2008d), on the costs of viaduct construction (RAVE 2006c, RAVE 2008c),
and on the costs of cuts and embankments (RAVE 2006b, RAVE 2008b). Other information,
namely the times of viaduct construction, the times of cuts and embankments, the cost correlations
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Figure 4-4: Total cost and total time distributions for the construction of a tunnel a) modeling
no uncertainty, b) modeling variability, c) modeling variability and cost correlations, d) modeling
variability, cost correlations and one disruptive event. Compared to the single point of the deter-
ministic calculation in a), the clouds of points in b), c) and d) visualize the impact of uncertainty
on the total cost and the total time. In b) the cloud of points visually represents the variability
of the total cost and total time. In c) the cost correlations cause the cloud of points to expand in
the total cost direction. In d) the cloud of points explodes due to the additional cost and time of
the disruptive event. The largest impact is produced by the disruptive event for which the range
of possible outcomes drastically increases in both total cost and total time. Note that the graphs
are shown with same axis scales in order to guarantee comparability.
of all structures, and the disruptive events (probability of occurrence and cost and time impacts) of
all structures had to be obtained from expert opinions. When using expert opinions to obtain data,
particular care was needed in the data gathering process in order to guarantee the data quality.
In this section, the main aspects of expert estimation are discussed. In particular, biases
are described, expert calibration and questionnaire preparation are discussed, findings and lessons
learnt are reported, and recommendations on the process to gather expert opinions when estimating
probabilities are given.
When gathering input data, preference was given to historical data but when these were not
available, the author resorted to expert estimation. An expert can be described as a very skillful
person who underwent lots of training and is very knowledgeable in her/his special field. From
her/his knowledge he/she can provide expert opinion in the process of expert estimation. The
expert opinion is the formal judgment of the expert on a matter in which her/his advice is sought
(Ayyub 2001). In this research work, a tunnel expert, a viaduct expert and an earthwork (cuts
and embankments) expert estimated the required information on variability, cost correlations and
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Table 4.1: Structures (tunnels, viaducts, cuts, and embankments) and uncertainties (variability,
cost correlations, and disruptive events) in the construction of rail lines. In this research work,
the time variability of viaduct-, cut- and embankment construction as well as the cost correlations
and the disruptive events of all structures were not available from historical sources and they had
therefore to be estimated by experts.
Uncertainties variability cost disruptive
Structures cost time correlations events
tunnels data data expert expert
viaducts data expert expert expert
earthwork
(cuts & embankments) data expert expert expert
disruptive events. The experts have over 20 years experience in their respective fields.
When asking an expert to estimate probabilities, one should be aware of biases that can lead
to errors in the estimation. Biases are caused by the incorrect use by experts of rules of thumb,
or heuristics, when estimating probabilities. Biases also occur when e.g. an axiom of probability
is violated or an estimation does not represent the expert's belief (Cooke 1991). Biases in expert
estimation are a well known and researched problem and are described in detail in the literature.
Here, the biases relevant to the research work presented in this thesis are discussed (Cooke 1991,
Ayyub 2001, Hallowell & Gambatese 2010, Flyvbjerg et al. 2002):
" availability: experts tend to base their estimates on the ease, which allows them to retrieve
the information from their memory; in other words, an expert usually estimates the probabil-
ity of an event by the ease with which she/he can recall instances of such an event. Typically,
experts overestimate the probability of well-publicized events and underestimate the prob-
ability of less-publicized events: for instance, the probability of death by plane accident is
overestimated, while the probability of death by car accident is underestimated.
" anchoring: when asked to estimate a probability, experts may fix their estimate to an initial
value and adjust, but with an insufficient adjustment. This applies, in particular, to the
estimation of small and large quantiles, e.g. 5% and 95%, when the expert fixes to a central
value and adjusts. As a consequence, the small quantile is overestimated and the large quantile
is underestimated.
e overconfidence: experts tend to provide narrower confidence intervals compared to real in-
tervals. When estimating the confidence interval of a variable, an expert tends to estimate
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a larger minimum value than the real minimum and a smaller maximum value than the real
maximum so that the estimated interval is narrower than it should be.
" recency: experts are more likely to inflate the probability of an event if such an event has
recently happened to them.
" contrast: an individual's perception of a variable may be influenced (enhanced/diminished)
by the exposure to a (larger/lower) value of the immediately preceding variable.
" optimism bias: planners and project promoters tend to be excessively optimistic by focusing
on success scenarios and overlooking the chance of failure.
Two well-known biases are worthwhile mentioning although they do not influence the estimation
of variables of this thesis work: the representativeness and the base rate fallacy biases. The
representativeness bias (Cooke 1991) occurs when individuals are asked to judge the conditional
probability p (AIB) that event A occurs given that event B has occurred, it seems that they rely
on an assessment of the degree of similarity between event A and B. This heuristic leads to bias
since similarity is symmetrical (A resembles B in the same way B resembles A), while conditional
probability is not symmetrical, since
p(AIB) = p(BIA) x .B (4.5)
The base rate fallacy bias can be summarized in the inability of individuals to estimate a
conditional probability. An example from the field of medicine is provided by Cooke (1991): a
diagnosis for breast cancer is accomplished by means of a biopsy, a surgical operation, which is
often performed on the basis of an x-ray image. When asked for the conditional probability of
cancer given a positive x-ray result, physicians estimate it at 75%. This conditional probability of
cancer given a positive x-ray result, p (C|J+), can be calculated with the Bayes' theorem
p(C|+) = (+jC)p(C) (4.6)p (+)
and available data on the conditional probability p (+IC) and the two probabilities p (C) and p (+):
it is equal to 8%, almost a tenth of the value estimated by physicians (75%).
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Biases can be avoided with the calibration of the experts and carefully prepared questionnaires.
Calibration involves training the experts on the use of the estimated values, probability concepts,
and biases. In our calibration, the expert was first informed about the use of the questionnaire's
answers in the estimation of total construction cost and time of a new rail line. Second, the
concepts of probability of occurrence, triangular distribution and correlation were explained and
visualized to enhance the familiarization of the expert with the subject (Figure 4-5 and Figure
4-2, respectively). Third, the expert was warned about the existence of biases such as anchoring,
availability, recency and their effect on the outcome of an expert estimation. Also overconfidence
when estimating minimum and maximum values or small and large correlations was discussed in
order to make the experts aware of this bias and to prevent them from committing the same type
of error. The bias of contrast was not discussed with the expert; however, it was addressed with
the randomization of the questions' sequence in the questionnaire (see below). Optimism bias did
not apply to the experts in this specific case since none of them was a planner or a promoter of the
project. Additionally, the questionnaire takes the outside view (section 2.3.3), i.e. it does not allow
the expert to focus on the details of the project but rather it makes her/him draw the answers from
her/his extensive experience.
The second instrument to avoid biases in expert estimations are well-prepared questionnaires.
Ayyub (2001) gives guidelines on the construction of questions and stating issues in a questionnaire:
" Each item on the questionnaire should include only one question, since it is poor practice to
include two questions in one.
" Special attention should be given to concept definition within the context of each question to
make sure this is not ambiguous.
" It is good practice to avoid long questions.
" Abstract questions should be avoided in favor of factual questions.
" Questions should be asked in a neutral format to prevent the experts from being influenced.
" Sensitive topics may require stating questions with lead statements that establish supposedly
accepted social norms in order to encourage subjects to answer the question truthfully.
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Figure 4-5: Concept visualization for a) the probability of occurrence and not-occurrence of event
A, and for b) the triangular distribution of a time variable. These two probability concepts were
reviewed with the experts in the calibration.
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Two suggestions are given by Hallowell & Gambatese (2010) on the organization of the questions
when asking for numerical values such as probabilities:
* When asking for the probability and the severity of an event, it is good practice to ask
two separate questions, one addressing the probability of occurrence and one addressing the
severity if the event occurs.
" In order to limit the contrast bias (influence by exposure to previous values), the question
order should be randomized.
Following the just mentioned good practices, the questionnaire was prepared. The question-
naire consists of short, clearly-stated questions, each addressing one item. The estimation of the
probability of occurrence of a disruptive event was separated from the estimation of the cost and
time impact of the event. Finally, the sequence of the questions was randomized.
For the thesis work, the experts had to answer questions on the following items: the time
of activities in the viaduct-, cut- and embankment construction, and for all structures the cost
correlations as well as the disruptive events (Table 4.1). Note that information, for which no
questions were asked, was available in the form of historical data. Examples of questions for the
three items are given here (the entire questionnaire can be found in Appendix A):
* activity duration: "At the minimum how long does it take to construct a viaduct abutment?"
Similarly, the most probable- and the maximum time to construct the abutment were asked.
Analogous questions were asked about other activities in viaduct construction, and about
activities in the construction of cuts and embankments. Since probability distributions of
activity times of tunnel construction were available from the designers, the tunnel expert did
not have to answer questions on activity duration.
" cost correlation: "What is the correlation between the cost of constructing a unit length (i) of
tunnel and the cost of constructing the next unit length (i + 1) of tunnel, p (i, i + 1)? Similar
questions were asked from the earthwork (cuts and embankments) expert about the cost
correlations between activities such as excavating and filling. The viaduct expert excluded
correlations in viaduct construction with the exception of correlations between the activities
to construct the piers and between the activities to construct the deck sections.
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* disruptive events: "Name the two most important disruptive events in cut and embankment
construction." This introductory question was followed by the estimation of the probability of
occurrence of the disruptive events. After the probability of occurrence had been estimated,
the time and cost distributions were asked.
Two a priori assumptions were made in the questionnaire: the triangular distribution was
assumed to be the probability distribution underlying the time variables as well as the cost and
time impact of the disruptive events, and the correlation was estimated directly as a Spearman
correlation coefficient. The first assumption has been discussed extensively in section 4.2. Regarding
the correlation estimation, the direct estimation of the correlation value is preferred over indirect
methods that estimate e.g. the conditional probability and the strength of relationships, and from
these calculate the correlation coefficient (Clemen et al. 2000). Compared to the indirect methods,
the direct estimation of the correlation coefficient presents two main advantages: it delivers the
most accurate estimated correlation and the estimated value falls naturally between -1 and +1
(Clemen et al. 2000).
The estimation process consisted of four sessions. First, we conducted a feasibility check: each
expert was asked if she/he thought the questions could be answered or should be asked differently.
Second, the questionnaire was answered in two sessions of one hour length each, in order not to
overwhelm the expert with too long sessions. Each of the two sessions included calibration and
responding to the questions while the analyst was available for explanations. In a last session, the
estimated values were clarified.
The following findings were obtained from the comments made by the experts and the discussions
of the estimated values. First, when estimating probability distributions of either cost or time
variables, the three experts followed radically different techniques. From past projects, the tunnel
expert recalled the minimum and the maximum values of the cost/time variable, while he estimated
the mode. He acknowledged to have more difficulties in estimating the mode rather than indicating
the extremes. From experience, the viaduct expert calculated the minimum possible cost/time value
and the most probable (mode) cost/time value, whilst she consistently estimated the maximum
value as twice the mode value. She emphasized that the maximum was a rough estimate and it
could be larger. The earthwork expert first estimated the mode value; then, from this he estimated
the minimum and the maximum values.
131
Second, the randomization of the questions sequence was found to be unnecessary if not distract-
ing by both the tunnel and the viaduct experts, so that it was not implemented in the questionnaire
for the earthwork expert. Specifically, the tunnel and the viaduct experts navigated the question-
naire according to their line of thought: for example, after estimating the minimum of a variable,
they would estimate the mode and the maximum of the same variable. This finding is related to
the previous one: since the tunnel expert remembers the minimum and maximum values and the
viaduct expert calculated the minimum and mode values, the contrast bias is not relevant to them.
Thus, the randomization was not needed to prevent the contrast bias.
Third, estimating correlations between costs proved to be the most challenging task for all three
experts. The estimation of correlations caused different degrees of difficulty although the experts
had received the same introduction to the concept of correlation, including concept explanation
and the visualization of different degrees of correlation (Figure 4-2). For the tunnel expert, some
additional clarification was sufficient to estimate the requested correlations. With the viaduct
expert, a discussion including some examples specific to her field helped in the estimation. The
earthwork expert did not feel comfortable giving any estimation also after some detailed discussion
of examples related to his field, finding the correlation concept too abstract.
The first and the second findings indicate that experts using estimation techniques rooted in
the exact recording of past projects (tunnel expert) or in calculations of cost/time values (viaduct
expert) 1) are not influenced by biases such as contrast, availability, anchoring and recency, and
2) do not benefit but rather are disturbed by the randomization of the question sequence. The
third finding underscores the importance of the choice of experts: in correlation estimation, it is not
sufficient for the estimator to be an expert in her/his field but also her/his knowledge of probability
concepts is crucial for a successful estimation process.
It should be noted that the structure of the estimation process could be improved: for instance,
an estimation involving more experts per field could lead to better results by integrating more
opinions. In our specific case, it proved difficult to identify experts that 1) were experts in the field
of interest, and 2) were acquainted with probability concepts. Another possibility to improve the
accuracy of the expert estimations is to train the experts with a comparison of estimated values with
available data (Ayyub 2001, Clemen et al. 2000). Again, in our case such training proved difficult
to implement due to the data deficient environment, in particular concerning cost correlations and
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disruptive events.
Aggregating the experience gained while questioning the experts and the good practices sug-
gested in the literature (see above), the author developed some recommendations when seeking
opinions on probability distributions of cost and time variables, on probability of occurrence of
disruptive events and on correlations:
" selection of experts: it is paramount that the expert is knowledgeable on probability concepts
besides possessing expertise in her/his field. It is advisable to select experts that are not
acquainted with the project to avoid optimism bias.
" structure of estimation process: we found a four-session structure very valuable. The feasi-
bility check (first session) allowed us to make changes in the questionnaire so that we asked
questions that the experts could answer. The estimation sessions (second and third session)
allowed the experts to go through the questions with no time pressure. Most importantly, the
experts did not show any symptoms of growing tired of the estimation process and gave their
best estimate until the very last question. The discussion session (fourth session) permitted
us to clarify the estimated values if needed.
" debiasing techniques: calibration should be a cornerstone of every expert estimation. We
found it satisfactory to have a calibration at the beginning of every estimation session. The
calibration should explain and visualize probability concepts, and it should discuss biases in
detail.
" questionnaire preparation: the guidelines for good practice in the literature (Ayyub 2001,
Hallowell & Gambatese 2010) are extremely valuable. We encourage to write short, clearly-
stated questions, to include one item per question, to separate the estimation of the probability
of occurrence from the estimation of the severity. However, we disagree with the suggestion
of randomizing the question sequence, since this does not seem to help but rather hinder the
experts in their estimations.
The research work presented in this thesis makes use of available historical data and the estima-
tions of experts. In the latter case, calibration of the experts and questionnaire design are crucial
to avoid biased estimations. It has been found that 1) experts follow radically different estima-
tion techniques, and 2) only experts with prior knowledge of probability concepts, could express
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opinions on correlations. Based on these findings, recommendations on probability- and correlation
estimations have been given.
4.4 Effectiveness and Advantages of the Proposed Uncertainty
Model
In this section, the uncertainty model is compared against the causes and cures for cost underestima-
tion presented in the literature review in chapter 2. Specifically, the effectiveness of the uncertainty
model regarding the causes of cost underestimation suggested by Flyvbjerg et al. (2002) and re-
garding the cost escalation factors presented by Anderson et al. (2007) (sections 2.3 and 2.4) are
described. Also, the uncertainty model is compared with the cost estimation practice preponder-
ant in transportation agencies (unidentified contingency) and with more advanced cost estimation
techniques, such as reference class forecasting and the Cost Estimate Validation Process (sections
2.3 and 2.4). To conclude, the overall advantages of the uncertainty model are presented.
The uncertainty model satisfactorily addresses two out of three causes (technical and psycholog-
ical but not economic-political) for the frequent cost underestimation suggested by Flyvbjerg et al.
(2002) (section 2.3). The technical cause focuses on technical factors causing cost underestimation,
such as imperfect estimation techniques, inadequate data, and inexperienced forecasters. By being
a more advanced estimation technique than the available ones, the uncertainty model addresses
the technical cause: it considers three sources of uncertainty (variability, cost correlations, and
disruptive events; see section 4.2), and models them quantitatively with Monte Carlo simulations.
It also addresses the problem of inadequate data and inexperienced forecasters: it uses historical
data collected from similar projects and, when these are missing, it supplements them with esti-
mations by experts (section 4.3). The psychological cause by Flyvbjerg et al. (2002) relates this
cause of cost underestimation mostly to the optimism bias of the planners, that is the tendency
by the planners to overestimate benefits and the ability to find solutions while underestimating
costs and the occurrence of problems. The uncertainty model addresses optimism bias by taking
an "outside view" (Lovallo & Kahneman 2003, Flyvbjerg 2006): in the outside view the project is
not analyzed in its details but rather its cost and time are estimated based on data from similar
projects. The uncertainty model generates its cost and time distributions based on historical data
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from past projects and, when these are not available, from the estimations of experts. These do not
know the project in detail but have a long experience in the field of transportation infrastructure
construction. The experts must go through a calibration process before they estimate the required
data (section 4.3). On the other hand, the uncertainty model does not offer any tool to counteract
the economic-political cause for cost underestimation suggested by Flyvbjerg et al. (2002): it as-
sumes that the available data are representative and that experts will act conscientiously and not
follow some economic-political interests.
Out of the 11 internal factors and the seven external factors that cause cost underestimation
according to Anderson et al. (2007) (section 2.4), the cure in the form of a risk strategy can address
two external factors (poor estimations and inconsistent application of contingencies) and three
internal factors (effects of inflation, unforeseen events, and unforeseen conditions). The uncertainty
model addresses the two external factors and two of three internal factors. It addresses poor
estimations since it can improve cost and time estimates by identifying and analyzing different
sources of uncertainty. It addresses the inconsistent application of contingencies by presenting the
results of the uncertainty analysis with a probability distribution rather than a single number. The
uncertainty model also addresses two internal factors: unforeseen events and unforeseen conditions.
It models these with the uncertainty sources of variability and uncertain events. In its current form,
the uncertainty model does not address the effects of inflation. However, this could be included in
the uncertainty model relatively easily. The uncertainty model also considers one external factor
that is usually addressed by the integrity strategy (section 2.4): bias, or purposeful underestimation
of project costs. It attempts to counteract this by selecting experts that do not know the project
in detail and do not have stakes in it. Also, it addresses optimism bias by taking the outside view
and with debiasing techniques such as the calibration of experts prior to estimation.
The uncertainty model offers several advantages, compared to the practice in most transporta-
tion agencies, to reference class forecasting and to the Cost Estimate Validation Process (CEVP)
(sections 2.3 and 2.4).
Different from the practice in most state agencies that apply contingency percentages to cover
some unknown risks (section 2.4), the uncertainty model represents a significant improvement:
sources of uncertainty are identified and modeled quantitatively and, if historical data cannot be
collected, experts in the field are asked to formally estimate such uncertainties.
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Regarding reference class forecasting (section 2.3), the uncertainty model has adopted one of
its cornerstones: the outside view. Additionally, it includes expert estimation, which considers
the first caveat of reference class forecasting: the possible lack of historical data. The second
caveat of reference class forecasting (extreme outcomes cannot be captured) is also considered in
the uncertainty model since the probability distributions of cost and time include scenarios from
the least probable ones (extremes) to the most probable one (mode of the distribution).
Finally, the uncertainty model can be considered an advancement of the Cost Estimate Val-
idation Process (CEVP) (section 2.4). The first difference between the two methodologies is in
the calculation of the project cost: while in the CEVP the risk cost (the probability distribution
of a risk) is added to the base cost, in the uncertainty model the Monte Carlo simulation gener-
ates probability distributions for both the variability (the uncertainty of the base cost) and the
disruptive event (corresponding to the risk cost in the CEVP). Thus, the uncertainty model can
model the cumulated effect of variability and disruptive events. Second, a significant advancement
of the uncertainty model is its capability to systematically model correlations between activity
costs and their impact on the total cost distribution. Third, an important difference between the
two methodologies is the view point: the CEVP takes the inside view (experts are made to learn
the details of the project to estimate risk events), while the uncertainty model takes the outside
view, i.e. experts are informed on the use of the data for project cost estimation but they are not
informed on the details of the project, and are asked to judge uncertainties solely based on their
experience.
Overall, the uncertainty model marks several advancements and makes several contributions to
the field of cost and time estimation of infrastructure construction projects. It gives a clear definition
of uncertainty, it covers positive and negative aspects of uncertainty, it improves the quality of
the data used, it quantitatively analyzes the uncertainties, it is useful beyond just cost and time
estimation, and it is tailor-made for linear/networked projects such as rail lines, the infrastructure
construction project type most plagued by cost underestimation (Flyvbjerg et al. 2002). All these
aspects are discussed in the next paragraphs.
The uncertainty model defines uncertainty as a condition whose outcome is not known and where
the outcome can be positive or negative. This positive and negative description characterizes all
three sources of uncertainty, that is variability, cost correlations and disruptive events. Variability
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is modeled with a probability distribution: for a cost distribution, a value below the mean is a
positive outcome (the activity costs less than the mean cost) while a value above the mean is a
negative outcome (the activity costs more than the mean cost). For cost correlations, positive
correlations increase the standard deviation of the total costs (negative outcome), while negative
correlations decrease the standard deviation of the total costs (positive outcome). A disruptive
event is modeled with a probability of occurrence and the probability distributions of the cost and
time impacts if the event occurs. The disruptive event can be positive or negative: in the example in
section 4.1, a sudden water inflow in a tunnel was the negative disruptive event, while the delivery
of more resistant disks for the tunnel boring machine was the positive disruptive event. With the
uncertainty model, uncertainties with negative as well as positive outcomes can be modeled with
variability, cost correlations and disruptive events.
In the uncertainty model, uncertainties are modeled using two data sources that ensure the
quality of the input data: historical data and expert opinions. Historical data stem from comparable
projects while estimations are sought from experts with long experience in their fields. Modeling the
uncertainties requires two steps: identification and quantification. Uncertainties are identified from
the historical data of past projects and through brainstorming of the experts. They are quantified
depending on the uncertainty type: variability is quantified by defining the probability distribution
(lognormal, triangular, etc.) and the distribution parameters (minimum, mode and maximum, or
mean and standard deviation, etc.); cost correlations are quantified with correlation coefficients and
the matrix type (identity matrix, diagonal band matrix, etc.); a disruptive event is quantified with
its probability of occurrence and the probability distributions of the cost impact and time impact
(type and distribution parameters). The uncertainty model prevents biases in the quantification
of the uncertainties with four main tools. First, historical data are not biased. Second, expert
opinions are sought from individuals who do not know the project in detail and do not have stakes
in it. Third, the experts are made to take the outside view, i.e. they draw their estimates from past
experience. Fourth, the experts undergo a calibration process to inform them about biases and to
aim at preventing them from giving biased estimations. Thus, historical data and expert opinions
ensure the quality of the data used to quantify the uncertainties of the construction process.
The uncertainty model quantitatively analyzes the overall uncertainty of the construction project
with a Monte Carlo simulation: 1) it calculates the distributions of the total cost and the total
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time, 2) it aggregates uncertainties to model their cumulative impact on total cost and total time,
3) it visualizes the project cost and time, and 4) it gives insight on which uncertainties have the
largest impact on project cost and time. The uncertainty model calculates the distributions of the
total cost and the total time. From these, the following information on total cost and total time
can be read: the range, the mode (most probable total cost and total time), the extremes (if inter-
ested in worst case scenarios), and specific percentiles of the distributions. The uncertainty model
aggregates uncertainties to model the cumulative impact of all variabilities, of all cost correlations,
and of all disruptive events. It visualizes the project cost and time in a cost-time scattergram
that illustrates the cost-time relationship. Finally, it offers insight on the impact of the different
uncertainties: e.g. the disruptive event with the largest impact is prioritized compared to other
disruptive events with smaller impacts.
Besides cost and time estimation and evaluation of uncertainty impacts, the quantitative analy-
sis has further uses. Its results are the starting point for a mitigation strategy, which will focus
on the uncertainties with the largest impact. Its results are the starting point also for budget al-
location, which is based on percentiles of the total cost distribution. The quantitative analysis
can be used again during the rest of the project to analyze new uncertainties, the effectiveness of
countermeasures to mitigate threats, or to take into consideration that some uncertainties have
been eliminated. In principle, it can be used iteratively during the construction of the project to
model the changing uncertainties.
Differently from other tools developed for construction projects in general, the uncertainty model
is particularly well suited for projects characterized by complexity. This complexity is given by the
different types of structures, the number of interconnected activities, the sources of uncertainty.
The uncertainty model has been successfully applied to four alignments of a new rail line (chapter
7), where each consists of more than 70 structures, numerous activities (more than 300 activities
for a sequence of cuts and embankments), variable costs and times, correlated costs and different
disruptive events for each type of structure. Hence, the uncertainty model is well suited for complex
linear or networked projects such as a rail line. Since rail lines are the transportation infrastructure
projects most plagued by cost underestimation (section 2.2), the uncertainty model can be of great
help in improving the estimation of the costs of such projects.
In the preceding, the effectiveness of the uncertainty model has been measured against the causes
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of cost underestimation, and the advantages of the uncertainty model compared with available
estimation techniques. Finally, the contributions of the uncertainty model have been highlighted.
4.5 Conclusions
An uncertainty model based on three sources of uncertainty (variability, cost correlations, and
disruptive events) has been proposed. Besides available historical data, it makes use of expert
opinions, which are gathered with questionnaires. The uncertainty model is effective against the
causes of cost underestimation and it offers several advantages compared to current estimation
techniques.
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Chapter 5
Correlations in Rail Line Construction
The uncertainty model proposed in chapter 4 represents cost correlations among other sources of
uncertainty. After reviewing correlation measures and correlation models, the author investigated
the cost correlations that occur in rail line construction. This chapter describes different types of
cost correlations in rail line construction and analyzes their impact on the total cost distribution.
The correlation between costs of a repeated activity has a dramatic impact on the standard deviation
of the total cost while the correlation between costs of different activities has a limited impact. On
the other hand, the correlation between cost and time of an activity does not impact the total
cost distribution. Due to the extremely large impact on the total cost distribution, the correlation
between costs of a repeated activity is further pursued and modeled as a source of uncertainty in
the uncertainty model.
The detailed structure of the chapter is as follows: first, examples of cost underestimations
in building construction due to correlation are given (section 5.1). Second, correlation measures
and correlation models are reviewed (sections 5.2 and 5.3). Then, cost correlations in rail line
construction are identified and their impacts on the total cost analyzed in a viaduct case study and
a tunnel case study (section 5.4).
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5.1 Examples of Cost Underestimation in Building Construction
due to Correlation
In construction, costs are often positively correlated. If one assumes the costs are independent
(i.e. uncorrelated) when they are in fact positively correlated, the standard deviation of the sum
of the costs is underestimated (probability concepts are explained in Appendix B, section B.1).
Examples from the literature (Newton 1992, Touran 1993) of underestimation of the total cost
standard deviation in building construction are reported in the following.
Touran (1993) gives an example of the underestimation of total cost standard deviation. He
considered 25 projects of low-rise office buildings constructed in Massachusetts between 1981 and
1983, for which three cost elements (electrical, mechanical, and cost of roofing, insulation and
waterproofing) are known. The standard deviation of the sum of the cost elements was calculated.
Each cost element was assumed to be lognormally distributed. A 5,000-sample simulation was run
assuming independence among variables (independent variables are uncorrelated variables; more
details in Appendix B, section B.2), and the standard deviation of the simulation was calculated.
The simulation underestimates the standard deviation by 30% (Table 5.1).
Table 5.1: Comparison of sample and simulation standard deviations of construction costs (Touran,
1993). Assuming independence in the simulation caused the underestimation of the construction
cost standard deviation.
Standard deviation
[$/ft2l
sample 7.4
simulation 10.5
Another example of underestimation of the total cost standard deviation is given by Newton
(1992). This sample consists of eight high quality office buildings built between 1985 and 1990 in
Sidney. The projects were broken down into 19 cost elements. Again, the standard deviation of
the sum was calculated. A triangular distribution was assumed to be the underlying distribution
of the cost elements. Based on the data from the eight projects an expert was asked to estimate
the minimum, the mode and the maximum values of each cost item distribution. A 500-sample
simulation was run assuming independence among variables, and the standard deviation of the
simulation was calculated. The simulation underestimates the standard deviation by 70% (Table
5.2).
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Table 5.2: Comparison of sample and simulation standard deviations of construction costs (Newton,
1992). Assuming independence in the simulation caused the underestimation of the construction
cost standard deviation.
Standard deviation
[AUD/m 2]
sample 132
simulation 468
From the two examples one can see that assuming independence yields an optimistic assessment
of the total cost standard deviation. The difference in the underestimation of the standard devia-
tion, 30% in the example by Touran (1993) and 70% in the example by Newton (1992), is due to
the different magnitude of correlations between the cost elements in the two examples.
Two examples on the underestimation of the standard deviation of the sum of cost variables
in building construction have been given. In order to capture the increase in standard deviation,
the correlation between the costs must be modeled. In the following, correlation measures and
correlation models are presented.
5.2 Correlation Measures
A correlation measure needs to be selected in order to model correlations between cost variables.
Here, after a brief explanation of general requirements for a correlation matrix to be valid three
correlation measures are presented and their pitfalls and advantages discussed.
When two random variables are correlated, the degree of correlation is measured with a cor-
relation coefficient. A correlation matrix consists of correlation coefficients, pij, between random
variables Xi and Xj, i < n, j < n, n random variables. These are requirements for the correlation
matrix to be valid:
e pij = 1 for i = j, i.e. the entries in the matrix' diagonal are ones because the correlation
between a random variable and itself is a perfect positive correlation.
" The correlation matrix is symmetric, i.e. pig = p3 i. This is due the fact that the correlation
between random variable Xi and random variable X, is equal to the correlation between
random variable Xj and random variable Xi.
e correlation p= [-1, 1] because correlations are defined within this range.
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The most commonly used correlation coefficient is the Pearson correlation coefficient, which
measures the linear dependence between random variables. Other correlation coefficients are the
Spearman and Kendall's tau correlation coefficients, which are correlation measures based on ranks.
Pearson, Spearman and Kendall's correlation coefficients are discussed in the following.
The Pearson correlation coefficient, aka product moment correlation coefficient or linear corre-
lation coefficient, is a measure of the strength of the linear dependence between random variables.
The Pearson correlation coefficient between two random variables X and Y is defined as (see e.g.
Ang & Tang 2007)
Cov (X, Y) _ E [(X - ix) (Y - 1y)])
axcly Uxoy
where px, p'y, ax and ay are, respectively the means and the standard deviations of X and Y.
Based on a set of samples (xi, yi) from X and Y, the Pearson correlation coefficient can be estimated
by (see e.g. Ang & Tang 2007)
1 En 1 (z, -.t) (y, g
n - 1 = sx- Y (5.2)
where n is the number of samples, t and V are, respectively, the sample mean of X and Y estimated
by (see e.g. Ang & Tang 2007)
n
= Zxi, (5.3)
n i=1
n
= yi, (5.4)
i=1
and sx and sy are, respectively, the sample standard deviations of X and Y estimated by (see e.g.
Ang & Tang 2007)
s8x = (zi - 22,(5.5)
i=1
s _ 2 . (5.6)
The value of p ranges from -1 and + 1. If the estimated p is close to -1 or + 1, there is strong linear
relationship between X and Y. On the other hand, p ~ 0 indicates a lack of linear relationship
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between the variables. 1, 000 samples from random variables X ~ K (0, 1) and Y (0, 1) are
shown in Figure 5-1 with correlations p = -0.9, p = 0, and p = 0.9, respectively.
p=-0.9 P = p=0+0.9
5 5 5
-5 -5 -5
-5 5 -5 5 -5 5
x x x
Figure 5-1: 1, 000 samples from Gaussian distributed random variables X K N (0, 1) and Y
K (0, 1) with different Pearson correlation coefficient, p. The value of this can vary between -1
and +1.
The Spearman correlation coefficient, aka rank correlation coefficient, is a measure of the
strength of the monotonic dependence between random variables. The Spearman correlation coef-
ficient between two random variables X and Y with cumulative distribution functions Fx and Fy
is defined as (see e.g. Embrechts et al. 2003)
pr(X,Y)= p(Fx(X),Fy(Y)), (5.7)
where pr is the Spearman correlation coefficient, and p is the Pearson correlation coefficient. Based
on n samples (xi, yi) from X and Y, the Spearman correlation coefficient can be estimated as (see
e.g. Kurowicka & Cooke 2006)
En=1 (Ri - T?) (Si -59)
Pr = Z (5.8)
1j (Ri - 5) E_ 1 (Si - 5)2
where Ri is the rank of xi among the other x's, Si is the rank of y among the other y's, and
= i, (5.9)
Si. (5.10)
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The value of p, ranges from -1 and +1. 1, 000 samples (xi, yi) of random variables X K N (0, 1)
and Y - K(0, 1) are shown in Figure 5-2 with correlations p, = -0.9, p, = 0, and p, = 0.9,
respectively. The ranks, Ri and Si, of the samples (xi, yi) are shown in Figure 5-3.
pr =-0.9
-5
5 -5
Pr 0
5
- -5
5 -5
Figure 5-2: 1, 000 samples from Gaussian distributed random
K (0, 1) with different Spearman correlation coefficient, p,
pr = -0.9
1000
pr =0
1000
1000
P =+0.9
5
variables X - K (0, 1) and Y
Pr =+0.9
10001 -
1000 1000
Figure 5-3: Ranks of 1, 000 samples from Gaussian distributed random variables X K (0, 1) and
Y K A/(0, 1) with different Spearman correlation coefficient, p,.
The expressions to estimate the Pearson and the Spearman correlations show the differences
between the two correlations. By combining expressions 5.2, 5.5 and 5.6, one obtains the following
expression to estimate the Pearson correlation coefficient:
(5.11)
The above expression can be compared with expression 5.8 to estimate the Spearman correlation
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pi= (Xi - zt) (yi - g
coefficients. As one can see the expressions to estimate the Pearson correlation and the Spearman
correlation have identical operations, while they differ in the operands. The Pearson correlation is
calculated with the samples (xi, yi) drawn from (X, Y), whereas in the expression to calculate the
Spearman correlation samples (xi, yi) are substituted by the samples' ranks (Ri, Si).
Kendall's tau is another measure of dependence based on ranks. Given random variables X
and Y and an independent copy of random variables X and Y, X and Y, Kendall's tau is defined
as (see e.g. Embrechts et al. 2003)
T (X,Y) = P { (X - Y -Y) >0}-P{(x-) ( Y -) <0}. (5.12)
From the expression one can see that Kendall's tau is the probability of concordance minus the prob-
ability of discordance, where two pairs, (xi, yi) and (xj, yj), are concordant when (xi - x) (yi - yj) >
0, and discordant when (xi - xo) (yj - yj) < 0. Given X and Y are continuous, ties (xi - xz) (yj - yj) =
0 occur with probability zero. Based on n samples (xi, yi) and n samples (xj, yj), Kendall's tau
can be estimated as (see e.g. Genest & Favre 2007)
Pn - Qn (.3r = ,(5.13)
2/
where Pn and Qn are the number of concordant and discordant pairs, respectively.
For the case of the bivariate normal distribution, direct relationships 1) between the Spearman
correlation coefficient, pr, and the Pearson correlation coefficient, p, and 2) between Kendall's tau,
T, and the Pearson correlation coefficient, p, exist (Kruskal 1958):
Pr = - arcsin (i), (5.14)7 2
2
r = - arcsin (p). (5.15)7
The relationships (p - p, dashed, p - r dotted) are drawn in Figure 5-4. The diagonal (solid line)
is depicted for reference to show the difference between the two rank correlations and the Pearson
correlation.
The Spearman correlation is preferred over Kendall's tau for two reasons. First, the definition
of Kendall's tau is a rather abstract concept (difference between the probability of concordance and
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Figure 5-4: Spearman correlation coefficient, Pr (dashed), and Kendall's Tau, T (dotted), as a
function of Pearson correlation coefficient, p, for the bivariate normal distribution. For comparison
the equality p = Pr = 7 is shown (solid).
the probability of discordance). Second, the Spearman correlation is distinct from but similarly
defined as the Pearson correlation: the Pearson is the correlation between variates, the Spearman
is the correlation between the ranks of the variates. The relation between the Pearson correlation
and the Spearman correlation of two random variables is thus explicit.
The Spearman correlation is preferred over the Pearson correlation since, with non-normal dis-
tributions, it is a more meaningful measure of dependence than the Pearson correlation. Embrechts
et al. (2003) point out that although the Pearson correlation is a natural measure of dependence in
elliptical distributions, such as the multivariate normal and the multivariate t-distribution, random
variables ore often not jointly elliptically distributed, so that using the Pearson correlation as a
measure of dependence in these cases might be misleading. Embrechts et al. (2003) also suggest
the use of rank correlations, such as the Spearman correlation, as the measure of dependence for
non-elliptical distributions.
The preference of the Spearman correlation over the Pearson correlation is also motivated by
the pitfalls of the Pearson correlation coefficient together with the advantages of the Spearman
correlation coefficient. These are listed in the following.
The first pitfall of the Pearson correlation coefficient, p, is its range. In theory, the Pearson
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correlation coefficient ranges from -1 to + 1. In reality, depending on the probability distributions
of the random variables, the actual range of p is a subset of the interval [-1, +1] (examples 5.1 and
5.2). This is a considerable obstacle when one works with expert estimations because an expert can
estimate a correlation, which for the probability distributions of the random variables lies outside
the range of p.
Example 5.1 Let X ~ Lognormal (0, 1)
p (ez, e-az) and pm. = p (ez, eaz), where
cally:
Pmin =
Pmax =
and Y ~ Lognormal (0,o), o- > 0. Then,
Z ~ (0, 1). pmin and pm. can be calculated
e-- - 1
(e - 1) (e, 2 
_ 1)
ea -1
(-1)(e2 _
These minimum and maximum correlations are shown graphically in Figure 5-5. One can observe
that limpx pmin = lim,-.x pma. = 0 (Embrechts et al. 2002).
1
0
G
Figure 5-5: Minimum (dashed) and maximum (solid) Pearson correlation coefficients for X
Lognormal (0, 1) and Y - Lognormal (0, a 2 ), o- > 0. For the given distributions, the actual range
of p is a subset of the interval [-1, +1].
Example 5.2 Let X - Gamma (a1, 01) and Y ~ Gamma (a2,0 2). The shape parameters a1 and
a2, and the scale parameters I1 and 02 are real numbers. The value of the Pearson correlation
coefficient p does not depend on the scale parameters 0j. The range of the Pearson correlation
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Pmin -
analyti-
(5.16)
(5.17)
7
coefficient is more limited than -1 < p +1 (Figure 5-6). In fact, only when a1 = a2 is it possible
for p = +1 (Schmeiser & Lal 1982).
Figure 5-6: Minimum (dashed) and maximum (solid) Pearson correlation coefficient as a function
of the distribution parameter a 2, for a1 = 1, for a bivariate gamma distribution. For the given
distributions, the actual range of p is a subset of the interval [-1, +1].
The second pitfall of the Pearson correlation coefficient is that it is not invariant under non-linear
strictly increasing transformations T : R -* R (Li & Hammond 1975, Cario & Nelson 1997, Lurie
& Goldberg 1998, Embrechts et al. 2002). For two random variables (X, Y) in general
p (X, Y) 4 p (T (X) , T (Y)) . (5.18)
Since the cumulative distribution function is a non-linear strictly increasing transformation, for two
random variables X and Y with cumulative distribution functions Fx and Fy in general
(5.19)
This is relevant because some correlation models (section 5.3) require non-linear strictly increasing
transformations. This means that random samples with the desired Pearson correlations cannot
be generated with these methods. In fact, if the desired Pearson correlations are input in these
methods, the random samples generated with these methods will generally not have the desired
Pearson correlations. Despite this pitfall, correlation models have been developed to generate
samples with the desired Pearson correlations (Appendix B, section B.3).
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p (X, Y) =, p (Fx (X) , Fy (Y)) .
The first advantage of the Spearman correlation coefficient, p,, is its range. In contrast to
the Pearson correlation coefficient, the Spearman correlation coefficient, p,, ranges from -1 to +1
independent of the probability distributions of random variables X and Y. The entire range of
Spearman correlation coefficients between -1 and +1 exist given any marginal distributions Fx
and Fy for X and Y. Thus, it is guaranteed for the expert estimation to lie within the range of p,
The second advantage of the Spearman correlation coefficient is that it is invariant under non-
linear strictly increasing transformations T: R -> R. For two random variables X and Y
Pr (X,Y) = Pr(T (X) ,T (Y)) (5.20)
so that for two random variables X and Y with cumulative distribution functions Fx and Fy
pr (X,Y) = Pr (Fx (X), Fy(Y)). (5.21)
Thus, the correlation models that require non-linear strictly increasing transformations (section
5.3) can generate random samples with desired Spearman correlations. This is explained with the
following example, adapted from Genest & Favre (2007).
Example 5.3 Ten pairs are drawn from random variables X ~ Beta (5, 5) and Y ~ Lognormal (0,1).
The graphs in Figure 5-7 show
e Top left: the samples (xi, yi).
e Top right: the cumulative distributions of the samples (Fx (xi) , Fy (yi)).
* Bottom left: the ranks (Ri, Si) of the samples (xi, yi).
" Bottom right: the ranks (Ti, Vi) of the cumulative distribution of the samples (Fx (xi) , Fy (yi)).
From the graphs one can see that the Pearson correlation coefficients of the values (top graphs)
will be different because p (X, Y) # p (Fx (X) , Fy (Y)), whereas the Pearson correlation coefficients
of the ranks (bottom graphs), i.e. the Spearman correlation coefficients of the values, will be identical
because p, (X, Y) = p (R, S) = p (V, T) = Pr (Fx (X) , Fy (Y)) .
150
10'
0 10
R.
0
0 1
F X(X. )
101
0 10
T,
Figure 5-7: Given random variables X - beta (5, 5) and Y ~ lognormal(O, 1), depicted are the sam-
ples (xi, yi) (top left), the cumulative distributions of the samples (Fx (xi) , Fy (yi)) (top right), the
ranks (ri, si) of the pairs (xi, y ), (bottom left), and the ranks (vi, si) of the pairs (Fx (xi) , Fy (yi))
(bottom right). Differntly from the Pearson correlation coefficient, the Spearman correlation coef-
ficients of the values are the same since p, (X, Y) = p (R, S) = p (V, T) = p, (Fx (X) .Fy (Y)) .
The Spearman correlation coefficient is chosen as measure of correlation to be used in the
methods to model correlations in Monte Carlo simulations for the two reasons explained above,
and reiterated here:
1. the Spearman correlation coefficient, Pr, ranges from -1 to +1 independent of the probability
distributions of random variables so that it is guaranteed for the expert estimation to lie within
the range of p,.
2. the Spearman correlation coefficient is invariant under non-linear strictly increasing transfor-
mations so that random samples with desired Spearman correlations can be generated with
the available methods to model correlations.
In this section, three correlation measures (Pearson, Spearman and Kendall's correlations)
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have been presented. Due to its advantages when modeling correlated variables, the Spearman
correlation has emerged as the best suited correlation measure. In the next section, the available
correlation models are discussed.
5.3 Correlation Models
When modeling correlations between cost variables in rail line construction, a model of correlation
and a measure of correlation are needed. The Spearman correlation coefficient has been identified
as the best suited correlation measure. In this section, eight correlation methods are presented
and compared against three requirements by the uncertainty model (chapter 4). One correlation
method will emerge as the best suited to method correlation.
The correlation method must fulfill three requirements by the uncertainty model:
1. It must generate samples from correlated variables with the desired correlation and with
desired marginal distributions.
2. Ideally, it should be distribution-free, i.e. should allow any marginal distribution. In particu-
lar, the lognormal and the triangular distribution must be distributions that can be modelled,
since these are the distributions that model cost and time variables in the uncertainty model.
3. The number of variables, which are correlated at one time, should not be limited.
Eight correlation methods have been identified in the literature:
1. the limitation of disaggregation,
2. the pessimistic/optimistic approach,
3. sampling from joint distribution,
4. the Central Limit Theorem (CLT),
5. the lognormal marginal method,
6. Iman and Conover's method,
7. NORTA,
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8. copulas.
In the following, these correlation methods are presented, and the advantages and disadvantages
of each method are outlined. The correlation method best suited to model correlations in the rail
line construction is then selected.
Limitation of Disaggregation and Pessimistic/Optimistic Approach
Pouliquen (1970) suggested two pragmatic approaches to correlation. The first method is centered
on limiting the level of disaggregation. The level of disaggregation determines the degree of detail
of the analysis, e.g. the cost of a rail line open track can be subdivided into the cost of clearing,
earthwork, ballast, sub-ballast, and rail tracks. The cost of e.g. the ballast could be further
disaggregated. Correlations can be avoided by limiting disaggregation, e.g. by working with the
total cost of a rail line open track, the correlation between the cost of the ballast and the cost of
the sub-ballast is irrelevant. Where to stop disaggregating requires judgment on two criteria. On
the one hand, the more detailed the cost components, the higher the risk of correlations among cost
components. On the other hand, a more detailed level (down to a certain limit) helps the estimator
formulating a judgment on the cost.
The second method (Pouliquen 1970) is centered on the optimistic and/or pessimistic scenarios.
If one suspects two variables to be correlated but the correlation cannot be quantified, a pessimistic
scenario of the suspected correlation can be examined. For example if two variables are suspected
to be positively correlated, a simulation with a correlation of +1 between the two variables can be
run. Assuming positive correlation between two costs will increase the total cost of the project.
Therefore, if the project is still acceptable, then a decision can be taken nonetheless.
The disadvantage of the first method is that it does not model correlations but rather identifies
scenarios where correlations are not relevant. The second method allows one to model only extreme
scenarios of correlations. Both approaches are not viable for a large number of variables and complex
systems such as a rail line construction.
Sampling from Joint Distribution
Samples from correlated random variables with the desired Spearman correlation matrix and desired
marginal distributions can be generated from a joint distribution. This method consists of two steps:
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first the joint distribution is calculated, then the samples are drawn from the joint distribution.
The conventional approach to specifying a joint distribution of random variables is as the
product of marginal and conditional distributions. The joint, the conditional and the marginal
probability density functions (pdf's) of random variables X and Y are related to each other by the
formulas (see e.g. Bertsekas & Tsitsiklis 2002)
fx,y (X, y) = fx fyix(ylx) = fy (y) fxJy (xy). (5.22)
The expression 5.22 can be extended to the n-dimensional joint distribution
fx 1 . x, (i, ... , z) = fxn (X) fx,,...,x x, (Xi, ... ,Xn 1 xn). (5.23)
An alternative approach is constructing the joint distribution using a copula, e.g. the normal
copula (more on copulas on page 164). This approach requires only the random variables' marginal
distributions, and a measure of dependence among the random variables. The random variables'
joint distribution is calculated as (Clemen & Reilly 1999)
f (Xi, XnIR) = f (Xi) x ... x f (xn) x exp {-yT (R- 1 - I) y/2} / RI1 / 2 , (5.24)
where
R, is the Spearman correlation matrix,
R is the Pearson correlation matrix, calculated from R, with expression 5.14,
I is the identity matrix,
fi (xi) are the probability density functions (pdf's) of the univariate random variables,
Fi (xi) are the cumulative distribution functions (CDFs) corresponding to fi (xi),
y = (D-1 [F1 (xi)], . . . , 4 1 [Fn (xn)]), and
I4- is the normal inverse transformation.
Once the joint distribution is calculated, samples are generated from it. Generating samples
from a one-dimensional distribution is easily performed, whereas generating samples from a joint
distribution is not as straightforward. There are two procedures that can generate samples from
a joint distribution with any marginals without prior knowledge of the joint distribution: (1) an
acceptance-rejection method, and (2) Markov-Chain-Monte-Carlo methods such as a random walk
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Metropolis-Hastings algorithm or Gibbs sampling (see e.g. Robert & Casella 2004). The disad-
vantage of the acceptance-rejection method is that the acceptance rate decreases with increasing
dimensionality making the method inefficient. Random walk Metropolis-Hastings algorithms are
known to fail in converging to the desired joint distribution in large dimensions. Appropriate
Metropolis-Hastings algorithms can be developed to simulate specific cases but off-the-shelf algo-
rithms, such as a random walk Metropolis-Hastings algorithm, do not function in every possible
setting. Gibbs sampling is applicable when the joint distribution is not known explicitly but the
conditional distribution of each variable is available Robert & Casella (2004). Unfortunately, con-
ditional distributions are also not known in the applications to rail line construction presented in
this thesis.
Central Limit Theorem
The Central Limit Theorem (CLT) allows one to model the total cost with a normal distribution,
given that the total cost is the sum of independent cost variables.
Definition 5.1 Let X 1,... , X, be a sequence of independent identically distributed random vari-
ables with common mean y and variance u2 , and define
X1 +...+ Xn - ny
Zn = 
.(5.25)
Then, the cumulative distribution function of Zn converges to the standard normal cumulative
distribution function (CDF)
<(z) = l27 -o e- 2 dz, (5.26)
in the sense that
lim P (Zn < Z) = <[D (Z) , (5.27)
n->oo
for every z (see e.g. Bertsekas & Tsitsiklis 2002).
The distribution of the Xi can be discrete, continuous or mixed and have any shape, as long as
it has finite mean and variance.
If X 1,... , Xn are the cost variables, Sn = X 1 ± ... + Xn is the total cost. The probability
P (Sn c) can be approximated with the following procedure:
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1. calculate the mean nyt and the variance noA of Sn.
2. Calculate the normalized value
Z (c - n ) (5.28)
3. Use the approximation
P (Sn c) ~ 4 (z), (5.29)
where 1 is the standard normal CDF (see e.g. Bertsekas & Tsitsiklis 2002).
The CLT also indicates that the sum of a large number of independent variables is approximately
normal (Bertsekas & Tsitsiklis 2002). This is an important concept in construction cost estimation
where independent cost variables, but not necessarily identically distributed, are summed to obtain
the total cost. Given a linear construction project subdivided into segments i = 1, . . . , n of different
length Li with cost Xi with mean mi and variance o, the mean and the variance of the total costs
S, = Xi +...+ Xn are
n
msI = mi Li (5.30)
i=1
n
2 = (5.31)
i=1
so that probabilities of the type P (Sn < c) can be calculated with the procedure above.
The advantages of the CLT are that it allows the calculation of certain probabilities by referring
to a standard normal CDF table, and only means and variances are required for such calculations.
The disadvantage is that it requires independence between variables so that cases where the vari-
ables are correlated cannot be modeled.
Lognormal Marginals Method
Touran & Wiser (1992) propose a method to generate correlated cost variates with the desired
Pearson correlation coefficients and with lognormal marginal distributions. The method uses the
multivariate normal distributions and normal-lognormal transformations. The method by Touran
& Wiser (1992) is named here the lognormal marginals method.
One wishes to generate n samples from k correlated lognormal random variables. Z is the k x k
covariance matrix. The method is implemented in 5 steps:
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1. Transform means Ai, variances &Y, and correlation coefficients pij of the lognormal distri-
butions to means pi, variances a , and correlation coefficients pij of normal distributions
(Johnson & Ramberg 1978):
pi=In * , (5.32)
1 1 + &ip 1 In 1+N ~~ .(5.34)
2. Calculate the lower triangular k x k matrix X such that Z = XXT.
3. Generate independently, identically distributed Nj - N (0,1).
4. Calculate the logarithm of the cost random variates LCi:
i
LCi = pi +( xij N (5.35)
j=1
where xij are the entries of the lower triangular matrix X.
5. Transform the logarithm of the cost random variates, LCi, to cost random variates, Ci:
Ci = eLC. (5.36)
The lognormal marginal method is simple to apply. However, the disadvantage of this method
is that it is not distribution-free as it assumes lognormal marginal distributions. Still, there are
studies in the literature showing that construction cost variables tend to be lognormally distributed
(Touran & Wiser 1992, Touran & Suphot 1997).
Touran & Wiser (1992) analyzed 15 unit cost data for 1,014 low-rise office buildings, which
were built between 1982 and 1992. Data were adjusted to account for cost escalation with time.
Although the data stem from projects from across US, costs were not adjusted with location indexes.
Fifteen major unit-cost items were considered: general and overhead; site work; concrete; masonry;
metals; carpentry; moisture protection; doors, windows, and glass; finishes; specialties; equipment;
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furnishings; conveying systems; mechanical; and electrical. Not all 15 cost items figured in each
project; therefore, the sample sizes differed across cost items. Among the normal, lognormal, beta,
and gamma distributions, the lognormal distribution fitted best according to the chi-squared test.
Eleven samples were lognormal random variates at 1% level of significance.
Touran & Suphot (1997) analyzed 10 cost items of 131 low-rise office projects. The sample data
are the same as for Touran & Wiser (1992) but this time the data were skimmed by considering
only the buildings that included data for all of the following items: sitework; concrete; masonry;
metals; carpentry; moisture protection; doors, windows, and glass; finishes; mechanical; and elec-
trical. This time the lognormal distribution did not fit best the most sample data, as it had been
the case in Touran & Wiser (1992). Four cost items followed the gamma distribution, three the
lognormal distribution, one the beta distribution, one the Erlang distribution, and one the beta or
the lognormal distribution equally well. However, one needs to note that the sample in Touran &
Wiser's (1992) was ten times larger than the sample in Touran & Suphot (1997).
One can conclude that the lognormal distribution fits many but not all construction cost vari-
ables. Thus, when the construction cost variables follow the lognormal distribution, the lognormal
marginals method is appropriate. When construction cost variables do not follow the lognormal
distribution, correlation cannot be modeled with the lognormal marginals method.
Iman and Conover's Model
Iman & Conover (1982) present a method for generating correlated random variates with desired
Spearman correlation matrix and desired marginal distributions.
One wishes to generate n samples from k correlated random variables. The Spearman correla-
tion coefficients between the k random variables are given by the k x k matrix R,. The method by
Iman & Conover (1982) is implemented in 4 steps:
1. Generate an n x k matrix, X, of independent variates.
2. Generate a n x k matrix, C, whose columns represent independent permutations of an ar-
bitrary set of n numbers. The row vector of C, Ci, has correlation matrix I, i.e. the rows
are uncorrelated. In the example in Iman & Conover (1982), the van der Waerden scores
P- (-) are used. 1-l is the inverse function of the standard normal distribution func-
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tion. The van der Waerden scores, aka normal scores, are quantiles of the standard normal
distribution.
3. Calculate the lower triangular matrix P such that R, = ppT, using e.g. the Cholesky
factorization. The multiplication of CpT results in a vector which has the desired Spearman
correlation matrix R,. The multiplication of CpT results in a matrix C*, which has Spearman
correlation matrix M, which is close to the desired correlation matrix R,.
4. Rearrange the entries in each column of the matrix, X, so that they have the same order
(rank) as the corresponding column of C*. As the entries in each column of the matrix, X,
have the same order (rank) as the entries in each column of the matrix, C*, the two matrices
have the same Spearman correlation matrix, which is M. As the entries in the columns of
the input matrix, X, are ordered (ranked) but not changed, the input marginal distributions
are preserved.
Iman & Conover's (1982) 4-step method is clarified with an example.
Example 5.4 Two random variables Y ~ Beta (5, 5) and Y2 - Lognormal (0, 1) are correlated
with Spearman correlation matrix
1 0.5
0.5 1
1. n independent gamma distributed variates and n independent lognormal distributed variates
are generated. The two sets of variates are the first and the second columns of the matrix, X.
The scatterplot of the independent samples, the frequency plots with the beta and lognormal
pdf's are shown in Figure 5-8a.
2. An arbitrary set of n numbers is generated. Random numbers from the normal distribution
N (0,1) are used. The set of n numbers is randomly permutated. The scatterplot of the sets,
the frequency plots with the normal pdf's are shown in Figure 5-8b.
3. The lower triangular matrix P is calculated:
1.0000 0P [
0.5000 0.8660
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C* = CpT is calculated, as well as the Spearman correlation matrix of C*, M:
1 0.5094
M =
0.5094 1.
The scatterplot of C*, the frequency plots with the normal pdf's are shown in Figure 5-8c.
4. Each column of X is rearranged so that it has the same order (rank) as the corresponding
column of C*. The Spearman correlation matrix of X is equal to M. The scatterplot of X,
the frequency plots with the beta and the lognormal pdf's are shown in Figure 5-8d.
Iman & Conover's (1982) method has several advantages: the method is simple to apply, is
distribution-free, and does not require the probability distributions to be continuous and invertible.
The disadvantage is that the generated samples have only approximately the desired correlation
matrix (step 3). Another disadvantage is that the method requires a search subroutine to find the
rank of the entries in matrix C*. Despite the limitations, the Iman & Conover's (1982) method is
the most flexible of the methods presented here in terms of acceptable marginal distributions.
NORTA
Cario & Nelson (1997) present a method, "NORmal To Anything" (NORTA), to generate correlated
random variables with desired marginal distributions and desired correlation. The NORTA method
can be used with both Pearson or Spearman correlation coefficients (Cario & Nelson 1997). The
method is explained here with Spearman correlation coefficients.
One wishes to generate n samples from k random variables (X1,... , Xk) with continuous invert-
ible univariate distribution functions (F1, . . . , Fk). The Spearman correlation coefficients between
the k random variables are given by the k x k matrix R,. The NORTA method is implemented in
3 steps:
1. Draw n samples, (yi,... , Yk), from a multivariate normal distribution with Spearman corre-
lation matrix R,. The Pearson correlation matrix R is calculated with expression 5.14. R
must be positive definite (the concept of positive definiteness is explained in Appendix B,
section B.4).
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Figure 5-8: Simulation steps using Iman and Conover's correlation model to generate correlated
variables with desired correlation matrix and desired marginal probability distributions. Clockwise
from top left a) step 1: generate indipendent samples with beta and lognormal marginal distributions,
b) step 2: generate independent samples with normal marginal distributions, c) step 3: generate
correlated samples with normal marginal distributions, d) step 4: generate correlated samples with
beta and lognormal distributions.
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2. Calculate the normal cumulative distribution of the samples, (D (yi) , ... , D (yb)). (y ) is a
uniform distribution on [0, 1].
3. Apply the inverse cumulative distribution functions, (F- 1 , ... , F,- 1), to the normal cumula-
tive distributions of the samples, (4 (Y1) , ... , 4 (y)), so that
(X1,. . . , Xk) = F1-l (b (Y1)) , . . . , F-_ (b (yk)) .(5.37)
The random variables (X1, ... , Xk) have the
marginal distributions.
The 3-step method is clarified with the same
and the results are compared.
Example 5.5 Two random variables X 1 - Beta
with correlation matrix
Spearman correlation matrix R, and the desired
example as for the Iman and Conover's model,
(5,5) and X 2 ~ Lognormal (0, 1) are correlated
1 0.5
R, =.
0.5 1
1. n samples, (y1, y2), are drawn from a bivariate normal distribution with Spearman correlation
matrix R,. The Pearson correlation matrix R of (y1, y2) is
1.0000 0.5176
R =
0.5176 1.0000
The scatterplot of the samples, the frequency plots with normal
5-9a.
pdf's are shown in Figure
2. The normal cumulative distribution function of the samples, (D (yi) , 4 (y2)), is calculated.
The Spearman correlation matrix of (4 (Y1) , 4 (y2)) is also R,. The scatterplot of the cu-
mulative distribution functions of the samples, the frequency plots with the uniform pdf's are
shown in Figure 5-9b.
3. The correlated samples (x1, X2) are calculated by applying the inverse cumulative distribu-
tion functions, (F1-1, F2 , to the normal cumulative distributions function of the samples,
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('D (YI) , D (y2)). The Spearman correlation matrix of (x1, x 2) is also R,. The scatterplot of
the correlated samples, the frequency plots with the beta and lognormal pdf's are shown in
Figure 5-9c.
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Figure 5-9: Simulation steps using the correlation model NORTA to generate correlated costs with
desired correlation matrix and desired marginal probability distributions. a) step 1: generate corre-
lated samples with normal marginal distributions, b) step 2: calculate the cumulative distributions
of the correlated normal samples, that is generate correlated samples with uniform marginal dis-
tributions, c) step 3: calculate the inverse cumulative of the correlated uniform samples, that is
generate correlated samples with desired marginal distributions.
NORTA requires the cumulative distribution function to be invertible (step 3). There is dis-
agreement on whether NORTA also requires the probability distribution to be continuous. Cario
& Nelson (1997) suggest that NORTA can be used with continuous, discrete and mixed marginals.
Ghosh & Henderson (2002) reason that NORTA requires the cumulative distribution function to
be continuous because if the distributions function F of a random variable X is not continuous,
then F (X) does not have a uniform distribution on [0, 1], and so one will not obtain a normally
distributed random variable using 4-1 (F (X)). From step 3 of the NORTA method, it is clear
that the cumulative distribution function must be invertible. Also it needs to be continuous for
the inverse F-1 of the normal cumulative distribution 4 (yi) to be uniquely defined. If F~ 1 is not
uniquely defined, xi cannot be calculated. Thus, NORTA requires the probability distribution to be
invertible and continuous. Note that although the triangular distribution includes a discontinuity
at the mode of the function, it is in fact a continuous distribution. Thus, NORTA can be used with
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triangular distributions.
In general terms, NORTA has one important advantage and one important disadvantage com-
pared to Iman & Conover's (1982) method. The advantage is that NORTA generated samples have
the desired correlation matrix. The disadvantage is that NORTA is distribution-free given two con-
ditions: (1) the marginals are continuous, and (2) the marginals are invertible. In the comparison
of examples 5.4 and 5.5, one can observe the following:
* Both generated samples are acceptable.
* Iman & Conover's (1982) method requires one step more than NORTA.
* NORTA has a more straightforward algorithm, whereas Iman & Conover's (1982) method
requires a search subroutine and ordering of entries.
* Depending on the marginal distributions, the inversion subroutine in NORTA can be cum-
bersome (e.g. beta distribution).
Copulas
Copulas allow one to generate correlated variates with the desired Spearman correlation coefficients
and with desired marginal distributions.
Definition 5.2 A copula is a multivariate distribution function defined on the unit cube [0, 1]",
with uniformly distributed marginals (see e.g. Embrechts et al. 2003).
Example 5.6 A copula defined on the unit square [0, 1]2, with uniform marginal distributions is
depicted in Figure 5-10.
Generating correlated variates with copulas is based on the following 3 concepts (explained with
two random variables without loss of generality):
1. A copula is a multivariate distribution with uniform marginal distributions.
2. Given two random variables X and Y with continuous, invertible cumulative distribution
functions Fx and Fy, X = Fx (X) and Y = Fy (Y) have uniform distributions on [0, 1].
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Figure 5-10: Copula on the unit square [0,1]2 with uniform marginal distributions. Copulas allow
one to generate samples from correlated variables with the desired Spearman correlation coefficient
and with desired marginal distributions.
3. If X and Y are correlated (Spearman correlation), X and Y are also correlated (the Spear-
man correlations is invariant under non-linear strictly increasing transformations such as a
cumulative distribution function). Note that X and Y have uniform distributions, whereas
X and Y can have any distribution.
Thus, if one generates a copula (i.e. a multivariate distribution) with a given Spearman ma-
trix, the uniform marginal distributions have the given Spearman matrix. The uniform marginal
distributions can be interpreted as the cumulative distributions of X and Y, X = Fx (X) and
Y = Fy (Y). Thus, the two random variables X and Y, calculated with the inverses of the cumu-
lative distribution functions Fil and F7', have also the given Spearman matrix.
Let X1, . . . , X, be random variables with continuous cumulative distributions F1, . . . , F and
joint distribution H. There exists a copula C such that (see e.g. Clemen & Reilly 1999)
H (xi, ... , x,) = C (F1 (Xi) ... Fn (Xz)) . (5.38)
If X1, ... , Xn are independent (see e.g. Clemen & Reilly 1999):
H (xi,..., x.) = F 1 (X1) ... Fn (X). (5.39)
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The choice of copula impacts the dependence structure. If one knows the marginal distribu-
tions and the correlation matrix, there exist several possible multivariate distributions (Clemen
& Reilly 1999, Embrechts et al. 2003, Kurowicka & Cooke 2006). Figure 5-11 shows two graphs
with each 1, 000 samples from a bivariate distribution with marginals X ~ Uniform (0, 1) and
Y - Uniform (0,1). The Spearman correlation coefficient is 0.7 in both cases. Despite having
the same marginals and the same correlation coefficient, the two graphs show different dependence
structures. In fact, the two graphs were generated with different copulas: the first graph was
generated with the Frank copula, the second graph with the Clayton copula. Depending on the
copula, the dependence structure between random variables can be different. Thus, if one knows
the marginal distributions and the correlation matrix, the multivariate distribution is not uniquely
defined.
... . *. -- b)1  : -
0 0
0 1t0 1
IF * 0 **'a. . . a
0gIa **. * a**.
1 1 0 U
Figure 5-11: a) Frank and b) Clayton copulas with marginal uniform distributions (0, 1) and Spear-
man correlation Pr = 0.7. Depending on the copula, the dependence structure between variables
can be different. Thus, given the marginal distributions and the correlation, the multivariate dis-
tribution is not uniquely defined.
Without delving into the definitions and the properties of the different copulas, in the following
qualitative characteristics of some copulas will be outlined. A more detailed description of copulas
can be found in e.g. Nelsen (2006).
There are several families of copulas. Perhaps, the most used ones in simulation are the copulas
from the elliptical and the Archimedean families. The Clayton and the Frank copulas are both
in the Archimedean family. As shown in Figure 5-11, the Frank and the Clayton copulas are
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qualitatively different: the Frank copula is characterized by symmetry, whereas the Clayton copula
has a fan shape, with a concentration in the lower-left quadrant. These observations are confirmed
by Figure 5-12, where three Archimedean copulas (Frank, Clayton and Gumbel) are compared in
the case of two correlated uniform distributions (0, 1) at three Spearman correlations. One can
see that the Frank copula (top row) is symmetric, whereas the Clayton copula (middle row) and
the Gumbel copula (bottom row) are characterized by a fan shape. The fan shape means that the
correlation is not constant across the sample. In fact, correlation is larger close to the fan's vertex,
where points are highly concentrated, and is lower in the rest of the fan, where points are more
spread. Both the Clayton and the Gumbel copula are defined for positive correlations only. For
large correlations, the Clayton copula shows a concentration in the lower-left quadrant, whereas
the Gumbel copula shows a concentration in the upper-right quadrant. This behavior is named
lower tail dependence (Clayton copula), and upper tail dependence (Gumbel copula).
Elliptical copulas include among others the normal copula and the t-copula. In Figure 5-13
the two elliptical copulas are compared in the case of two correlated uniform distributions (0, 1)
at three Spearman correlations. The normal copula is in the top row, whereas the t-copula is
in the middle row with two degrees of freedom, and in the bottom row with twenty degrees of
freedom. The t-copula approaches the normal copula for increasing degrees of freedom similarly to
the t-distribution approaching the normal distribution for increasing degrees of freedom. Both the
normal and the t-copulas are symmetric, and allow positive as well as negative correlations.
The normal copula, aka Gaussian copula, is often used because it is easy to simulate as it
shares many of the tractability properties of the multivariate normal distribution, and because it
allows one to model non-normal probability distributions. The copula of the multivariate normal
distribution is defined as (see e.g. Embrechts et al. 2003)
C" (u) = 4i (4-p (ui) ,... , - (un)), (5.40)
where 4- is the inverse of the univariate standard normal pdf, and 4D' is the multivariate standard
normal pdf with Pearson correlation matrix, R. The multivariate normal distribution is parame-
trized in terms of Pearson correlations so that the Pearson correlation matrix, R, is calculated from
the Spearman correlation matrix, R, with expression 5.14. Parametrizing the multivariate normal
distribution with Pearson correlations is necessary; however, the Spearman correlations are the
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Figure 5-12: Samples from uniform distributions with different Spearman correlations (left column:
pr = -0.7, center column: pr = 0, right column: pr = 0.7) generated with different Archimedean
copulas (top row: Frank copula, middle row: Clayton copula, bottom row: Gumbel copula). De-
pending on the copula, the dependence structure between variables changes. The Clayton and the
Gumbel copulas exist only for positive correlations.
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relevant correlations, as it is explained below with the help of the algorithm to generate random
variates from the Gaussian copula.
Samples of correlated random variables can be generated from the Gaussian copula. One wishes
to generate a sample from k correlated random variables, X 1 , ... , Xk. The Spearman correlation
coefficients between the k random variables are given by the k x k matrix R,. The Pearson
correlation matrix, R, is calculated from the Spearman correlation matrix, R, with expression
5.14.
The algorithm to generate random variates from the Gaussian copula is implemented in 5 steps
(see e.g. Embrechts et al. 2003):
1. Calculate the lower triangular matrix P such that R = ppT, using e.g. the Cholesky factor-
ization.
2. Draw a sample, zi,... , zk, from .A (0, 1).
3. Set y = Pz.
4. Set ni = <b (yi), i = 1,., k. Note (u, . .. , Uk) Ca
5. (X1,. . . , zk) = (F -l (U1),i ...,i F -l (Uk)) .
To generate n samples, steps 2-5 are repeated n times.
As mentioned above, the relevant correlation matrix is the Spearman correlation matrix, R,
whereas the Pearson correlation matrix, R, should be considered as the means to the goal. In fact,
the Pearson correlation matrix, R, allows one to generate normal random variates with Pearson
correlation matrix, R, which also have Spearman correlation matrix, R, (step 3 in the algorithm
above). In steps 4 and 5, two non-linear strictly increasing transformations are applied to the
generated sample, so that the output sample will have Spearman correlation matrix, R, and
will generally not have Pearson correlation matrix, R, because the latter is not invariant under
non-linear strictly increasing transformations.
One can observe that the algorithm above coincides with NORTA (previous correlation model).
In fact, the first three steps of the algorithm allow one to generate normal random variates, which
is the outcome of the first step in the NORTA method. The last two steps of the algorithm are
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identical to the last two steps of NORTA. Thus, the NORTA method is based on the Gaussian
copula.
It is not clear at this point in time what the criteria are to select a copula. Currently there is
not agreement on a general procedure to select a copula (Genest et al. 2006, Schoelzel & Friederichs
2008). Copula selections is an ongoing topic of research. Several methods, including copula-specific
goodness-of-fit tests, have been suggested (Genest et al. 2006, Genest & Favre 2007).
Selected Method for Modeling Correlations
In the preceding, eight correlation models have been presented. Here, they are compared against
the requirements they must fulfill. The requirements on the correlation model, formulated at the
beginning of section 5.3, are summarized here:
1. The desired correlation should be achieved.
2. The model should be distribution free, i.e. should allow one to use any marginal distribution.
3. The number of variables, which are correlated at one time, should not be limited.
The eight correlation models have been checked against the three requirements (Table 5.3). The
first five methods are not further pursued because of the their disadvantages, which are reiterated
here:
" The limitation of disaggregation does not model correlations but rather identify scenarios
where correlations are not relevant and the pessimistic/optimistic approach allows one to
model only extreme scenarios of correlations so that both approaches are not viable for large
number of variables and complex systems such as a rail line construction.
* Sampling from a joint distribution satisfies the three requirements. However, the sampling
method is either inefficient (acceptance-rejection algorithm) or not converging (Metropolis-
Hastings).
* The CLT requires independence between variables so that cases where the variables are cor-
related cannot be modeled.
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* The lognormal marginals method cannot model correlation between not lognormally distrib-
uted variables.
Iman and Conover's method and NORTA have been considered in more detail. In examples
5.4 and 5.5, correlated samples from a bivariate distribution with beta and lognormal marginals
have been generated. The examples showed that both methods are relatively easy to implement.
NORTA has one disadvantage compared to Iman and Conover's method: the marginal distributions
must be continuous and invertible. Compared to NORTA, Iman and Conover's method needs one
step more in the random generation algorithm, and requires a search subroutine to identify ranks.
However, the main disadvantage, and in this sense the limitation, of Iman and Conover's method
is that the generated samples have only approximately the desired correlation matrix. Due to this
limitation Iman and Conover's method is not further pursued.
NORTA is based on a copula, the Gaussian copula. The question how to identify the most
appropriate copula has also been raised. It is not clear at this point in time what the criteria are
to select a copula. Until criteria on the procedure to select a copula are widely accepted, from the
practical point of view selecting the Gaussian copula is no less appropriate than another choice of
copula. Thus, the NORTA method, which is based on the Gaussian copula, is selected to generate
samples from random variables with the desired correlation and with desired marginal distributions.
Table 5.3: The correlation models are compared against the requirements. Although sampling from
a joint distribution satsifies all the requirements, it is not selected since it is either inefficients or
does not converge. The NORTA method, which is based on the Gaussian copula is the selected
correlation model.
Methods requirements
desired distribution unlimited number
correlation free of variables
limitation of disaggregation no no no
pessimistic/optimistic approach no no no
sampling from joint distribution yes yes yes
CLT no yes yes
lognormal marginal method yes no yes
Iman and Conover's method not exact yes yes
NORTA yes continuous & invertible yes
copula (Gaussian) yes continuous & invertible yes
In the preceding, eight correlation methods have been presented. The correlation method
NORTA complies with the requirements by the uncertainty model and is the best suited method
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to represent correlations. With a correlation measure (Spearman correlation) and a correlation
method (NORTA), correlations between cost variables in the construction of rail lines can be now
modeled as shown below.
5.4 Correlations in the Construction of a Rail Line
After explaining how the total construction cost and time of a rail line are calculated, this section
discusses pertinent correlations between costs in rail line construction. These are analyzed with
two case studies and their impacts on the total cost distribution are assessed.
The construction of a rail line can be modeled as the construction of a sequence of four main
structures (chapter 3): tunnels, viaducts, cuts and embankments. Every structure is modeled as
a sequence of activities, which are characterized by cost and time equations. A hierarchy can be
identified:
Level 1 Structures (4)
1
Level 2 Activities (number depends on structure)
Level 3 Cost and Time Equations (2 equations per activity)
The total construction cost of a rail line is given by the sum of the costs of tunnel activities,
t = 1, ... , nt, the costs of viaduct activities, V = 1,... , nv, the costs of cut activities, c = 1, ... ,
the costs of embankment activities, e = 1, ... , ne:
t v nc ne
TotalCost = (3 Costt + ( Cost, + ( Coste + ( Coste. (5.41)
t=1 v=1 c=1 e=1
Differently from the total cost, the total time is not the sum of all activities time because some
activities are performed in parallel, so that the total construction time of a rail line is given by the
sum of the activities, j = 1, ... , m, on the longest path:
m
TotalTime = E Time3 . (5.42)
j=1
It will now be shown how the correlations are considered in the rail line application.
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5.4.1 Identification of Correlations between Costs
Correlations are identified given the following assumptions:
" The crew (equipment and labor) is assumed to be performing similarly at all times. If needed,
an initial learning effect is modeled.
* The material, such as concrete, steel, blasting material, etc. is assumed to be available and
the cost fluctuations are included in the cost distributions of the activities.
* Minor weather-related events, such as rain, are assumed to be included in the cost and time
distributions of the activities. Exceptional weather events are modelled as disruptive events
(section 4.2).
Given the above assumptions, 4 types of correlation are identified in the rail line construction
model, which is described in chapter 3:
1. Correlation between the costs of a repeated activity in a structure,
2. Correlation between the costs of different activities in a structure,
3. Correlation between the costs of activities in adjacent structures,
4. Correlation between the costs of same activities in same type of structures.
In the following, the identified correlations for the four main structures are described in detail
and different correlation scenarios are discussed.
Correlation between the Costs of a Repeated Activity in a Structure
The costs of a repeated activity are expected to be positively correlated because of the repetitiveness
of the processes. Activities may change from structure to structure so that this type of correlation
is analyzed one structure at a time.
* Tunnel: The construction of a tunnel is modeled with one activity. The activity may change
along the tunnel if geology changes. Here, the case of the same activity being repeated is
considered. The case of different activities in a tunnel is considered on page 176.
The tunnel activity is repeated for every meter of tunnel length. The scenarios are:
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1. Every meter is independent, p, = 0, so that the cost per meter is randomly selected for
each meter.
2. Every meter is perfectly correlated, p, = 1, i.e. once a cost per meter is randomly
selected, this remains constant for the entire tunnel.
3. Intermediate scenarios include all positive correlations, p, = (0, 1), which correspond to
the case where the cost per meter is randomly selected for each meter, and if one cost
per meter is above average, the next cost per meter will tend to be also above average.
" Viaduct: The activities deck section, pier, foundation, abutment, and technical block are
repeated in the construction of a viaduct. Although the crew is assumed to perform similarly
at all times and despite the repetitiveness of the process, it is assumed that the costs of
repeated activities in a viaduct are independent for the following reason. The deck section
length can vary from deck section to deck section, the pier height can vary from pier to pier,
the foundation depth can vary from foundation to foundation, the two abutments and the
two technical blocks are on opposite ends of the viaduct. Thus, it is expected that e.g. the
cost of pier i is uncorrelated from the cost of pier (i + 1).
" Cut: The activities clearing, excavating, capping, and sub-ballast are repeated in the con-
struction of a cut. The activity excavating may change along the cut if geology changes. Here,
the case of the same activity being repeated is considered. The case of different excavating
activities in a cut is considered on page 177.
The activities clearing, excavating, capping, and sub-ballast are repeated for every meter of
cut length so that for all activities the scenarios are:
1. Every meter is independent, p, = 0, so that the cost per meter is randomly selected for
each meter.
2. Every meter is perfectly correlated, p, = 1, i.e. once a cost per meter is randomly
selected, this remains constant for the entire cut.
3. Intermediate scenarios include all positive correlations, p, - (0, 1), which correspond to
the case where the cost per meter is randomly selected for each meter, and if one cost
per meter is above average, the next cost per meter will tend to be also above average.
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* Embankment: The activities clearing, improving, filling, capping, and sub-ballast are re-
peated in the construction of an embankment. The activity improving may change along
the embankment if geology changes. Here, the case of the same activity being repeated is
considered. The case of different improving activities in an embankment is considered on
page 177.
The same reasoning on costs of a repeated activity applies similarly to the cut.
Correlation between the Costs of Different Activities in a Structure
The costs of different activities in a structure are expected to be positively correlated because these
activities might be subject to the same type of constraints. Activities change from structure to
structure so that this correlation is analyzed one structure at a time.
* Tunnel: The construction of a tunnel is modeled with one activity. The tunnel activity may
change if geology changes. Tunnel activity i is repeated ni times, tunnel activity j is repeated
nr times. As the geology changes, tunnel activity i and tunnel activity j are considered
independent.
" Viaduct: The construction of a viaduct is modeled with the activities deck section, pier,
foundation, abutment, technical block, and finishing. It is assumed that the cost of the
activities abutment, technical blocks, and finishing are not subject to site access constraints.
Deck section, pier, foundation form a unit: first the foundation is constructed, followed by
the pier and eventually the deck section. The construction of the foundation and the pier
might be restricted by site access. If the site access for equipment and labor is difficult
when constructing the foundation, similarly it will be difficult when constructing the pier.
Depending on the construction method (balanced cantilever, span-by-span, launching; see
section 3.2.2), the construction of the deck section might also be restricted by the site access.
Thus, the cost of the construction of foundation, pier and deck section can be correlated due
to site access. The scenarios are:
1. The activities are independent, p, = 0, so that the cost per foundation, pier, and deck
section, respectively, are randomly selected for each activity.
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2. The activities are correlated, p, = (0, 1], so that the cost per activity is randomly selected
for each activity, and if the cost of an activity, e.g. foundation, is above average, the
cost of the other activity, e.g. pier, will tend to be also above average.
" Cut: The construction of a cut is modeled with the activities clearing, excavating, capping,
and sub-ballast. These activities might also be constrained by the site access so that similar
scenarios as for the viaduct are considered.
1. The activities are independent, p, = 0, so that the cost of clearing, excavating, capping,
and sub-ballast, respectively, are randomly selected for each activity.
2. The activities are correlated, p, = (0, 1], so that the cost per activity is randomly selected
for each activity, and if the cost of an activity, e.g. clearing, is above average, the cost
of the other activity, e.g. excavating, will tend to be also above average.
The excavating activity may change if geology changes. Excavating activity i is repeated ni
times, excavating activity j is repeated n times. As the geology changes, excavating activity
i and excavating activity j are considered independent.
" Embankment: The construction of an embankment is modeled with the activities clearing,
improving, filling, capping, and sub-ballast. The same reasoning as for the cut applies.
The improving activity may change if geology changes. The same reasoning as for the exca-
vating activity in a cut applies to the improving activity in an embankment.
Correlation between the Costs of Activities in Adjacent Structures
Typical adjacent structures are cuts and embankments in a cut and embankment sequence, cuts
and tunnels at the tunnel's portals, and embankments and viaducts at the viaduct's ends. It is
possible but unusual to have adjacent cuts and viaducts, adjacent embankments and tunnels, and
adjacent viaducts and tunnels. Activities change from structure to structure so that this correlation
is analyzed for a pair of typical adjacent structures at a time.
9 Cut-embankment: The construction of a cut and the construction of an embankment share
three activities: clearing, capping, and sub-ballast. If e.g. the clearing of the cuts is done
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separately of the clearing of the embankments so that clearing is interrupted between the
cut and the embankment, the cost of clearing the cut can be considered independent of the
cost of clearing the embankment. The same applies to capping and sub-ballast. If these
activities are repeated without interruption from the beginning to the end of the cut and
embankment sequence, the costs can be modelled as correlated costs of repeated activities as
it is explained under "Correlation between the Costs of a Repeated Activity in a Structure",
where the structure is no longer the cut or the embankment but rather the cut and embank-
ment sequence. The activities clearing, capping, and sub-ballast are repeated for every meter
of cut and embankment sequence so that for all activities the scenarios are:
1. Every meter is independent, p, = 0, so that the cost per meter is randomly selected for
each meter.
2. Every meter is perfectly correlated, p, = 1, i.e. once a cost per meter is randomly
selected, this remains constant for the entire cut and embankment sequence.
3. Intermediate scenarios include all positive correlations, Pr = (0, 1), which correspond to
the case where the cost per meter is randomly selected for each meter, and if one cost
per meter is above average, the next cost per meter will tend to be also above average.
" Cut-tunnel: The cut at the tunnel's portal and the tunnel are excavated in the same geology
so that positive correlations between the cost of the cut activity excavating and the cost of
the tunnel activity are expected. The cost distribution of a cut and the cost distribution of
a tunnel are functions of the geology, in the sense that different cost distributions apply for
different geologies. Thus, similar geologies determine similar cost distributions. Although
this type of correlation is not formally modelled with correlation coefficients, it is addressed
with similar cost distributions for similar geology.
e Embankment-viaduct: Although an embankment is adjacent to a viaduct, in the model (chap-
ter 3) embankments and viaducts do not share activities. In fact, embankment activities
(clearing, improving, filling, capping, sub-ballast) are not viaduct activities, and vice versa.
Also the geology can be considered different because the embankment geology depends mostly
on the filled in material.
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Correlation between the Costs of Same Activities in Same Type of Structures
Positive correlations between the costs of the same type of structures (e.g. between tunnel i
and tunnel j) are expected if the geology is similar. As explained above, the cost distribution of a
structure is a function of the geology so that similar geologies determine similar cost distributions. It
follows that the costs of the same activities in the same type of structures are assumed independent
since the simulation draws new numbers from the input cost distributions when the construction
of a new structure is started. Thus, the underlying assumption is that structures are in different
locations and/or using different construction means and methods. Note that this assumption of
independence may not always apply.
Correlation between the Cost and the Time of an Activity
In this chapter correlations between costs only have been addressed. This focus is motivated by
the observation that the sum of positively correlated costs has a larger standard deviation than the
sum of independent costs (Newton 1992, Touran 1993). However, correlations between times and
correlations between cost and time might occur. Correlations between time variables of repetitive
activities in building construction have been modeled by Yang (2006) using NORTA, showing
that correlation between time variables also causes an increase in total time standard deviation.
Correlations between time variables can be modeled with the same methodology as for correlations
between cost variables:
1. Identify possible correlations between time variables in the construction of rail lines.
2. Model correlations with NORTA.
3. Assess the impact of the correlations on the variance of the total time.
Correlations between cost and time of an activity might also occur. It is expected that the cost
and the time of an activity are positively correlated. In fact, if an activity lasts longer than the
average time, one can expect the cost of the activity to be also larger than average. Correlations
between cost and time are also modeled here. Three scenarios are identified:
1. Cost and time are independent, Pr = 0, so that cost and time are selected independently.
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2. Cost and time are perfectly correlated, Pr = 1, so that if the cost corresponds to the 80 th
percentile of the cost distribution, the time also corresponds to the 8 0 th percentile of the time
distribution.
3. Intermediate scenarios include all positive correlations, p, =
case where the cost or the time is randomly selected and if
the time will tend to be also above average.
For the case of transportation infrastructure projects, it should
activity time are often not correlated.
(0, 1), which correspond to the
e.g. the cost is above average,
be noted that activity cost and
Summary
In this section, five types of correlations in the construction of a rail line have been identified. The
five types of correlations are summarized here:
1. Correlation between the costs of a repeated activity in a structure,
2. Correlation between the costs of different activities in a structure,
3. Correlation between the costs of activities in adjacent structures,
4. Correlation between the costs of same activities in same type of structures,
5. Correlation between the cost and the time of an activity.
The five types of correlations have been considered for the four types of structures. The types
of correlations that are modeled with correlation coefficients are indicated with an 'Y' in Table 5.4.
Table 5.4: Summary of types of correlation and structures considereed in this chapter.
Structures correlation type
1 2 3 4 5
tunnel x x
viaduct x x
cut x x x x
embankment x x x x
The impact of the correlation types are assessed with case studies. Each correlation type is
investigated by modeling the construction of one of the structures. This choice assumes that the
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impact of the correlation type on the total cost distribution is similar in the different structures.
Correlation type 1 is investigated in a tunnel case study, correlation type 2 and type 5 are investi-
gated in a viaduct case study. Correlation type 3 occurs in cuts and embankments, where activities
are repeated. As explained above this can be modeled as a correlation type 1 (correlation between
the costs of a repeated activity in a structure), where the structure is a cut and embankment se-
quence. For this reason no case study on correlation type 3 is presented here. Correlation type 4
is not further investigated.
In this section, five types of correlations have been identified and discussed in detail. Correlation
types 1, 2, and 5 are further investigated with case studies. In the next section, correlation types
2 and 5 are analyzed with a viaduct case study. Correlation type 1 will be investigated in section
5.4.3.
5.4.2 Assessment of the Correlations' Impact: Viaduct Case Study (Correlation
Type 2 and Type 5)
In this section, correlation type 2 (correlation between the costs of different activities) and cor-
relation type 5 (correlation between the cost and the time of an activity) are investigated with a
viaduct case study.
The case study is a viaduct of the new High Speed Rail in Portugal. The viaduct is 395m long
and consists of the following elements (Figure 5-14a): 2 abutments, 2 technical blocks, 10 deck
sections, 9 piers, 9 foundation footings, 9 foundation pile sets, the finishing and 1 set of sloped
piers (the sloped pier cost includes the additional cost of having 2 sloped piers instead of 1 vertical
pier). The construction of the viaduct's elements is modeled with activities including cost and time
equations. The activities are named with the element whose construction they model, e.g. the
activity abutment is the activity modeling the construction of an abutment.
The construction of the viaduct requires some additional activities: pre-work, activity to model
the construction site setup time with zero cost; pre-deck, activity to model the deck construction
setup time with zero cost; construction method, activity to model the cost of the selected deck
construction method (cast-in-place concrete with gantry and staging) with zero time. All activities
are included in the viaduct's activity network (Figure 5-14b).
The activities are summarized in Table 5.5. The time of the activities pier, foundation footing,
181
b) pw: pre-work
a: abutment
cm: construction method
pd: pre-deck
ds: deck section
d: dummy activity
fp:
ff:
P:
sp:
tb:
fi:
foundation pile set
foundation footing
pier
sloped pier
technical block
finishing
Figure 5-14: Viaduct case study. a) the viaduct consists of several elements, whose construction
is modeled with b) the activity network. The total cost is the sum of all activity costs, while the
total time is the sum of the activitiy times on the critical path in the activity network. A dummy
activity, which is used to model dependencies between activities, has no cost and no time.
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and foundation pile set are zero because they are in parallel with the activity deck section. The latter
has been identified by the bridge engineer as being the more time consuming so that constructing a
foundation pile set, a foundation footing and a pier takes less time than constructing a deck section,
which requires 14 days. Note that this might not be the case in other projects.
Table 5.5: Viaduct case study. Estimates of the cost and time for the viaduct activities (after
RAVE (2006b)). The estimates are the input for the cost and time of activities in the activity
network.
Activity abbreviation repetitions cost time
[euro] [days]
abutment a 2 250,000 56
technical block tb 2 150,000 14
deck section d 10 163,925 14
pier p 9 50, 784 0
sloped pier sp 1 240,992 0
foundation footing ff 9 50, 400 0
foundation pile set fp 9 57, 024 0
finishing fi 1 177,750 6
pre-work pw 1 0 42
pre-deck pd 1 0 56
construction method cm 1 370,000 0
In order to evaluate the impact of correlations on the distributions of total cost and total time,
a probabilistic analysis is needed. The cost and time data available are deterministic. Initially, no
information on the probabilistic distributions of the cost and time variables were available. Due to
the lack of probabilistic data, assumptions were to construct cost and time probability distributions
of the activities:
" The underlying distribution of cost variables is lognormal.
" The mode of the cost distribution is assumed equal to the deterministic estimate.
" The minimum value of the cost distributions is 80% of the mode.
" There is a probability of 2% of exceeding the High Value, which is assumed to be 150% of the
mode, of the cost distributions. As an example, the probability distribution of the abutment's
cost variable is shown in Figure 5-15a.
e The underlying distribution of time variables is approximated with the triangular distribution.
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" The mode of the time distribution is assumed equal to the deterministic estimate.
* The minimum and the maximum of the time distributions are respectively 80% and 130%
of the mode. As an example, the probability distribution of the abutment's time variable is
shown in Figure 5-15b.
Mode = Estimate
Minimum =
0.8 * Mode
200 250
Abutment - Cost [10
2%
High Value =
1.5 * Mode
375
3 Euro]
44.8 56 72.8
Abutment - Time [days]
Figure 5-15: a) example of a lognormal cost distribution (abutment's cost), whose minimum, mode,
and high value (exceeded with 2% probability) are determined based on the estimated cost (Table
5.5), b) example of a time triangular distribution (abutment's time), whose minimum, mode, and
maximum value are determined based on the estimated time (Table 5.5).
The cost distributions Ci are defined as
Ci ~ Lognormal (p, o), (5.43)
where t and o- are the mean and the standard deviation of the corresponding normal distribution.
Parameters P and o- are calculated by solving the following system of equations
Mode - Min = exp (1- U2 )
1-0. 2 0.i+0erfIn (HighValue - Min) - p1~~~ ~~ - .0\,05+052r
(5.44)
where Min, Mode, HighValue are the minimum, the mode and the value that can be exceeded
with 2% probability, respectively, of the lognormal distribution.
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The time distributions Ti are defined as
T ~ Triangular (Min, Mode, Max), (5.45)
where Min, Mode, Max are the minimum, the mode and the maximum, respectively, of the
triangular distribution.
In the following, the total cost and the total time for the construction of the viaduct are calcu-
lated, first deterministically and then probabilistically. In the probabilistic calculations, correlation
type 2 (correlation between the costs of different activities) and correlation type 5 (correlation
between the cost and the time of an activity) are modeled with particular scenarios and analyzed
in detail with sensitivity analyses.
Deterministic Calculation
Table 5.5 lists the cost and the time required for the construction of the viaduct elements. The
total cost is given by the sum of the element costs according to expression 5.41, and is equal to
64,651,864. The total time is given by the sum of the element times along the longest path
according to expression 5.42. As shown in Table 5.5, the construction time of the foundation pile
sets, foundation footings and piers is assumed to be equal to zero because the bridge engineer has
identified the longest time path in the sequence of activities to be the construction of the deck
sections (viaduct network in Figure 5-14). The longest path yields a total construction time of 328
days.
Probabilistic Calculation
The range of total cost and total for the construction of the viaduct is estimated for three different
correlation scenarios. Depending on the impact, they are further investigated with sensitivity
analyses.
The probabilistic calculation is based on Monte Carlo simulations with 5, 000-sample runs. The
number of 5, 000 samples has been selected because it bounds the total cost standard deviation
within +1% in 10 out of 10 simulations.
The types of correlation described in section 5.4.1 for a viaduct are translated into scenarios for
the construction of the 395m long viaduct:
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* Scenario 1 is the reference scenario. Cost and time variables of each viaduct element are
independent.
" Scenario 2 represents a correlation between the costs of different activities in the viaduct
(correlation type 2 in Table 5.4). It is assumed that the construction of the pile set, the
footing and the pier is constrained by the site access so that the pile set cost, the footing cost
and the pier cost are correlated. A pile set, a footing and a pier form a unit (Figure 5-16).
As the viaduct is constructed with the span-by-span construction method (section 3.2.2), it
is assumed that the costs of deck sections are independent of the costs of the pile sets, the
footing and the piers. The 395m viaduct includes nine units (Figure 5-14). The correlation
is assumed to be p, = 0.8 so that the correlation matrix of the elements in unit i is
1 
0.8
0.8
1
0.8
0.8
0.81
1J
(5.46)
A A-A
-pier
-footing
-pile set pile set
LA
Figure 5-16: A unit (dashed) of the viaduct consists of a pile set, a footing and a pier. In scenario
2, the costs of these are correlated.
* Scenario 3 represents the correlation between the cost and the time of an activity (correlation
type 5 in Table 5.4). Costs are independent of one another, times are independent of one
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another but the cost and the time of each element i are correlated with correlation matrix
1 0.8
Ri = (5.47)
0.8 1
The mean of the total cost and the mean of the total time are equal to the sum of the cost
means and the time means along the critical path, respectively. The cost means and the time
means do not change from scenario to scenario. Thus, the mean of the total cost and the mean of
the total time are not expected to vary in the three scenarios. The standard deviation of the total
time is also not expected to vary because the time variables are assumed independent in the three
scenarios. The standard deviation of the total cost is expected to increase in scenario 2 due to the
correlation between the costs of the pile sets, the footings and the piers. The correlation between
total cost and total time is expected to deviate from zero only in scenario 3, where the cost and
the time of each activity are correlated. These expectations are confirmed by the results detailed
below.
The means, the standard deviations of total cost and total time, and correlations between total
cost and total time in the three scenarios are summarized in Table 5.6. Also in Table 5.6 are
reported the normalized differences, A, in mean and standard deviation. The normalized difference
in mean is calculated as
A= m - Mr, (5.48)
mr
where m is the mean of the scenario and m, is the mean of the reference scenario (scenario 1).
The normalized difference in standard deviation is calculated as
A= Sr (5.49)
Sr
where s is the standard deviation of the scenario and Sr is the standard deviation of the reference
scenario (scenario 1).
The scatterplot, the frequency plots of cost and time in scenario 1, scenario 2, scenario 3 are
shown in Figures 5-17a, 5-17b, and 5-17c, respectively.
One needs to note that the results vary slightly from simulation to simulation due to the random
generation. In fact, the number of 5, 000 samples per simulation bounds the total cost standard
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Table 5.6: Viaduct case study, scenarios 1, 2 and 3. Means, standard deviations of total cost and
total time, and correlations
standard deviation increases
equal to 0.38.
between total cost and total time in the scenarios 1, 2 and 3. The
by 8.3% in scenario 2, while the total cost - total time correlation is
3901
339 [
2
4.5 5.1 6 b)
cost [10 6 Euro]
4
LI KI
4.5 5.1
cost [10 6 Euro]
390
339 [
6 C) 4.5 5.1 6
cost [10 6 Euro]
Figure 5-17: Viaduct case study, scenarios 1, 2 and 3. Scatterplots and frequency plots of the
total cost and total time for a) scenario 1 (independent), b) scenario 2 (correlation type 1), and
c) scenario 3 (correlation type 5). While correlation type 1 increases the spread of the total cost,
correlation type 5 causes the correlation between total cost and total time.
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Scenario cost time total cost - total time
mean A st. dev. A mean st. dev correlation
[euro] [%] [euro] [%] [days] [days] [-]
1 5,059,400 - 131,200 - 339 10.4 0.00
2 5,060,000 0.0 142, 100 8.3 339 10.4 0.00
3 5, 059,600 0.0 131,300 0.1 339 10.5 0.38
390
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339
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290 90 ' '
deviation within t1% in 10 out of 10 simulations. The following observations can be made:
" The mean of the total cost can be considered constant from scenario to scenario (Table 5.6).
This is confirmed by a constant center of gravity in the cost frequency plots (Figure 5-17).
" The standard deviation of the total cost increases by 8.3% in scenario 2 (Table 5.6), where the
costs of unit elements (pile set, footing, pier) were assumed to be correlated with correlation
0.8. In Figure 5-17b the increase in total cost standard deviation is barely visible in the
scatterplot and in the frequency plot. It is likely that the total cost standard deviation
depends on the viaduct length. This aspect is further investigated in "Scenario 2 - Sensitivity
Analysis".
" The mean and the standard deviation of the total time remain constant (Table 5.6). This is
confirmed by constant center of gravity and spread of the time frequency plots (Figure 5-17).
" Total cost and total time in scenarios 1 and 2 are uncorrelated (Table 5.6). The correlation
between total cost and total time is 0.38 in scenario 3, where the correlation between the cost
and the time of each element was assumed to be 0.8. The correlation between total cost and
total time in scenario 3 is visible in the inclination of the cloud of data points in Figure 5-17c.
It is likely that the correlation between total cost and total time depends on the viaduct
length. This aspect is further investigated in "Scenario 3 - Sensitivity Analysis".
" The means of total cost and total time are larger than the deterministic total cost and total
time ("Deterministic Calculation"). The means are larger than the deterministic results for
the following reasons:
1. Cost input distributions and time input distributions are skewed to the right, i.e. the
mean is larger than the mode (Figure 5-15).
2. The deterministic total cost and total time are the sum of the modes of the input
distributions (Figure 5-15).
3. The probabilistic means of total cost and total time are equal to the sum of the means
of the input distributions.
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Three correlation scenarios in the construction of a viaduct have been analyzed. It has been
found that scenario 2 causes the standard deviation to increase while scenario 3 causes the correla-
tion between total cost and total time to increase. Scenario 2 and scenario 3 are further investigated
with sensitivity analyses.
Scenario 2 - Sensitivity Analysis
Scenario 2 (correlation between the costs of different activities - correlation type 2) has confirmed
that when some input costs are correlated, the standard deviation of the total costs is larger than
when all input costs are independent. The goal of this sensitivity analysis is to further investigate
the change in total cost standard deviation as a function of viaduct length.
The viaduct length increases with the number of units in the viaduct. A unit consists of a pile
set, a footing and a pier (Figure 5-14). In scenario 2, it is assumed that the pile set cost, the footing
cost and the pier cost are correlated, whereas the rest of the costs are independent. The correlation
between pile set cost, footing cost and pier cost is assumed to be P, = 0.8 so that the correlation
matrix of the elements in unit i is (as in expression 5.46):
1 0.8 0.8
[0.8 1 0.8 . (5.50)
0.8 0.8 1
5, 000-sample simulations were run for viaducts with 2, 9, 30, 50 and 100 units, respectively.
Again, the number of 5, 000 samples has been selected because it bounds the total cost standard
deviation within ±1% in 10 out of 10 simulations. The means and the standard deviations of total
cost and total time for different number of units, u, are summarized in Table 5.7. The means
and the standard deviations of the total cost assuming independence are also entered in Table 5.7
for reference. The change in total cost standard deviation is quantified in terms of normalized
difference between the total cost standard deviation for correlated pile set cost, footing cost and
pier cost, and the total cost standard deviation for independent pile set cost, footing cost and pier
cost. The normalized difference in total cost standard deviations is calculated as
A Sr (5.51)
s,
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where s is the total cost standard deviation for correlated pile set cost, footing cost and pier cost,
and s, is the standard deviation for independent pile set cost, footing cost and pier cost. The
normalized differences in total cost standard deviation, A, are also entered in Table 5.7.
The scatterplots, the frequency plots of cost and time are shown in Figure 5-18. The total cost
and the total time change with the number of units. Thus, the scale on the axes in the five graphs
are different. Nevertheless, comparability is obtained by plotting results with the same scale ratio,
i.e. with ratio x - axis to y - axis of 15,000 euro to 1 day.
Table 5.7: Viaduct case study, scenario 2, sensitivity analysis. Means and standard deviations
of the total cost assuming independence, means and standard deviations of total cost and total
time assuming correlation and normalized differences in total cost standard deviation for different
numbers of units. With increasing number of units, the normalized difference in total cost standard
deviation increases to a maximum of 15.5%.
Units independent cost [euro] correlated cost [euro] A [%] time [days]
mean st. dev. mean st. dev. mean st. dev.
2 2,608, 000 106,200 2,608,200 108,400 2.1% 238 9.6
9 5,059,400 131,200 5,060,000 142,100 8.3% 339 10.4
30 12,414,000 182,000 12,414,000 203,000 11.5% 643 12.6
50 19,418,000 221,000 19,420,000 254,000 14.9% 932 13.9
100 36,940,000 304,000 36,938,000 351,000 15.5% 1,656 17.3
One needs to note that the results vary slightly from simulation to simulation due to the random
generation. The number of 5, 000 samples per simulation bounds the total cost standard deviation
within ±1% in 10 out of 10 simulations. The following observations can be made:
" As expected the mean and the standard deviation of the total cost (independent and corre-
lated) and the total time increase with increasing number of units, i.e. increasing viaduct
length (Table 5.7).
" With increasing number of units, i.e. increasing viaduct length, the normalized difference
between the total cost standard deviation for correlated pile set cost, footing cost and pier
cost, and the total cost standard deviation for independent pile set cost, footing cost and pier
cost, A, increases (Table 5.7). This is visible in the total cost frequency plots, which with
increasing number of units, u, become flatter to indicate a larger spread of the sample (Figure
5-18).
* The normalized difference between the total cost standard deviations, A, as a function of the
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Figure 5-18: Viaduct case study, scenario 2, sensitivity analysis. Scatterplots and frequency plots
of the total cost and total time for a a) 2-unit, b) 9-unit, c) 30-unit, d) 50-unit, and e) 100-unit
viaduct. With increasing number of units, the spread of the total cost increases. Note that the
graphs are plotted with ratio x - axis to y - axis of 15, 000 euro to 1 day to ensure comparability.
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number of viaduct units, u, is shown in Figure 5-19. The data shown in Figure 5-19 are from
simulations involving 100, 000 samples. The larger number of samples is required to make
certain that the normalized difference in standard deviations, A, is within t0.5% in 10 out
of 10 simulations. Despite this variation, the following observations can be made:
1. The normalized difference in total cost standard deviations, A, increases with increasing
number of units, u.
2. The rate of increase of A reduces with increasing number of units, u.
These two observations can be explained with the following logic:
Correlated Input Costs s - sr
Indeed Input Costs Standard Deviation of Total Costs, s, -= 4 A = S,Independent Input Costs Sr
i.e. the larger the ratio of correlated input costs to independent input costs is, the larger the
standard deviation of the total cost is and the larger the normalized difference between the total
cost standard deviations for correlated pile set cost, footing cost and pier cost, and the total cost
standard deviation for independent pile set cost, footing cost and pier cost, A.
The viaduct total cost consists of the costs of 2 abutments, 2 technical blocks, (u + 1) deck
sections, u piers, u foundation footings, u foundation pile sets, the finishing, and the construction
process (Table 5.5). As described above, scenario 2 assumes that the pile sets costs, the footings
costs and the piers costs are correlated, whereas the rest of the costs (abutments, technical blocks,
deck sections, finishing, construction process) are independent. Thus, the ratio of correlated input
costs to independent input costs is equal to the ratio of the cost of u piers, u foundation footings
and u foundation pile sets to the cost of 2 abutments, 2 technical blocks, (u + 1) deck sections,
the finishing, and the construction process. Following the logic detailed above, with increasing u
the ratio of correlated input costs to independent input costs increases, so that the normalized
difference between the total cost standard deviations increases. This explains observation 1.
With u further increasing, the ratio of correlated input costs to independent input costs ap-
proaches some number determined by the ratio of the cost of u piers, u foundation footings, u
foundation pile sets (correlated) to the cost of (u + 1) deck sections (independent). Thus, as the
ratio of correlated input costs to independent input costs approaches this number, the increase rate
of the normalized difference in total cost standard deviations is expected to reduce. This explains
193
observation 2.
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Figure 5-19: Normalized difference between the total cost standard deviation for correlated pile set
cost, footing cost and pier cost, and the total cost standard deviation for independent pile set cost,
A, as a function of the viaduct unit, u. A increases with increasing number of units, u; however,
the rate of increase of A reduces with increasing number of units, u.
The sensitivity analysis has shown that in scenario 2 (correlation between the costs of different
activities - correlation type 2) the normalized difference in standard deviation further increases with
increasing viaduct length. However, this increase is not very large. In the next section, a similar
sensitivity analysis is conducted to investigate scenario 3.
Scenario 3 - Sensitivity Analysis
Scenario 3 (correlation between the cost and the time of an activity - correlation type 5) has shown
that the input cost and the input time are correlated, the total cost and the total time will also
be correlated, albeit with different correlation coefficient. The goal of this sensitivity analysis is
to further investigate the change in correlation between total cost and total time as a function of
viaduct length, i.e. the number of units in the viaduct. A unit consists of a pile set, a footing and
a pier (Figure 5-16).
In scenario 3, costs are independent, times are independent but the cost and the time of each
element i are correlated. The correlation between the cost and the time of each element i is assumed
to be 0.8 so that the correlation matrix of each element is (as in expression 5.47):
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1 0.8
Ri = (5.52)
0.8 1
6, 000-sample simulations were run for viaducts with 2, 9, 30, 50 and 100 units, respectively.
The number of 6, 000 samples has been selected because it bounds the correlation between total
cost and total time within t2% in 10 out of 10 simulations. The means, the standard deviations of
total cost and total time, and correlations between total cost and total time for different number
of units, u, are summarized in Table 5.8. The scatterplot, the frequency plots of cost and time
are shown in Figure 5-20. The total cost and the total time vary with the number of units. Thus,
the scale on the axes in the five graphs are different. Nevertheless, comparability is obtained by
plotting results with the same scale ratio, i.e. with ratio x - axis to y - axis of 15, 000 euro to 1
day.
Table 5.8: Viaduct case study, scenario 3, sensitivity analysis. Means and standard deviations of
total cost and total time, and correlations between total cost and total time for different numbers of
units. With increasing number of units, the correlation between total cost and total time increases
to a maximum of 0.56.
Units total cost [euro] total time [days] total cost - total time
mean st. dev. mean st. dev. correlation [-)
2 2,608,800 106,000 237 9.8 0.28
9 5,058,200 129, 200 339 10.5 0.37
30 12,413,000 182, 000 643 12.4 0.45
50 19,427,000 223,000 932 14.0 0.52
100 36,936,000 299,000 1,655 17.1 0.56
One needs to note that the results vary slightly from simulation to simulation due to the random
generation. However, the number of 6, 000 samples per simulation bounds the correlation between
total cost and total time within t2% in 10 out of 10 simulations. The following observations can
be made:
" As expected the mean and the standard deviation of the cost and the time increase with
increasing number of units, i.e. increasing length of the viaduct (Table 5.8).
" With increasing number of units in the viaduct, i.e. increasing length of the viaduct, the
correlation between total cost and total time increases (Table 5.8). This is also visible in
Figure 5-20, where the cloud of data points becomes more aligned along a more inclined
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Figure 5-20: Viaduct case study, scenario 3, sensitivity analysis. Scatterplots and frequency plots of
the total cost and total time for a a) 2-unit, b) 9-unit, c) 30-unit, d) 50-unit, and e) 100-unit viaduct.
With increasing number of units, the correlation between total cost and total time increases. Note
that the graphs are plotted with ratio x - axis to y - axis of 15, 000 euro to 1 day to ensure
comparability.
direction with increasing number of units, u.
9 The correlation between total cost and total time, p, as a function of the number of viaduct
units, u, is shown in Figure 5-21. One can see that the correlation between total cost and
total time increases with number of units. The correlation between total cost and total time
at u = 100 does not reach 0.8, the value of the correlation between activity cost and activity
time. However, the correlation between total cost and total time might reach 0.8 for a larger
number of units, u.
Scenario 1 and scenario 3 are compared again in Table 5.9. Also in Table 5.9 the normalized
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Figure 5-21: Correlation between total cost and total time, p, as a function of the viaduct unit,
u. The correlation increases with number of units; however, for u = 100 it does not reach 0.8, the
correlation between activity cost and activity time.
differences, A, in mean and percentiles are reported. The normalized difference is calculated as
A = PPr, (5.53)
Pr
where p is the mean or percentile of scenario 3 and p, is the mean or percentile of scenario 1.
Table 5.9: Viaduct case study, scenarios 1 and 3. Means, 80th and 95th percentiles of total cost
and total time, and correlations between total cost and total time for scenario 1 and scenario 3.
The correlation between total cost and total time does not impact the marginal distributions of the
total cost and the total time.
Scenario cost percentiles [euro] time percentiles [days] total cost - total time
mean 8 0 th 9 5 th mean 8 0 th 9 5 th correlation [-]
1 5, 060,500 5,160,700 5,286, 900 339 348 357 0.00
3 5,059, 500 5,165,100 5,280, 500 339 348 357 0.38
A [%] 0.0 0.1 -0.1 0.0 0.0 0.0 -
The results show that despite the correlation between the total cost and the total time of 0.38 in
scenario 3, the means, the 8 0th and the 95th percentiles of the total cost and the total time are very
similar to the ones of scenario 1, which has uncorrelated total cost and total time (Table 5.9). In
fact, the correlation between cost and time of each activity impacts the cumulative distribution of
total cost and total time but it does not impact the marginal distribution of the total cost and the
marginal distribution of the total time. Thus, if one is interested in the means and/or percentiles
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of the total cost and/or the total time, modeling correlation between activities cost and time is
not needed. This is confirmed by the total cost and total time frequency plots in Figure 5-17a and
Figure 5-17c. Compared to scenario 1, the additional information scenario 3 produces is that large
total costs occur frequently with large total time.
For the case of transportation infrastructure projects, it should be noted that activity cost and
activity time are often not correlated.
The sensitivity analysis has shown that in scenario 3 (correlation between the cost and the
time of an activity - correlation type 5) the correlation between total cost and total time further
increases with increasing viaduct length. Despite the increase, the effect of the correlation between
total cost and total time is not as large as for the correlation between activity cost and activity
time. It has also been shown that the correlation between the total cost and the total time does
not impact the marginal distributions of total cost and total time.
Summary
The main observations from the viaduct case study are:
1. Correlation between costs of activities causes the standard deviation of the total cost to
increase. This had been pointed out by Touran (1993) and Newton (1992), and it has been
confirmed here. A new observation is that with increasing number of units including activities
with correlated costs, the total cost standard deviation increases. For an increasing number
of units, the increase rate of the total cost standard deviation reduces. For a correlation
coefficient of 0.8 between the activities costs, the total cost standard deviation in the correlated
scenario is 17% larger than the total cost standard deviation in the independent scenario
(U = 100).
2. Correlation between cost and time of the activities is reflected in the correlation between
total cost and total time. The correlation between total cost and total time increases with
increasing length (i.e. increasing number of activities with correlated cost and time) but does
not reach the value of the correlation between cost and time of the activities. However, it
might reach the correlation between cost and time of the activities for a larger number of
units.
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3. Correlation between cost and time of each activity does not impact the marginal distributions
of the total cost and total time. Thus, modeling correlation between activities cost and time
is not needed if one is interested in the means and/or percentiles of the total cost and the
total time.
5.4.3 Assessment of the Correlations' Impact: Tunnel Case Study (Correlation
Type 1)
In this section, correlation type 1 (correlation between the costs of a repeated activity) is in-
vestigated with a tunnel case study. The impact of correlation type 1 on the total cost for the
construction of the tunnel will be analyzed with different scenarios and detailed with a sensitivity
analysis.
The case study is a tunnel of the new High Speed Rail in Portugal. The tunnel is 500m long. The
construction of the tunnel is modeled with one activity that includes all processes of constructing
one meter of tunnel. The tunnel activity is characterized by a cost and an advance rate. Along the
tunnel, cost and advance rate vary according to the geological conditions. The geological conditions
are distinguished between good, medium and poor. The costs per meter, the advance rates and
the lengths along the tunnel where these geological conditions are encountered are given in Table
5.10. The costs per meter and the advance rates have been estimated by a tunnel engineer. The
lengths along the tunnel where the geological conditions are encountered have been estimated by a
geologist.
Table 5.10: Cost and advance rate of tunnel excavation depending on the geological conditions.
They are used to calculate the deterministic total cost and total time of the tunnel construcion.
Geological conditions length percentage cost advance rate
[m] [%] [euro/m] [m/day]
good 200 40 7,250 4
medium 250 50 11,000 2
poor 50 10 17,000 1
In order to evaluate the impact of correlations on the distributions of total cost and total time,
a probabilistic analysis is needed. The cost and advance rate data available are deterministic.
Assumptions have been made to construct probability distributions of costs and advance rates:
* The underlying distribution of cost variables is lognormal. The lognormal distribution is
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estimated as explained in the viaduct case study (section 5.4.2).
9 The underlying distribution of advance rate variables is approximated with the triangular
distribution. The triangular distribution is estimated as explained in the viaduct case study
(section 5.4.2).
In the following, the total cost and the total time for the construction of the tunnel are calcu-
lated, first deterministically and then probabilistically. In the probabilistic calculations, correlation
type 1 (correlation between the costs of a repeated activity) is modeled with scenarios and analyzed
in detail with a sensitivity analysis.
Deterministic Calculation
The total cost of the tunnel construction is given by the sum of the costs per meter. The total
time is given by the sum of the times per meter (it is assumed construction begins at a portal
and finishes at the other portal). The total cost and total time are 65, 050,000 and 225 days,
respectively (Table 5.11).
Table 5.11: Deterministic total cost and total time of tunnel construction. They will be compared
with the the probabilistic analyses of total cost and total time.
Geological conditions length cost advance rate total cost total time
[m] [euro/m] [m/day] [euro] [days]
good 200 7,250 4 1,450,000 50
medium 250 11,000 2 2,750,000 125
poor 50 17,000 1 850,000 50
total 500 - - 5,050,000 225
Probabilistic Calculation
The range of total cost and total time for the construction of the tunnel is estimated for four
different scenarios. These are followed by a sensitivity analysis.
The probabilistic calculation is based on Monte Carlo simulations with 6, 000-sample runs.
The number of 6,000 samples per simulation has been selected because it bounds the total cost
standard deviation within i1% from simulation to simulation in 10 out of 10 simulations. The
types of correlation described in section 5.4.1 for a tunnel are translated into scenarios for the
construction of the 500m long tunnel:
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* Scenario A is the reference scenario. Cost and time variables of each activity are independent.
* Scenario B represents a correlation between the costs of a repeated activity (correlation type
1 in Table 5.4). The costs of a repeated activity are assumed to be correlated due to the
repetitiveness of the process. For example, the tunnel excavation in good geological conditions
is repeated 200 times along the 200 meters. Thus, the activity is repeated 200 times and the
costs of the 200 repetitions are correlated. A similar reasoning is applied to the excavation
in medium and poor geological conditions. Three cases within scenario B are considered:
1. The correlation matrix, Rr, between costs of repeated activities is equal to the identity
matrix, I. This case corresponds to scenario A.
1 0 ... 0
0 1 0 ...
Rr = (5.54)
0 1 0
0 ... 0 1
2. The cost of constructing one meter of tunnel (unit length) is correlated with the costs of
constructing the preceding and following meters. The correlation decreases by 0.01 for
every meter (unit length) of distance. Thus, the correlation matrix, Rr, between costs
of the repeated activities is equal to the following matrix:
1 0.99 ... 0.01 0 ... 0
0.99 1 0.99 ... 0.01 0 ...
... 0.99 1 0.99 ... 0.01 0
0.01 ... 0.99 1 0.99 ... 0.01 . (5.55)
0 0.01 ... 0.99 1 0.99 ...
... 0 0.01 ... 0.99 1 0.99
0 ... 0 0.01 ... 0.99 1
3. The cost of constructing one meter of tunnel (unit length) is fully correlated with the
costs of constructing the preceding and following meters. Thus, the correlation matrix,
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R,, between costs of repeated activities is equal to a matrix of ones:
R, I. (5.56)
The mean of the total cost and the mean of the total time are equal to the sum of the costs
means and the costs times, respectively. The costs means and the times means do not change
from scenario to scenario. Thus, the mean of the total cost and the mean of the total time are
not expected to vary in the three scenarios. The standard deviation of the total time is also not
expected to vary because the time variables are assumed independent in the three scenarios. In
scenario B, the standard deviation of the total cost is expected to increase from scenario B1 to
scenario B3. These expectations are confirmed by the results detailed below.
The means and the standard deviations of total cost and total time are given in Table 5.12. The
normalized differences, A, in standard deviation are also reported in Table 5.12. The normalized
difference in standard deviations is calculated as
A = , (5.57)
where s is the standard deviation of the scenario and s, is the standard deviation of the reference
scenario (scenario A).
The scatterplots, the frequency plots of cost and time in scenario A, scenarios B1, B2 and B3
are shown in Figure 5-22.
Table 5.12: Correlation type 1, scenarios A, B1, B2, and B3. Means and standard deviations of the
total cost and total time, and normalized differences in total cost standard deviation for scenario
A and scenarios B1 to B3. When modeling correlation type 1, the standard deviation increases
dramatically: 757% in scenario B2 and 1,299% in scenario B3.
Scenario cost time
mean st. dev. A mean st. dev.
[euro] [euro] [%] [days] [days]
A 5, 492, 800 35,600 - 232 1.2
B1 5,491,200 35,800 0.6 232 1.2
B2 5,492,500 305,100 757 233 1.3
B3 5,493,600 498,000 1,299 232 1.2
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Figure 5-22: Correlation type 1, scenarios A, Bi, B2, and B3. Scatterplots and frequency plots of
the total cost and total time for a) scenario A, b) scenario Bi, c) scenario B2, and d) scenario B3.
When modeling correlation type 1 (scenarios B2 and B3), the spread of the total cost dramatically
increases compared to the scenarios modeling independence (scenarios A and B1).
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One needs to note that the results vary slightly from simulation to simulation due to the random
generation. In fact, the number of 6, 000 samples per simulation bounds the total cost standard
deviation within +1% in 10 out of 10 simulations. The following observations can be made:
* The mean of the total cost can be considered constant from scenario to scenario (see Table
5.12). This is confirmed by a constant center of gravity in the cost frequency plots (Figure
5-22).
" The standard deviation of the total cost increases dramatically from scenario B1 to scenario
B3 (see Table 5.12). The increase in total cost standard deviation is clearly visible in the
scattergrams and in the total cost frequency plots (Figure 5-22). Scenario B1 involves a
correlation matrix, R, equal to the identity matrix, I, i.e. it models uncorrelated cost
variables. Scenario B3 involves a correlation matrix, R, equal to a matrix of ones, i.e. it
models fully correlated cost variables. Scenario B1 and scenario B3 can be considered the
lower and upper end of the spectrum of possible scenarios. In the scattergram and the total
cost frequency plot of scenario B1 the sample is concentrated around the mean, whereas in
scenario B3 it is much more scattered (Figures 5-22b and 5-22d). The scattergram and the
total cost frequency plot of scenario B3 are more scattered on the right side than on the
left side because the input cost distributions are lognormal distributions. (Note that for a
larger number than used here of input cost distributions, the total cost frequency plot would
approach a normal distribution (Central Limit Theorem, (see e.g. Bertsekas & Tsitsiklis 2002))
so that the scattergram and the total cost frequency plot would be symmetric). The difference
in total cost standard deviations between scenario B1 and scenario B3 is more than one order
of magnitude, with a normalized difference in standard deviation of 1, 300% (Table 5.12).
" Scenario B2 has a correlation matrix between the extreme cases of the identity matrix (sce-
nario B1) and the matrix of ones (scenario B3). This is reflected in the scattergram and the
total cost frequency plot where the samples of scenario B2 are more spread than the sample
in scenario B1 and more concentrated than the sample in scenario B3 (Figure 5-22). This
is confirmed by the magnitude of the normalized difference in standard deviation, which are
lower than in scenario B3 (see Table 5.12). It is likely that the normalized difference in stan-
dard deviation depends on the tunnel length. This aspect is further investigated in "Scenario
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B1 to B3 - Sensitivity Analysis".
" Scenario A and scenario B1 model the same case. This is reflected in means, standard
deviations, scattergrams and frequency plots (see Table 5.12, and Figures 5-22a and 5-22b).
The standard deviations are not exactly the same but can be considered equal because the
normalized difference, A, of 0.6% is within the ±1% limit set by the choice of 6, 000 samples
per run.
" The means of total cost and total time are larger than the deterministic total cost and total
time (see "Deterministic Calculation"). The means are larger than the deterministic results
for the same reasons explained in section 5.4.2.
Four scenarios in the construction of a tunnel have been analyzed. It has been found that the
standard deviation of the total cost can increase dramatically due to correlation type 1 (correlation
between the costs of a repeated activity). The impact of correlation type 1 in scenarios B1 to B3
is further investigated in a sensitivity analysis.
Scenarios B1 to B3 - Sensitivity Analysis
The geological conditions of good, medium and poor are assumed for all scenarios in the proportions
as in Table 5.12, i.e. 40% in good, 50% in medium and 10% in poor geological conditions. The
costs per meter excavation, the advance rates and the correlation matrices are the same as in the
scenarios BI to B3.
14, 000-sample simulations were run for tunnel lengths of 200m, 500m, 1, 000m, 2, 000m and
3, 000m, respectively. In this case the number of 14, 000 samples is the maximum number of samples
allowed by the program for a length of 3,000m. 14, 000 bounds the normalized difference in total
cost standard deviation, A, within i30% (scenario B2) and ±125% (scenario B3) in 10 out of 10
simulations. The standard deviations of total cost in the scenarios B1 to B3 for the different tunnel
lengths are summarized in Table 5.13. Table 5.13 also shows the normalized differences in standard
deviations, A. The normalized difference in standard deviations is calculated as
A = 8 -S, (5.58)
Sr
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where s is the standard deviation of a scenario at a given length, and sr is the standard deviation
of the reference scenario (scenario B1) at the same length.
Table 5.13: Correlation type 1, scenarios B1, B2, and B3, sensitivity analysis. Total cost standard
deviations and normalized differences in standard deviations for different number of units. With
increasing number of units, the standard deviation increases dramatically: up to 3,243% in scenario
B3.
Total cost standard deviation [103 euro] A [%]
length [m] 200 500 1,000 2,000 3,000 200 500 1,000 2,000 3,000
scenario 1 22 35 51 71 86 - - - - -
scenario B2 160 296 449 670 826 614 738 787 849 857
scenario B3 192 488 977 1,936 2,880 759 1,279 1,829 2,642 3,234
One needs to note that the results vary slightly from simulation to simulation due to the random
generation. The number of 14, 000 samples per simulation bounds the normalized difference in total
cost standard deviations, A, within ±30% (scenario B2) and ±125% (scenario B3) in 10 out of 10
simulations. The following observations can be made:
e The total cost standard deviation depends on both the tunnel length and the correlation
matrix:
- The total cost standard deviation increases with increasing tunnel length.
- The total cost standard deviation increases from scenario B1 (the correlation matrix is
equal to the identity matrix) to scenario B3 (the correlation matrix is equal to a matrix
of ones).
This is confirmed by the results in Table 5.13 and Figure 5-23.
" The normalized difference in standard deviations, A, increases from scenario B2 to scenario
B3. The normalized difference in standard deviations, A, also increases with tunnel length
(see Table 5.13 and Figure 5-23). With increasing tunnel length, the increase rate of A
decreases faster in scenario B2 than in scenario B3 (see Table 5.13 and Figure 5-23). This
observation can be explained with the correlation matrix:
- In scenario B3, for all tunnel lengths the correlation matrix is equal to a matrix of ones
(all cost variables are fully correlated) so that with increasing size of the correlation
matrix the normalized difference in standard deviations, A, increases.
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- The correlation matrix of scenario B2 consists of zeros and a band diagonal with corre-
lation coefficients larger than zero (see expression 5.55). In scenario B2, the correlation
matrix increases in size with increasing tunnel length but the diagonal band maintains
the same width. With increasing size, the number of independent cost variables and
correlated cost variables increase. However, the number of correlated variables is limited
by the width of the diagonal band. Thus, with increasing tunnel length the number of
independent cost variables increases faster than the number of correlated cost variables
so that the portion of correlation coefficients larger than zero in the matrix effectively
decreases.
4000
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1000- B2
0
200 500 1000 2000 3000
tunnel length [m]
Figure 5-23: Correlation type 1, scenarios B2 and B3, sensitivity analysis. Normalized difference
in total cost standard deviations, A, as a function of the tunnel length. A increases from scenario
B2 to scenario B3. It also increases with tunnel length. However, with increasing tunnel length,
the increase rate of A decreases faster in scenario B2 than in scenario B3.
The sensitivity analysis has shown that correlation type 1 (correlation between the costs of a
repeated activity) causes the normalized difference in standard deviation to further increase with
increasing tunnel length. The increase remains dramatic exceeding 3,200% in one of the scenarios
for a 3, 000 m long tunnel.
Summary
The tunnel case study has confirmed that the correlation between costs of activities causes the
standard deviation of the total cost to increase (Newton 1992, Touran 1993). It has been observed
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that the correlation model (independent, partially correlated, or fully correlated) is critically im-
portant, when activities are repeated in the construction of a structure. The longer the structure,
i.e. the more repetitions of the activities, the more critical the impact of correlation on the total
cost standard deviation. The impact of correlation type 1 on the total cost standard deviation is
significantly larger than the impact of correlation type 2 (correlation between the costs of different
activities; section 5.4.2).
5.5 Summary and Conclusions
In rail line construction, the standard deviation of the total costs can be underestimated if the costs
of the activities are assumed to be independent when they are correlated. The Spearman correlation
coefficient and the NORTA method have been identified as the most appropriate correlation measure
and model, respectively, to model correlations in rail line construction.
Spearman correlations and NORTA have been applied to three types of correlation in construc-
tion (correlation between the costs of a repeated activity, correlation between the costs of different
activities, and correlation between the cost and the time of an activity) to assess the impact of
these correlations on the total cost distribution. The following has been found:
" Correlation between the costs of a repeated activity. This correlation type has a dramatic
impact on the total cost distribution: in the case study, the spread of the total cost distribution
exploded while the standard deviation increased by an order of magnitude. For an increasing
number of correlated costs, the total cost standard deviation further increased significantly.
" Correlation between the costs of different activities. This correlation type has a limited impact
on the total cost distribution: in the case study, the spread and the standard deviation of
the total cost increased slightly. For an increasing number of correlated costs, the total cost
standard deviation increased further, albeit marginally.
" Correlation between the cost and the time of an activity. This correlation type does not
have any impact on the total cost standard deviation. However, it causes the correlation
between the total cost and the total time to increase. In the case study, this did not reach
the magnitude of the correlation between activity cost and time.
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Due to limited or no impact on the total cost, the second and the third correlation types are not
further pursued. Given the extremely large impact on the total cost distribution, the correlation
between costs of a repeated activity has been further pursued and modeled as a source of uncertainty
in the uncertainty model (chapter 4).
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Chapter 6
Simulation Tool
A construction model (chapter 3) and an uncertainty model (chapters 4 and 5) have been developed
to capture the uncertainties in the construction of rail lines. They need to be implemented in a
simulation tool in order to apply them to construction projects of rail lines. The author reviewed
the simulation tools currently available, extended the framework of the Decision Aids for Tunnel-
ing (DAT), and implemented the construction and uncertainty models in the DAT. This chapter
presents the available simulation tools, details the working framework of the DAT, and explains how
the construction and the uncertainty models are implemented in the DAT. The construction model
of the four main structures of rail lines (tunnels, viaducts, cuts and embankments) is implemented
with construction networks and activity networks. The uncertainty model representing the three
sources of uncertainty (variability, cost correlations, and disruptive events) is implemented through
the introduction in the DAT of the lognormal distribution and the NORTA correlation model, and
through the representation of the occurrence of disruptive events with Markov processes. Hence,
the construction model and the uncertainty model have been successfully implemented in the simu-
lation tool DAT. They will be applied to the construction project of the new Portuguese high speed
rail line in chapter 7.
The detailed structure of the chapter is as follows: first, the available simulation tools are de-
scribed and compared against the requirements to be fulfilled (section 6.1). Second, the framework
of the DAT is described (section 6.2) and extended to model viaducts, cuts and embankments
(section 6.3). Then, the construction model and the uncertainty model are implemented (sections
6.4 and 6.5).
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6.1 Simulation Tools to Model Construction Projects
In this section, a brief history of the development of construction simulation tools is given. After
listing some generally desirable characteristics for a construction simulation tool, five specific re-
quirements for the simulation tool used to develop the research work presented in this thesis are
discussed. The available simulation tools are compared against the five specific requirements. One
simulation tool will emerge as best suited since it complies with all but one requirement, which can
be relatively easily implemented. Finally, it will be shown that the selected simulation tool also
fulfills the majority of the generally desirable characteristics for a construction simulation tool.
AbouRizk (2010) recognizes three phases in the development of simulation tools to model con-
struction projects. In a first phase in the 1970s, simulation tools consisted of elements to model
work tasks and their logical relationship. An example of such tools is CYCLONE (Halpin &
Woodhead 1976). In a second phase starting in the 1990s, simulation tools provided more flexible
user interfaces and offered more simulation capabilities, e.g. the possibility to define and track re-
sources. An example of a second generation tool is STROBOSCOPE (Martinez & Ioannou 1999).
In the third phase during the last decade, tools were developed by integrating existing construction
simulation tools with 3D visualization tools, such as AutoCAD. In parallel to the development de-
scribed by AbouRizk (2010), other tools specifically created to model tunnel construction projects
have been successfully implemented. The earliest example is the Tunnel Cost Model (Moavenzadeh
et al. 1974) followed by the Decision Aids for Tunneling (Einstein et al. 1999). From their inception,
the latter have been further developed to include additional capabilities (Einstein et al. 2011): the
DAT can model geology and construction uncertainties; they can update the simulation with newly
gained information; they have been applied to complex tunnel construction projects; and recently,
they have been expanded to model linear/networked construction projects.
The construction simulation tools developed over the years have different features. These can
be compared against generally desirable characteristics. Ideally, a simulation tool should have the
following characteristics (Einstein et al. 2011):
* Manage project complexity
- representation and optimization of construction cost, -time and resource usage
- consideration of a variety of uncertainties
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- simulation of various levels of detail
- simulation in real time
" User friendliness
- no need of programming/coding by the user
- user-friendly interface
- input through tabular and/or graphical means
- web access
- compatibility with commercial programs such as AutoCAD, MS Excel, etc.
" Presentation of simulation results
- types and variety of simulation output
- visualization of simulation results
- ease of transfer of simulation results
- possibility to select the needed output
" Flexibility and expendability
- structure organized in modules or similar
- applicability to different types of civil structures.
In addition to these generally desirable characteristics, for the research work presented in this
thesis the simulation tool must fulfill some specific requirements by the construction model (chapter
3) and the uncertainty model (chapters 4 and 5). These specific requirements are first listed and
then compared against the capabilities of the simulation tools.
The construction model and the uncertainty model have the following requirements for the
simulation tool:
o Construction model
- The construction process depends on the geology. The simulation tool must be able to
model this dependence relation and its impact on the cost and the time of construction.
212
- The construction process consists of sequential and parallel activities. These must be
modeled by the simulation tool.
9 Uncertainty model
- The cost and time of activities are highly uncertain. This uncertainty is modeled with
probability distributions of costs and times.
- If costs are assumed independent when they are in fact correlated, the standard devi-
ation of the total costs is underestimated. The simulation tool must be able to model
correlations between costs.
- Disruptive events can significantly increase the total cost and total time. They are events
with large impact on cost and time and usually small probability of occurrence. Due to
their large impact, the simulation tool must be able to model disruptive events.
Among the simulation tools available, there is not one that complies with the five specific
requirements (Table 6.1). The simulation tools discussed in the following can be subdivided into two
types: simulation tools used to represent construction processes (CYCLONE, STROBOSCOPE,
SIMPROCESS and DAT) and simulation tools developed to model problems characterized by
uncertainty (©RISK, ©RISK for Project, Crystal Ball, and Pertmaster).
Developed for construction projects, the simulation tools CYCLONE (and its siblings INSIGHT,
RESQUE, COOPS and CIPROS), STROBOSCOPE and SIMPROCESS model the construction
process and calculate the cost and/or time of construction. CYCLONE (Halpin & Woodhead 1976)
models construction processes including parallel activities, whose time is modeled probabilistically.
STROBOSCOPE (Martinez & Ioannou 1999) can model more complex construction processes than
CYCLONE, as well as the resources handling during construction. It is capable to model the uncer-
tainty in cost, time and resources with probability distributions. SIMPROCESS is a commercially
available system developed for business process simulation, which was modified to represent con-
struction tasks and processes (Slaughter 1999). It has been applied to cyclic activities, whose cost
and time are calculated. At different degrees, CYCLONE, STROBOSCOPE and SIMPROCESS
comply with two of the five requirements, namely modeling sequential and parallel activities, and
modeling the uncertainty of cost and time with probability distributions (Table 6.1).
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Another simulation tool developed specifically for construction projects are the Decision Aids
for Tunneling (DAT), developed at the Massachusetts Institute of Technology (Einstein 2004). As
their name indicates, the DAT are a simulation tool to model the construction of tunnels; however,
they are suitable for the modeling of any linear, networked project, such as transportation projects.
They model the geology uncertainty and its impact on cost and time, sequential and parallel
activities, the uncertainty of cost and time as well as the occurrence of disruptive events. They do
not model correlations; hence, they satisfy only four out of five requirements (Table 6.1).
@RISK, Crystal Ball, @RISK for Project and Pertmaster are simulation tools that have not
been developed specifically to model construction processes but more generally for a variety of
problems that include uncertainty. @RISK by Palisade and Crystal Ball by Oracle are Excel add-
ons that allow one to associate each cell in the spreadsheet with a probability distribution, to model
the correlation between cells as well as the occurrence of disruptive events and their impact. Being
add-ons based on a spreadsheet, they are not ideal to model sequence and dependence between
activities. Superior in this last aspect are @RISK for Project by Palisade and Pertmaster by
Primavera. In addition to including all the features of ©RISK and Crystal Ball, they can model
sequential and parallel activities in Gantt charts (bar charts illustrating the sequence in time of
sequential and parallel activities). The length and the position of the horizontal bars in the charts
indicate the duration and the start and end times, respectively. Each bar can be attributed a cost
so that cost and time of the activities are calculated. ©RISK for Project and Pertmaster cannot
model geology; thus, similarly to DAT, they satisfy only four requirements (Table 6.1).
The DAT are preferred over ©RISK for Project and Pertmaster for a strategic reason. The
introduction of the geology and its impact on cost and time in ©RISK for Project and Pertmaster
is not feasible since these are packaged products that are bought on the market and cannot be
modified for research purposes. On the other hand, introducing correlations in the DAT is a
feasible task that has been successfully completed.
When comparing the DAT against the generally desirable characteristics for a construction
simulation tool, one can see that the DAT feature the large majority of these characteristics.
Regarding the management of project complexity, they can represent construction cost, -time and
resource usage, and they can optimize them; they can model geology, cost, time and resource
uncertainties; they can simulate projects at different levels of detail; and they simulate construction
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Table 6.1: Available simulation tools compared to the requirements set by the construction and
the uncertainty models. DAT, @Risk for Project and Pertmaster satistfy four out of five require-
ments: in their current form, the DAT cannot model cost correlations, while ©Risk for Project and
Pertmaster cannot model the uncertainties derived from geology. The DAT are expanded to model
cost correlations as part of the research work presented in this thesis.
Requirements simulation tools
CYCLONE STROBOSCOPE SIMPROCESS DAT
construction model
geology uncertainty
sequential/parallel
activities
uncertainty model
cost/time prob.
distributions
cost correlations
disruptive events
@RISK Crystal Ball @RISK for Project Pertmaster
construction model
geology uncertainty
sequential/parallel
activities
uncertainty model
cost/time prob. V
distributions
cost correlations
disruptive events 1 V/
in real time. Regarding user friendliness, the user does not need to program or code; she/he
can access the user-friendly interface with any web browser; she/he can input data in tables or
graphically; and the DAT are in part compatible with MS Excel. Regarding simulation results,
there are a variety of simulation outputs that can be visualized directly in graphs or downloaded
for data processing and visualization; there is also the possibility to select only the needed output
to speed up the simulation. Last, the DAT are very flexible thanks to their modular structure
and have proved to be easily expandable, e.g. to modeling the construction of linear/networked
projects.
In the preceding, requirements for the simulation tools and available simulation tools have been
discussed. The DAT have emerged as best suited to implement the construction model and the
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uncertainty model. They are described in the next section.
6.2 The Decision Aids for Tunneling (DAT)
The simulation tool used to implement the construction and the uncertainty models is the Decision
Aids for Tunneling (DAT). The two major components of the DAT, the geology description and
the construction simulation, are presented, and the calculation of the tunnel construction cost and
time are described. Then, the uncertainty modeling based on Markov processes and probability
distributions is introduced.
The DAT consist of two major components: the description of the geology, and the construction
simulation (Einstein 2004). The description of the geology component has three inputs: areas,
zones, and ground parameter sets (Figure 6-1). An area, the uppermost level of the organization
for input of geology, consists of one or more zones. These are geologically homogeneous lengths of
ground. A ground parameter set is, as the name indicates, a set of ground parameters. As explained
in the following example, the states of the ground parameters determine the ground class. A ground
parameter describes a characteristic of the ground, e.g. lithology, rock mass description (it depends
on the presence and the orientation of discontinuities), overburden. It includes several ground
parameter states, for example gneiss and granite are the states of the ground parameter lithology.
The combination of ground parameter states determines the ground class. This can correspond to
more than one combination of ground parameter states; for instance, in Figure 6-1 ground class
GC2 corresponds to ground parameter states granite (ground parameter lithology), good (rock
mass) and high (overburden), as well as to ground parameter states granite, good rock mass and
medium overburden. The profiles of the ground parameters along a tunnel are combined into one
ground class profile, which is the output of the description of the geology component in the DAT
(Figure 6-1).
The construction simulation component simulates the construction process through the ground
class profile (the output of the geology component) (Einstein 2004). It includes the tunnel network,
the construction methods and the construction method definition:
e The tunnel network depicts the sequence of tunnels to be constructed. In the simplest case,
it includes only one tunnel (Figure 6-2).
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0km 5km
Area area 1
Zone zone 1 zone 2
Ground parameters
Lithology gneiss granite
very
Rock mass poor medium good good poor
Overburden low medium high low
Ground class GC5 GC4 GC1 GC2 GC3 GC5
Figure 6-1: Description of the geology component in the DAT. Areas, zones and ground parameters
(input) determine the ground class profile (output). The ground parameters are described by their
states. From the combination of ground parameter states, the ground class is determined. For
example, in area 1, zone 1, the ground parameter states gneiss (lithology), poor (rock mass), and
low (overburden) correspond to ground class GC5.
" A construction method is defined by one or more activities, which are connected into an
activity network (Note: different from the tunnel network) (Figure 6-3). Each activity is
characterized by cost, time and resource equations.
" The construction method definition describes the relation between ground classes (description
of the geology component) and construction methods (construction simulation component): it
defines which construction method is assigned to which ground class. A construction method
can be assigned to more than one ground class, e.g. in Figure 6-2 construction method CM-C
is assigned to ground classes GC1 and GC2.
The superposition of tunnel network and ground class profile produces the construction method
profile (Figure 6-2). From this the total cost, the total time, and the resource amount for the
construction of the tunnel network are calculated.
The DAT allow one to model uncertainties in the geology and in the construction process
(Einstein 2004). In the description of the geology component, geologic profiles can be generated
with five possible generation modes:
* Deterministic: The sequence and the lengths of the states of the ground parameters are input
deterministically.
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Ground class I GC51 GC4 GC1I GC2 GC3 GC5
Construction method CM-A CM-B CM-C CM-D CM-A
Figure 6-2: Construction simulation component in the DAT. The superposition of tunnel network
and ground class profile produces the construction method profile. A construction method can be
assigned to more than one ground class, for instance construction method CM-C is assigned to two
ground classes, GC1 and GC2.
" Semi-deterministic: The sequence of the states of the ground parameters is input determin-
istically, while the lengths of the states are generated from a probability distribution.
* Markov: The sequence and the lengths of the states of the ground parameters are gener-
ated probabilistically. The sequence is generated with a Markov process based on transition
probabilities, while the lengths are generated from an exponential distribution.
" Semi-fixed Markov: The sequence of the states of ground parameters are generated proba-
bilistically with a Markov process based on transition probabilities. The lengths of the states
of the ground parameters are generated from a triangular distribution.
" Fixed Markov: The sequence of the states of ground parameters are generated probabilistically
with a Markov process based on transition probabilities. The lengths of the states of the
ground parameters are equal to the mean length.
In the (fixed/semi-fixed) Markov generation modes, the length of ground parameter states and
their transition probabilities are estimated. For instance, for the ground parameter rock mass, an
estimation is made of the length of ground parameter states, such as poor, medium, good, and very
good, as well as the probability that a rock mass quality is followed by the other rock mass qualities,
e.g. the probability that poor rock mass is followed by medium, good, and very good rock mass.
This information is used to simulate a possible profile for each ground parameter. The ground
parameter profiles are then combined in the ground class profiles. A number of such ground class
profiles (each being different) are simulated to represent the range of possible geologic conditions.
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Excavation Cost eq.
Time eq.
Resource (used) eq.
Resource (produced) eq.
Lining Cost eq.
Time eq.
Resource (used) eq.
Resource (produced) eq.
Finishing Cost eq.
Time eq.
Resource (used) eq.
Resource (produced) eq.
Figure 6-3: Activity network of a construction method. It consists of three activities, each charac-
terized by cost, time and resource (used and produced) equations.
The result is a distribution of ground class profiles reflecting the uncertainty in the geology.
In the construction simulation component, the uncertainty of the variables used in cost and
time equations (Figure 6-3), is modeled with probability distributions. For instance, the cost of
excavating a unit length of tunnel can be modeled with a lognormal distribution, from which the
construction cost of this tunnel unit length is randomly generated. A number of such construction
costs per unit length (each being different) are generated to represent the range of possible construc-
tion costs per unit length. Similarly, construction time is generated. The result are distributions
of total construction cost and time, which reflect the uncertainty in the construction process.
The construction simulation is based on the Monte Carlo procedure. First, one ground class
profile from the distribution of ground class profiles is related to the corresponding construction
methods. Then, the construction simulation proceeds through the construction method profile,
producing a total cost and total time for the simulation, which is one point in the time-cost
scattergram (Figure 6-4). This procedure is repeated by simulating other ground class profiles
and the tunnel construction through them to produce the complete scattergram.
The description of the geology component, the construction simulation component and the
uncertainty modeling in the DAT have been presented. Since the DAT were developed to simulate
the construction of tunnels, their framework needs to be expanded in order to model other structures
of rail lines (next section).
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Figure 6-4: Time-cost scattergram. One point represents the total cost and total time for the
construction of a tunnel. The simulation calculates this by proceeding through one construction
method profile. The other points are generated by simulating other construction method profiles.
6.3 Extension of the DAT to Model Viaducts, Cuts and Embank-
ments
The framework of the DAT has been extended to model the construction of rail line networks. This
required changes in the concepts of four elements of the geology description component. In the
following, the extended concepts of area, zone, ground parameter and ground class for viaducts,
cuts and embankments are explained.
Since the construction of viaducts, cuts and embankments depends also on non-geologic con-
ditions, the concepts of area, zone, ground parameter, and ground class are extended. The area
becomes an alignment of the rail line, a zone corresponds to a structure: tunnel, viaduct, cut, or
embankment (Figure 6-5). A ground parameter and a ground class are not exclusively geologic de-
scriptors but become also structure descriptors. This is shown in an example with tunnels, viaducts,
cuts, and embankments (Table 6.2 and Figure 6-5). In the case of tunnels, a ground parameter and
its states describe the geology of a tunnel, as before. In the example in Table 6.2, the lithology
and the faults of the tunnels are described. The lithology can be granite, sandstone, or shale, while
there may or may not be faults. From the combination of the ground parameter states, the ground
class is determined. There are four ground classes: GC1, GC2, GC3, and GC4. For tunnel 1 in
Figure 6-5, the lithology is granite and there are no faults. The combination of the two states
determines the ground class, which is GC. In the case of tunnels, ground parameters and ground
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classes thus describe the geology of the tunnel as before. Differently, in the case of viaducts, cuts
and embankments, ground parameters and ground classes describe a specific characteristic of the
structure.
Table 6.2: Example of ground parameters, ground parameter states, and ground classes of tunnels,
viaducts, cuts and embankments. While for tunnels ground parameters, ground parameter states,
and ground classes are geologic descriptors, for viaducts, cuts and embankments they are descriptors
of a specific characteristic of the structure. In viaducts, they uniquely identify the particular
viaduct; in cuts, they describe the percentage of blasting excavation; in embankments, they describe
the need of improving prior to filling.
Tunnel viaduct cut embankment
ground parameter lithology faults viaduct blasting improving
ground parameter state granite no Moinhos 0% no
sandstone yes Aldeia 25% yes
shale Ave 50%
Este 75%
Cambeses 100%
ground class GC1 Moinhos GCB0 GCI
GC2 Aldeia GCB25 GCNI
GC3 Ave GCB50
GC4 Este GCB75
Cambeses GCB100
In the case of viaducts, the ground parameter state and the ground class identify a viaduct
uniquely. In the example in Table 6.2, the ground parameter is called "viaduct" and its states
are the names of the viaducts in the alignment: Moinhos, Aldeia, Ave, Este, and Cambeses.
Each ground parameter state corresponds to a ground class with the same name. In Figure 6-5,
viaduct Moinhos has ground parameter state Moinhos, which determines ground class Moinhos.
This ground parameter state and this ground class are uniquely applicable to viaduct Moinhos.
Assigning a specific ground parameter state and a specific ground class to each viaduct is needed
for the following reason. Each viaduct has a different construction method (as will be explained in
section 6.4). In order to assign a different construction method to each viaduct, each viaduct must
be assigned a unique ground parameter state and a unique ground class.
In the case of cuts, the state of the ground parameter describes the excavation means. In the
example in Table 6.2, the ground parameter is called "blasting": its states describe the percentage
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area alignment 1
zone embank. 1 viaduct 1 embank. 2 cut I tunnel 1 cut 2
ground parameters
lithology granite
faults no
viaduct Moinhos
blasting 25% 50%
improving yeno
ground class GO Moinhos GCNI GCB25 GC1 GCB50
Figure 6-5: Area, zones, ground parameters, and ground classes in the extended framework of the
DAT. The area is alignment 1, and the zones are the structures, e.g. embankment 1, viaduct 1, cut
1, and tunnel 1. While for tunnels the ground classes are geology descriptors, for viaducts, cuts and
embankments, ground classes describe a specific characteristic of the structure. For viaducts, the
ground class identifies the viaduct: ground class "Moinhos" is the ground class for viaduct 1. For
cuts, the ground class indicates the percentage of material excavated by blasting: cut 1 has ground
class GCB25 (ground class blasting 25%) and cut 2 has ground class GCB50 (ground class blasting
50%). For embankments, the ground class indicates the need of improving the ground under the
embankment: this is improved in embankment 1 (ground class CMI), while it is not improved in
embankment 2 (ground class CMNI).
of material that is excavated with blasting; while the rest is excavated with mechanical means. The
ground parameter state determines the ground class: ground parameter state 0% corresponds to
ground class GCBO (ground parameter blasting 0%), ground parameter state 25% corresponds to
ground class GCB25, etc. In Figure 6-5, cut 1 is excavated by 25% blasting determining its ground
class to be GCB25 (ground class blasting 25%). Similarly, cut 2 is excavated by 50% blasting
determining its ground class to be GCB50 (ground class blasting 50%).
In the case of embankments, the ground parameter determines the need of improving the ground
under the embankment prior to filling. In the example in Table 6.2, the ground parameter is called
"improving". Its states describe whether there is or there is not the need of ground improvement.
This corresponds to the ground classes GCI (ground class improving) and GCNI (ground class not
improving), respectively. In Figure 6-5, embankment 1 has ground parameter state yes and ground
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class GCI (ground class improving), while embankment 2 has ground parameter no and ground
class GCNI (ground class not improving).
To summarize, in the case of tunnels, ground parameters and ground classes describe the geology
of the tunnel, while for the other structures they describe some characteristics of the structure. In
the case of viaducts, they describe and uniquely identify the viaduct. In the case of cuts, they
describe the percentage of cut that is excavated with blasting. In the case of embankments, they
describe whether the ground under the embankment needs to be improved (Table 6.3).
Table 6.3: Ground parameters, ground parameter states, and ground classes describe a specific
characteristic of a structure. In tunnels, they describe the geology along a tunnel. In viaducts, they
uniquely identify the particular viaduct. In cuts, the indicate the percentage of ground excavated
with blasting. In embankments, they indicate whether the ground under an embankment needs to
be improved prior to filling.
Structure description
tunnel geology
viaduct viaduct identification
cut percentage of blasting
embankment need of improving
The concepts of area, zone, ground parameter and ground class in the DAT have been extended
in order to model also viaducts, cuts and embankments. At this point, the construction model and
the uncertainty model can be implemented in the DAT.
6.4 Implementation of the Construction Model in the DAT
In this section, the implementation of the construction model (chapter 3) in the DAT is presented.
The construction model is implemented in the DAT with networks: construction networks and
activity networks. First, these are explained and the difference clarified. Then, the construction
network and the activity network of tunnels, viaducts, and of a sequence of cuts and embankments
are presented and illustrated.
The construction network is the depiction of all structures in the construction project and the
order in which the structures are built (Figure 6-6): structures can be built in sequence (structure
2 and structure 3) or in parallel (structure 1 and structure 2). In the construction network, each
structure is represented by an arc that begins at e.g. point A (the structure's start point) and
finishes at e.g. point B (the structure's end point). Alternatively, it can be represented by two
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arcs: one beginning at point A and finishing at point B; the other beginning at point B and
finishing at point A. In this case, the construction simulation stops at some point between point A
and point B, when the two construction processes meet. For simplicity, the following explanations
and examples are limited to the first case, where each structure is represented by one arc only.
The structures in the construction network are built with one or more methods. A construction
method determines the activities to be performed. These are represented in the activity network
(Figure 6-6). The activities of the activity network can be performed in sequence, e.g. activities a,
b and c in the activity network of method I (Figure 6-6), or in parallel, e.g. activities a and d in
the activity network of method III (Figure 6-6).
method I
F -----------------
activity network
activity a activity b activity c
L --- --------------
method |1
F---------------------
activity network
I activity a activity b
L-------------------- j
method III
F----------------------I
activity network
L - _ _ _
Figure 6-6: The construction network depicts the structures. These are built with one or more
construction methods. The activity network of each construction method determines the order of
the activities to be performed.
An activity network can be very simple or extremely complex. Depending on the level of
detail, the construction of a structure can be modeled at the very general level (simplest activity
network: one activity) or at the very detailed level (complex activity network: large number of
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construction network
structure 3
interconnected activities). For example, the construction of a tunnel can be modeled with an
activity network comprising only one activity that models all the processes needed to construct one
unit length of a tunnel. The activity network (in this case, the only activity) is repeated for every
unit length of tunnel (Figure 6-7a). Conversely, the construction of a tunnel can be modeled with
an activity network comprising several activities, one modeling each process needed to excavate
one unit length of tunnel. For a tunnel excavated with blasting, the activity network can include
five activities: a drilling activity, a loading activity, a detonating activity, a ventilating activity,
and a mucking activity (Figure 6-7b). The activity network (in this case, including five activities)
is repeated for every unit length of tunnel.
a) excavating
b) drilling loading detonating ventilating mucking
Figure 6-7: a) activity network modeling the construction of a unit length of tunnel at the general
level, and b) activity network modeling the construction of a unit length of tunnel at the detailed
level. The DAT can model the construction of a structure at different levels of detail.
In the research work presented in this thesis, tunnels, viaducts, cuts and embankments are
modeled at different levels of detail. Tunnels are modeled with the simplest activity network
(Table 6.4), one activity modeling all construction processes, while viaducts, cuts and embankments
are modeled with more complex ones. The level of detail is determined by the data available:
for tunnels, the construction cost and time are available per meter of tunnel; for viaducts, the
construction cost and time of the elements (pier, deck section, etc.) are available; for cuts and
embankments, the construction cost and time to clear a unit area, to excavate a unit volume or to
fill a unit volume are available.
The networks to model the construction of viaducts and to model the construction of a sequence
of cuts and embankments have been developed in Chapter 3 based on the construction processes
to build viaducts, and cuts and embankments, respectively. Two types of networks modeling the
construction of viaducts are detailed in section 3.2.2 and depicted in Figures 3-6 and 3-7. The
network modeling the construction of a sequence of cuts and embankments is detailed in section
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3.2.3 and depicted in Figure 3-11. These networks have been implemented in the DAT as described
in the following paragraphs.
Among the structures modeled, viaducts have the most complex activity network. Figure 6-8
shows a) a 10-span viaduct and b) the activity network to model the construction of the viaduct.
The activity network includes one activity for the construction of the following elements: abutments
(a), technical blocks (tb), deck sections (ds), (sloped) piers (p, sp), foundation footings (ff), foun-
dation pile sets (fp), and the finishing (fi). Additionally, three activities model the construction site
setup time (pw), the deck construction setup time (pd), and the cost of the construction method
(cm) to build the deck, e.g. the cost of a gantry. The activities can be either parallel or sequential.
For instance, the deck sections are constructed sequentially, that is the activity to construct the
first deck section is followed in sequence by the activity to construct the second deck section. At
the same time, the second deck section is constructed in parallel with e.g. the third foundation pile
set, or the third pier. For viaducts with a large number of spans, the activity network becomes
proportionally longer. The longest viaduct modeled in the DAT so far has more than 100 spans.
Note that the activity network of a viaduct, thus the construction method, is structure-specific:
since the number of spans changes from viaduct to viaduct, each viaduct needs a customized activity
network, thus a customized construction method.
Cuts and embankments are modeled jointly as a sequence of the two types of structures since
they share common processes, e.g. the area of a cut is cleared before excavating similarly to the
area of an embankments, which is cleared before filling (section 3.2.3). Differently from tunnels
and viaducts, the sequence of cuts and embankments cannot be modeled in an activity network in
the DAT. If cuts and embankments were modeled separately (rather than jointly), two separate
methods, each with a different activity network, would model the construction of cuts and embank-
ments, respectively. The activity network would be repeated at every construction cycle along cuts
and embankments, respectively. However, cuts and embankments are modeled jointly; thus, it is
impossible to have a method with an activity network to model the construction of both cuts and
embankments, since the construction process of cuts is different from the construction process of
embankments. As an alternative, in the DAT a sequence of cuts and embankments is modeled in
the construction network rather than in an activity network (Table 6.6).
Modeling the sequence of cuts and embankments with a construction network rather than with
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pre-work
abutment
construction method
pre-deck
deck section
dummy activity
foundation pile set
foundation footing
pier
sloped pier
technical block
finishing
Figure 6-8: a) a viaduct consists of several elements, whose construction is modeled with b) the
activity network. The more spans the viaduct has, the longer the activity network becomes.
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b) pw:
a:
cm:
pd:
ds:
d:
an activity network requires some changes in the DAT input. In the construction network, a cut
is modeled with four arcs (Table 6.6): a first are to model the clearing of the cut (Cc), a second to
model the excavation (E), a third to model the capping (Ac), and a fourth to model the sub-ballast
(Sc). Similarly, the construction of an embankment is modeled with five arcs (Table 6.6): a first
arc to model the clearing of the embankment (Ce), a second to model the improving (I), a third
to model the filling (F), a fourth to model the capping (Ae), and a fifth to model the sub-ballast
(Se). Since each arc is assigned a construction method, a cut is modeled with four construction
methods (clearing, excavating, capping, and sub-ballast), and an embankment is modeled with
five construction methods (clearing, improving, filling, capping, sub-ballast) (Table 6.6). These
construction methods have simple activity networks (Table 6.6): for instance, the activity network
of the method clearing consists of one activity: clearing.
To summarize, in the research work presented in this thesis tunnels, viaducts, cuts and embank-
ments are modeled at different levels of detail. A tunnel has the simplest construction network (one
arc) and the simplest activity network (one activity) (Table 6.4). A viaduct has a simple construc-
tion network (one arc) but a complex activity network that, depending on the viaduct length, can
have hundreds of interconnected activities (Table 6.5). A sequence of cuts and embankments has a
complex construction network, whose size increases with the number of cuts and embankments in
the sequence. On the other hand, the construction methods modeling it have the simplest activity
network (one activity) (Table 6.6).
Table 6.4: Construction network and activity network of a tunnel. Tunnels are modeled with the
simplest construction network (one arc) and the simplest activity network (one activity).
Construction network tunnel
method excavation
activity network excavating
As shown above, the construction model has been implemented in the DAT with construction
networks and activity networks of tunnels, viaducts, cuts and embankments. In the following, the
implementation of the uncertainty model is discussed.
228
Table 6.5: Construction network and activity network of a viaduct. Viaducts are modeled with the
simplest construction network (one arc) but a complex activity network.
Construction network
method
activity network
viaduct
e.g. viaduct Moinhos
pre-work
abutment
construction method
pre-deck
deck section
dummy activity
foundation pile set
foundation footing
pier
sloped pier
technical block
finishing
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pw:
a:
cm:
pd:
ds:
d:
Table 6.6: Construction network and activity network of a sequence of cuts and embankments.
This is modeled with a complex construction network but simple activity networks (one activity).
Construction
network
Cc:
Ce:
E:
1:
F:
Clearing cut
Clearing embankment
Excavating
Improving
Filling
Ac:
Ae:
Sc:
Se:
Ael 0
Capping cut
Capping embankment
Sub-ballast cut
Sub-ballast embankment
cut method clearing excavating capping sub-ballast
activity clearing excavating capping sub-ballast
network - 1-0MO 00-0, 0- Wo
embankment clearing improving filling capping sub-ballast
method
activity clearing improving filling capping sub-ballast
network o- O O- O D-O 0 - MO - o
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6.5 Implementation of the Uncertainty Model in the DAT
In this section, the implementation of the uncertainty model (chapters 4 and 5) in the DAT is pre-
sented. In the uncertainty model, the uncertainty is represented with three sources of uncertainty:
variability, cost correlations and disruptive events. First, the probability distributions to model the
variability and the impacts of the disruptive events are presented. Then, the correlation models in
the DAT are explained. Last, it is shown how disruptive events and their probability of occurrence
are modeled.
6.5.1 Probability Distributions
The distributions readily available in the DAT (uniform, triangular, triangular with spikes) and
the newly introduced lognormal distribution are presented here. Particular attention will be given
to the sample generation from a lognormal distribution in the DAT.
For the research work presented in this thesis, four inputs are required in form of probability
distributions: the cost and time of activities, and the cost and time impacts of disruptive events
(Table 6.7). While the cost of activities is modeled with the lognormal distribution, the other
inputs are represented with the triangular distribution (section 4.2).
Table 6.7: Inputs required in form of probability distributions for the research presented in this
thesis. The cost of activities is modeled with lognormal distributions, while the time of activities
as well as the cost and time impacts of disruptive events are modeled with triangular distributions.
Cost time
activity lognormal triangular
disruptive event triangular triangular
The DAT can model the uniform distribution, the triangular distribution and the triangular
distribution with spikes (Figure 6-9). These are used to model the thin tails of a distribution, by
concentrating the tails into residual probabilities at the minimum and the maximum values of the
distribution.
The lognormal distribution has been added to the set of probability distributions modeled in the
DAT. A lognormal distribution (with minimum different from zero) is defined given three points.
In the DAT input, these are the minimum, the mode and a known percentile of the distribution
(Figure 6-10). From these three points, the DAT calculate the mean yi and the standard deviation
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b) t
Figure 6-9: a) the uniform distribution, b) the triangular distribution, and c) the triangular distri-
bution with spikes can be modeled in the DAT.
a of the corresponding normal distribution, according to the following expressions
mode - min = exp (p - o-)
In(ecentile - min)-p ,(61percent = 0.5+ 0.5 erf (n (per - / (6.1)
where min, mode are the minimum and the mode of the lognormal distribution. percentile is a
percentile of the lognormal distribution. It is not exceeded with a probability equal to percent, and
it is exceeded with a probability equal to (100% - percent). For example, the 9 0 th percentile is not
exceeded with probability equal to 90%, and it is exceeded with probability (100% - 90%) = 10%.
The DAT generate samples from a lognormal distribution in three steps. First, they generate
samples from a normal distribution
X ~ normal (0, 1) . (6.2)
Second, they apply the transformation
Y = exp (aX + p) (6.3)
to obtain samples from the lognormal distribution
Y ~ lognormal (p, a). (6.4)
Then, they apply the transformation
C = min +Y (6.5)
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a) t C) t
to obtain samples from the lognormal distribution
C (min + lognormal (p, a)). (6.6)
mode
lognormal( g,a)
(100% - percent)
minimum percentile
Figure 6-10: The DAT generate samples from a lognormal distribution (t, a). p and a are the pa-
rameters of the corresponding normal distribution. Given the minimum, the mode and a percentile
of the distribution, they are determined with expression 6.1.
Above, the distributions available in the DAT and the newly introduced lognormal distribution
are presented. These distributions ensure the modeling of the variability and the impacts of the
disruptive events. In the following, the modeling of correlations in the DAT is discussed.
6.5.2 Cost Correlations
In this section, the correlation that can be modeled in the DAT (correlation between different
variables) and the newly introduced correlation (correlation between the costs of a repeated activity)
are presented. Examples of this latter type of correlation in rail line construction are given and the
input in the DAT is described.
In the DAT, correlations between different variables can be modeled, e.g. the correlation be-
tween the cost and the time of an activity. Two variables can be modeled as positively correlated,
uncorrelated, or negatively correlated. For positively correlated variables, the DAT generate two
values at the same percentile of the respective distributions. For uncorrelated variables, the DAT
generate the values from their respective distributions separately. For negatively correlated vari-
ables, the DAT generate a value at a percentile Z from the distribution of the first variable and a
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value at the percentile (1 - Z) from the distribution of the second variable.
In order to implement the uncertainty model, the correlation between the costs of a repeated
activity (correlation type 1 in chapter 5) is introduced in the DAT. Examples of correlations between
the costs of a repeated activity are given for the four structures modeled in this thesis:
" tunnel: the cost of excavating one unit length of tunnel is correlated with the costs of exca-
vating preceding and following unit lengths of tunnel.
" viaduct: the cost of constructing one deck section is correlated with the costs of constructing
preceding and following deck sections.
" cut: the cost of blasting one unit volume of cut is correlated with the costs of blasting
preceding and following unit volume in the cut excavation process.
" embankment: the cost of filling one unit volume of embankment is correlated with the costs
of filling preceding and following unit volume in the embankment construction process.
The correlation between the costs of a repeated activity are modeled in the DAT with the
NORTA method (section 5.3). This generates samples with the desired correlation matrix and
the desired marginal distributions. The size of the correlation matrix is equal to the number of
costs correlated and it is proportional to the size of the structure. For example, for a 1, 000m long
tunnel, there are 1, 000 correlated costs (the unit length of the excavation is equal to 1m). Thus,
the matrix size is 1, 000 x 1, 000.
Due to the large size of the correlation matrix, the input of the correlation coefficients in the
DAT has been simplified. Although correlation coefficients in the correlation matrix could be all
different, according to the expert estimates (section 7.2.1) they have a specific pattern described
here (expression 6.7):
" costs are correlated with correlation coefficient p = 0.9,
* with the exception of the first 50 costs, which are correlated with correlation coefficient
p = 0.5.
This pattern is translated into the following correlation matrix:
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50
1 .5 .5
.5.5 .5 5
.5 .9 .9
.9
R =(6.7)
.9
.9 .9 .5
.5 .5
.5
.5 .5 1
where the outer shell of the matrix (50 top and bottom rows, and 50 left and right columns) has
correlation coefficient equal to p = 0.5, while the core of the matrix has correlation coefficient equal
to p = 0.9.
In order to accommodate the specific pattern shown in the numerical example above, the DAT
take three correlation inputs (expression 6.8):
e Correlation coefficient 1 (pi): the correlation coefficient in the outer shell of the correlation
matrix.
* Number of rows and columns, N, with correlation coefficient 1 (pi): the number of variables
that are correlated with correlation coefficient 1 (Pi).
" Correlation coefficient 2 (P2): the correlation coefficient in the core of the correlation matrix.
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N1 p1  p1
p1
P1  P2  p 2
p2
R =,(6.8)
p2
P2  P2  p1
p1  p1
P1 Pi 1
Although the input of the correlation matrix is simplified, the DAT can model any correlation
matrix. However, for types of matrices different from the one in the example, the input in the DAT
must be adapted.
In the preceding, the modeling of correlations in the DAT has been discussed, with special
attention on the correlation between the costs of a repeated activity. The last aspect of the uncer-
tainty model in the DAT that remains to be modelled is the occurrence of disruptive events (next
section).
6.5.3 Disruptive Events
Disruptive events occur with a probability of occurrence and cause additional cost and time. In this
section, the Markov processes used in the DAT to model the probability of occurrence are presented.
It will be shown that depending on the type of occurrence, a disruptive event is modeled in different
ways in the DAT.
Disruptive events are events that have a large impact on the construction process and occur
with some probability of occurrence (usually small). Examples of disruptive events are a cave-in in
a tunnel, differing soil conditions requiring the re-design of viaduct foundations, or the flooding of
the earthwork area.
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In the DAT, the probability of occurrence of disruptive events is modeled with a Markov process.
The states of the Markov process are "no" (the disruptive event does not occur) and "yes" (the
disruptive event occurs) (Figure 6-11 and Table 6.8). The transition probability from state "no" to
state "yes" is equal to the probability of occurrence of the disruptive event, p, while the transition
probability from state "yes" to state "no" is equal to one minus the probability of occurrence of
the disruptive event, (1 - p). Returning to the same state is also possible: given the current state
is "yes", the probability of returning to state "yes" is equal to the probability of occurrence of the
disruptive event, p; given the current state is "no", the probability of returning to state "no" is
equal to one minus the probability of occurrence of the disruptive event, (1 - p).
p
1-p no yes p
1-p
Figure 6-11: A Markov process models the probability of occurrence of a disruptive event in the
construction of a structure. The state "no" indicates that the disruptive event does not occur,
while the state "yes" indicates that the disruptive event occurs. The probability of transitioning to
the "yes" state is equal to the probability of occurrence of the disruptive event, p. The probability
of transitionaing to the "no" state is equal to (1 - p).
Table 6.8: The transition matrix of the Markov process determines the occurrence (state "yes") or
no occurrence (state "no") of the disruptive event. The probability of transitioning to the state
"yes" is equal to p, while the probability of transitioning to the state "no" is equal to (1 - p).
states
yes no
states yes p (1 - p)
no p (1 - p)
Since the DAT cannot model a transition to the same state, the Markov process is modified into
an equivalent Markov process that includes four states: "nol", "no2", "yesl", and "yes2" (Figure
6-12 and Table 6.9). The transition from the "no" state to itself is replaced with the transition
from the "nol" state to the "no2" state, or vice versa. Similarly, the transition from the "yes" state
to itself is replaced with the transition from the "yesl" state to the "yes2" state, or vice versa. In
the modified Markov process, the probability of transitioning to "yes 1" or "yes2" states is equal
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to the probability of occurrence of the disruptive event, p, while the probability of transitioning to
"no1" or "no2" states is equal to (1 - p).
p
no1 yesl
1-p
1-p 1-p p p
p
no2 yes2
1-p
Figure 6-12: In the modified Markov process, the transition to the same state is replaced with
the transition to an equivalent state. For instance, the transition from the "no" state to itself is
replaced with the transition from the "nol" state to the "no2" state, or vice versa. Similarly, the
transition from the "yes" state to itself is replaced with the transition from the "yesl" state to the
"yes2" state, or vice versa.
Table 6.9: The transition matrix of the Markov process determines the occurrence (states "yesl"
or "yes2") or no occurrence (states "nol" or "no2") of the disruptive event. The probability of
transitioning to the states "yesl" and "yes2" is equal to p, while the probability of transitioning to
the states "nol" and "no2" is equal to (1 - p).
states
yesl yes2 nol no2
states yesl 0 p (1 -p) 0
yes2 p 0 0 (1 - p)
nol p 0 0 (1 - p)
no2 0 p (1 - p) 0
In the DAT, the impacts of a disruptive event are modeled with triangular probability distrib-
utions (section 6.5.1). If the Markov Process transitions to a state that means the disruptive event
occurs ("yesl" or "yes2"), cost and time impacts are generated from the triangular distributions
and summed to the total cost and the total time, respectively.
In the research work presented in this thesis, two disruptive events per type of structure are
modeled (Table 6.10). In tunnels, the disruptive events are a sudden water inflow and a cave-in.
In viaducts, they are differing site conditions that require a one-time re-design of the foundations
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and a construction problem or accident with significant cost and delay. In earthwork (cuts and
embankments), they are the flooding of the earthwork area and differing site conditions.
Table 6.10: Disruptive events modeled in the construction of tunnels, viaducts, cuts and embank-
ments. Their probability of occurrence is modeled with the modified Markov process.
Structure disruptive events
tunnel water inflow cave-in
viaduct differing site conditions construction accident
cut & embankment flooding differing site conditions
The disruptive events can be grouped according to the type of occurrence (Table 6.11):
1. the disruptive event is modeled in every construction cycle: water inflow and cave-in in the
tunnel may occur in every construction cycle.
2. the disruptive event is modeled once for the entire construction project: the problem or
accident in viaduct construction, and the differing site conditions in viaduct construction and
in earthwork construction may occur once per structure.
3. the disruptive event is modeled every day of construction: the flooding of the earthwork area
may happen every day.
The three types of occurrences can be modeled for tunnels, viaducts, cuts and embankments.
However, in this specific case the disruptive event in every construction cycle occurs in tunnels, the
one-time disruptive event occurs in viaducts and in the sequence of cuts and embankments, and
the daily disruptive event occurs in the sequence of cuts and embankments.
Table 6.11: The disruptive events water inflow and cave-in may occur in every construction cycle
of a tunnel. The disruptive events construction accidents (in viaducts) and differing site conditions
(in viaducts, and in cuts and embankments) may occur once for the construction of a structure.
The disruptive event flooding (in cuts and embankments) may occur in each construction day of
the cuts and embankments. Depending on the type of occurrence, the disruptive event is modeled
differently in the DAT.
Occurrence disruptive events
in every construction cycle water inflow cave-in
once construction accident differing site conditions
daily for N days flooding
The occurrence of a disruptive event determines the way the event is modeled in the DAT:
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1. at every construction cycle: at every construction cycle, the disruptive event may or may not
occur, and if it occurs, it causes additional cost and time. The Markov process determines the
state of each construction cycle. If the state of a construction cycle is "yesl" or "yes2", the
disruptive event occurs. If the state is "nol" or "no2", the disruptive event does not occur.
2. once: the occurrence of the disruptive event is modeled with an ad-hoc solution. The ad-hoc
solution consists in modeling the disruptive event with a fictitious structure (Table 6.12).
The disruptive event may or may not occur, and if it occurs, it causes additional cost and
time. Similarly, the fictitious structure may or may not be built, and if it is built, it requires
additional cost and time. These are equal to the additional cost and time of the disruptive
event. Since the disruptive event may occur only once, the fictitious structure is one-unit long.
In this ad-hoc solution, the Markov process determines the state of the one-unit fictitious
structure. If the state is "yesl" or "yes2", the disruptive event occurs and the fictitious
structure is built. If the state is "nol" or "no2", the disruptive event does not occur and the
fictitious structure is not built.
Table 6.12: A disruptive event that may occur once is modeled with a fictitious structure that is
one-unit long. If the disruptive event occurs, the fictitious structure is built causing additional cost
and time equal to the cost and time of the disruptive event.
Disruptive event fictitious structure
occurrence: once length: one unit
the disruptive event may the fictitious structure may
occur with probability p be built with probability p
if the disruptive event occurs, it causes if the fictitious structure is built,
additional cost C and time T it requires cost C and time T
3. daily for N days: the occurrence of the disruptive event is also modeled with an ad-hoc
solution. The ad-hoc solution consists in modeling the disruptive event with a fictitious
structure (Table 6.13). Any day of the N days, the disruptive event may or may not occur,
and if it occurs, it causes additional cost and time. Similarly, any unit of the N-unit long
fictitious structure may or may not be built, and if it is built, it require additional cost and
time. These are equal to the additional cost and time of the disruptive event. In this ad-hoc
solution, the Markov process determines the state of the units of the fictitious structure. If
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the state of a unit is "yesl" or "yes2", the disruptive event occurs on the corresponding day
and the unit of the fictitious structure is built. If the state is "nol" or "no2", the disruptive
event does not occur in the corresponding day and the unit of the fictitious structure is not
built.
Table 6.13: A disruptive event that may occur daily for N days is modeled with a fictitious structure
that is N-unit long. If the disruptive event occurs on a day, the corresponding unit of the fictitious
structure is built causing additional cost and time equal to the cost and time of the disruptive
event.
Disruptive event fictitious structure
occurrence: daily for N days length: N units
the disruptive event may a unit of the fictitious structure may
occur with probability p be built with probability p
if the disruptive event occurs, it causes if a unit of the fictitious structure is built,
additional cost C and time T it requires cost C and time T
It has been shown how in the DAT the occurrence of disruptive events are modeled with Markov
processes, and how disruptive events are represented depending on their type of occurrence. To
summarize, the three sources of uncertainty (variability, cost correlations, and disruptive events)
are implemented in the DAT with triangular and lognormal distributions, the NORTA model and
Markov processes.
6.6 Conclusions
In the DAT, the construction of tunnels, viaducts, cuts and embankments is modeled with con-
struction networks and activity networks. The three sources of uncertainty are represented in the
DAT as follows: variability in cost and time is modeled with probability distributions, the corre-
lation between the costs of a repeated activity is modeled with NORTA, and disruptive events are
modelled with Markov processes (probability of occurrence) and probability distributions (cost and
time impacts).
The construction model (chapter 3) and the uncertainty model (chapters 4 and 5) are success-
fully implemented in the simulation tool DAT. They are applied to the construction project of the
new Portuguese high speed rail line in the next chapter (chapter 7).
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Chapter 7
Application of the Construction and
Uncertainty Models to the New
Portuguese High Speed Rail Line
The construction model and the uncertainty model developed in this research can now be applied
to a rail project using the simulation tool DAT (Decision Aids for Tunneling). The impact of the
different sources of uncertainty on the construction cost and time need to be evaluated. The author
collected data on the cost and time variability of construction activities, the correlations between
costs, and the disruptive events to model the construction of four alignments of the new Portuguese
high speed rail line. This chapter presents this application and demonstrates the effectiveness of
the construction and uncertainty models. The deterministic total cost and total time by definition
cannot reflect the range of possible outcomes. Including the variability of the activity cost and
time procures uncertainty in total cost and total time, including cost correlations cause the total
cost standard deviation to increase dramatically, and including disruptive events further increases
the total cost and total time. If the variability, the cost correlations, and the disruptive events are
disregarded, the ranges of the total cost and total time are underestimated.
The detailed structure of the chapter is as follows: first, the new Portuguese high speed rail
line project is described (section 7.1). Second, the input data to calculate the deterministic total
cost and total time and to simulate the distributions of the total cost and total time are presented
(section 7.2). Then, the construction model and the uncertainty model are applied to the project
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(sections 7.3 and 7.4). Finally, parallel and sequential construction of the structures of the rail line
are compared from the perspective of the construction time (section 7.5).
7.1 Description of the Project
In this section, the project of the new Portuguese high speed rail line is introduced.
The new Portuguese high speed rail line consists of three main axes: Lisbon-Madrid, Lisbon-
Porto, and Porto-Vigo (Figure 7-1). In this chapter, the construction of the Porto-Vigo alignment
is modeled. Four possible alignments are considered:
" Alignment A and Alignment C (B - BA - A) between Porto and Braga (Figure 7-2).
" Alignment A and Alignment B between Porto and Vigo (Spanish border) (Figure 7-3)
RdC1 23"
.2Lisboa
Figure 7-1: New Portuguese high speed rail. The three main axes (blue) are Lisbon-Madrid (Spanish
border), Lisbon-Porto, and Porto-Vigo. Four alignments of the Porto-Vigo (Spanish border) axis
are investigated in this chapter.
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For reasons of clarity, the four alignments are assigned unique names that will be used through-
out the chapter (Table 7.1).
Table 7.1: The four alignments of the Porto-Vigo axis are assigned unique names, used throughout
the chapter.
Alignment name description
A-a Alignment A between Porto and Braga (Figure 7-2)
A-c Alignment C between Porto and Braga (Figure 7-2)
B-a Alignment A between Braga and Vigo/Spanish border (Figure 7-3)
B-b Alignment B between Braga and Vigo/Spanish border (Figure 7-3)
To calculate the construction cost and time of the alignments presented above, cost and time
input data are provided in the next section.
7.2 Input Data
In this section, the input data 1) to calculate the deterministic total cost and total time and 2) to
model the uncertainty in total cost and total time in of the four main structures of rail lines (tunnels,
viaducts, cuts and embankments) are provided. Specifically, the following data are presented:
9 deterministic input costs and times to calculate the deterministic total cost and total time;
e cost and time distributions to model the variability,
* correlations between the costs of activities,
e probability of occurrence and cost and time impacts of disruptive events.
The sources of the input data vary depending on the structure and on the input data: they are
historical sources and estimations of experts. For reference, they are summarized in Table 7.2.
In the following, the input data to model the construction cost and time of tunnels (section
7.2.1), of viaducts (section 7.2.2) and of cuts and embankments (section 7.2.3) are presented.
7.2.1 Tunnel Data
In this section, the input data to model the construction cost and time of tunnels is presented in
the following order:
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Table 7.2: The input data consists of historical data and expert estimations.
Input data structure
tunnel viaduct cut & embankment
cost deterministic input (RAVE 2006d) design engineer (RAVE 2008b)(RAVE 2008d)
prob. distr. (RAVE 2006d) (tHR 2007) (tHR 2007)(RAVE 2008d)
time deterministic input (RAVE 2006d) (RAVE 2006c) earthwork expert(RAVE 2008d) (RAVE 2008c) erhokepr
distr.(RAVE 2006d) .prob. distr. (RAVE 2008d) viaduct expert earthwork expert
cost correlations tunnel expert viaduct expert earthwork/tunnel expert
disruptive events tunnel expert viaduct expert earthwork expert
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Figure 7-2: New Portuguese high speed rail line, Porto-Vigo axis, Porto-Braga alignments. Align-
ment A (blue) and alignment C (B (red) - BA (green) - A (blue)) are two of the four alignments
studied in this chapter.
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Figure 7-3: New Portuguese high speed rail line, Porto-Vigo axis, Braga-Vigo (Spanish border)
alignments. Alignment A (red) and alignment B (blue) are two of the four alignments studied in
this chapter.
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" deterministic input cost and time to calculate the deterministic total cost and total time and
the input cost and time distributions to model the variability,
* correlations between the cost variables,
e disruptive events, i.e. the probability of occurrence and the cost and time impacts.
Cost and Time Input for Tunnels
In this section, it is explained how the deterministic input cost and time and the cost and time
input distributions to model the variability are obtained.
Costs per unit length and advance rates for the construction of tunnels are available from
historical sources (Table 7.2). The cost per unit length and the advance rate depend on the
construction conditions that can be good, medium, or poor (Table 7.3). The geology of the tunnel
is described depending on the percentage of the tunnel length excavated in good, medium, and
poor conditions. For instance, if the construction conditions are 40% good, 50% medium, and 10%
poor, a tunnel is considered in good geology (Table 7.4). The mean cost per unit length and the
mean advance rate for a tunnel geology are calculated: in good geology the mean cost per unit
length is the lowest and the mean advance rate is the largest, while in poor geology the mean cost
per unit length is the largest and the mean advance rate is the lowest (Table 7.4). Besides the
mined tunnels in good/medium/poor geology, a few tunnels are built by cut & cover. The cost per
unit length and the advance rate of tunnels built by cut & cover are considered to be independent
of geology (Table 7.4).
Table 7.3: Costs per unit length, advance rates and times per unit length in tunnel construction
depending on the construction conditions.
Construction conditions
good medium poor
cost per unit length [euro/m] 7,250 11,000 17, 000
advance rate [m/day] 4 2 1
time per unit length [day/m] 0.25 0.5 1
Note that multiplying the mean advance rate with the tunnel length does not result in the mean
construction time, T, of the tunnel since
11 12 13 i (-T+ (7.1)T1 T2 r3 r
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Table 7.4: Mean costs per unit length, mean advance rates and mean times per unit length for
tunnels in good/medium/poor geology, calculated based on the percentages of tunnel constructed
in good/medium/poor construction conditions. The cost per unit length, the advance rate and the
time per unit length for tunnels built by cut & cover are considered to be independent of geology.
Tunnel in construction conditions mean
good medium poor cost per advance rate time per
unit length unit length
[%] [euro/m] [m/day] [day/m]
good geology 40 50 10 10,100 2.7 0.45
medium geology 20 50 30 12,050 2.1 0.6
poor geology 10 20 70 14,826 1.5 0.825
cut & cover - - - 10,600 2.67 0.375
where 1i is the length and ri is the advance rate in good/medium/poor construction conditions,
and r is the mean advance rate. Alternatively, the mean construction time, T, of the tunnel can
be calculated with the mean time per unit length since
3
T = ti x 1 +t 2 x 12 +t 3 X 13 = (7.2i,)
where li is the length and t2 is the time per unit length in good/medium/poor construction condi-
tions, and t is the mean time per unit length. For simplicity, in the following the construction time
is calculated with the times per unit length. These are presented with the costs per unit length
and the advance rates in Tables 7.3 and 7.4.
The deterministic construction cost and time of a tunnel are calculated with the mean cost per
unit length and the mean time per unit length. These are summarized for tunnels in good/medium/
poor geology and for tunnels built by cut & cover in Table 7.5.
Table 7.5: Deterministic input
good/medium/poor geology and of
costs and times per unit length of mined tunnels in
tunnels built in cut & cover.
The distributions of the cost per unit length of a tunnel in good/medium/poor geology are
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Tunnel in cost per unit length time per unit length
[euro/m] [day/m]
good geology 10,100 0.45
medium geology 12, 050 0.6
poor geology 14,825 0.825
cut & cover 10,600 0.375
(7.2)
obtained by fitting lognormal distributions to the discrete distributions (Table 7.4). The fit is
achieved by matching the mean and the standard deviation, i.e. the lognormal distribution has the
same mean and standard deviation as the discrete distribution (Table 7.6). The probability density
function and the cumulative distribution function of the lognormal distribution are plotted with
the probability mass function and the cumulative distribution function, respectively, of the discrete
distribution for tunnels in good, medium, and poor geology in Figure 7-4.
Table 7.6: Distributions of the costs per unit length for tunnels in good/medium/poor geology.
The lognormal distributions are fitted to the discrete distributions by matching the means and the
standard deviations.
Tunnel in good geology
discrete distribution 40% 50% 10% mean st. dev.
cost per unit length [euro/m] 7, 250 11,000 17,000 10,100 2, 900
lognormal distribution minimum mode 98th percentile
cost per unit length [euro/m] 0 8,969 17, 308 10, 100 2, 900
tunnel in medium geology
discrete distribution 20% 50% 30% mean st. dev.
cost per unit length [euro/m] 7, 250 11,000 17, 000 12, 050 3, 537
lognormal distribution minimum mode 9 8th percentile
cost per unit length [euro/m] 0 10,645 20,867 12, 050 3, 537
tunnel in poor geology
discrete distribution 10% 20% 70% mean st. dev.
cost per unit length [euro/m] 7, 250 11,000 17,000 14, 825 3,461
lognormal distribution minimum mode 9 8th percentile
cost per unit length [euro/m] 0 13,690 23, 170 14, 825 3,461
The lognormal distribution is fitted to the discrete distribution assuming the minimum of the
lognormal distribution is equal to zero. Although the cost of excavating one meter of tunnel cannot
be equal to zero, this assumption is reasonable since the first-percentile of the lognormal distribution
for tunnels in good/medium/poor geology after the fitting is a relatively large cost per unit length
(Table 7.7). For instance, in 99% of the cases the cost of excavating one meter of a tunnel in
good/medium/poor geology is greater than 5, 025/5, 900/8,425 euro. These can be considered as
the minimum costs per meter for tunnel construction in good/medium/poor geology.
The distributions of the time per unit length of a tunnel in good/medium/poor geology are
obtained by fitting triangular distributions to the known discrete distributions. The fit is achieved
by matching the mean and the standard deviation. This means that the triangular distribution has
the same mean and standard deviation as the discrete distribution (Table 7.8). The probability
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Table 7.7: 1-percentile of the cost per unit length distributions in good/medium/poor geology.
Assuming the minimum of the lognormal distribution is equal to zero is reasonable since the 1-
percentile is a relatively large cost per unit length.
Tunnel in cost per unit length
1-percentile
[euro/m]
good geology 5,025
medium geology 5,900
poor geology 8, 425
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1.0-
0.5- 0.9-
0.4 0.
0.4
0.1
7.2511 17 7.2511 17
b) 1 0 3 euro 103 euro
1.0
0.5
0.7-
0.3-
0.2
0.2
7.2511 17 7.2511 17
c) 103 euro 103 euro
1.0
0.7-
0.2- 0.3-
0.1 0.1
7.2511 17 7.2511 17
103 euro 103 euro
Figure 7-4: The probability density function of the lognormal distribution and the probability mass
function of the discrete distribution are plotted (left) for the cost of tunnels in a) good, b) medium,
and c) poor geology. The cumulative distribution functions of the lognormal distribution and of
the discrete distribution are plotted (right) for the cost of tunnels in a) good, b) medium, and c)
poor geology. Lognormal and discrete distributions have been fitted by matching the mean and the
standard deviation. The lognormal distributions are the input for the uncertainty model.
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density function and the cumulative distribution function of the triangular distribution are plotted
with the probability mass function and the cumulative distribution function, respectively, of the
discrete distribution for tunnels in good, medium, and poor geology in Figure 7-5.
Table 7.8: Distributions of the times per unit length for tunnels in good/medium/poor geology.
The triangular distributions are fitted to the discrete distributions by matching the means, the
standard deviations, and one point of the distributions.
Tunnel in good geology
discrete distribution 40% 50% 10% mean st. dev.
time per unit length [day/m] 0.25 0.5 1 0.45 0.048
triangular distribution minimum mode maximum
time per unit length [day/m] 0.04 0.26 1.05 0.45 0.048
tunnel in medium geology
discrete distribution 20% 50% 30% mean st. dev.
time per unit length [day/m] 0.25 0.5 1 0.6 0.078
triangular distribution minimum mode maximum
time per unit length [day/m] 0.01 0.45 1.35 0.6 0.078
tunnel in poor geology
discrete distribution 40% 50% 10% mean st. dev.
time per unit length [day/m] 0.25 0.5 1 0.825 0.0076
triangular distribution minimum mode maximum
time per unit length [day/m] 0.08 1 1.39 0.825 0.0076
Since the triangular distribution requires three parameters to be determined, a point of the
distribution needs to be matched. The cumulative distribution of the triangular distribution is
matched at the middle of a discontinuity of the cumulative distribution of the discrete distribution
(0.25 day/m, 0.5 day/m, 1 day/m) (Figure 7-5, right). For the case of the time per unit length in
good and medium geology, the distributions could be matched at the first discontinuity (Figures
*The variability input data of tunnels are in form of discrete distributions. Continuous distributions (lognormal
for input costs, triangular for input times) "equivalent" to the available discrete distributions are sought since the cor-
relation model NORTA requires continuous input distributions and for consistency (input cost and time distributions
of other structures are lognormal and triangular). "Equivalent" distributions are obtained by matching the mean and
the standard deviation. Lognormal distributions are easily obtained since they are determined with two parameters
(mean and standard deviation of the corresponding normal distribution). On the other hand, triangular distributions
require three parameters (minimum, mode, and maximum) to be determined. Thus, they need a third equality. To
obtain this, two alternatives have been considered. First, the CDF of the triangular distribution is matched at the
middle of a discontinuity of the CDF of the discrete distribution. Second, the mode of the triangular distribution
is set equal to the time of the discrete distribution with the largest probability. In both cases, there is a boundary
condition: the minimum of the triangular distribution must be a positive number. Given this boundary condition,
the first alternative is effective in matching the discrete and the triangular distributions in good and medium geology,
while the second alternative is effective in matching the discrete and the triangular distributions in poor geology.
Since neither alternative is effective in good, medium, and poor geology, a mixed approach is adopted: the input time
distributions in good and medium geology are obtained with the first alternative, while the input time distribution
in poor geology is obtained with the second alternative.
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Figure 7-5: The probability density function of the triangular distribution and the probability mass
function of the discrete distribution are plotted (left) for the time per unit length of tunnels in a)
good, b) medium, and c) poor geology. The cumulative distribution functions of the triangular
distribution and of the discrete distribution are plotted (right) for the time of tunnels in a) good,
b) medium, and c) poor geology. Triangular and discrete distributions have been fitted by matching
the mean, the standard deviation, and a point of the cumulative distribution in a) and b), and the
mode of the probability mass/density function in c). The triangular distributions are the input for
the uncertainty model.
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7-5a and 7-5b, right), while for the case of the time per unit length in poor geology the distribution
could not be matched at any of the three discontinuities. Alternatively, the distribution of the
time per unit length in poor geology is matched at the mode (Figure 7-5c, left), assuming that the
mode of the triangular distribution is equal to 1 day/m. This assumption is reasonable since the
probability mass function of the time per unit length at 1 day/m is equal to 70% (Figure 7-5c, left).
The lognormal distributions of the cost per unit length and the triangular distributions of the
time per unit length of a tunnel in good/medium/poor geology are the input for the uncertainty
model (Table 7.9).
Table 7.9: Minimum, mode, and 98th percentile of the lognormal distributions of the cost per unit
length and minimum, mode, and maximum of the triangular distributions of the time per unit
length for a tunnel in good/medium/poor geology. They are the input for the uncertainty model.
Tunnel in cost per unit length [euro/m] time per unit length [day/m]
minimum mode 98 th percentile minimum mode maximum
good geology 0 8, 969 17,308 0.04 0.26 1.05
medium geology 0 10,645 20,867 0.01 0.45 1.35
poor geology 0 13,690 23,170 0.08 1 1.39
The probability distributions of the cost per unit length and of the time per unit length of a
tunnel built by cut & cover could not be obtained, since the data sources (Table 7.2) do not include
discrete distributions for tunnels built by cut & cover. Thus, the deterministic cost per unit length
and time per unit length for tunnels built by cut & cover are also the input for the uncertainty
model.
Correlation Input for Tunnels
In this section, the correlations between the costs in tunnel construction are presented.
The data on the cost correlations stem from expert opinions (Table 7.2). The tunnel expert
has more than 30 years of experience in tunneling. The estimations of correlations were obtained
by means of a questionnaire (appendix A).
The construction of tunnels is modeled with one activity that represents all the processes to
excavate one unit length of tunnel. The tunnel expert was asked to estimate the correlation between
the costs of the repeated excavation activity. He indicated that the correlations follow a specific
pattern:
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" costs are correlated with correlation coefficient p = 0.9,
* with the exception of the first 50 costs, which are correlated with correlation coefficient
p = 0.5.
The pattern corresponds to the following correlation matrix:
50
1 .5
.5
.5 .5
.9 .9
.9
.9
.9 .9 .5
.5
.5 1
I50
(7.3)
The outer shell of the matrix (N = 50 top and bottom rows and left and right columns) has
correlation coefficient equal to pi = 0.5, while the core of the matrix has correlation coefficient
equal to P2 = 0.9.
The correlations between the costs of the repeated tunnel construction activity are the input
for the uncertainty model (Table 7.10).
Table 7.10: Correlations between the costs of the repeated tunnel excavation activity. They are
the input for the uncertainty model.
Correlation coefficient 1, pi
number of rows and columns, N, with pi
correlation coefficient 2, P2
0.5
50
0.9
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Disruptive Event Input for Tunnels
The probability of occurrence and the cost and time impacts of disruptive events in tunnel con-
struction are discussed here.
The data on disruptive events in tunnel construction stem from expert opinions (Table 7.2).
Similarly to the correlation input, estimations were obtained by means of the questionnaire (ap-
pendix A).
The tunnel expert identified the two major disruptive events in tunnel construction in a tunnel
cave-in and a sudden water inflow. He estimated the probability of occurrence and the probability
distributions of cost and time impacts (Table 7.11). These are the input for the uncertainty model.
Table 7.11: Probability of occurrence and triangular distributions of the cost and time impacts of
disruptive events in tunnel construction. They are the input for the uncertainty model.
Cave-in
probability of occurrence 1/800m
minimum mode maximum
cost [106 euro] 0.2 1 10
time [day] 5 30 270
water inflow
probability of occurrence 1/500m
minimum mode maximum
cost [106 euro] 0.05 0.2 1
time [day] 1 15 60
With the discussion of disruptive events, the presentation of the input data to model the un-
certainty in tunnel construction is complete. Next, the input data to model the construction of
viaducts are presented.
7.2.2 Viaduct Data
In this section, the input data to model the construction cost and time of viaducts is presented in
the following order:
9 deterministic input cost and input cost distributions to model the variability,
e deterministic input time and input time distributions to model the variability,
e disruptive events, i.e. the probability of occurrence and the cost and time impacts.
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The correlations between the costs of a repeated activity are not modeled in viaduct construc-
tion. Despite the repetitiveness of the construction process, the costs of the activities to build
the deck sections, the piers, the foundations, the abutments and the technical blocks are assumed
independent for the following reasons (section 5.4): the deck section length varies from deck section
to deck section; the pier height varies from pier to pier, the foundations vary depending on the
geology, the two abutments and the two technical blocks are at the opposite ends of the viaduct.
Thus, the costs of these activities are assumed independent.
Cost Input for Viaducts
In this section, the deterministic input cost and the input cost distributions to model the variability
in viaduct construction are explained.
The deterministic input costs of viaduct activities are not available from historical sources
(Table 7.2): although the total costs for the construction of the viaducts is known, the calculation
of the total costs is not available from the sources. To reproduce the calculation of the viaduct
costs, the design engineer suggested to calculate the viaduct costs as a function of the geometric
parameters of the viaduct (Table 7.12) with cost expressions (Table 7.13) (Leite 2009). With these,
the deterministic construction costs of viaducts are calculated.
Table 7.12: Geometric parameters of the viaducts. The construction costs of viaducts are calculated
based on these geometric parameters.
L viaduct length
1 span length
h pier height
a fraction of piers in the viaduct with pile foundation
d depth of piles
w viaduct width (14 m)
N number of spans
S number of sloped piers
The input probability distributions of the costs of the viaduct activities are not available.
However, the minimum, the mode, and the maximum costs per unit area of a viaduct are available
for several span lengths 1 and pier heights h from historical sources (tHR 2007). They are used to
obtain the probability distribution of a cost factor that is then multiplied with the deterministic
.. minimum maximuminput costs of the viaducts. The ratios and of the costs per unit area are
mode mode
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Table 7.13: The deterministic input costs are calculated with the expressions in the table. The
sources (Table 7.2) assume that activities pre-work (construction site setup) and pre-deck (deck
construction setup) require time but do not cause additional cost. The activity construction method
models the cost of employing staging or a gantry in the construction of the deck sections.
Activity cost expressions [euro]
abutment 250,000 L < 1,000m
400,000 L > 1,000m
deck section 1,100+601 l < 35m
1,000+751 l > 35m
pier (9, 000 + 1, 500h) (0.6 + 0.012l) l < 35m, h < 15m
(10, 000 + 1, 800h) (0.6 + 0.0121) l < 35m, h > 15m
(12, 000 + 2, 000h) (0.4 + 0.022l) 1 > 35m
foundation footing 1, 2001 (0.4 + 0.03h)
foundation pile set a (0.3 + 0.131) (0.7 + 0.015h) 600d
(9,000 + 1, 500h) (0.6 + 0.0121) 1 < 35m, h < 15m(10, 000 + 1, 800h) (0.6 + 0.012l) l< 35m, h> 15m
(12, 000 + 2, 000h) (0.4 + 0.0221) 35m
sloped pier +1, 2001 (0.4 + 0.03h) + 1 > 35m
+a (0.3 + 0.131) (0.7 + 0.015h) 600d+
+8 (1/2h3 )
technical block 150,000
finishing 450 [/m]
pre-work 0
pre-deck 0
construction method 4whL with staging
120, 000 + 25, OON with gantry
calculated (Table 7.14) to determine the lognormal distribution of a cost factor: the minimum cost
minimum
factor is equal to the average mode ratio, the mode cost factor is equal to 1.0, and the 98 th
mode
percentile is equal to the maximum ratio (compare Table 7.15 with Table 7.14). The probability
mode
distribution of the cost factor is displayed in Figure 7-6.
The probability distribution of the cost of a viaduct activity (distribution of input cost) is
obtained by multiplying the distribution of the cost factor with the deterministic input cost of the
viaduct activity (deterministic input cost):
(distribution of input cost)i = (distribution of cost factor) x (deterministic input cost)j. (7.4)
The lognormal distribution of the viaduct cost factor is the input for the uncertainty model (Table
7.15 and Figure 7-6).
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Table 7.14: Minimum-to-mode and maximum-to-mode ratios for different span lengths and pier
heights. The average minimum-to-mode and maximum-to-mode ratios are used to obtain the
lognormal distribution of the viaduct cost factor.
Span length pier height cost per unit area ratios
minimum mode maximum minimum maximum
[m] [m] [euro/m 2 ] [euro/m 2] [euro/m 2  mode mode
1=30m 10m < h<20 m 600 750 1,000 0.8 1.33
l=40m 20m < h<40 m 800 1,000 1,200 0.8 1.20
= 60 m 40 m <h < 60 m 1,000 1,300 1,500 0.77 1.15
1 = 120 m 8 m < h < 20 in 2,500 3,000 4,000 0.83 1.33
average 0.80 1.26
Table 7.15: The probability distribution of the cost factor is the input for the uncertainty model.
cost factor [-]
Minimum mode 9 8 " percentile
0.8 1.0 1.26
0.8 1 1.26
cost factor [-]
Figure 7-6: Probability distribution of the cost factor. It is multiplied with the deterministic input
costs of viaducts to obtain the probability distributions of the costs of viaducts.
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Time Input for Viaducts
In this section, the deterministic input times and the time distributions to model the variability in
viaduct construction are presented.
The deterministic input times of viaduct activities are available from historical sources (Table
7.2). For the different activities in viaduct construction, the deterministic input times are summa-
rized in Table 7.16. They are used to calculate the deterministic construction time of viaducts.
Table 7.16: Deterministic input times of viaduct activities. The sources (Table 7.2) assume a pier,
a footing and a pile set are constructed in parallel with a deck section, and they assume their
construction times equal to zero, since the deck section requires more time to be constructed. The
activity construction method models the cost of employing staging or a gantry in the construction
of the deck sections and does not require additional time.
Activity time [days]
abutment 56
deck section 14
pier 0
foundation footing 0
foundation pile set 0
sloped pier 0
technical block 28
finishing 0.014/m
pre-work 42
pre-deck with staging 28
with gantry 56
construction method 0
The input probability distributions of the viaduct times stem from expert opinions (Table 7.2).
The viaduct expert has more than 20 years of experience in her field. The estimations of the time
distributions (Table 7.17) were obtained by means of a questionnaire (appendix A).
The probability distributions of the viaduct times are in disagreement with the deterministic
input times (Table 7.17): the deterministic input time often lies outside of the probability distrib-
ution estimated by the expert (e.g. pre-work time) and, in general, the deterministic input time is
different from the mode of the estimated probability distribution (Molenaar et al. (2010) showed
that the deterministic input cost/time is equal to the mode of the cost/time distribution when
probabilistically analyses on the project total cost and total time are conduced by transportation
agencies). In order to obviate the disagreements between deterministic input time and distribution
mode, the probability distribution estimated by the expert is moved along the time axis in order to
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Table 7.17: Minimum, mode, and maximum viaduct times estimated by the expert, and deter-
ministic input times. The input time distributions are determined by matching the mode of the
estimated time distribution with the deterministic input time (Figure 7-7).
Activity Time [days]
viaduct expert (RAVE 2008b)
minimum mode maximum deterministic
pre-work 7 10 20 42
abutment 23 30 60 56
pre-deck with staging 0 0 0 28
with gantry 8 15 30 56
deck section 4 7 14 14
technical block 7 10 20 28
finishing 7 10 20 0.14 [/m]
match the mode of the distribution with the deterministic input time (Figure 7-7). The minimum,
mode, and maximum of the time distribution are calculated with the expression
minimum minimum( ode timedeterministic m 1
modeexpert
maximum maximum expert
For instance, the minimum, the mode and the maximum of the time distribution to build an
abutment (Figure 7-7) are calculated
43 23
56561 - x 301. (7.6)30
112 60
In the case of the activity pre-deck (with staging), the minimum, mode, and maximum of the time
distribution are calculated using the values estimated by the expert for the activity pre-deck (with
gantry). The obtained time distributions of the viaduct times are the input for the uncertainty
model (Table 7.18).
A similar approach as explained above will be used to obtain the time and cost input distribu-
tions for the construction of cuts and embankments (see below).
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abutment - time [days]
Figure 7-7: Deterministic input time, time distribution estimated by the expert and calculated
time distribution for the construction of a viaduct. The calculated time distribution is obtained
by moving the time distribution estimated by the expert along the time axis and matching the
mode of the estimated time distribution with the deterministic input time. It is the input for the
uncertainty model.
Table 7.18: Minimum, mode and maximum of the
They are the input for the uncertainty model.
triangular distributions of the viaduct times.
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Activity Time [days]
minimum mode maximum
pre-work 29 42 84
abutment 43 56 112
pre-deck with staging 19.4 28 56
with gantry 29.9 56 112
deck section 8 14 28
technical block 20 28 56
finishing 0.010 0.014 0.028
Disruptive Event Input for Viaducts
The probability of occurrence and the cost and time impacts of disruptive events in viaduct con-
struction are discussed here.
The data on disruptive events in viaduct construction stem from expert opinions (Table 7.2).
Estimations were obtained by means of the questionnaire (appendix A).
The viaduct expert identified the two major disruptive events in viaduct construction as 1)
differing ground conditions requiring the redesign of the foundations, and 2) construction problems
or accidents. She estimated the probability of occurrence and the probability distributions of cost
and time impacts (Table 7.19). These are the input for the uncertainty model.
Table 7.19: Probability of occurrence and triangular distributions of the cost and time impacts of
disruptive events in viaduct construction. They are the input for the uncertainty model.
Differing ground conditions
probability of occurrence 5%
minimum mode maximum
cost [% of cost] 0 20 50
time [day] 2 60 240
construction accidents/problems
probability of occurrence 1%
minimum mode maximum
cost [% of cost] 1 15 30
time [day] 7 60 365
With the discussion of the disruptive events the presentation of the input data to model the
uncertainty in viaduct construction is complete. Next, the input data to model the construction of
cuts and embankments are presented.
7.2.3 Cuts and Embankments Data
In this section, the input data to model the construction cost and time of cuts and embankments
are presented in the following order:
" deterministic input cost and input cost distributions to model the variability,
e deterministic input time and input time distributions to model the variability,
" correlations between the cost variables,
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e disruptive events, i.e. the probability of occurrence and the cost and time impacts.
Cost Input for Cuts and Embankments
In this section, the deterministic input cost and the input cost distributions to model the variability
are explained.
The deterministic input costs per unit volume of cuts and embankments are available from
historical sources (RAVE 2006b, RAVE 2008b). Since the two sources report slightly different
costs, the data from the most recent source are used here (Table 7.2).
The deterministic input costs per unit volume for the construction of cuts and embankments
are summarized in Table 7.20. They are used to calculate the deterministic construction cost of
cuts and embankments.
Table 7.20: Deterministic input costs per unit volume of activities in the construction of cuts and
embankments.
Activity cost per unit volume
[euro/in 3]
clearing 1.92
excavating mechanical 3.46
blasting 8.08
improving 4.85
filling 1.25
capping 6.75
sub-ballast 14.4
The input probability distributions of earthwork (cuts and embankments) costs are available
from a different source (Table 7.2). They are summarized in Table 7.21.
The input probability distributions of the earthwork costs are in disagreement with the deter-
ministic input costs (Table 7.21): the deterministic input cost often lies outside of the probability
distribution and in general the deterministic input cost is different from the mode of the probability
distribution (Molenaar et al. 2010). These disagreements are obviated as already explained for the
time input of viaducts (page 261), i.e. by adapting the probability distribution to the deterministic
input cost. The obtained probability distributions of the earthwork costs are the input for the
uncertainty model (Table 7.22).
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Table 7.21: Minimum, mode, and maximum costs per unit volume of earthwork (cuts and embank-
ments) construction, and deterministic input costs. The input cost distributions are determined by
matching the mode of the cost distribution with the deterministic input cost (page 261).
Activity cost per unit volume [euro/m 3
(tHR 2007) (RAVE 2008b)
minimum mode maximum deterministic
clearing 1 2 3 1.92
excavating mechanical 2 2.5 5 3.46
blasting 5 8 15 8.08
improving 10 12 15 4.85
filling 3 4 7 1.25
capping 10 15 20 6.75
sub-ballast 15 20 25 14.4
Table 7.22:
unit volume
model.
Minimum, mode and 98th percentile of the lognormal distributions of the cost per
for the construction of cuts and embankments. They are the input for the uncertainty
Time Input for Cuts and Embankments
In this section, the deterministic input time and the input time distributions for earthwork (cuts
and embankments) construction are presented.
The production rates of cuts and embankments are not available from historical sources (Table
7.2). They are obtained from the probability distributions of the production rates, as explained
below.
The input probability distributions of the production rates of earthwork (cuts and embank-
ments) construction stem from expert opinions (Table 7.2). The earthwork expert has more than
30 years of experience in his field. The estimations of the time distributions were obtained by
means of a questionnaire (appendix A).
The earthwork expert estimated the minimum, mode and maximum of the triangular distribu-
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Activity cost per unit volume [euro/m 3]
minimum mode 9 8 th percentile
clearing 0.96 1.92 2.88
excavating mechanical 2.77 3.46 6.92
blasting 5.05 8.08 15.15
improving 4.04 4.85 6.06
filling 0.94 1.25 2.19
capping 4.5 6.75 9
sub-ballast 10.8 14.4 18
tions of the production rates (Table 7.23).
Table 7.23: Minimum, mode, and maximum production rates in earthwork (cuts and embankments)
construction, as estimated by the earthwork expert.
Activity production rate
minimum mode maximum
clearing 3 5 7 [acres/day]
excavating mechanical 3,000 4,200 5,800 [cy/day]
blasting 1,000 1,300 2,000 [cy/day]
improving same as excavating
filling same as excavating
capping 5, 000 5,500 6,000 [cy/day]
sub-ballast 1, 200 1, 400 1, 500 [tonnes/day]
In order to obtain the input for the uncertainty model, the following adjustments were applied
to the estimated production rates:
" The units of the production rates were changed from the imperial system to the metric system
(m2/day or m3/day).
" The production rate of the sub-ballast activity was changed from a mass production rate to
a volume production rate assuming a rock density of 2.7 t/m 3
" Since the percentage of mechanical and blasting excavation varies from cut to cut, the pro-
duction rates of filling and capping were assumed equal to the production rate of mechanical
excavation.
" The distribution of a production rate is expected to be skewed to the left, i.e. the mean
production rate is expected to be smaller than the most probable production rate, in other
words the mean construction time is expected to be larger than the most probable construction
time (Note that the construction time is equal to the volume divided by the production
rate). However, the distributions of the mechanical excavation and the blasting excavation
production rates estimated by the expert are skewed to the right. This is corrected reducing
the maximum production rates until the distributions become symmetric.
" Eight crews excavate the cuts: thus, the excavation rates are multiplied by eight. In Align-
ments A-a and A-c, the time to excavate the cuts is equal to 500 days and 620 days (RAVE
2006b). Given the excavation volumes (RAVE 2006b), and the production rates per crew
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(mode production rates, Table 7.23), the number of crews needed is calculated: in Alignment
A-a, 6 to 7 crews are needed; in Alignment A-c, 9 to 10 crews are needed. Following these
calculations, eight crews to excavate the cuts are assumed.
The obtained probability distributions of the production rates are the input for the uncertainty
model (Table 7.24).
Table 7.24: Minimum, mode, and maximum production rates in earthwork
construction. They are the input for the uncertainty model.
(cuts and embankments)
The modes of the distributions are the deterministic input production rates (Molenaar et al.
2010) (Table 7.25).
Table 7.25: Deterministic
bankments.
input production rates of activities in the construction of cuts and em-
Correlation Input for Cuts and Embankments
In this section, the correlations between the costs in earthwork (cuts and embankments) construc-
tion are presented.
The data on the cost correlations stem from expert estimations (Table 7.2). these were obtained
by means of a questionnaire (appendix A).
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Activity production rate
minimum mode maximum
clearing 12, 141 20,234 28, 328 [m2/day]
excavating mechanical 18,349 25, 689 35,475 [m3 /day]
blasting 6,116 7, 951 12,233 [m3/day]
improving 18, 349 25,689 35, 475 [m3/day]
filling 18,349 25,689 35, 475 [m3 /day]
capping 3, 823 4, 205 4, 587 [m3/day]
sub-ballast 403 470 504 [m3 /day]
The construction of a cut is modeled with four activities (clearing, excavating, capping, and
sub-ballast), while the construction of an embankment is modeled with five activities (clearing,
improving, filling, capping, and sub-ballast). For the cost correlations, the focus is on the excavation
and the filling activities, which represent the largest part of the earthwork construction costs.
The earthwork expert was asked to estimate the correlation between the costs of the repeated
excavation activity and between the costs of the repeated filling activity. Unfortunately, he did
not feel confident to express opinions on correlations. Due to the similarity in the process of
tunnel excavation and earthwork construction, the correlations between the costs of the repeated
excavation activity and between the costs of the repeated filling activity are assumed to be equal to
the correlations between the costs of the repeated excavation activity in tunnel construction (Table
7.26). They are the input for the uncertainty model.
Table 7.26: Correlations between the costs of excavating and filling activities in earthwork (cuts
and embankments) construction. They are the input for the uncertainty model.
Correlation coefficient 1, Pi 0.5
number of rows and columns, N, with pi 50
correlation coefficient 2, P2 0.9
Disruptive Event for Cuts and Embankments
The probability of occurrence and the cost and time impacts of disruptive events in earthwork (cuts
and embankments) construction are discussed here.
The data on disruptive events in earthwork (cuts and embankments) construction stem from
expert estimations (Table 7.2). These were obtained by means of the questionnaire (appendix A).
The earthwork expert identified the two major disruptive events in viaduct construction as 1)
a flooding of the construction area, and 2) differing site conditions (Table 7.27). He estimated the
probability of occurrence and the cost and time impacts of the disruptive events. For the rare event
"flooding" cost and time impacts are triangularly distributed, while for the rare event "differing
site conditions" they are uniformly distributed. The probability of occurrence and the probability
distributions of cost and time impacts of the disruptive events are the input for the uncertainty
model.
The disruptive events in earthwork construction complete the set of input data to calculate the
deterministic total cost and total time and to model the uncertainty in the construction of tunnels,
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Table 7.27: Probability of occurrence and probability distributions of the cost and time impacts of
disruptive events in earthwork (cuts and embankments) construction. They are the input for the
uncertainty model.
Flooding
probability of occurrence 1/year
minimum mode maximum
cost [106 euro] 0.15 0.7 2.0
time [day] 1 18 35
differing site conditions
probability of occurrence 50%
minimum mode maximum
cost [% of cost] 5 - 30
time [% of time] 15 - 100
viaducts, cuts and embankments. In the next sections, these input data are used to obtain the
total cost and the total time of construction.
7.3 Application of the Construction Model: Deterministic Total
Cost and Total Time
In this section, the construction model is applied to the construction of four alignments of the new
Portuguese high speed rail line in the simulation tool DAT. The construction model represents a
rail line with a sequence of four main types of structures: tunnels, viaducts, cuts and embankments.
The start position, the end position, and the length of the structures in the four alignments are listed
in appendix C, Tables C.1 to C.4. In the following, the ground parameters, the ground classes and
the construction methods to model the construction in the DAT are presented for tunnels (section
7.3.1), viaducts (section 7.3.2), and cuts and embankments (section 7.3.3). The deterministic total
cost and total time of the structures are calculated. They will be compared with the total cost and
total time distributions when modeling the uncertainty (section 7.4).
7.3.1 Tunnels
In this section, the input for the DAT to model the construction of the tunnels is explained. Specif-
ically, the ground parameters and their states, the ground classes and the construction methods
are presented. The deterministic total cost and total time are calculated.
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The tunnel ground parameter set consists of eight ground parameters GP1 to GP8 (Table
7.28): one related to the magnitude of the overburden, two related to rock type, and five related
to fault orientations. The ground parameter related to the magnitude of the overburden (GP1)
is called overburden; the two rock type related ground parameters (GP2 and GP3) are called
granite and meta-sediment; the five fault orientation related ground parameters (GP4 to GP8) are
called perpendicular, oblique, acute-angled, parallel, and transverse. While the ground parameter
overburden has two states called < 2D and > 2D, where D stands for the diameter of the tunnel,
the other seven ground parameters have three states called "yes", "no" and "nk" (not known),
respectively.
Table 7.28: Tunnel ground parameters GP1 to GP8 with their states. Ground classes are determined
based on the combination of ground paramter states.
Ground parameters state 1 state 2 state 3
GP1 overburden < 2D > 2D -
GP2 granite yes no nk
GP3 meta-sediment yes no nk
GP4 perpendicular yes no nk
GP5 oblique yes no nk
GP6 acute-angled yes no nk
GP7 parallel yes no nk
GP8 transverse yes no nk
The ground classes are determined by the combination of the ground parameters states (Table
7.29). Four ground classes are defined: good, medium, poor, and reduced overburden. The first
three ground classes refer primarily to the geological conditions of the ground, whereas the last
ground class refers primarily to the magnitude of the overburden. The ground parameter states
and the ground classes of all tunnels in the four alignments are listed in appendix C, section C.2.1.
There are four tunnel construction methods: cut & cover, NATM (New Austrian Tunneling
Method) fast, NATM medium, NATM slow. These are directly related to the ground classes (Table
7.30): cut & cover is used with ground class reduced overburden, NATM fast with ground class
good, NATM medium with medium, and NATM slow with poor. A tunnel construction method
is characterized by an activity network and activity cost and time equations. The tunnel activity
network consists of one activity modeling all operations of excavating and supporting a unit length
of tunnel (chapter 3). The cost and time equations of the activities (3.3 and 3.4), as defined in
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Table 7.29: Definition of the four tunnel ground classes: good, medium, poor and reduced overbur-
den. Different combinations of ground parameters states can correspond to the same ground class.
For instance, the ground class medium is defined with three combinations of ground parameter
states, which are listed in the second, third and fourth row of the table. An asterisk means that all
states of the ground parameter fit in the ground class definition.
Ground classes ground parameters
GP1 GP2 GP3 GP4 GP5 GP6 GP7 GP8
good > 2D yes no no no no no no
medium > 2D no yes yes no no no no
medium > 2D no yes no yes no no no
medium > 2D yes * * * * no *
poor > 2D no yes * * * no *
poor > 2D * * * * * yes *
poor > 2D * * nk nk nk nk nk
reduced overburden < 2D * * * * * * *
chapter 3, are presented here again for reason of clarity:
cost (cost per unit length) x length,
time = (time per unit length) x length.
(7.7)
(7.8)
The cost per unit length and the time per unit length (Table 7.31), and the tunnel lengths determine
the construction cost and time of the tunnels. These are calculated for all tunnels in the four
alignments in Table 7.32. A more detailed table including the construction method of all tunnels
in the four alignments can be found in appendix C, section C.2.2.
Table 7.30: Relationship between tunnel ground classes and tunnel construction methods.
Ground class construction method
reduced overburden cut & cover
good NATM fast
medium NATM medium
poor NATM slow
The deterministic total cost and total time (assuming sequential construction of the tunnels)
for the construction of all the tunnels in the four alignments (Table 7.33) will be compared with
the results of the uncertainty model (section 7.4).
272
Table 7.31: Cost per unit length and time per unit length of the four tunnel construction methods.
They are used to calculate the construction cost and time of the tunnels along the four alignments.
Construction method cost per unit length time per unit length
[euro/m] [day/m]
cut & cover 10,600 0.375
NATM good 10,100 0.45
NATM medium 12, 050 0.6
NATM poor 14, 825 0.825
Table 7.32: Deterministic construction cost and time of the tunnels in the four alignments.
Alignment tunnel cost time alignment tunnel cost time
[10 6euro] [days] [10 6euro] [days]
A-a T1 10.6 374 A-c T1 10.5 371
T2 21.6 1,200 T2 20.6 1,027
T3 8.2 409 T3 5.1 225
T4 5.1 225 T4 39.3 2, 186
T5 39.3 2,186 T5 44.1 2,194
T6 44.1 2,194
B-a TI 1.6 56 B-b T1 1.6 56
T2 27.0 673 T2 27.0 673
T3 22.3 620 T3 5.2 259
T4 2.8 97 T4 4.3 237
T5 44.8 1,247 T5 7.2 400
T6 2.1 75 T6 21.2 529
T7 15.8 394 T7 62.5 1, 738
T8 2.1 75 T8 2.1 75
T9 67.5 1,879 T9 44.0 1,223
T10 2.1 75 T10 1.6 56
T11 33.3 928
T12 1.6 56
7.3.2 Viaducts
In this section, the input for the DAT to model the construction of viaducts is explained. Specifi-
cally, the ground parameter states, the ground classes and the construction methods are presented.
The deterministic total cost and total time are calculated.
The ground parameter state and the ground class identify a viaduct uniquely, and a different
construction method is assigned to each viaduct (section 6.3). This is modeled by assigning the same
name to the viaduct, the zone, the ground parameter state, the ground class and the construction
method (Table 7.34).
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Table 7.33: Deterministic total cost and total time for the construction of all the tunnels in the
four alignments.
Alignment total cost total time
[10 6euro] [days]
A-a 128.7 6,589
A-c 119.5 6,003
B-a 223.1 6,174
B-b 176.6 5,246
Table 7.34: Zones, ground
viaducts in alignment A-a.
alignments.
parameter states, ground classes, and construction methods of the five
A different construction method is assigned to each viaduct in the four
Each viaduct is modeled by a unique construction method and a unique activity network. The
activity networks of all viaducts can be found in appendix C, section C.3.1. The cost and time
equations of the activities (3.5 and 3.6), as defined in chapter 3, are presented here again for reason
of clarity:
cost = (element cost),
time = (element time).
(7.9)
(7.10)
The element cost and the element time are functions of the geometric parameters (Tables 7.12, 7.13
and 7.16). The construction cost and time of the viaducts in the four alignments are summarized
in Table 7.35. Their detailed calculation can be found in appendix C, section C.3.2.
The deterministic total cost and total time (assuming sequential construction of the viaducts)
for the construction of all the viaducts in the four alignments (Table 7.36) will be compared with
the results of the uncertainty model (section 7.4).
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Viaduct zone ground parameter ground construction
state class method
Moinhos Moinhos Moinhos Moinhos Moinhos
Aldeia Aldeia Aldeia Aldeia Aldeia
Ave Ave Ave Ave Ave
Este Este Este Este Este
Cambeses Cambeses Cambeses Cambeses Cambeses
Table 7.35: Deterministic construction cost and time of the viaducts in the four alignments. They
are calculated with the cost and time expressions in Table 7.13 and 7.16. Cambeses is the same
viaduct in alignments A-a and A-c, as are Mau and Coura in alignments B-a and B-b. On the other
hand, Ave and Este in alignments A-a
U-a and B-b are different viaductfs
Table 7.36: Deterministic total cost ar
four alignments.
and A-c and Cavado, Neiva, Lima and Boriz in alignments
nd total time for the construction of all the viaducts in the
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Align. viaduct cost time align. viaduct cost time
[10 6 euro] [days] [10 6euro] [days]
A-a VI Moinhos 6.12 655 A-c VI Laje 1.25 225
V2 Aldeia 5.38 626 V2 Ave 14.30 447
V3 Ave 66.39 978 V3 Este 2.22 326
V4 Este 33.53 1,004 V4 Cambeses 4.65 328
V5 Cambeses 4.65 328
B-a V1 Mau 2.77 397 B-b V1 Mau 2.77 397
V2 Cavado 28.7 903 V2 Cavado 25.49 801
V3 Neiva 1.49 226 V3 Leiras 19.78 965
V4 Outeiro 2.22 269 V4 Neiva 9.73 558
V5 Lima 27.31 611 V5 Pombarinhos 1.52 240
V6 Labruja 12.40 490 V6 Lima 34.19 1,118
V7 Coura 3.06 284 V7 Moinho Velho 1.43 226
V8 Reguengo 2.90 326 V8 Cabracao 11.58 618
V9 Boriz 12.19 574 V9 Bouca 2.91 298
V10 Formigoso 0.81 197
VII Coura 3.06 284
V12 Bogalheiro 9.39 532
V13 Boriz 17.07 650
Alignment total cost total time
[10 6euro] [days]
A-a 116.1 3, 590
A-c 22.4 1,325
B-a 93.0 4,080
B-b 139.7 6,882
7.3.3 Cuts and Embankments
In this section, the input for the DAT to model the construction of the cuts and embankments is
explained. Specifically, the ground parameters, the ground classes and the construction methods
are presented. The deterministic total cost and total time are calculated.
The ground parameter set of the cuts consists of a ground parameter (blasting) with four states
(5%, 25%, 50%, 75%) that quantify the cut volume excavated with blasting, while the rest of
the volume is excavated with mechanical means. The ground parameter set of the embankments
consists of a ground parameter (improving) with two states (yes, no) that determine whether the
embankment requires the ground under the embankment to be replaced before filling the embank-
ment (Table 7.37). Each ground parameter state corresponds to one ground class so that cuts and
embankments are characterized by a total of six ground classes (Table 7.37).
Table 7.37: Ground parameters and their states, and ground classes modeling the construction of
cuts and embankments. The ground parameter blasting determines the percentage of cut excavated
with blasting, while the ground parameter improving determines the need of improving the ground
under the embankment. Six ground parameter states correspond to six ground classes.
Structure ground parameter state ground class
cut blasting 5% 1
25% 2
50% 3
75% 4
embankment improving yes A
no B
Cuts and embankments are modeled with six construction methods: clearing, excavating, cap-
ping, sub-ballast, improving, and filling (section 6.3). Each construction method is characterized
by an activity network consisting of one activity, with the exception of excavating. This consists of
two activities: one modeling the mechanical excavation and one modeling the blasting excavation.
The cost and time equations of the activities (equations 3.5 and 3.6), as defined in chapter 3, are
presented here again for reason of clarity:
cost = (cost per unit volume) x volume, (7.11)
. volume
time = . (7.12)production rate
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The costs per unit volume, the production rates (Table 7.38), and the volumes of the cuts and
embankments determine the construction cost and time. The volumes of all cuts and embankments
in the four alignments are calculated in appendix C, section C.4.1. The total volumes (clearing,
mechanical excavating, blasting excavation, improving, filling, capping, sub-ballast) of the four
alignments are summarized in Table 7.39. The calculation of the construction cost and time of the
cuts and embankments is detailed in appendix C, section C.4.2.
Table 7.38: Deterministic input costs per unit volume and production rates to calculate the deter-
ministic total cost and total time of cuts and embankments construction.
Construction method activity unit cost production rate
[euro/m 3]
clearing clearing 1.92 20, 234 [m2/day]
excavating mechanical excavation 3.46 25,689 [m3/day]
blasting excavation 8.08 7, 951 [m3/day]
improving improving 4.85 25,689 [m3/day]
filling filling 1.25 25,689 [m3 /day]
capping capping 6.75 4, 205 [m3 /day]
sub-ballast sub-ballast 14.40 470 [m3 /day]
Table 7.39: Total volumes (clearing, mechanical excavating, blasting, improving, filling, capping,
sub-ballast) of the four alignments. With the costs per unit volume and the production rates
(Table 7.38), they determine the construction cost and time of the cuts and embankments in the
alignments.
Volume [103 M3]
alignment A-a A-c B-a B-b
clearing 872 1, 009 929 951
mechanical excavation 5,479 5, 701 7,880 8, 876
blasting excavation 4, 285 3, 019 1, 803 2, 775
improving 364 776 293 309
filling 2,753 4,370 5,899 5,578
capping 214 275 353 364
sub-ballast 107 137 177 182
The deterministic total cost and total time for the construction of all cuts and embankments
in the four alignments (Table 7.40) will be compared with the results of the uncertainty model
(section 7.4).
In the preceding, the input to the DAT to model the construction of cuts and embankments
has been presented and the deterministic total cost and total time have been calculated.
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Table 7.40: Deterministic total cost and total time for the construction of all cuts and embankments
in the four alignments.
Alignment total cost total time
[10 6euro] [days]
A-a 63.4 984
A-c 63.5 981
B-a 57.3 918
B-b 68.5 1,090
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7.4 Application of the Uncertainty Model: Total Cost and Total
Time Distributions
The uncertainty model is applied to the construction of the rail line, in particular to the construction
of Alignment A-a. With the uncertainty model, the sources of uncertainty are modeled and their
impact compared. The deterministic total cost and total time are calculated, then the construction
is simulated considering the uncertainties associated with "variability", "cost correlations", and
"disruptive events". This section presents the impacts of the three sources of uncertainty and their
comparison. With the variability, the ranges of the total cost and total time distributions increase.
With the cost correlations, the range of the total cost distribution grows significantly. With the
disruptive events, the ranges of the total cost and total time distributions increase further. It
is crucially important to model the sources of uncertainty in order to capture the ranges of the
possible total cost and total time.
In the following, the impacts on the total cost and total time distributions of the sources
of uncertainty variability (section 7.4.1), cost correlations (section 7.4.2), and disruptive events
(section 7.4.3) are discussed.
7.4.1 Variability
In this section, the deterministic total cost and total time are compared with the total cost and total
time distributions when modeling variability. First, the deterministic input cost and time (used
to calculate the deterministic total cost and total time) and the input cost and time distributions
(used to simulate the total cost and total time distributions) are presented. Then, the impact of
variability on the total cost and total time is discussed.
The construction of alignment A-a is simulated considering one source of uncertainty, the vari-
ability in the construction process; the simulation results are then compared with the deterministic
total cost and total time. The deterministic input cost and time, already presented in section 7.2,
are summarized in Tables 7.41 (tunnels), 7.42 (viaducts), and 7.43 (cuts and embankments). The
input cost and time distributions, already presented in section 7.2, are summarized in Figures 7-8
(tunnels), 7-9 and 7-10 (viaducts), and 7-11 and 7-12 (cuts and embankments).
The deterministic total cost and total time and the scattergrams of the total cost and total
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Table 7.41: Deterministic input cost and time per unit length for the construction of tunnels in
good/medium/poor geology and of tunnels built by cut & cover. Note that the deterministic input
costs per unit length and the deterministic input times per unit length are equal to the mean input
costs per unit length and the mean input times per unit length in Figure 7-8.
Tunnel in cost per unit length time per unit length
[euro/m] [day/m]
good geology 10,100 0.45
medium geology 12,050 0.6
poor geology 14,825 0.825
cut & cover 10,600 0.375
Table 7.42: Expressions
the deterministic input
deterministic inDut cost
to calculate the deterministic input cost and time of viaducts. Note that
times are smaller than the mean input times in Figure 7-10. Since the
factor is enal to 1 this is smaller than the mean cnt fqctnr (Vi "rP 7-0)
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Activity cost time
expressions expressions
[euro] [days]
abutment L < 1 000m 250,000 56
L > 1, OOOm 400,000
deck 1 < 35m 1,100+601 14
section 1 > 35m 1,000+751
pier 1 < 35m, h < 15m (9,000 + 1, 500h) (0.6 + 0.0121) 0
1 K 35m, h > 15m (10, 000 + 1, 800h) (0.6 + 0.0121)
l > 35m (12, 000 + 2, 000h) (0.4 + 0.0221)
foundation 1, 2001 (0.4 + 0.03h) 0
footing
foundation a (0.3 + 0.131) (0.7 + 0.015h) 600d 0
pile set
1 < 35m, h < 15m (9000 + 1, 500h) (0.6 + 0.0121)
1 < 35mh > 15m (10, 000 + 1, 800h) (0.6 + 0.0121)
slopedmpier i >m35  (12, 000 + 2, 000h) (0.4 + 0.0221) 0
sloped pier l > 35m +1, 2001 (0.4 + 0.03h) + 0
+a (0.3 + 0.131) (0.7 + 0.015h) 600d+
+8 (1/2h3 )
technical 150,000 28
block
finishing 450 [/m] .014[/m]
pre-work 0 42
pre-deck 0 28
56
construction with staging 4whL 0
method with gantry 120,000 + 25, OOON
.
0 8,969 17,308 0.04 0.26 1.05
b) [euro/m] [days/m]
mean = 12,050 mean 0.60
0 10,645 20,867 0.01 0.45 1.35[euro/m] [days/m]
mean = 14,825 mean = 0.825
0 13,690 23,170 0.08 1 1.39[euro/m] [days/m]
Figure 7-8: Probability distributions of the input cost per unit length (left) and the time per unit
length (right) of tunnels in a) good, b) medium, and c) poor geology. Note that the mean input
cost per unit length and the mean input time per unit length are equal to the deterministic input
cost per unit length and the deterministic input time per unit length (Table 7.41).
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0.8 1 1.26
cost factor [-]
Figure 7-9: Probability distribution of the input cost factor of viaducts. Note that the mean input
cost factor (1.04) is larger than the deterministic input cost factor of 1 (Table 7.42).
Table 7.43: Deterministic input costs per unit volume and deterministic input production rates for
a sequence of cuts and embankments. Note that the deterministic input costs per unit volume are
smaller than the mean input costs per unit volume in Figure 7-11, while the deterministic input
production rates are larger than or equal to the mean input production rates in Figure 7-12.
Activity cost per unit volume production rate
[euro/m 3
clearing 1.92 20, 234 [m2/day]
excavating mechanical 3.46 25,689 [m3/day]
blasting 8.08 7, 951 [m3/day]
improving 4.85 25, 689 [m3 /day]
filling 1.25 25,689 [m3/day]
capping 6.75 4, 205 [m3 /day]
sub-ballast 14.4 470 [m3 /day]
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pre-work abutment
mean = 51.8
29 42 84
[days]
pre-deck - staging
14.9 28
[days]
deck section
mean 70.3
43 56 112
[days]
pre-deck - gantry
mean = 66.0
29.9 56
[days]
technical block
112
8 14 28 20 28 56
.01 .014
[days]
finishing
[days/m]
[days]
.028
Figure 7-10: Probability distributions of input times of viaducts. Note that the mean input time
is larger than the deterministic input time (Table 7.42).
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clearing mechanical excavation
1.92 2.88 2.73.5 6.92
[euro/m3] [euro/m 3
improving
mean = 5,04
4.04 4.85 6.06
[euro/m3
capping
2.19 4.5 6.75 9
[euro/m 3 [euro/m 3
sub-ballast
10.8 14.4 18
[euro/m 3
Figure 7-11: Probability distributions of the input costs per unit volume of cuts and embankments.
Note that the mean input cost per unit volume is larger than the deterministic input cost per unit
volume (Table 7.43). 284
D. 96
blasting
15.15
[euro/m 3]
filling
5.05 8.08
0.94 1.25
clearing mech. excavation (8 crews)
12,141 20,234 28,328 18,349 25,689 33,029
[m 2/day] [m 3/day]
blasting (8 crews) improving
6116 7951 9786 18,349 25,689 33,029
[m 3/day] [m 3/day]
filling capping
18349 25689 33029 3823 4205 4587
[m3/day] [m3/day]
sub-ballast
403 470 504
[m 3/day]
Figure 7-12: Probability distributions of the input production rates of cuts and embankments. Note
that the mean input production rate is smaller than or equal to the deterministic input production
rate (Table 7.43).
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time distributions of the construction of tunnels, viaducts, cuts and embankments, and of all the
structures are plotted in Figure 7-13. The deterministic total cost and total time, the means,
the 9 0 th percentiles, and the standard deviations of the total cost and total time distributions are
presented in Table 7.44.
From the analysis of the simulation results and the comparison with the deterministic total cost
and total time, the following has to be noted:
" While the deterministic total cost and total time are represented by a point (one total cost
and one total time), the results from the simulation of the variability are a scattergram of
points, one for each simulation run (Figure 7-13). The scattergram is the clear manifestation
that the uncertainty in total cost and total time is caused by variability.
" For tunnels, the deterministic total cost and total time are located in the center of the
scattergram, while for viaducts and cuts and embankments the deterministic total cost and
total time lie outside the scattergram (Figure 7-13).
- For tunnels (Figure 7-13a), the deterministic total cost and total time are equal to the
mean total cost and the mean total time (Table 7.44), since the deterministic input cost
and the deterministic input time per unit length are equal to the mean input cost and
the mean input time per unit length (compare Table 7.41 with Figure 7-8).
- For viaducts and cuts and embankments (Figures 7-13b and 7-13c), the deterministic
total cost and total time are significantly smaller than the mean total cost and the mean
total time (Table 7.44) for the following reasons:
1. The deterministic total cost and total time are the sum of the deterministic input
cost and time, which are equal to the modes of the input cost and time distribu-
tions. For viaducts, compare Table 7.42 with Figures 7-9 and 7-10. For cuts and
embankments, compare Table 7.43 with Figures 7-11 and 7-12.
2. The mean total cost and the mean total time are equal to the sum of the mean input
costs and times, respectively (see e.g. Bertsekas & Tsitsiklis (2002)).
3. Input cost distributions are skewed to the right, i.e. the mode input cost is smaller
than the mean input cost (for viaducts: Figures 7-9; for cuts and embankments:
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Figure 7-11). Thus, the sum of the mode input costs is smaller than the sum of the
mean input costs.
4. Input time distributions are skewed to the right, i.e. the mode input time is smaller
than the mean input time (for viaducts: Figures 7-9). Thus, the sum of the mode
input times is smaller than the sum of the mean input times.
5. Input production rate distributions (for cuts and embankments: Figure 7-12) are
skewed to the left, i.e. the mode input production rate is larger than the mean
input production rate. However, since the construction time is equal to the volume
divided by the production rate, the sum of the construction times calculated with
the mode input production rates is smaller than the sum of the construction times
calculated with the mean input production rates.
" For tunnels, viaducts, cuts and embankments, and for all structures, the 9 0th percentiles of
the total cost and the total time distributions are larger than the the mean total cost and the
mean total time (Table 7.44). However, this difference is not particularly large in comparison
with the differences caused by the other sources of uncertainty (sections 7.4.2 and 7.4.3).
" When modeling the construction of all structures (tunnels, viaducts, cuts and embankments)
(Figure 7-13d), there are three important observations on the total cost and total time:
- The deterministic total cost is significantly smaller than the mean total cost (Table 7.44)
for the following reasons:
1. The deterministic/mean total cost of all structures is equal to the sum of the deter-
ministic/mean total costs of tunnels, viaducts, cuts and embankments.
2. The deterministic total costs of viaducts and of cuts and embankments are smaller
than the respective mean total costs.
- The deterministic total time is equal to the mean total time (Table 7.44) for the following
reasons:
1. The deterministic/mean total time of all structures is equal to the sum of the de-
terministic/mean times of tunnels, viaducts, cuts and embankments on the critical
path. In the alignment, tunnels are constructed in sequence, viaducts are con-
structed in sequence, and cuts and embankments are constructed in sequence while
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the tunnel construction is in parallel with the viaduct construction and the cuts
and embankments construction. Since the tunnels require the longest time to be
constructed, they determine the critical path. Thus, the deterministic/mean total
time of all structures is equal to the deterministic/mean total time of the tunnels.
2. The deterministic total time of the tunnels is equal to the mean total time of the
tunnels.
Table 7.44: Alignment A-a. Deterministic total cost and total time and means, 9 0 th percentiles,
and standard deviations of the total cost and total time distributions for the construction of the
tunnels, the viaducts, the cuts and embankments, and of all the structures. The variability in the
construction process is responsible for the range of possible total cost and total time.
Alignment A-a tunnels viaducts
no uncertainty variability no uncertainty variability
total cost [106 euro]
deterministic 128.7 - 116.1 -
mean - 128.8 - 120.7
9 0 th percentile - 129.2 - 121.4
st. dev. - 0.3 - 0.6
total time [days]
deterministic 6, 589 - 3, 590 -
mean - 6,588 - 4,329
9 0 th percentile - 6,621 - 4,432
st. dev. - 26 - 81
cuts & embankments all structures
no uncertainty variability no uncertainty variability
total cost [106 euro]
deterministic 63.4 - 308.2 -
mean - 73.0 - 322.4
9 0 th percentile - 73.1 - 323.2
st. dev. - 0.1 - 0.7
total time [days]
deterministic 984 - 6, 589 -
mean - 998 - 6,588
9 0 th percentile - 999 - 6,621
st. dev. - 1 - 26
From the findings described above, the following conclusions can be drawn:
* The cost and the time of a project are uncertain. This uncertainty cannot be expressed with
a single number estimate (deterministic total cost and total time) but rather with a range of
288
6720 4
-. 6589
E
6450' '
127 128.7 130.5
cost [10 6 euro]
1005
984 [
975' '
58 63.4 75
cost [10 6 euro]
3590 *
3300
112 116.1
cost [10 6 euro]
6720
6589
125
6450'
300 308.2 328
cost [10 6 euro]
Figure 7-13: Alignment A-a, deterministic total cost and total time (black) and cost-time scatter-
grams that represent the variability (gray) for the construction of a) tunnels, b) viaducts, c) cuts
and embankments, and of d) all the structures. The scattergrams make evident the uncertainty in
the construction cost and time caused by variability of input parameters. The deterministic total
cost and total time (black dot) of the tunnels (a) is located in the center of the scattergram since
the deterministic input cost and time are equal to the mean input cost and time. The deterministic
total cost and total time of the viaducts (b) and of the cuts and embankments (c) lie below the
respective scattergrams since the deterministic input cost and time are equal to the mode input cost
and time. The deterministic total cost of all structures (d) is smaller than the mean total cost since
it is equal to the sum of the deterministic total costs of tunnels, viaducts, cuts and embankments,
while the deterministic total time of all structures is equal to the mean total time of the tunnels
since these determine the critical path.
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possible outcomes.
* The practice of calculating the deterministic total cost and total time with the mode (most
probable) input cost and time (Molenaar et al. 2010) is problematic: the deterministic total
cost and total time calculated with the mode input cost and time are smaller than the range
of possible outcomes. The deterministic total cost and total time should be calculated with
the mean input cost and time.
e The range of the total cost can be reduced by decreasing the variability of the input costs,
while the range of the total time can be reduced by decreasing the variability of the input
times on the critical path.
The findings and the conclusions are obtained with the analysis of one of the four alignments
(Alignment A-a) of the project. However, similar conclusions are reached in the other three align-
ments (Appendix D, section D.1).
7.4.2 Cost Correlations
In this section, the impact on total cost and total time of cost correlations is analyzed. First the
input data are presented, then the impact is discussed.
The construction of alignment A-a is simulated first considering one source of uncertainty,
the variability in the construction process, and then considering two sources of uncertainty, the
variability and the correlations between the costs of the activities. The results from the two
simulations are compared. The input to model the variability was summarized in the previous
section. Cost correlations, already presented in section 7.2, are summarized in Table 7.45.
Table 7.45: Correlations between the costs of repeated activities.
Tunnels viaducts cuts & embankments
correlation coefficient 1, Pi 0.5 - 0.5
number of rows and columns, N, with pi 50 - 50
correlation coefficient 2, P2 0.9 - 0.9
The scattergrams of the simulations of the construction of tunnels, viaducts, cuts and embank-
ments, and of all the structures are plotted in Figure 7-14. The means, the 9 0 th percentiles, the
standard deviations of the simulation results are presented in Table 7.46.
From the analysis of the simulation results, the following has to be noted:
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" The range of the total cost increases dramatically from the simulation modeling variability to
the simulation modeling variability and cost correlations (with the exception of the viaducts;
see below). This is confirmed by the following observations:
- The increase in total cost is clearly visible in the scattergrams (Figure 7-14): on the cost
axis the gray clouds are more spread than the black clouds.
- The standard deviation of the total cost increases by more than one order of magnitude
from the simulation modeling variability to the simulation modeling variability and cost
correlations (Table 7.46).
- The 9 0th percentiles of the total cost are significantly larger than the the mean total
costs in the simulation modeling variability and cost correlations (Table 7.46).
" For viaducts, the total cost and the total time distributions for the simulation modeling
variability are the same as for the simulation modeling variability and cost correlations since
no cost correlations are modeled (section 7.2.2).
" The means of the total cost remain constant (Table 7.46): correlations impact the standard
deviation of the sum of correlated costs, while they do not affect the mean.
" The ranges, the means, the 9 0th percentiles and the standard deviations of the total time
remain constant (Table 7.46), which is confirmed by the constant spread of the scattergrams
on the time axis (Figure 7-14). In fact, times are assumed independent, i.e. the total time
distribution of the simulation modeling variability is the same as the total time distribution
of the simulation modeling variability and cost correlations.
From the findings described above, the following conclusions can be drawn:
" Due to cost correlations, the range of the total cost increases dramatically. If cost correlations
are disregarded, the range of the possible total cost is underestimated.
* Cost correlations feature a threat (uncertainty with negative outcome) and an opportunity
(uncertainty with positive outcome) aspect. In fact, the cost correlations cause the range of
the total cost to increase on both sides of the mean: there is the threat of a total cost signif-
icantly larger than the mean total cost as well as the opportunity of a total cost significantly
smaller than the mean total cost.
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Figure 7-14: Alignment A-a, uncertainty sources: variability (black) versus variability and cost
correlations (gray). Cost-time scattergrams for the construction of a) tunnels, b) viaducts, c) cuts
and embankments, and of d) all the structures. Due to cost correlations, the range of the total cost
increases dramatically.
e The total cost can be reduced in two ways:
1. by eliminating the cost correlations, or by reducing their magnitude,
2. by exploiting the opportunity aspect of cost correlations, i.e. by achieving a total cost
smaller than the mean total cost.
The findings and the conclusions are obtained with the analysis of one of the four alignments
(Alignment A-a) of the project. However, similar conclusions are reached in the other three align-
ments (Appendix D, section D.2).
In the preceding, the impact on total cost of cost correlations has been discussed. In the next
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Table 7.46: Alignment A-a, uncertainty sources: variability versus variability and cost correlations.
Means, 9 0 th percentiles, and standard deviations of the total cost and total time for the construction
of the tunnels, the viaducts, the cuts and embankments, and of all the structures. Due to cost
correlations, the standard deviations of the total cost increase by an order of magnitude (in viaduct
construction, no correlation is modeled).
Alignment A-a tunnels viaducts
variability variability and variability variability and
cost correlations cost correlations
total cost [106 euro]
mean 128.8 128.8 120.7 120.7
9 0 th percentile 129.2 149.4 121.4 121.4
st. dev. 0.3 15.8 0.6 0.6
total time [days]
mean 6,588 6,587 4,329 4,329
9 0 th percentile 6, 621 6, 620 4, 432 4,432
st. dev. 26 26 81 81
cuts & embankments all structures
variability variability and variability variability and
cost correlations cost correlations
total cost [106 euro]
mean 73.0 73.0 322.4 322.5
9 0 th percentile 73.1 76.9 323.2 343.6
st. dev. 0.1 3.0 0.7 16.1
total time [days]
mean 998 998 6,588 6,587
9 0 th percentile 999 999 6,621 6,620
st. dev. 1 1 26 26
section, the impact of disruptive events is analyzed.
7.4.3 Disruptive Events
In this section, the impact on total cost and total time of disruptive events is analyzed. First the
input data are presented, then the impact is discussed.
The construction of alignment A-a has been simulated first by considering two sources of un-
certainty, the variability in the construction process and the correlations between the costs of the
activities, and then considering three sources of uncertainty, the variability, the cost correlations
and the disruptive events. The results from the two simulations are compared. The input data to
model the variability and the cost correlations were summarized in sections 7.4.1 and 7.4.2, respec-
tively. The input to model the disruptive events, already presented in section 7.2, is summarized
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in Figures 7-15 (tunnels), 7-16 (viaducts), and 7-17 (cuts and embankments).
Cave-in p = 1/800m
b)
[106 euro]
5 30 270
[days]
Water inflow p = 1/500m
0.2
[106 euro]
1 15 60
[days]
Figure 7-15: Disruptive events in tunnel construction. Cave-in: probability of occurrence and
probability distributions of a) the cost impact and b) the time impact. Water inflow: probability
of occurrence and probability distributions of c) the cost impact and d) the time impact.
The scattergrams of the simulations of the construction of tunnels, viaducts, cuts and embank-
ments, and of all the structures are plotted in Figure 7-18. The means, the 9 0th percentiles, the
standard deviations of the simulation results are presented in Table 7.47.
From the analysis of the simulation results, the following was observed:
* The ranges of the total cost and total time explode from the simulation modeling variability
and cost correlations to the simulation modeling variability, cost correlations and disruptive
events. This is confirmed by the following observations:
- The increase in total cost and total time is clearly visible in the scattergrams (Figure
7-18): the gray clouds are more spread than the black clouds and represent larger total
cost and/or total time.
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Figure 7-16: Disruptive events in viaduct construction. Differing ground conditions: probability of
occurrence and probability distributions of a) the cost impact and b) the time impact. Construction
accident/problem: probability of occurrence and probability distributions of c) the cost impact and
d) the time impact.
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Figure 7-17: Disruptive events in earthwork (cuts and embankments) construction. Flooding:
probability of occurrence and probability distributions of a) the cost impact and b) the time impact.
Differing site conditions: probability of occurrence and probability distributions of c) the cost
impact and d) the time impact.
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- The means, the 90th percentiles, and the standard deviations of the total cost and total
time increase significantly (Table 7.47).
e The ranges of the total cost and the total time increase with different magnitudes and patterns
(Figure 7-18) depending on the structures analyzed. Specifically:
- For tunnels (Figure 7-18a), two clouds are observed: the black cloud is the simulation
modeling variability and cost correlations, while the gray cloud is the simulation mod-
eling variability, cost correlations and disruptive events. Two separate clouds indicate
that:
1. In all simulation runs modeling disruptive events, one or more disruptive events
occur during the construction of the tunnels;
2. The time impact can be truly disruptive on the tunnel construction process: in fact,
the mean time impact of one disruptive event, the cave-in, is just above 100 days
(Figure 7-15b), which is five times larger than the difference of 20 days between the
total time mean and the 90th percentile in the simulation modeling variability and
cost correlations (Table 7.47).
3. The cost impact is also very large, since it can reach 10 million euro for the disruptive
event cave-in (Figure 7-15a). However, this does not appear as disruptive since it is
a third of the difference of 30 million euro between the mean total cost and the 9 0th
percentile in the simulation modeling variability and cost correlations.
- For viaducts (Figure 7-18b), the black cloud (simulation modeling variability and cost
correlations) and the gray cloud (simulation modeling variability, cost correlations and
disruptive events) are superposed for the following reasons:
1. Disruptive events do not occur in every simulation run: in the construction of a
viaduct, the probability of occurrence of the two disruptive events (differing ground
conditions and a construction accident or problem) is 5% and 1%, respectively (Fig-
ure 7-16).
2. The largest time impact of a disruptive event (construction accident or problem) is
365 days (Figure 7-16d), which is an order of magnitude smaller than the minimum
total time of the simulation modeling variability and cost correlations (Figure 7-18b).
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3. On the other hand, the cost impact of the disruptive events appears truly disruptive
(Figure 7-18b). In fact, it can reach 30% and 50% of the total cost (Figures 7-16a
and 7-16c).
- For cuts and embankments (Figure 7-18c), three clouds are visible: the black cloud of
the simulation modeling variability and cost correlations, a lower gray cloud of the first
disruptive event, and an upper gray cloud of the second disruptive event. The three
clouds show:
1. The truly disruptive nature of the events and the different impact of these.
2. The disruptive event "flooding" is responsible for the lower gray cloud (7-18c): its
impact is limited to 2 million euro and 240 days (Figures 7-17a and 7-17b) compared
to a mean total cost of 73 million euro and a mean total time of approximately 1, 000
days in the simulation modeling variability and cost correlations (Table 7.47). Thus,
due to flooding the total cost and the total time increase (lower gray cloud in Figure
7-18c) but not as much as for the disruptive event differing site conditions (upper
gray cloud).
3. The disruptive event "differing site conditions" is responsible for the upper gray
cloud (7-18c). Its time impact can reach 30% of the total time while its cost impact
can reach 100% of the cost time (Figures 7-17c and 7-17d).
4. The different shapes of the upper and lower gray clouds are due to the different
input distributions of the cost and time impacts of the disruptive events. While
these are triangular for the disruptive event "flooding" (Figures 7-17a and 7-17b),
they are uniform for the disruptive events "differing site conditions" (Figures 7-17c
and 7-17d).
5. If both disruptive events occur in a simulation run, the impact of the differing site
conditions is larger than the impact of the flooding, i.e. the data point appears in
the upper gray cloud.
- For all structures (Figure 7-18d), similar patterns as for the tunnels (Figure 7-18a) are
observed for the following reasons:
1. Tunnels are constructed in parallel with the viaducts and the sequence of cuts and
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embankments. Since the tunnel construction time is the longest, the tunnels deter-
mine the construction time of all structures.
2. The total cost for all structures is equal to the sum of all costs. However, the tunnels
are the main cost driver (Table 7.47).
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Figure 7-18: Alignment A-a, uncertainty sources: variability and cost correlations (black) versus
variability, cost correlations and disruptive events (gray). Cost-time scattergrams for the construc-
tion of a) tunnels, b) viaducts, c) cuts and embankments, and of d) all the structures. Due to the
disruptive events, the ranges of total cost and total time increase significantly.
From the findings described above, the following conclusions can be drawn:
9 Due to the disruptive events, the ranges of total cost and total time increase significantly. If
disruptive events are not considered, the ranges of the possible total cost and total time are
underestimated.
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Table 7.47: Alignment A-a, uncertainty sources: variability and cost correlations versus variability,
cost correlations and disruptive events. Means, 90th percentiles, and standard deviations of the total
cost and total time for the construction of the tunnels, the viaducts, the cuts and embankments,
and of all the structures. Due to the disruptive events, the means, the 9 0 th percentiles and the
standard deviations of total cost and total time increase significantly.
Alignment A-a tunnels viaducts
variability, variability, variability, variability,
cost correlations cost correlations, cost correlations cost correlations,
disruptive events disruptive events
total cost [106 euro]
mean 128.8 177.6 120.7 122.2
9 0 th percentile 149.4 203.0 121.4 124.5
st. dev. 15.8 19.0 0.6 4.4
total time [days]
mean 6,587 8,180 4,329 4,330
9 0 th percentile 6, 620 8,857 4,432 4, 433
st. dev. 26 506 81 81
cuts & embankments all structures
variability, variability, variability, variability,
cost correlations cost correlations, cost correlations cost correlations,
disruptive events disruptive events
total cost [106 euro]
mean 73.0 81.3 322.5 381.0
9 0 th percentile 76.9 92.2 343.6 408.4
st. dev. 3.0 7.5 16.1 20.7
total time [days]
mean 998 1,350 6,587 8,180
9 0 th percentile 999 1,913 6,620 8,857
st. dev. 1 351 26 506
" Although all disruptive events presented here are threats (uncertainty with negative outcome),
disruptive events can also be opportunities, e.g. the delivery of more resistant disks for the
tunnel boring machine (section 4.1). However, the tunnel, viaduct and earthwork (cuts and
embankments) experts focused on disruptive events with negative outcomes.
" The total cost and the total time can be reduced by minimizing the impact of disruptive
events with negative outcome and maximizing the impact of disruptive events with positive
outcome.
The findings and the conclusions are obtained with the analysis of one of the four alignments
(Alignment a-a) of the project. However, similar conclusions are reached in the other three align-
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ments (Appendix D, section D.3).
In this section, the impact on total cost and total time of the last source of uncertainty, the
disruptive events, has been discussed.
7.5 Parallel Versus Sequential Construction
In this section the construction of all the structures is modeled in parallel differently from the rest
of the chapter. The simulation results are compared with previous results.
Throughout this chapter, tunnels were constructed in sequence, viaducts were constructed in
sequence, and cuts and embankments were constructed in sequence while the tunnel construction
was in parallel with the viaduct construction and the cuts and embankments construction. As a
consequence, the total construction time is relatively large: for example, in the simulation modeling
the three sources of uncertainty, the construction of all structures in Alignment A-a the mean total
time is larger than 8, 000 days, the equivalent of 22 years (Table 7.47).
Another reasonable assumption is: all structures are constructed in parallel, that is all tunnels,
all viaducts and the sequence of cuts and embankments are constructed in parallel. If the total
cost and the total time to construct the structures in sequence (Figure 7-19, left) and in parallel
(Figure 7-19, right) are compared, one finds:
" The total costs remain the same, since the total cost is the sum of all the costs, which by first
approximation are equal for the construction in sequence and in parallel.
" The total times decrease significantly due to the shortened critical path:
- Tunnels (Figure 7-19a): For the construction in sequence the total time is the time
needed to construct all the tunnels one after the other, whereas for the construction in
parallel the total time is equal to the longest tunnel construction.
- Viaducts (Figure 7-19b): Similarly to the tunnels, for the construction in sequence the
total time is the time needed to construct all the viaducts one after the other, whereas
for the construction in parallel the total time is equal to the longest viaduct construction.
- Sequence of cuts and embankments (Figure 7-19c): The total time does not change since
the construction in sequence is the same as the construction in parallel. In fact, cuts
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and embankments are constructed as a sequence of cuts and embankments (chapter 3).
Thus, the sequence of cuts and embankments is the only structure to be constructed.
- All the structures (Figure 7-19d): For the construction in sequence the total time of
all structures is equal to the total time of the tunnels since this is larger than the
total time of the viaducts and of the sequence of cuts and embankments. For the
construction in parallel, the total time is equal to the longest construction time among
all the structures. In Alignment A-a, a tunnel requires the longest construction time.
Thus, for the construction in parallel the total time of all the structures (Figure 7-19d,
right) is equal to the total time of the tunnels (Figure 7-19a, right).
9 Interestingly, the pattern of the cost-time scattergrams described in section 7.4.3 (model-
ing variability, cost correlations and disruptive events) do not vary substantially between
the simulation of the construction in sequence (Figure 7-19, left) and the simulation of the
construction in parallel (Figure 7-19, right).
In the preceding, the construction in parallel of all the structures has been modeled and com-
pared with the construction in sequence.
7.6 Value of the Construction and Uncertainty Models: Captur-
ing the Impact of Uncertainty on Total Cost and Total Time
In this section, the deterministic total cost and total time and the 9 0 th percentiles of the total cost
and total time distributions of alignment A-a are compared to show that the impacts of the sources
of uncertainty on the total cost and total time are significant.
The 9 0 th percentile of the total cost and total time distributions is the measure compared with
the deterministic total cost and total time for three reasons. First, the 9 0 th percentile is located
in the upper tail of the distribution so that it covers a large part of the probability distribution.
Second, the 9 0 th percentile implies that there is the chance of one cost overrun or one project
delay in ten projects, which is assumed to be acceptable. Third, the 90 th percentile has been used
successfully by the Washington State Department of Transportation to evaluate projects and to set
the project budget (Reilly et al. 2004).
302
a) 10700
E
b)
E
E
C)
CE
E
107001
6450' '
80 280
cost [106 euro]
4700,
3950' '
117 160
cost [106 euro]
2300,
950'
60 110
cost [10 euro]
d) 10700
E
6450
260 480
cost [106 euro]
10501
117 160
cost [10 euro]
2300
95060 110
cost [106 euro]
107001
2100
260 480
cost [106 euro]
Figure 7-19: Alignment A-a: comparison of total cost and total time for the construction in sequence
(left) and in parallel (right) of a) tunnels, b) viaducts, c) cuts and embankments, and of d) all the
structures. While the total costs remain the same, the total times decrease significantly due to the
shortened critical paths.
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The increase in total cost and total time due to the three sources of uncertainty (variability, cost
correlations, and disruptive events) in the construction of the structures of the rail line (tunnels,
viaducts, cuts and embankments, and all structures) is quantified by comparing the 9 0 th percentiles
of the total cost and total time distributions with the deterministic total cost and total time. The
increase is quantified with the following expression:
increase = D ' (7.13)
where P90 is the 9 0 th percentile of the total cost/time distribution and D is the deterministic total
cost/time. In order to read Table 7.48 and Figures 7-20 and 7-21 (below) correctly, note that
the increases [%] and the bar lengths represent the increase from the deterministic total cost/time.
Thus, the increase due to e.g. disruptive events is the difference between the bar of the increase due
to variability and cost correlations and the bar of the increase due to variability, cost correlations,
and disruptive events (Figures 7-20 and 7-21).
The deterministic total cost and total time, the 9 0 th percentiles of the total cost and total
time distributions, and the increases in total cost and total time are summarized in Table 7.48.
The increases in total cost and total time are displayed in Figures 7-20 and 7-21 for the different
structures and the sources of uncertainty.
Clearly, modeling all sources of uncertainty (variability, cost correlations, and disruptive events)
causes the largest increase from the deterministic total cost and total time to the 9 0 th percentiles
of the total cost and total time distributions. For the construction of all structures, the increase
of the total cost and total time from the deterministic estimate to the respective 9 0th percentile
is 30% - 35% (Figure 7-20 and Table 7.48). The largest increases in total cost are observed for
the construction of the tunnels and the construction of the cuts and embankments: for tunnels
the 9 0 th percentile of the total cost distributions is almost 60% larger than the deterministic total
cost, while for cuts and embankments it is over 45% larger than the deterministic total cost (Figure
7-20 and Table 7.48). The largest increase in total time occurs in the construction of the cuts
and embankments, where the total time increases almost 100%. This large increase is related to
the two clouds representing the total cost and total time distributions of tunnels and of cuts and
embankments presented in Figure 7-18.
Further insight in the results is gained by displaying the data differently: plotting the increase of
the total cost and total time for the structures as a function of the source of uncertainty (Figure 7-
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Table 7.48: Deterministic total cost and total time, 9 0th percentiles of the total cost and total time
distributions, and increases (see expression 7.13) in total cost and total time for different structures
(tunnels, viaducts, cuts and embankments, and all structures) in alignment A-a depending on the
sources of uncertainty (variability, variability and cost correlations, and variability, cost correlations
and disruptive events). The largest total cost increase is 58% in tunnel construction, while the
largest total time increase is 94% in earthwork (cuts and embankments) construction. Note that the
increases [%] represent the differences between the 9 0 th percentiles of the total cost/time distribution
and the deterministic total cost/time (see expression 7.13). Thus, the increase due to e.g. disruptive
events is the difference between the increase due to variability, cost correlations, and disruptive
events and the increase due to variability and cost correlations.
Total cost tunnels viaducts cuts and all structures
embankments
[106 euro] [%] [106 euro] [%] [106 euro] [%] [106 euro] [%]
deterministic 128.7 - 116.1 - 63.4 - 308.2 -
9 0 th percentile
variability 129.2 0.4 121.4 4.6 73.1 15.3 323.2 4.9
variability and 149.4 16.1 121.4 4.6 76.9 21.3 343.6 11.5
cost correlations
variability, cost
correlations and 203.0 57.7 124.5 7.2 92.2 45.5 408.4 32.5
disruptive events
total time tunnels viaducts cuts and all structures
embankments
[days] [%] [days] [%] [days] [%] [days] [%]
deterministic 6,589 - 3590 - 984 - 6,589 -
9 0 th percentile
variability 6,621 0.5 4,432 23.5 999 1.5 6,621 0.5
variability and 6,620 0.5 4,432 23.5 999 1.5 6,620 0.5
cost correlations
variability, cost
correlations and 8,857 34.4 4,433 23.5 1,913 94.4 8,857 34.4
disruptive events
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Figure 7-20: Increases (from deterministic total cost/time to the 9 0th percentile of the total
cost/time distribution; see expression 7.13) in total cost (above) and total time (below) for dif-
ferent structures. While for tunnels and for cuts and embankments the largest increases are caused
by disruptive events, for viaducts they are caused by variability. Thus, depending on the structure
the impact of the uncertainty sources varies. Note that the bars represent the increase from the
deterministic total cost/time (see expression 7.13). Thus, the increase due to e.g. disruptive events
is the difference between the bar of the increase due to variability and cost correlations and the bar
of the increase due to variability, cost correlations, and disruptive events.
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Figure 7-21: Increases (from deterministic total cost/time to the 9 0 th percentile of the total
cost/time distribution; see expression 7.13) in total cost (above) and total time (below) for dif-
ferent sources of uncertainty. While variability has the largest impact on the total cost and total
time of viaducts, cost correlations have a significant impact on tunnels. However, for all structures
but viaducts the largest impact is caused by the disruptive events. Note that the bars represent
the increase from the deterministic total cost/time (see expression 7.13). Thus, the increase due to
e.g. disruptive events is the difference between the bar of the increase due to variability and cost
correlations and the bar of the increase due to variability, cost correlations, and disruptive events.
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Variability
21) better shows that, while disruptive events cause large increases in total cost and total time, also
variability and cost correlations cause significant increases depending on the structure analyzed.
The largest increase due to variability is observed (Figure 7-20 and Table 7.48) for the total cost
of cuts and embankments (+15%) and for the total time of viaducts (+23%). The largest increase
due to cost correlations is observed for the total cost of tunnels (+16%).
The relevance of a source of uncertainty and its impact depends on the structure:
" For tunnels, variability has an insignificant impact on both total cost and total time, while
the total cost increases significantly due to cost correlations (+16%) and disruptive events
(+41%) and the total time increases significantly due to disruptive events (+35%).
" For viaducts, variability has the most important impact on total time (+23%) and total cost
(+5%), while disruptive events have a limited impact on the total cost (+3%).
" For cuts and embankments, all three sources of uncertainty have some impact on the total cost
(variability: +15%; cost correlations: +6%; disruptive events: +24%), while the disruptive
events have a truly disruptive impact on the total time (+94%).
" For the entire alignment (all structures), the disruptive events have the largest impact on
both total cost (+21%) and total time (+34%).
The different impacts of the sources of uncertainties on the total cost and total time suggests
differentiated strategies for the project stakeholders. The tunnel contractor should focus mitigation
measures on cost correlations and disruptive events to contain costs and on disruptive events to
meet deadlines. The viaduct contractor should focus on reducing the cost and time variability
in the construction process to keep both total cost and total time within target. The earthwork
(cuts and embankments) contractor must consider all three sources of uncertainty to contain the
total cost but can focus on disruptive events to contain the total time. From the perspective of
the owner, in order to minimize the total cost of the entire alignment (all structures) the focus is
on the disruptive events since they have the largest impact on total cost overall, while in order to
minimize total time the attention is on the disruptive events of tunnels since these determine the
critical path (section 7.4.3).
The findings and the conclusions are obtained with the analysis of one of the four alignments
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(Alignment a-a) of the project. However, similar conclusions are reached in the other three align-
ments (Appendix D, section D.4).
In conclusion, the impacts of variability, cost correlations, and disruptive events on the total cost
and total time distributions vary depending on the structure suggesting the use of differentiated
strategies to contain cost overrun and delays for the stakeholders of the project. Most importantly,
the cumulative impact of the three sources of uncertainty caused the construction cost and time
to increase significantly: the largest increases are observed in the tunnel construction cost (58%)
and in the earthwork (cuts and embankments) construction time (94%). The application of the
construction and uncertainty models to four alignments of the new Portuguese high speed rail
line demonstrates the feasibility of the construction and uncertainty models and their effectiveness
in representing the uncertainty at the activity level, in propagating this uncertainty from the
individual activity to the cost and time of the whole alignment, and in capturing the cumulative
impact of all sources of uncertainty as well as the individual impact of a source of uncertainty on a
type of structure (tunnels, viaducts, cuts and embankments) and on the alignment as a whole (all
structures).
7.7 Summary and Conclusions
The construction model and the uncertainty model have been applied to the construction of four
alignments of the new Portuguese high speed rail line with the simulation tool DAT. The input data
was obtained from historical sources and, when these were not available, from expert estimations.
With them 1) the deterministic total cost and total time have been calculated, 2) the distributions
of the total cost and total time have been simulated for different sources of uncertainty, and 3)
the cumulative as well as the individual impact of the sources of uncertainty has been quantified
for the different types of structures (tunnels, viaducts, cuts and embankments) and well as for all
structures (entire alignment).
Since the total cost and total time of a project are uncertain, they must be represented with
probability distributions, whereas single number estimates (deterministic total cost and total time)
are inadequate. In the application to the construction of the new Portuguese high speed rail line,
the construction model and the uncertainty model are effective in capturing the impact of variabil-
ity, cost correlations, and two disruptive events. The impact of the three sources of uncertainty
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varies from structure to structure: for tunnels the largest cost and time impacts are caused by dis-
ruptive events, for viaducts the largest cost and time impacts are caused by variability, for cuts and
embankments the largest cost impact is caused by variability and disruptive events and the largest
time impact is caused by disruptive events. These findings suggest a structure specific strategy to
contain cost and time that focuses on the sources of uncertainty most relevant to the structure. The
cumulative impact of the three sources of uncertainty caused significant increases in construction
cost and time: the increase in total cost reached 58% in tunnel construction while the increase in
total time reached 94% in earthwork (cuts and embankments) construction. Clearly, the analyses
presented may deliver different results in other projects, which reinforces the need of uncertainty
analysis on a project to project basis.
As the chapter indicates, the application of the construction and uncertainty models is time
consuming. It involves four tasks: 1) gathering of data (on the structures of the project and on the
uncertainty sources), 2) application of the construction model, 3) application of the uncertainty
model and simulation, and 4) analysis of the results. For the application to the new Portuguese high
speed rail line, gathering the data was the most time consuming task, while an experienced DAT
user can input the structure and uncertainty data of one alignment in two to three weeks. Depending
on the size and the complexity of the alignment, simulation and result analysis requires around one
week. Albeit time consuming, the application of the construction and uncertainty models and the
simulation of the uncertainties in the construction of the rail line provide invaluable insight on the
uncertainties that drive project cost and time.
The analyses presented in this chapter were developed through the implementation of the
construction- and the uncertainty models in the simulation tool DAT (Decision Aids for Tun-
neling). In this perspective, these are crucial for the demonstration of the effectiveness of the two
models in capturing the impact of the uncertainty sources. Through the implementation of the
models and the demonstration of their effectiveness, the DAT are now readily available to be used
to model the construction of other rail line projects and similar linear/networked systems.
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Chapter 8
Conclusions and Future Research
Cost and time underestimations are widespread in infrastructure construction projects. Among
other strategies, improved estimation tools are needed to counteract the frequent underestimations.
The author developed a construction model and an uncertainty model, implemented them in the
simulation tool DAT (Decision Aids for Tunneling), and applied them to the construction of a new
rail line. This chapter summarizes the contributions of the thesis and presents the perspectives for
future research.
8.1 Conclusions
This thesis makes four scientific and practical contributions.
First, the research provides an in-depth understanding of the construction process of rail lines.
These are modeled as a sequence of four main types of structures: tunnels, viaducts, cuts and
embankments. Their construction process is analyzed down to the activity level and the intercon-
nection between activities: single activities are connected into sub-networks modeling the repetitive
processes, sub-networks are connected into structure networks modeling the construction of each
structure, and structure networks are connected into the construction network modeling the con-
struction of the entire rail line. The proposed construction model considers the relevant aspects
determining the construction cost and time of the rail line: the construction costs are equal to the
sum of the costs of the individual activities, while the construction time is determined by the order
of the performed activities (in sequence/in parallel), by the critical path of the activity network,
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and by the material availability. Additionally, the representation of the rail line construction with
networks of activities enables one to identify the uncertainties in construction cost and time. This
is crucial for the development of the uncertainty model, which analyzes the uncertainty at the
activity level.
Second, through the research an in-depth understanding of the uncertainty in the construction
cost and time of rail lines is gained. The uncertainty is modeled based on three sources of uncer-
tainty: variability in the construction process, correlations between the costs of repeated activities,
and disruptive events. For the first time, these are modeled jointly at the activity level: the cost
and the time of an activity are variable; the cost of the activity is correlated with the costs of
other activities; and during the activity, one or more disruptive events can occur. The cumula-
tive impact of the three sources of uncertainty is quantitatively captured in the construction cost
and -time distributions. Beyond the representation of uncertainty in construction, the uncertainty
model has further uses: it is the starting point for mitigation measures and budget allocation, and
it can be used throughout a project to update the impact of the uncertainties and to evaluate the
effectiveness of countermeasures to mitigate threats.
Third, the construction model and the uncertainty model are implemented in the simulation
tool DAT. In order to model the construction of rail lines, these are extended to represent the
construction of not only tunnels but also viaducts, cuts and embankments. The variability, the cost
correlations and the disruptive events are implemented in the DAT with probability distributions
(cost and time variability, and cost and time impacts of disruptive events), the correlation method
NORTA and Markov processes (probability of occurrence of the disruptive events). From the
perspective of practical applications, the proposed models and their implementation in the DAT
represent an innovative tool to model the uncertainties in construction cost and time of rail lines
and other linear/networked infrastructure projects.
Fourth, the application of the construction model and the uncertainty model to the construction
of four alignments of the new Portuguese high speed rail line clearly shows the effectiveness of the
proposed models in capturing the uncertainty in construction cost and time and the feasibility
of their application to a rail line project. The construction model was applied to the project by
representing the construction of the different alignments with activity networks, simulating the
construction process and obtaining the deterministic construction cost and time. As these matched
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the cost and time calculated based on the RAVE data (Appendix C), the construction model was
validated. The uncertainty model was applied by representing the variability in the activity cost
and time, the correlations between the costs of repeated activities and the disruptive events in
the construction of the alignments and by simulating their impacts (quantified in terms of the
9 0 th percentiles and deterministic construction cost and time). The individual impact of the three
sources of uncertainty varies depending on the structure: for tunnels, the largest cost and time
impacts are caused by disruptive events, for viaducts they are caused by variability, while for cuts
and embankments the largest cost impact is caused by variability and disruptive events and the
largest time impact is caused by disruptive events. Thus, tunnel, viaduct, and earthwork contractors
can contain the construction cost and time with differentiated, structure specific strategies. The
cumulative impact of the three sources of uncertainty caused the construction cost and time to
increase significantly: the largest increases are observed in the tunnel construction cost (58%) and in
the earthwork (cuts and embankments) construction time (94%). The construction cost increase is
significantly larger than contingency usually applied to transportation construction projects, while
the construction time increase almost doubles the construction time. Although the application of
the construction and uncertainty models is more time consuming than calculating a single number
estimate (deterministic construction cost and time), the insight it provides on the magnitude of the
impact and the uncertainty source driving the impact is invaluable. Also the two models can be used
to compare different alignments from the perspective of the impact of the sources of uncertainty:
due to the route, the structures and the construction conditions (e.g. geological); one alignment
might be significantly more impacted by uncertainty than another alignment. Last but not less
important, the DAT are a crucial tool in the application of the construction and uncertainty models
to the construction of the rail line project. In their current, extended form they can be used to
model the uncertainty in the construction of other rail line projects and similar linear/networked
systems.
8.2 Current Limitations and Future Perspectives
The development and the implementation of the construction and uncertainty models although
satisfactory are subject to some limitations. From these and other considerations, perspectives for
future research are presented.
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The construction model currently models only one resource: the material excavated in cuts is
reused in embankments. A first extension of the resource model could include the reuse of the
material excavated in cuts and tunnels for the aggregate of tunnel and viaduct concrete (This is
not relevant in the application to the new Portuguese high speed rail line, where the material
excavated in tunnels and the excess material from cuts is considered waste to be deposited). A
second extension could include a comprehensive model for linear/networked infrastructure projects
of the resources, material and workforce, and resource flows with the purpose of representing the
idle times and the idle costs if an activity is waiting for resources that are not available at the time.
In its current form, the uncertainty model does not model correlations between the times of
activities although these might have a significant impact on the standard deviation of the construc-
tion time. Correlations between the times of activities performed in sequence and in parallel are
expected. Modeling correlations between the times of parallel activities is complex since it is not
known a priori which activities are performed in parallel: this is determined by the times of pre-
ceding activities in the network, the resource availability and the occurrence of disruptive events.
Modeling correlations between the times of parallel activities requires a construction model that
determines for each simulation run which activities are performed in parallel before generating the
correlated times.
In the uncertainty model, the uncertainty data not available from historical sources are obtained
through expert estimations. In the application of the uncertainty model to the new Portuguese
high speed rail line, a tunnel expert, a viaduct expert, and an earthwork (cuts and embankments)
expert estimated the needed data. Relying on one expert per type of structure does not consider
the uncertainty in the expert estimation: in fact, having different experts may lead to significantly
different estimations. Thus, the application of the uncertainty model can be improved by including
more than one expert per structure.
The construction model and the uncertainty model have been applied to the construction of
the new Portuguese rail line and their effectiveness in capturing the impact of uncertainty on
the construction cost and construction time has been shown. However, a proper validation of the
proposed models by means of a comparison between the forecast and the observed construction cost
and construction time is at the time not possible, since the project is in the pre-construction phase.
Also a full-fledged validation would have to include the modeling of the time correlations, a more
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comprehensive analysis of disruptive events (i.e. disruptive events with negative as well as positive
outcome and not just two disruptive events per type of structure) and the mitigation measures
applied by the transportation agency to limit the risks. Clearly, such a validation is affected
by the time interval between a project forecast and the actual completion of the infrastructure
construction.
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Appendix A
Questionnaire for Expert Estimation
The uncertainty model proposed in Chapter 4 and applied to the construction of a new rail line
in Chapter 7 is based on historical data and expert opinions. Historical data are available for
the cost variability of all structures and for the time variability of tunnels. For the rest of the
uncertainties, experts were asked to estimate the needed information (Table A.1). These were
obtained in estimation sessions in which experts answered questions about uncertainties based on
their experience. Biases, calibration of the experts to avoid biases and questionnaire structure are
addressed in section 4.3. For the research work presented in this thesis, a tunnel expert, a viaduct
expert and an earthwork (cuts and embankments) expert gave their estimates on time variability,
cost correlations and disruptive events in their respective fields of expertise.
In the sequence, the questionnaire of the tunnel expert, the viaduct expert and the earthwork
(cuts and embankments) expert are reported here for reference.
Table A.1: Structures (tunnels, viaducts, cuts, and embankments) and uncertainties (variability,
cost correlations, and disruptive events) in the construction of rail lines. In this research work, the
time variability of viaduct-, cut- and embankment construction as well as the cost correlations and
the disruptive events of all structures were not available from historical data and they had therefore
to be estimated by experts.
Uncertainties variability cost disruptive
Structures cost time correlations events
tunnels data data expert expert
viaducts data expert expert expert
earthwork
(cuts & embankments) data expert expert expert
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Questionnaire for Tunnel Expert
Cost Correlations
What is the correlation between the cost of constructing a unit length (i) and the cost of
constructing the next unit length (i + 1)?
p(i, i + 1) =
At which j (j: # of unit length) is the correlation between the cost of constructing a unit length
(i) and the cost of constructing a unit length (i + j) equal to zero (i.e. the costs are uncorrelated)?
p(i, i + j) = 0, for j =
How does the correlation decrease from the (i + 1) unit length to the (i + j) unit length?
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Disruptive Events
Name the two most important disruptive events in tunnel construction.
1)
2)
What is the probability of occurrence of 1)?
What is the probability of occurrence of 2)?
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At the minimum what is the cost impact of 1)?
In most cases what is the cost impact of 1)?
At the maximum what is the cost impact of 1)?
At the minimum what is the cost impact of 2)?
In most cases what is the cost impact of 2)?
At the maximum what is the cost impact of 2)?
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At the minimum what is the time impact of 1)?
In most cases what is the time impact of 1)?
At the maximum what is the time impact of 1)?
At the minimum what is the time impact of 2)?
In most cases what is the time impact of 2)?
At the maximum what is the time impact of 2)?
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Questionnaire for Viaduct Expert
Variability
At the maximum how long does it take to set up the construction site?
At the maximum how long does it take to construct an abutment?
At the maximum how long does it take to construct a technical block?
At the maximum how long does it take to construct a pile set?
At the maximum how long does it take to construct a footing?
At the maximum how long does it take to construct a pier?
At the maximum how long does it take to set up the deck construction?
" ground scaffolding with staging
" movable scaffolding with gantry
At the maximum how long does it take to construct a pier?
At the maximum how long does it take to construct a deck section between two piers (in
cast-in-place, reinforced, pre-stressed concrete)?
At the maximum how long does it take to construct the viaduct finishing?
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In most cases how long does it take to set up the construction site?
In most cases how long does it take to construct an abutment?
In most cases how long does it take to construct a technical block?
In most cases how long does it take to construct a pile set?
In most cases how long does it take to construct a footing?
In most cases how long does it take to construct a pier?
In most cases how long does it take to set up the deck construction?
e ground scaffolding with staging
9 movable scaffolding with gantry
In most cases how long does it take to construct a pier?
In most cases how long does it take to construct a deck section between two piers (in cast-in-
place, reinforced, pre-stressed concrete)?
In most cases how long does it take to construct the viaduct finishing?
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At the minimum how long does it take to set up the construction site?
At the minimum how long does it take to construct an abutment?
At the minimum how long does it take to construct a technical block?
At the minimum how long does it take to construct a pile set?
At the minimum how long does it take to construct a footing?
At the minimum how long does it take to construct a pier?
At the minimum how long does it take to set up the deck construction?
" ground scaffolding with staging
" movable scaffolding with gantry
At the minimum how long does it take to construct a pier?
At the minimum how long does it take to construct a deck section between two piers (in cast-
in-place, reinforced, pre-stressed concrete)?
At the minimum how long does it take to construct the viaduct finishing?
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Cost Correlations
What is the correlation between the cost of a pier (i) and the cost of the next pier (i + 1)?
p(i, i + 1) =
At whichj (j: # of piers) is the correlation between the cost of a pier (i) and the cost of the
pier (i + j) equal to zero (i.e. the costs are uncorrelated)?
p(i, i + j) = 0, for j =
How does the correlation decrease from the (i + 1) pier to the (i + j) pier?
How does the correlation decrease from the (i + 1) deck section to the (i + j) deck section?
p(i, i + 1) =
At which j (j: # of deck sections) is the correlation between the cost of a deck section (i) and
the cost of the deck section (i + j) equal to zero (i.e. the costs are uncorrelated)?
p(i, i + j) = 0, for j =
How does the correlation decrease from the (i + 1) deck section to the (i + j) deck section?
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Disruptive Events
Name the two most important disruptive events in viaduct construction.
1)
2)
What is the probability of occurrence of 1)?
What is the probability of occurrence of 2)?
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At the minimum what is the cost impact of 1)?
In most cases what is the cost impact of 1)?
At the maximum what is the cost impact of 1)?
At the minimum what is the cost impact of 2)?
In most cases what is the cost impact of 2)?
At the maximum what is the cost impact of 2)?
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At the minimum what is the time impact of 1)?
In most cases what is the time impact of 1)?
At the maximum what is the time impact of 1)?
At the minimum what is the time impact of 2)?
In most cases what is the time impact of 2)?
At the maximum what is the time impact of 2)?
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Questionnaire for Earthwork (Cuts and Embankments) Expert
Variability
At the minimum how many square yards per hour (syd/h) can be cleared?
At the minimum how many cubic yards per hour (cyd/h) can be excavated (mechanical)?
At the minimum how many cubic yards per hour (cyd/h) can be excavated (blasting)?
At the minimum how many cubic yards of capping per hour (cyd/h) can be placed?
At the minimum how many cubic yards of sub-ballast per hour (cyd/h) can be placed?
At the minimum how many cubic yards per hour (cyd/h) can be improved (soil replacement)?
At the minimum how many cubic yards per hour (cyd/h) can be filled?
328
In most cases how many square yards per hour (syd/h) can be cleared?
In most cases how many cubic yards per hour (cyd/h) can be excavated (mechanical)?
In most cases how many cubic yards per hour (cyd/h) can be excavated (blasting)?
In most cases how many cubic yards of capping per hour (cyd/h) can be placed?
In most cases how many cubic yards of sub-ballast per hour (cyd/h) can be placed?
In most cases how many cubic yards per hour (cyd/h) can be improved (soil replacement)?
In most cases how many cubic yards per hour (cyd/h) can be filled?
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At the maximum how many square yards per hour (syd/h) can be cleared?
At the maximum how many cubic yards per hour (cyd/h) can be excavated (mechanical)?
At the maximum how many cubic yards per hour (cyd/h) can be excavated (blasting)?
At the maximum how many cubic yards of capping per hour (cyd/h) can be placed?
At the maximum how many cubic yards of sub-ballast per hour (cyd/h) can be placed?
At the maximum how many cubic yards per hour (cyd/h) can be improved (soil replacement)?
At the maximum how many cubic yards per hour (cyd/h) can be filled?
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Cost Correlations
What is the correlation between the cost of excavating the (i) cyd and the cost of excavating
the next cyd (i + 1)?
p(i, i + 1) =
At which j (j # of cyd excavated) is the correlation between the cost of excavating the (i)
cyd and the cost of excavating the (i + j) cyd equal to zero (i.e. the costs are uncorrelated)?
p(i, i + j) = 0, for j =
How does the correlation decrease from the (i + 1) cyd to the (i + j) cyd?
What is the correlation between the cost of filling the (i) cyd and the cost of filling the next
cyd (i + 1)?
p(i, i + 1) =
At which j (j # of cyd filled) is the correlation between the cost of filling the (i) cyd and the
cost of filling the (i + j) cyd equal to zero (i.e. the costs are uncorrelated)?
p(i, i+ j) = 0, for j =
How does the correlation decrease from the (i + 1) cyd to the (i + j) cyd?
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Disruptive Events
Name the two most important disruptive events in cut/embankment construction.
1)
2)
What is the probability of occurrence of 1)?
What is the probability of occurrence of 2)?
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At the minimum what is the cost impact of 1)?
In most cases what is the cost impact of 1)?
At the maximum what is the cost impact of 1)?
At the minimum what is the cost impact of 2)?
In most cases what is the cost impact of 2)?
At the maximum what is the cost impact of 2)?
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At the minimum what is the time impact of 1)?
In most cases what is the time impact of 1)?
At the maximum what is the time impact of 1)?
At the minimum what is the time impact of 2)?
In most cases what is the time impact of 2)?
At the maximum what is the time impact of 2)?
334
Appendix B
Probability Concepts
Chapter 5 Correlations investigated correlations in the construction of rail lines. While reviewing
correlation measures and models to simulation such correlations, the following probability concepts
need to be applied:
1. Variance of the sum of cost variables,
2. Independent versus uncorrelated variables,
3. Correlation methods generating samples with desired Pearson correlation, and
4. Positive definiteness of a correlation matrix.
These concepts are explained in the following.
B.1 Variance of the Sum of Cost Variables
The standard deviation of the sum of cost variables is underestimated if the costs are assumed
independent (i.e. uncorrelated) when they are in fact positively correlated. The impact of positive
correlation on the variance (and the standard deviation o- = VVar) of the sum of costs can be
explained with probability theory. The variance of the sum of costs X and Y is equal to (see e.g.
Bertsekas & Tsitsiklis 2002):
Var (X + Y) = Var (X) + Var (Y) + 2Cov (X, Y). (B.1)
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By substituting the covariance with
Cov (X, Y) = p (X, Y) Var (X) Var (Y), (B.2)
we obtain
Var (X + Y) = Var (X) + Var (Y) + 2p (X, Y) IVar (X) Var (Y), (B.3)
where p (X, Y) is the correlation between costs X and Y. Equation B.3 clearly shows that a positive
correlation between costs X and Y increases the variance of the sum of the costs X and Y.
This probability concept is important when calculating the total cost of rail line construction.
When cost elements of the rail line construction are positively correlated, one can expect the
variance of the total cost to be larger than the sum of cost elements variances. If one disregards
the correlation between cost elements, the variance (and the standard deviation) of the total cost
is underestimated.
B.2 Independent Versus Uncorrelated Variables
Independent random variables are not equivalent to uncorrelated random variables. Independence
implies absence of correlation, but absence of correlation does not imply independence. Thus, two
independent random variables are uncorrelated. However, two uncorrelated random variables are
not necessarily independent.
Definition B.1 Two events A and B are said to be independent if
P (A n B) = P (A) P (B). (B.4)
If in addition, P (B) > 0, independence is equivalent to the condition
P (A|B) = P (A) (B.5)
(Bertsekas & Tsitsiklis 2002).
The case of two uncorrelated random variables, which are not independent, is illustrated in the
following example (Bertsekas & Tsitsiklis 2002).
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Example B.1 The random variables (X, Y) take the values (1, 0), (0, 1), (-1, 0), and (0, -1),
each with probability 1/4 (see Figure B-1). The correlation between the two random variables is
0. Thus, the two random variables are uncorrelated. However, the two random variables are not
independent. E.g. the event A occurs when X = 1, the event B occurs when Y = 0. Then,
P (X = 1)= P (A) = 1/4
P (Y = 0) = P (B) = 1/2
P (AnB) = P (X = 1, Y = 0) = 1/4
so that
P (A) P (B) # P (A n B) .
Thus, the two random variables are not independent.
1
0.5
0
-0.5
-1
-1 -0.5 0
X=x
0.5 1
Figure B-1: Uncorrelated but not independent variables X and Y. Independent variables are un-
correlated, whereas uncorrelated variables are not necessarily independent.
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B.3 Correlation Methods generating Samples with Desired Pear-
son Correlation
In chapter 5, section 5.2, the best suited correlation measure to represent correlations in the con-
struction model was sought. The Pearson correlation and two other correlation measures were
presented. One pitfall of the Pearson correlation was that it is not invariant under non-linear
strictly increasing transformations, such as the cumulative distribution function. As a consequence,
another correlation measure was selected to represent correlations in the construction model.
Despite this pitfall, methods have been developed to generate samples with the desired Pearson
correlations: the method by Cario & Nelson (1997), NORTA, was explained in section 5.3, the
methods by Li & Hammond (1975) and by Lurie & Goldberg (1998) are explained below. The goal
of the two methods is generating random samples with desired Pearson correlations.
The method by Li & Hammond (1975) is based on the following steps:
1. Generate samples from independent Gaussian random variables, (Y, . .. , Y").
2. Apply the linear transformation matrix G to the independent Gaussian random variables
(Yi, ... , Y) in order to obtain Gaussian random variables, (V, ... , V), with Pearson corre-
lation coefficients py1 ,.
3. Apply the non-linear transformations hi to the correlated Gaussian random variables (V1 , . . . , V)
in order to obtain random variables, (Z1, ... , Zn) with desired probability distributions and
desired correlation coefficients Pzizj.
Step 1 allows one to generate samples that do not have the desired correlation matrix or the
desired probability distributions. Step 2 allows one to generate samples with desired correlation
matrix but with probability distributions different from the desired ones. Step 3 allows one to
generate a sample with desired correlation matrix and desired probability distributions. The linear
transformation matrix G and the non-linear transformations hi are determined depending on the
desired correlation coefficients, PzLzj, and the desired probability distributions for random variables,
(Zli,... , Zn).
Li & Hammond (1975) observe that every valid Pearson correlation coefficient matrix for
(Z1,... , Z,) does not necessarily correspond to a valid Pearson correlation coefficient matrix for
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(Vi, ... , V). For a Pearson correlation coefficient matrix to be valid in the method by Li & Ham-
mond (1975), the matrix must be positive definite. Li & Hammond (1975) constructed an example
where a valid Pearson correlation matrix R for (Zi, . , Z,) does not correspond to a valid Pearson
correlation matrix for (V, . . . , V).
Example B.2 Let (Z1 , Z2 , Z3) be uniform random variables with Pearson correlation coefficients
Pz1z2 ,Pz2z3 , Pz1z3 equal to -0.4, 0.2 and 0.8, respectively. These values yield a positive defi-
nite correlation matrix. An analytical expression that relates the Pearson correlation coefficients
Pz 1z2 , Pz 2z3 , Pz1z3 with the Pearson correlation coefficients pvv, Pv2V3 , Pv1 v3 of two uniform dis-
tributed random variables is
pvyy = 2 sin (Pzz) , - j. (B.6)
From expression B.6, one obtains pv1v 2 Pv 2V3 , Pv1v 3 equal to -0.4158,0.2091, and 0.8135, respec-
tively. These values do not yield a positive definite correlation matrix.
The method by Lurie & Goldberg (1998) is a further development of the method by Li & Ham-
mond (1975). In the instances where a valid Pearson correlation coefficient matrix for (Zi,..., Z,)
does not correspond to a valid Pearson correlation coefficient matrix for (V, . . . , V), Lurie & Gold-
berg (1998) propose a method where a positive definite input correlation matrix for (V,... , Vs)
can be chosen in such a way to obtain a positive definite correlation matrix "close" to the desired
correlation matrix for (Zi, . . . , Z,).
B.4 Positive Definiteness
NORTA is a correlation model that can generate samples with desired correlation matrix and desired
marginal distributions. To perform the first step of the NORTA model, the Pearson correlation
matrix, R, must be positive definite. xTAx > 0 for all nonzero real vectors x is a sufficient condition
for the real symmetric matrix A to be positive definite (see e.g. Strang 2006). R must be positive
definite because the algorithm to generate correlated samples includes the calculation of the lower
triangular matrix P such that R = ppT. Only if R is positive definite P consists of real numbers
(versus imaginary numbers).
A 2 x 2 correlation matrix is always positive definite. A 3 x 3 or higher dimensionality correlation
matrix might or might not be positive definite. It has been observed that the probability of
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obtaining a positive definite correlation matrix when randomly generating the correlation matrix'
entries decreases with increasing dimensionality (Ghosh & Henderson 2003, Touran 1993). If the
Spearman correlation has been estimated by an expert rather than calculated from a good-sized
data set, it is possible that the expert estimated an inconsistent correlation matrix so that the
calculated Pearson correlation matrix is not positive definite. The question what to do if the
calculated Pearson correlation matrix is not positive definite poses itself.
A not positive definite correlation matrix means that its entries do not yield a meaningful
correlation matrix. Example B.3 is a constructed example to clarify this point.
Example B.3 Random variables X1, X 2, X 3 are correlated. An expert estimates the Spearman cor-
relation matrix. The Pearson correlation matrix calculated from the estimated Spearman correlation
matrix is 1 0.9 0
R= 0.9 1 0.9.
0 0.9 1
R is a correlation matrix (ones on the diagonal, symmetric and entries within [-1,1]). R is
not a positive definite matrix. One can argue that the matrix entries do not yield a meaningful
correlation matrix. In fact, if X 1 and X 2 are highly correlated (P12 = 0.9) and X 2 and X 3 are also
highly correlated (P23 = 0.9), it is not reasonable that X 1 and X3 are uncorrelated (P13 = 0) .
Thus, a non positive definite Pearson correlation matrix should be understood as an indication
for lack of meaningfulness of the estimated Spearman correlation matrix. If the calculated Pearson
correlation matrix is not positive definite, some possible options are:
" Reassess the estimated Spearman correlation matrix with the expert.
" Reduce gradually the matrix entries until the correlation matrix is positive definite (Touran
1993). This option arises from the observation that matrices with large correlation coefficients
tend to be not positive definite. The disadvantage of this approach is that the generated
random variables will not have the desired correlation matrix.
" Eliminate some matrix entries aiming at achieving a positive definite correlation matrix
(Touran & Wiser 1992). This option arises from the observation that the probability of obtain-
ing a positive definite correlation matrix, when randomly generating the correlation matrix'
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entries, decreases with increasing dimensionality (Ghosh & Henderson 2003, Touran 1993).
Again the disadvantage is that the generated random variables will not have the desired
correlation matrix.
9 Find a positive definite correlation matrix close to the desired correlation matrix with the
correction method by Ghosh & Henderson (2002).
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Appendix C
Structures of the New Portuguese
High Speed Rail Line
Chapter 7 presented the application of the construction model and the uncertainty model to the
construction of four alignments of the new Portuguese high speed rail line. The construction model
and the uncertainty model require a large amount of input data and of calculations/simulations.
These are presented in this appendix.
C.1 List of structures
The four alignments of the new Portuguese high speed rail line are modeled with a sequence of
four types of structures: tunnels, viaducts, cuts and embankments. The data on the structures
include start position, end position and length of all the structures in alignments A-a and A-c
(RAVE 2006d, RAVE 2006c, RAVE 2006b) and in alignments B-a and B-b (RAVE 2008d, RAVE
2008c, RAVE 2008b). However, after combining the data, gaps and overlaps between structures
emerge. The overlaps are in the order of few dozens meters with an extreme case of 950m, whilst
the gaps are in the order of few hundred meters with an extreme case of 1.8km. These discrepancies
are overcome using the following heuristics:
1. Gap between a tunnel and a cut: the cut adapts to the tunnel and is lengthened.
2. Gap between a viaduct and an embankment: the embankment adapts to the viaduct and is
lengthened.
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3. Gap between a cut and an embankment: the length is evenly distributed between the cut and
the embankment.
4. Gap between two cuts: since RAVE (2006b) omits embankments with height less than 4m
(alignments A-a and A-c) and RAVE (2008b) omits embankments with height less than 10m
(alignments B-a and B-b), the gap between two cuts is replaced with an embankment of 4m
(alignments A-a and A-c) or 10m height (alignments B-a and B-b). It is assumed that the
construction of the gap embankment does not require soil improvement.
5. Gap between two embankments: since RAVE (2006b) omits cuts with depth less than 4m
(alignments A-a and A-c) and RAVE (2008b) omits cuts with depth less than 10m (alignments
B-a and B-b), the gap between two embankments is replaced with a cut of 4m (alignments
A-a and A-c) or 10m depth (alignments B-a and B-b).
6. Gap between a cut and a viaduct: the cut is not lengthened to adapt to the viaduct since
usually viaducts are preceded and followed by embankments. The gap is replaced with an
embankment of 4m (alignments A-a and A-c) or 10m (alignments B-a and B-b) height.
7. Gap between an embankment and a tunnel: the embankment is not lengthened to adapt to
the tunnel since usually tunnels are preceded and followed by cuts. The gap is replaced with
a cut of 4m (alignments A-a and A-c) or 10m (alignments B-a and B-b) depth.
8. Overlap between a cut and an embankment: the length is evenly distributed between the two
structures.
The obtained start positions, end positions and lengths of the structures in the four alignments
are listed in Tables C.l to C.4.
C.2 Tunnels
The construction of the tunnels in the four alignments of the new Portuguese high speed rail line
was presented in chapter 7, section 7.3. In the following, the ground parameter states, the ground
classes and the construction methods to model the construction of tunnels are discussed in more
detail.
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Table C.1: List of structures in alignment A-a. "T" stands for tunnel, "V" for viaduct, "C" for
cut, and "E" for embankment. "D1" is a dummy structure at the beginning of the alignment.
Structure start [m] end [m] length [m] structure start [m] end [m] length [m]
D1 0 754 754 C1l 19,730 21,220 1,490
T1 754 1,750 996 E12 21,220 21,620 400
Cl 1,750 2,720 970 C12 21,620 22,530 910
El 2,720 2,900 180 E13 22,530 22,700 170
Vi 2,900 3,665 765 V4 22,700 25,400 2,700
E2 3,665 4,000 335 E14 25,400 25,460 60
C2 4,000 4,700 700 C13 25,460 26,050 590
E3 4,700 5,250 550 E15 26,050 26,900 850
C3 5, 250 8,515 3, 265 C14 26,900 27, 850 950
T2 8,515 9,970 1,455 E16 27,850 28,700 850
C4 9,970 10,215 245 C15 28,700 29,610 910
E4 10,215 10,350 135 E17 29,610 31,850 2,240
V2 10,350 11,050 700 C16 31,850 32,450 600
E5 11,050 11,110 60 T4 32,450 32,950 500
C5 11,110 11,230 120 C17 32,950 33,230 280
E6 11,230 11,720 490 E18 33,230 33,274 44
C6 11,720 12,000 280 V5 33,274 33,669 395
E7 12,000 12,210 210 E19 33,669 33,740 71
C7 12,210 12,818 608 C18 33,740 34,100 360
T3 12,818 13,500 682 E20 34,100 35,560 1,460
C8 13,500 13,610 110 C19 35,560 36,200 640
E8 13,610 13,683 73 T5 36,200 38,850 2,650
V3 13,683 18,535 4,852 C20 38,850 38,980 130
E9 18, 535 18, 590 55 E21 38,980 39, 650 670
C9 18,590 18,750 160 C21 39,650 40,050 400
E10 18,750 18,950 200 T6 40,050 43,707 3,657
C10 18,950 19420 470 C22 43,707 44,500 793
Eli 19,420 19,730 310 E22 44,500 46,500 1,100
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Table C.2: List of structures in alignment A-c. "T" stands for tunnel, "V" for viaduct, "C" for
cut, and "E" for embankment. "Dl" is a dummy structure at the beginning of the alignments.
Structure start [m] end [m] length [m] structure start [m] end [m] length [m]
D1 0 760 760 Eli 21,896 22,646 750
T1 760 1,750 990 C10 22,646 23,166 520
C1 1,750 3,090 1,340 E12 23,166 25,486 2,320
Eil 3,090 3,300 210 Ci 25,486 26,891 1,405
C2 3,300 4,670 1,370 E13 26,891 27,541 650
E2 4,670 5,180 510 C12 27,541 28,066 525
C3 5,180 5,620 440 E20 28,066 28,084 18
E3 5,620 5,980 360 C13 28,084 28,659 575
C4 5,980 6,500 520 E14 28,659 30,899 2,240
V1 6,500 6,600 100 C14 30,899 31,499 600
E4 6,600 7,450 850 T3 31,499 31,999 500
C21 7,450 8,170 720 C15 31,999 32,279 280
E5 8,170 8,300 130 E15 32,279 32,323 44
C5 8,300 10,050 1,750 V4 32,323 32,718 395
E6 10,050 11,225 1,175 E16 32,718 32,789 71
C6 11,225 12,050 825 C16 32,789 33,149 360
E7 12,050 12,100 50 E17 33,149 34,609 1,460
V2 12,100 13,020 920 C17 34,609 35,249 640
E8 13,020 15,300 2,280 T4 35,249 37,899 2,650
C7 15,300 15,964 664 C18 37,899 38,029 130
T2 15,964 17,675 1,711 E18 38,029 38,699 670
C8 17,675 18,066 391 C19 38,699 39,099 400
E9 18,066 19,416 1,350 T5 39,099 42,756 3,657
V3 19,416 19,666 250 C20 42,756 43,549 793
E10 19,666 21,016 1,350 E19 43,549 44,649 1,100
C9 21,016 21,896 880
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Table C.3: List of structures in alignment B-a. "T" stands for tunnel, "V" for viaduct, "C" for
cut, and "E" for embankment. "Dl" is a dummy structure at the beginning of the alignment.
Structure start [m] end [m] length [m] structure start [m] end [m] length [m]
Dl 0 1,000 1,000 Eli 36,250 36,500 250
El 1,000 2,025 1,025 C26 36,500 36,700 200
Cl 2,025 3,200 1,175 E12 36,700 37,100 400
Ti 3, 200 3, 350 150 C27 37,100 37,150 50
C2 3, 350 3, 598 248 T8 37,150 37, 350 200
T2 3,598 5,841 2,243 C28 37,350 37,400 50
C3 5,841 7,200 1,359 E13 37,400 37,700 300
E2 7,200 9,640 2,440 C14 37,700 38,000 300
Vi 9,640 9,970 330 E24 38,000 38,100 100
E3 9,970 11,430 1,460 C15 38,100 39,100 1,000
V2 11,430 13,950 2,520 C16 39,100 39,550 450
E4 13,950 15,875 1,925 E25 39,550 39,648 98
C4 15,875 16,300 425 V6 39,648 40,662 1,014
E5 16,300 17,050 750 E26 40,662 40,700 38
C24 17,050 17,900 850 C17 40,700 41,103 403
E6 17,900 19,125 1,225 T9 41,103 45,658 4,555
C5 19,125 20,737 1,612 C18 45,658 46,950 1,292
T3 20,737 22,240 1503 E14 46,950 48,500 1,550
T4 22,240 22,500 260 C29 48,500 48,650 150
C25 22,500 23,000 500 T10 48, 650 48, 850 200
E7 23,000 23,500 500 C19 48,850 49,100 250
V3 23,500 23,620 120 E15 49,100 49,999 899
E21 23,620 23,650 30 V7 49,999 50,278 279
C6 23,650 23, 950 300 E27 50, 278 50,300 22
E22 23,950 24,300 350 C20 50,300 52,717 2,417
C7 24,300 24,579 279 Tl1 52,717 54,966 2,249
T5 24,579 27,600 3,021 C21 54,966 55,110 144
C8 27,600 27,850 250 E16 55, 110 55,950 840
E23 27,850 28,100 250 V8 55,950 56,250 300
C9 28,100 28,540 440 E17 56,250 57,254 1,004
V4 28,540 28,745 205 V9 57,254 58,274 1,020
E8 28,745 29,650 905 E18 58,274 59,400 1,126
C10 29,650 29,800 150 C30 59,400 60,100 700
T6 29,800 30000 200 E19 60,100 61,200 1,100
Cli 30,000 31,334 1,334 C31 61,200 61,550 350
T7 31,334 32,645 1,311 T12 61,550 61,700 150
C12 32,645 33,200 555 C32 61,700 61,900 200
E9 33,200 33,773 573 E20 61,900 62,500 600
V5 33,773 35,393 1,620 C22 62,500 63,750 1,250
E10 35,393 35,650 257 E28 63,750 63,900 150
C13 35,650 36,250 600 C23 63,900 66,500 2,600
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Table C.4: List of structures in alignment B-b. "T" stands for tunnel, "V" for viaduct, "C" for
cut, and "E" for embankment. "Dl" is a dummy structure.
Structure start [m] end [m] length [m] structure start [m] end [m] length [m]
Dl 0 1,000 1,000 V6 33,940 36,788 2848
El 1,000 2,025 1,025 E12 36,788 37,000 212
C1 2,025 3,200 1,175 C13 37,000 37,400 400
Ti 3,200 3,350 150 E13 37,400 39,745 2,075
C2 3,350 3,598 248 C14 39,745 41,350 1,875
T2 3,598 5,841 2,243 E27 41,350 41,370 20
C3 5,841 7,200 1,359 V7 41,370 41,481 111
E2 7,200 9,640 2,440 E28 41,481 41,500 19
Vi 9,640 9,970 330 C15 41,500 43,150 1,650
E3 9,970 11,430 1,460 E29 43,150 43,212 62
V2 11,430 13,650 2,220 V8 43,212 44,352 1,140
E22 13,650 14,250 600 E14 44,352 45,200 848
C4 14,250 15,675 1,425 V9 45,200 45,500 300
E4 15,675 15,700 25 E30 45,500 45,550 50
C25 15,700 16,100 400 C16 45,550 46,070 520
E5 16,100 17,435 1,335 E31 46,070 46,077 7
V3 17,435 19,373 1,938 V10 46,077 46,149 72
E6 19,373 19,600 227 E32 46,149 46,150 1
C5 19,600 20,010 410 C17 46,150 46,387 237
T3 20,010 20,441 431 T7 46,387 50,600 4,213
C6 20,441 20,580 139 C18 50,600 51,300 700
E23 20,580 20,611 31 T8 51,300 51,500 200
V4 20,611 21,451 840 C19 51,500 51,750 250
E7 21,451 22,050 599 E15 51,750 52,653 903
C26 22,050 22,360 310 Vii 52,653 52,932 279
E8 22,360 22,750 390 C20 52,932 54,654 1,722
C27 22,750 23,550 800 T9 54,654 57,620 2,966
E9 23,550 24,000 450 C21 57,620 57,800 180
C7 24,000 24,450 450 E16 57,800 58,100 300
T4 24,450 24,737 287 V12 58,100 59,084 984
C8 24,737 25,250 513 E17 59,084 59,540 456
E24 25,250 25,297 47 V13 59,540 60,940 1,400
V5 25,297 25,427 130 E18 60,940 61,525 585
E25 25,427 25,500 73 C22 61,525 63,050 1,525
C9 25,500 25,754 254 E19 63,050 64,300 1,250
T5 25,754 26,239 485 C29 64,300 64,550 250
C0 26,239 27,300 1,061 T10 64,550 64,700 150
E26 27,300 28,050 750 C30 64,700 64,900 200
Cl1 28,050 28,637 587 E20 64,900 65,500 600
T6 28,637 30,400 1,763 C23 65,500 66,800 1,300
C12 30,400 30,900 500 E33 66,800 66,900 100
E10 30,900 33,500 2,600 C24 66,900 69,525 2,625
C28 33,500 33,650 150 E21 69,525 69,790 265
Eli 33,650 33,940 290 347
C.2.1 Ground Parameter States and Ground Classes
Ground parameter states and ground classes of all tunnels in the four alignments are summarized
in Table C.5. Note that the geologist assigned ground class medium to tunnels T6 in alignment
A-a (RAVE 2006d), which is also tunnel T5 in alignment A-c, although according to its ground
parameters states (Table C.5) and the ground class definition (Table 7.29), they should be assigned
ground class poor. Here, the ground class poor is assigned to tunnel T6 in alignment A-a and
tunnel T5 in alignment A-c.
C.2.2 Construction Methods
The construction method, the tunnel length, the construction cost and time of all tunnels in the
four alignments are summarized in Table C.6.
Since alignments A-a and A-c coincide in the last part of the Porto-Braga axis, tunnels T4,
T5 and T6 in alignment A-a are the same as tunnels T3, T4 and T5 in alignment A-c. Similarly,
tunnels T1, T2, T10 and T12 in alignment B-a are the same as tunnels T1, T2, T8 and TiO in
alignment B-b.
C.3 Viaducts
The construction of the viaducts in the four alignments of the new Portuguese high speed rail line
was presented in chapter 7, section 7.3. In the following, the activity networks and the calculation
of the construction cost and time are discussed in more detail.
C.3.1 Activity Networks
The activity network of a viaduct depicts the sequence of activities during the construction of
the viaduct. The activity networks of the 31 viaducts in the four alignments are presented in the
following (Figures C-1 to C-31). The notation differs slightly from the notation in chapter 7 (Table
C.7).
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Table C.5: List of tunnels in the four alignments with the ground parameters states and the ground
classes. GP1 is ground parameter overburden, GP2 granit, GP3 meta-sediment, GP4 perpendicular
faults, GP5 oblique faults, GP6 acute-angled faults, GP7 parallel faults, and GP8 transversal faults.
Align. tunnel ground parameters ground class
GP1 GP2 GP3 GP4 GP5 GP6 GP7 GP8
A-a TI < 2D yes no no no no no no reduced overburden
T2 > 2D yes no yes yes no yes no poor
T3 > 2D no yes no yes no no no medium
T4 > 2D yes no no no no no no good
T5 > 2D yes no yes yes no yes no poor
T6 > 2D yes yes no yes no yes no poor
A-c T1 < 2D yes no no no no no no reduced overburden
T2 > 2D yes yes no yes no no no medium
T3 > 2D yes no no no no no no good
T4 > 2D yes no yes yes no yes no poor
T5 > 2D yes yes no yes no yes no poor
B-a T1 < 2D nk nk nk nk nk nk nk reduced overburden
T2 > 2D yes yes yes no no no no medium
T3 > 2D no yes yes yes no no no poor
T4 < 2D nk nk nk nk nk nk nk reduced overburden
T5 > 2D no yes no yes yes no no poor
T6 < 2D nk nk nk nk nk nk nk reduced overburden
T7 > 2D no yes no no no no no medium
T8 < 2D nk nk nk nk nk nk nk reduced overburden
T9 > 2D yes yes no yes yes yes no poor
T10 < 2D nk nk nk nk nk nk nk reduced overburden
T11 < 2D nk nk nk nk nk nk nk reduced overburden
T12 > 2D yes yes no no no yes no poor
B-b TI < 2D nk nk nk nk nk nk nk reduced overburden
T2 > 2D yes yes yes no no no no medium
T3 > 2D yes yes yes yes no no no medium
T4 > 2D no yes nk nk nk nk nk poor
T5 > 2D yes no no yes yes yes no poor
T6 > 2D yes yes no yes yes no yes medium
T7 > 2D no yes no yes yes no no poor
T8 < 2D nk nk nk nk nk nk nk reduced overburden
T9 > 2D yes yes no no no yes no poor
T10 < 2D nk nk nk nk nk nk nk reduced overburden
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Table C.6: Construction method, tunnel length, construction cost and time of all tunnels in the
four alignments.
Alignment tunnel construction method length cost time
[M] [10 6 euro] [days]
A-a T1 cut & cover 996 10.6 374
T2 NATM slow 1,455 21.6 1,200
T3 NATM medium 682 8.2 409
T4 NATM fast 500 5.1 225
T5 NATM slow 2,650 39.3 2,186
T6 NATM medium 3,657 44.1 2,194
A-c T1 cut & cover 990 10.5 371
T2 NATM medium 1,711 20.6 1,027
T3 NATM fast 500 5.1 225
T4 NATM slow 2,650 39.3 2,186
T5 NATM medium 3,657 44.1 2, 194
B-a T1 cut & cover 150 1.6 56
T2 NATM medium 2,243 27.0 673
T3 NATM slow 1, 503 22.3 620
T4 cut & cover 260 2.8 97
T5 NATM slow 3,021 44.8 1, 247
T6 cut & cover 200 2.1 75
T7 NATM medium 1,311 15.8 394
T8 cut & cover 200 2.1 75
T9 NATM slow 4,555 67.5 1,879
T10 cut & cover 200 2.1 75
T11 NATM slow 2, 249 33.3 928
T12 cut & cover 150 1.6 56
B-b T1 cut & cover 150 1.6 56
T2 NATM medium 2,243 27.0 673
T3 NATM medium 431 5.2 259
T4 NATM slow 287 4.3 237
T5 NATM slow 485 7.2 400
T6 NATM medium 1, 763 21.2 529
T7 NATM slow 4, 213 62.5 1, 738
T8 cut & cover 200 2.1 75
T9 NATM slow 2,966 44.0 1, 223
T10 cut & cover 150 1.6 56
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Table C.7: Notation of the activities in the viaduct activity networks.
Activity notation notation in
here chapter 7
abutment V A a
deck section V d or V D ds
pier V_p or VP or V_pP p
foundation footing V f
foundation pile set 
- fp
sloped pier Vsp or VspSP sp
technical block V b tb
finishing Vfi fi
pre-work Vpw pw
pre-deck Vpd pd
construction method V cp or VCP cm
dummy d d
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Figure C-1: Activity network of viaduct Moinhos in alignment A-a.
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Figure C-2: Activity network of viaduct Aldeia in alignment A-a.
353
0 0
I I I L
(L CL a. ~
I > I >1
I a _ I
~C --a
II
II I ;IaL>
> I >1 I3C
0 0 0
(L IL I I
> I >1 ~
a0- a_ aa
0 a 0 ~>1 0 >
0 >1a
I CI'L I CLI
a 1  a>aa
C0 I >, > >
0 >I
> 1 I LI
> 0 >3
>1, I L C
I ;I a
I >1 > IL
0a a- aEaa
I I I I I 4
Figure ~ ~ ~ ~ I 013 Acivt aewr fvautAei lgmn .I steol idc osrce
fro aot end au oisetne egh
0 0 a 0354
A
f 
A
 
d-A
 
-
d-
p 
p 
p
d
cl-R, 
a
-A
 
' 
0-A
<
I k
C
37
a
p 
p 
p 
p 
p 
p 
p 
p 
p 
p
di 
d
-, 
-J7) 
d-K
 
-F
; 
8
--; 
-)7X 
.17X
 
f-X 
d7 
1
4
-k 
d7k 
-j7K
 
cl-K
 
-)7k 
d-k 
I 
A
 
d-A
 
A
 
d A
 
I 
A
 
cl 
k 
-i-Jk 
cl-K
dS
a
 
t" 
-
-
-
-
dS-' 
, 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
d3l
d A
 
d-X
' 
J7i' 
d 
j7A' 
d7,1 
j7-
p 
p 
LO
X
 
-Z 
C
' 
-
-
-
-
-
-
-
-
-
p 
-
d 
A
 
L
r)
a
-X
, 
(]-X
, 
a
-X
' 
C
I-X
, 
(I-X
' 
(I-X
' 
(3-X' 
ct 
(I-t 
G
 A
 
m
-G
 
C 
S
A
 
C)
p 
p 
p 
p 
p 
p 
p 
p 
p 
p 
p 
p 
p 
p
-
-
X 
-j7X 
d-X 
-J-k 
-d
-; 
-j7X 
d-K
 
-fW 
d-X 
-17k 
d-k 
j7A 
d:A
 
-j7k 
d-k 
-i-K
 
d-k 
-17K
 
d-K
 
-)-X
 
d-K
dS7A
dS 
d
A
f 
4 TA
<
FA
 
-d-/ 
' 
-J 
-
-dR
 
J- 
-d
A
J 
-
A
G
 A
< 
G
-A
< 
(I-X
' 
C
I-X
' 
O
-K
- 
O
-A
' 
(3-A' 
a
-A
' 
(I-A
, 
a
-A
' 
(1-4, 
pd-K
, 
dO
- 
d-A
rA
>
;-4
14
Figure C-5: Activity network of viaduct Cambeses in alignment A-a.
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Figure C-6: Activity network of viaduct Laje in alignment A-c.
357
Figure C-7: Activity network of viaduct Ave in alignment A-c.
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Figure C-8: Activity network of viaduct Este in alignment A-c.
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Figure C-9: Activity network of viaduct Cambeses in alignment A-c.
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Figure C-10: Activity network of viaduct Mau in alignment B-a.
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Figure C-12: Activity network of viaduct Neiva in alignment B-a.
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Figure C-13: Activity network of viaduct Outeiro in alignment B-a.
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Figure C-14: Activity network of viaduct Lima in alignment B-a.
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Figure C-15: Activity network of viaduct Labruja in alignment B-a.
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Figure C-16: Activity network of viaduct Coura in alignment B-a.
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Figure C-17: Activity network of viaduct Reguengo in alignment B-a.
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Figure C-18: Activity network of viaduct Boriz in alignment B-a.
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Figure C-19: Activity network of viaduct Mau in alignment B-b.
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Figure C-22: Activity network of viaduct Neiva in alignment B-b.
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Figure C-23: Activity network of viaduct Pombarinhos in alignment B-b.
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Figure C-25: Activity network of viaduct Moinho Velho in alignment B-b.
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Figure C-26: Activity network of viaduct Cabracao in alignment B-b.
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Figure C-27: Activity network of viaduct Bouca in alignment B-b.
378
Figure C-28: Activity network of viaduct Formigoso in alignment B-b.
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Figure C-29: Activity network of viaduct Coura in alignment B-b.
380
Figure C-30: Activity network of viaduct Bogalheiro in alignment B-b.
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Figure C-31: Activity network of viaduct Boriz in alignment B-b.
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C.3.2 Construction Cost and Time
The geometric parameters, the cost and the time of all viaducts in the four alignments are sum-
marized in Table C.8. For the construction cost and time of the following viaducts one has to
note:
" viaduct Ave (alignment A-a) is almost twice as long as the second longest viaduct of the four
alignments. To reduce the construction time, the viaduct is constructed starting from both
ends, allowing to halve the deck construction time. The construction of the viaduct starting
from both ends is reflected in the activity network (Figure C-3), as well as in the additional
cost for two gantries (double cost for activity construction method).
" viaduct Cambeses (alignment A-a and A-c). Although the span length is 1 = 42 m and the
pier height is h = 20 m, the pier cost expression for (1 ; 35 m, h > 15 m) is used (Leite 2009).
The calculated costs differ from the construction costs in the source (RAVE 2006c, RAVE 2008c)
since they are estimated with cost expressions provided by the design engineer. The discrepancy is
quantified with the ratio between the calculated cost and the cost in the sources (Table C.9). Most
of the ratios are approximately 100%, indicating a good agreement. There is a preponderance of
underestimations (< 100%) over overestimations (> 100%). The extremes are viaduct Neiva (V3)
in alignment B-a with a ratio of 66% and viaduct Formigoso (V10) in alignment B-b with a ratio
of 143%. The ratios significantly deviating from 100% were discussed with the design engineer.
Through a detailed analysis of the viaduct drawings (RAVE 2006c, RAVE 2008c), the differences
could be explained with special structural elements, which the cost expressions do not take into
account (Leite 2009):
" Viaduct Ave (alignment A-c) includes a special structure consisting of arched piers for crossing
the river Ave.
" Viaduct Lima (alignments B-a) includes one special 60m long span and a special structure
consisting of arched piers of considerable height for crossing the river Lima.
" Viaduct Neiva (alignment B-b) includes a special structure consisting of a longer and deeper
span to cross a highway, which requires a pushing apparatus and an auxiliary metallic struc-
ture.
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e Viaduct Formigoso (alignment B-b) is the shortest viaduct (72m) in the four alignments, for
which a solution with cheaper abutments, no bearings or expansion joints was preferred.
For the four viaducts with special structures, cost adjustments are introduced to better match
the calculated costs with the costs in the sources. The magnitude of the cost adjustment is equal
to the difference between the calculated cost and the cost in the sources (Table C.10).
C.4 Cuts and Embankments
The construction of the cuts and embankments in the four alignments of the new Portuguese high
speed rail line was presented in chapter 7, section 7.3. In the following, the volumes and the
construction cost and time of the cuts and embankments are discussed in more detail.
C.4.1 Volumes of the Cuts and Embankments
The earthwork (cuts and embankments) construction cost and time are functions of the cost per unit
volume, the production rates and the volumes of the cuts and embankments. These are determined
by the difference between the natural landscape and the new rail line profile and obtained by means
of a DTM system (Menezes 2010). Since they are not available from the sources (RAVE 2006b,
RAVE 2008b), they are estimated based on the geometric parameters of the cuts and embankments
(Tables C.11, C.12 and C.13).
In the following, the calculations of the cut volumes and the embankment volumes are explained.
The cut volume includes the clearing and the excavating volumes, which are removed, and the
capping and the sub-ballast volumes, which are added (Figure C-32a).
* The clearing volume is assumed to be a prism (Table C.12a) with length L, thickness tclear,
and width varying between the cut width at the bottom, wc, and the maximal width,
w max.
" The excavating volume, which is removed after clearing, is equal by approximation to the
cut volume minus the clearing volume. The cut volume consists of two central wedges and
four lateral pyramids (Table C.12b). The wedge base width is equal to the cut width at the
bottom, w_c, the wedge base height is equal to the cut depth, D, the wedge height is equal
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Table C.8: Construction cost and time of the viaducts in the four alignments. They are calculated
with cost expressions (Table 7.13) and time expressions (Table 7.16) based on geometric parameters.
Delta is the cost adjustment (Table C.10). Cambeses is the same viaduct in alignments A-a and
A-c, similarly to Mau and Coura in alignments B-a and B-b. On the other hand, Ave and Este
in alignments A-a and A-c, and Cavado, Neiva, Lima and Boriz in alignments B-a and B-b are
different viaducts.
Al. viaduct L 1 h d a N S A cost time
[im] [i] [] [m] [%] - - [106euro] [days]
A-a V1 Moinhos 765 25 15 11 70 35 0 6.12 655
V2 Aldeia 700 24 14 8 70 33 0 5.38 626
V3 Ave 4,852 51 43 10 40 104 11 66.39 978
V4 Este 2,700 52 36 11 40 56 5 33.53 1,004
V5 Cambeses 395 42 20 16.5 100 10 1 4.65 328
A-c VI Laje 100 23 6 0 0 5 0 1.25 225
V2 Ave 920 53 35 10 80 18 1 +2.90 14.30 447
V3 Este 250 25 11 4 10 12 0 2.22 326
V4 Cambeses 395 42 20 16.5 100 10 1 4.65 328
B-a V1 Mau 330 20 10 12 100 17 0 2.77 397
V2 Cavado 2,520 55.4 20 15 100 49 5 28.7 903
V3 Neiva 120 26 10 10 100 5 0 1.49 226
V4 Outeiro 205 27.5 20 0 0 8 0 2.22 269
V5 Lima 1,620 60 40 7 50 29 2 +5.99 27.31 611
V6 Labruja 1,014 52 38 0 0 21 1 12.40 490
V7 Coura 279 43 16 5 30 7 0 3.06 284
V8 Reguengo 300 26 20 4 30 12 0 2.90 326
V9 Boriz 1,020 40 28 18 90 27 1 12.19 574
B-b V1 Mau 330 20 10 12 100 17 0 2.77 397
V2 Cavado 2,220 56.9 20 15 100 42 4 25.49 801
V3 Leiras 1,938 38 25 5 100 54 4 19.78 965
V4 Neiva 840 30 13 12 100 28 0 +3.27 9.73 558
V5 Pombarinhos 130 23.5 13 3 20 6 0 1.52 240
V6 Lima 2,848 47.5 30 14 80 64 6 34.19 1,118
V7 Moinho Velho 111 25 14 0 0 5 0 1.43 226
V8 Cabracao 1,140 40 27 4 20 30 1 11.58 618
V9 Bouca 300 31.5 20 0 0 10 0 2.91 298
V10 Formigoso 72 30 8 0 0 3 0 -0.35 0.81 197
V11 Coura 279 43 16 5 30 7 0 3.06 284
V12 Bogalheiro 984 44 20 4 30 24 1 9.39 532
V13 Boriz 1,400 46.5 28 18 90 32 2 17.07 650
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Table C.9: The calculated construction costs of the viaducts and the construction costs in the
sources are compared.
Alignment viaduct calculated cost (RAVE 2006c) ratio
[106euro] [106euro] [%]
A-a V1 Moinhos 6.12 6.30 97
V2 Aldeia 5.38 5.70 94
V3 Ave 66.39 71.20 93
V4 Este 33.53 37.80 89
V5 Cambeses 4.65 4.20 111
A-c V1 Laje 1.25 1.10 114
V2 Ave 11.40 14.30 80
V3 Este 2.22 2.10 106
V4 Cambeses 4.65 4.20 111
B-a V1 Mau 2.77 3.45 80
V2 Cavado 28.7 30.38 95
V3 Neiva 1.49 1.41 106
V4 Outeiro 2.22 2.27 97
V5 Lima 21.32 27.31 78
V6 Labruja 12.40 15.56 80
V7 Coura 3.06 3.27 94
V8 Reguengo 2.90 3.33 87
V9 Boriz 12.19 13.30 92
B-b V1 Mau 2.77 3.45 80
V2 Cavado 25.49 26.89 95
V3 Leiras 19.78 23.63 84
V4 Neiva 6.46 9.73 66
V5 Pombarinhos 1.52 1.31 116
V6 Lima 34.19 41.15 83
V7 Moinho Velho 1.43 1.30 110
V8 Cabracao 11.58 16.06 72
V9 Bouca 2.91 3.43 85
V10 Formigoso 1.16 0.81 143
V11 Coura 3.06 3.27 94
V12 Bogalheiro 9.39 11.38 82
V13 Boriz 17.07 18.31 93
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Table C.10: Viaduct cost adjustments. Due to special structures in the viaducts Ave, Lima, Neiva,
and Formigoso, cost adjustments are introduced to better match the calculated costs to the costs
in the sources.
Viaduct alignment calculated cost cost adjustment, A cost in the sources
[106euro] [10 6euro] [10 6euro]
V3 Ave A-c 11.40 +2.90 14.30
V5 Lima B-a 21.32 +5.99 27.31
V4 Neiva B-b 6.46 +3.27 9.73
V10 Formigoso B-b 1.16 -0.35 0.81
Table C.11: The geometric parameters of cuts and embankments determine the volumes of these.
Structure parameter parameter description
cut D cut depth
(Table C.12) wc = 20 m cut width at bottom
e percentage of cut volume excavated with blasting
embankment H embankment height
(Table C.13) we = 14 m embankment width at top
t thickness of embankment improving layer
S length of embankment improving layer
cut and L length
embankment w max maximal width
(Tables C.12 az slope steepness
and C. 13) tclear thickness of clearing layer
t-capping = 0.6 m thickness of capping layer
t_sub-ballast = 0.3 m thickness of sub-ballast layer
wcapping = 14 m width of capping layer
w sub-ballast = 14 m width of sub-ballast layer
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Table C.12: Expressions to calculated the cut volume based on geometric parameters (Table C.11).
a) clearing volume, b) excavating volume, c) capping volume, and d) sub-ballast volume.
Clearing volume:
L x t clear x
Cut volume (2 wi
2 w-c x Dx L
4 D xaD x -1
2
simplified:
w c+w max
2
edges + 4 pyramids):
1
L 1"
2I2 3 
1 D x L (3 x wc + 2aD)
6-
Excavating volume:
1
-D x L(3 xw c+2aD)-
6-
L x t clear x w c+w max2
Capping volume:
wcapping x t _capping x L
Sub-ballast volume:
w sub-ballast x t sub-ballast x L
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Table C.13: Expressions to calculate the embankment volume based on geometric parameters
(Table C.11). a) clearing volume, b) improving volume, c) filling volume, d) capping volume, and
e) sub-ballast volume.
a)
Clearing volume:
4.-- W e + W maxL x tclear x 2
b)6
Improving volume:
S x t x we _+w _max
t
Embankment volume
(2 wedges + 4 pyramids):
2 w-e x H x x +
Hx~x1 XL X1)
2 2 3
simplified:
1HxL(3xwe+2aH)
6
d) Filling volume:
1
-H x L(3 x we+2aH)+
6
L x tclear x 2We±+ max
t- CIO Capping volume:
e) ,w_capping x t _capping x L
00i,0 gt Sub-ballast volume:
0 y OS w sub-ballast x t sub-ballast x L
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to half of the cut length, L/2. The pyramid base width is equal to the cut depth, D, the
pyramid base height is equal to aD, the pyramid height is equal to half of the cut length,
L/2. If e % of the excavating volume is removed with blasting, (1 - e) % is removed with
mechanical means.
" The capping volume consists of two prisms (Table C.12c), whose width and thickness are
w_capping and tcapping, respectively. The prism length is approximated to half of the cut
length, L/2.
" The sub-ballast volume also consists of two prisms (Table C.12d), whose width and thickness
are w sub-ballast and tsub-ballast, respectively. The prism length is also approximated to
half of the cut length, L/2.
The embankment volume includes the clearing volume, which is removed, the improving vol-
umes, which is replaced, and the filling, the capping and the sub-ballast volumes, which are added
(Figure C-32b).
" The clearing volume is assumed to be a prism (Table C.13a) with length L, thickness tclear,
and width varying between the embankment width at the top, we, and the maximal width,
w max.
" The improving volume is assumed to be a prism (Table C.13b) with length S, thickness t,
and width varying between the embankment width at top, we, and the maximal width,
w max.
" The filling volume, which is added after clearing and improving, is equal by approximation to
the embankment volume plus the clearing volume. The embankment volume consists of two
central wedges and four lateral pyramids (Table C.13c). The wedge base width is equal to
the embankment width at the top, we, the wedge base height is equal to the embankment
height, H, the wedge height is equal to half of the embankment length, L/2. The pyramid
base width is equal to the embankment height, H, the pyramid base height is equal to aH,
the pyramid height is equal to half of the embankment length, L/2.
" Capping and sub-ballast volumes are calculated the same way as for the cuts (compare Tables
C.12c and C.13d, and C.12d and C.13e).
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Figure C-32: Construction of cuts and embankments. a) cuts: first the top layer is cleared, then the
cut is excavated, finally the capping is placed followed by the sub-ballast. b) embankments: the top
layer is cleared, if needed the ground under the embankment is improved, then the embankment is
filled, finally the capping is placed followed by the sub-ballast. The cost and time of these processes
depend on the volumes to be removed (clearing and excavating), to be replaced (improving), and
to be added (filling, capping, and sub-ballast).
The cut depth, D, the embankment height, H, the slope steepness, a, and the percentage of
cut volume excavated with blasting, e, are averages or approximations of the varying cut depth,
embankment height, slope steepness and percentage of cut volume excavated with blasting. They
are discussed in the following.
The cut depth, D, is calculated with a weighted average
D= - (D + 2Dc + Dr),
4
(C.1)
where D1, D, and De are the cut depth on the left, on the right, and in the center, respectively
391
(Figure C-33a). Similarly, the embankment height, H, is calculated with a weighted average
1
H = (Hi + 2Hc+ Hr), (C.2)4
where H1, Hr, and He are the embankment height on the left, on the right, and in the center,
respectively (Figure C-33b).
a)
Di Dc D Dr
b)
Hi Hc H Hr
Figure C-33: a) the cut depth, D, and b) the embankment height, H, are weighted averages of the
depths, respectively the heights, at the sides and in the center (equations C.1 and C.2).
The three cut depths (Dj, Dc, Dr) and the three embankment heights (H, He, Hr) of the cuts
and embankments in alignments A-a and A-c are available from the source (RAVE 2006b). However,
only the central depth, Dc, and the central height, He, of the cuts and embankments in alignments
B-a and B-b are available from the source (RAVE 2008b). In order to estimate the cut depths,
D, and the embankment heights, H, of the cuts and embankments in alignments B-a and B-b,
D H
the ratios D and H of the cuts and embankments in alignments A-a and A-c are calculated:
D HD = 1.12 and H = 1.01. The depths of the cuts in alignments B-a and B-b are estimated with
D = 1.12 x Dc, while the heights of the embankments are estimated with H = He. The depths and
the heights of the cuts and embankments in the four alignments are listed in Tables C.17 to C.24.
The slope steepness, a, is an approximation of the cut and embankment slopes, which in most
cases include benches that increase the stability of the structure. The cut slopes have six geometries
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(Figure C-34):
* CS1 has a slope of 1 : 1.5, corresponding to a = 1.5;
" CS2 includes 3m wide benches every 8m of cut depth and a slope of 1 : 1.5 between benches.
The cut slope including the benches is 8 : 15, corresponding to 1.875, which is rounded to
a = 1.9;
" CS3 includes four 3m wide benches every 8m of cut depth and a slope of 1 : 1.5 between
benches, with the exception of the slope between the first and the second bench, which is
1 : 1. The cut slope including the benches is 4 : 7, corresponding to 1.75, which is rounded to
a = 1.8;
" CS4 includes 3m wide benches every 8m of cut depth and a slope of 1 : 1 between benches.
The cut slope including the benches is 8 : 11, corresponding to 1.375, which is rounded to
a = 1.4;
" CS5 has a slope of 1.5 : 1, corresponding to a = 0.667, which is rounded to a = 0.7;
" CS6 corresponds to a vertical wall so that a = 0.
The embankment slopes have two geometries (Figure C-35):
" ES1 has a slope of 1 : 2, corresponding to a = 2.0;
" ES2 includes 2m wide benches every 10m of embankment height and a slope of 1 : 2 between
benches. The embankment slope including the benches is 5 : 11, corresponding to a = 2.2.
The slope steepness of the cuts and embankments in the four alignments are listed in Tables
C.17 to C.24
The percentage of cut volume excavated with blasting, e, in alignments A-a and A-c is expressed
with a range (RAVE 2006b), while in alignments B-a and B-b is equal to a single value (RAVE
2008b). For consistency, here the percentages of cut volume excavated with blasting, e, are set
equal to the values in RAVE (2008b) for all alignments (Table C.14).
The cut and embankment volumes are calculated based on their geometric parameters and the
volume expressions in Tables C.12 and C.13. The geometric parameters and the calculated volumes
of all cuts and embankments in the four alignments are listed in Tables C.17 to C.24.
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Table C.14: For consistency, the percentage of cut volume excavated with blasting, e[%] from RAVE
(2008b) are used for all cuts and embankments.
Percentage of cut volume excavated with blasting, e [%]
RAVE (2006b) RAVE (2008b) used here
0-5 5 5
5-25 25 25
25-50 50 50
50-75 75 75
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CS1 CS2
8 0 1 . 12.0 3.0
12.0 8.01
El8
-12.0-3.0
1
8.01
CS3 32.0
4
-8.0 3.0 C
17
8.01
56.0
CS4 CS5
8.0-3.0 
a1.5
8 .0 1CS6
11 90"
ci=0
Figure C-34: Six geometries of cuts. They correspond to a slope steepness a varying between 0 for
15
the vertical wall (CS6) and 8 1.9 (CS2).
395
ES1
|20.0
10.0 1 1
--2
ES2
2.0
Figure C-35: Two geometries of embankments. They correspond to a slope steepness a varying
between 2.0 (ES1) and = 2.2 (ES2).5
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The sum of the clearing, excavating, capping, sub-ballast, improving, and filling volumes in the
four alignments are compared with the volumes in the sources (RAVE 2006b, RAVE 2008b), showing
that some good agreement is accompanied by some differences (Table C.15). These discrepancies
are quantified with the ratio between the calculated volumes and the volumes in the sources.
Table C.15: The volumes calculated with the expressions in Tables C.12 and C.13 are compared
with the volumes from the sources: for alignments A-a and A-c (RAVE 2006b) and for alignments
B-a and B-b (RAVE 2008b). The ratios between calculated volumes and volumes from the sources
show a good agreement in the case of clearing, excavating, and filling. Conversly, improving,
capping and sub-ballast volumes require more scrutiny.
Volume align. calculated (RAVE 2006b) (RAVE 2008b) ratio
[m3] [m3] [%]
clearing A-a 872,144 754,430 116
A-c 1,009,580 1,278,034 79
B-a 929,388 992,865 94
B-b 950,790 1,041,737 91
excavating A-a 9,763,744 8,561,477 114
A-c 8,720,079 8,652,454 101
B-a 9,682,903 11,068,344 87
B-b 11,651,619 11,989,744 97
capping A-a 214,150 279,020 77
A-c 274,818 483,594 57
B-a 353,220 735,075 48
B-b 363,804 766,289 47
sub-ballast A-a 107,075 124, 575 86
A-c 137,409 222,601 62
B-a 176,610 326,822 54
B-b 181,902 340,755 53
improving A-a 363,951 110,648 329
A-c 776,009 211,519 367
B-a 293,114 557,086 53
B-b 309,130 589,895 52
filling A-a 2, 753,406 2, 779,957 99
A-c 4,370,579 4,815,066 93
B-a 5,899,139 5,983,131 99
B-b 5,578,349 6,934,676 80
Although the ratios of the clearing, the excavating, and the filling volumes are balanced on
both sides of the ideal ratio of 100%, which
not apply to the improving, the capping and
can be considered to be
the sub-ballast volumes.
satisfactory, the same does
The improving volumes are
characterized by highly varying ratios between minima around 50% in alignments B-a and B-b and
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maxima of over 300% in alignments A-a and A-c. The calculated improving volumes are obtained
with the expression in Table C.13b, recalled here
S X 2- + -m xX t. (C.3)
In this expression, the geometric parameter S (length of improving layer) and t (thickness of
improving layer) are available from the sources (RAVE 2006b, RAVE 2008b) for all embankments
in the four alignments (Tables C.21 to C.24). Conversely, the width of the improving layers are not
available from the sources. In expression C.3, the width is assumed to be equal to the average of
the embankment width at the top, we, and the embankment maximum width, w_ max. RAVE
(2006b) might assume that the width of the improving layer is equal to the embankment width at
top, w_e; in fact, improving volumes calculated with this width yield a ratio of 98% in alignment
A-a and of 117% in alignment A-c. Differently, RAVE (2008b) might assume that the width of the
improving layer is equal to the embankment maximal width, w_max; in fact, improving volumes
calculated with this width yield a ratio of 90% in alignment B-a and of 88% in alignment B-b.
Following these analyses, an average width between the embankment width at top, w_e, and the
embankment maximal width, w_max, is an appropriate choice for the estimation of the width of
the improving layers. The improving volumes of the embankments in the four alignments are listed
in Tables C.21 to C.24.
The differences between calculated volumes of capping and sub-ballast and the volumes from
the sources (RAVE 2006b, RAVE 2008b) are more difficult to explain. The geometric parameters
and the volumes in the sources are contradictory. The capping volume expression (Tables C.12c
and C.13d), recalled here
L x wcapping x tcapping, (C.4)
is a function of the cut or embankment length, L, the width and the thickness of the capping
layer, w _capping and t _capping. These are equal to w _capping = 14m and t_capping = 0.6m
(Table C.11). In order to check the capping volumes in the sources, the total length of cuts and
embankments is backcalculated:
V _capping V capping
wLcapping x t _capping 14m x 0.6m'
where Vcapping is the total capping volume in the alignment. The backcalculated length is
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greater than the alignment length in three of the four alignments (Table C.16).
The sub-ballast volume expression (Tables C.12d and C.13e), recalled here
L x wsub-ballast x tsub-ballast, (C.6)
is a function of the cut or embankment length, L, the width and the thickness of the sub-ballast
layer, wsub-ballast and tsub-ballast. These are equal to wsub-ballast = 14m and tsub-
ballast = 0.3m (Table C.11). In order to check the sub-ballast volumes in the sources, the total
length of cuts and embankments is backcalculated
Lback = V sub-ballast V sub-ballast
w sub-ballast x t sub-ballast 14m x 0.3m '
where Vsub-ballast is the total sub-ballast volume in the alignment. Again the backcalculated
length is greater than the alignment length in three of the four alignments (Table C.16). Following
these analyses, clearly the geometrical parameters and the capping/sub-ballast volumes in the
sources are in contradiction. Due to this contradiction, the calculated volumes of capping and
sub-ballast in Table C.15 are preferred.
The calculated volumes of capping and the sub-ballast of the cuts and embankments in the four
alignments, are listed in Tables C.17 to C.24.
Table C.16: Given, the volumes, the widths and the thicknesses of the capping and sub-ballast
layers (RAVE 2006b, RAVE 2008b), the total length of cuts and embankments is back calculated.
In three alignments, it is larger than the alignment length. Clearly, the data in the sources are
contradictory.
Alignment volume backcalculated alignment
[n 3 ] length [m] length [m]
capping A-a 279,020 33,217 < 45,600
A-c 483, 594 57,571 > 44,649
B-a 735,075 87,509 > 66,500
B-b 766,289 91,225 > 69,790
sub-ballast A-a 124, 575 29,661 < 45,600
A-c 222,601 53,000 > 44, 649
B-a 326,822 77,815 > 66,500
B-b 340,755 81,132 > 69,790
The geometric parameters, the clearing volume, the excavating volume, the capping volume,
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and the sub-ballast volume of the cuts in the four alignments are listed in Tables C.17 to C.20. The
geometric parameters, the clearing volume, the improving volume, the filling volume, the capping
volume, and the sub-ballast volume of the embankments in the four alignments are listed in Tables
C.21 to C.24.
Table C.17: Alignment A-a: cut volumes. The clearing volume (V1), the excavating volume (V2),
the capping volume (V3), and the sub-ballast volume (V4) are calculated with volume expressions
(Table C.12) and the geometric parameters of the cut. With the costs per unit volume and the
production rates, they determine the construction cost and time of the cuts in the alignment.
Cut L D a wmax e tclear volume [103 M3 ]
[m] [m] [-] [m] [%] [m] V1 V2 V3 V4
C1 970 20.5 1.9 97.9 50 0.6 34.3 422.7 8.1 4.0
C2 700 8.0 1.5 44 5 0.6 13.4 65.0 5.9 2.9
C3 3,265 25.3 1.9 116.1 25 0.6 133.4 2,016.2 27.4 13.7
C4 245 21.3 1.9 100.9 50 0.6 8.9 113.7 2.1 1.0
C5 120 6.5 1.5 39.5 5 0.6 2.1 8.2 1.0 0.5
C6 280 4.5 1.5 33.5 5 0.6 4.5 10.9 2.4 1.2
C7 608 32.0 1.8 135.2 75 0.6 28.3 539.8 5.1 2.6
C8 110 30.0 1.9 134.0 50 0.6 5.1 90.6 .0 .5
C9 160 6.0 1.5 38.0 5 0.6 2.8 9.7 1.3 0.6
C10 470 21.5 1.9 101.7 50 0.6 17.2 221.5 3.9 2.0
C11 1.490 31.0 1.9 137.8 50 0.6 70.5 1,298.2 12.5 6.3
C12 910 28.3 1.9 127.5 25 0.6 40.3 678.8 7.6 3.8
C13 590 33.3 1.8 139.9 50 0.6 28.3 560.7 5.0 2.5
C14 950 28.5 1.8 122.6 75 0.6 40.6 693.1 8.0 4.0
C15 910 14.0 1.9 73.2 25 0.6 25.4 214.9 7.6 3.8
C16 600 33.8 1.9 148.4 50 0.6 30.3 606.6 5.0 2.5
C17 280 32.5 1.9 143.5 25 0.6 13.7 264.6 2.4 1.2
C18 360 10.8 1.5 52.4 5 0.6 7.8 52.1 3.0 1.5
C19 640 39.8 1.8 163.3 50 0.6 35.2 827.8 5.4 2.7
C20 130 26.8 1.9 121.8 25 0.6 5.5 88.5 1.1 0.5
C21 400 14.0 1.9 73.2 25 0.6 11.2 94.5 3.4 1.7
C22 793 35.8 1.9 156 50 0.6 41.9 885.7 6.7 3.3
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Table C.18: Alignment A-c: cut volumes. The clearing volume (V1), the excavating volume (V2),
the capping volume (V3), and the sub-ballast volume (V4) are calculated with volume expressions
(Table C.12) and the geometric parameters of the cut. With the costs per unit volume and the
production rates, they determine the construction cost and time of the cuts in the alignment.
Cut L D a w_max e tclear volume [103 M3 ]
[m] [n] [-] [m] [%] [m] V1 V2 V3 V4
C1 1,340 16.0 1.9 80.8 25 0.6 40.5 391.1 11.3 5.6
C2 1,370 17.8 1.9 87.6 25 0.6 44.2 474.6 11.5 5.8
C3 440 10.0 1.5 50.0 5 0.6 9.2 56.8 3.7 1.8
C4 520 15.3 1.9 78.1 25 0.6 15.3 141.3 4.4 2.2
C5 1,750 19.0 1.0 92.2 25 0.6 58.9 673.7 14.7 7.4
C6 825 30.5 1.9 135.9 75 0.6 38.6 699.1 6.9 3.5
C7 664 34.0 1.9 149.2 50 0.6 33.7 678.4 5.6 2.8
C8 391 35.0 1.8 146.0 50 0.6 19.5 404.8 3.3 1.6
C9 880 22.5 1.9 105.5 5 0.6 33.2 447.0 7.4 3.7
C10 520 16.0 1.9 80.8 5 0.6 15.7 151.8 4.4 2.2
C11 1,405 35.8 1.8 148.9 75 0.6 71.1 1,512.3 11.8 5.9
C12 525 13.0 1.9 69.4 5 0.6 14.1 110.4 4.4 2.2
C13 575 14.0 1.9 73.2 25 0.6 16.1 135.9 4.8 2.4
C14 600 33.8 1.9 148.4 50 0.6 30.3 606.6 5.0 2.5
C15 280 32.5 1.9 143.5 25 0.6 13.7 264.6 2.4 1.2
C16 360 10.8 1.5 52.4 5 0.6 7.8 52.1 3.0 1.5
C17 640 39.8 1.8 163.3 50 0.6 35.2 827.8 5.4 2.7
C18 130 26.8 1.9 121.8 25 0.6 5.5 88.5 1.1 0.5
C19 400 14.0 1.9 73.2 25 0.6 11.2 94.5 3.4 1.7
C20 793 35.8 1.9 156 50 0.6 41.9 885.7 6.7 3.3
C21 720 4.0 1.5 32.0 5 0.6 11.2 23.3 6.0 3.0
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Table C.19: Alignment B-a: cut volumes. The clearing volume (V1), the excavating volume (V2),
the capping volume (V3), and the sub-ballast volume (V4) are calculated with volume expressions
(Table C.12) and the geometric parameters of the cut. With the costs per unit volume and the
production rates, they determine the construction cost and time of the cuts in the alignment.
Cut L D a wmax e tclear volume [10 3 M3]
[m] [m] [-] [m] [%] [m] V1 V2 V3 V4
C1 1,175 26.9 0.7 57.7 25 0.5 22.8 491.7 9.9 4.9
C2 248 28 0.7 59.2 25 0.5 4.9 109.9 2.1 1.0
C3 1,359 22.4 1.9 105.1 0 0.5 42.5 693.7 11.4 5.7
C4 425 11.2 1.9 62.6 0 0.5 8.8 72.6 3.6 1.8
C5 1,612 22.4 0.7 51.4 25 0.5 28.8 521.0 13.5 6.8
C6 300 11.2 1.9 62.6 0 0.5 6.2 51.2 2.5 1.3
C7 279 16.8 1.4 67.0 50 0.5 6.1 77.6 2.3 1.2
C8 250 16.8 1.9 83.8 25 0.5 6.5 80.2 2.1 1.0
C9 440 22.4 1.9 105.1 0 0.5 13.8 224.6 3.7 1.9
C10 150 13.4 1.9 70.9 0 0.4 2.7 34.4 1.3 0.6
C11 1,334 32.5 1.9 143.5 0 0.4 43.6 1,282.3 11.2 5.6
C12 555 20.2 1.9 96.8 0 0.4 13.0 242.6 4.7 2.3
C13 600 29.1 1.4 101.5 25 0.4 14.6 397.1 5.0 2.5
C14 300 13.4 1.9 70.9 25 0.4 5.5 68.9 2.5 1.3
C15 1,000 33.6 0.7 67 50 0.4 17.4 582.0 8.4 4.2
C16 450 22.4 1.9 105.1 25 0.4 11.3 232.5 3.8 1.9
C17 403 20.2 1.9 96.8 25 0.4 9.4 176.1 3.4 1.7
C18 1,292 25.8 1.9 118.0 25 0.4 35.7 842.3 10.9 5.4
C19 250 16.8 1.9 83.8 25 0.4 5.2 81.5 2.1 1.1
C20 2,417 24.6 1.9 113.5 25 0.4 64.5 1,456.5 20.3 10.2
C21 144 15.7 1.9 79.7 25 0.4 2.9 42.2 1.2 0.6
C22 1,250 20.2 1.9 96.8 25 0.4 29.2 546.3 10.5 5.3
C23 2,600 16.8 1.9 83.8 25 0.4 54.0 847.6 21.8 10.9
C24 850 11.2 1.9 62.6 0 0.5 17.6 145.2 7.1 3.6
C25 500 11.2 1.9 62.6 0 0.5 10.3 85.4 4.2 2.1
C26 200 11.2 1.9 62.6 0 0.4 3.3 35.0 1.7 0.8
C27 50 11.2 1.9 62.6 0 0.4 0.8 8.8 0.4 0.2
C28 50 11.2 1.9 62.6 0 0.4 0.8 8.8 0.4 0.2
C29 150 11.2 1.9 62.6 0 0.4 2.5 26.2 1.3 0.6
C30 700 11.2 1.9 62.6 0 0.4 11.6 122.4 5.9 2.9
C31 350 11.2 1.9 62.6 0 0.4 5.8 61.2 2.9 1.5
C32 200 11.2 1.9 62.6 0 0.4 3.3 35.0 1.7 0.8
402
Table C.20: Alignment B-b: cut volumes. The clearing volume (V1), the excavating volume (V2),
the capping volume (V3), and the sub-ballast volume (V4) are calculated with volume expressions
(Table C.12) and the geometric parameters of the cut. With the costs per unit volume and the
production rates, they determine the construction cost and time of the cuts in the alignment.
Cut L D a wmax e tclear volume [10 3 n 3]
[m] [m] [-] [m] [%] [m] V1 V2 V3 V4
C1 1, 175 26.9 0.7 57.7 25 0.5 22.8 491.7 9.9 4.9
C2 248 28 0.7 59.2 25 0.5 4.9 109.9 2.1 1.0
C3 1,359 22.4 1.9 105.1 0 0.5 42.5 693.7 11.4 5.7
C4 1,425 24.6 1.9 113.5 0 0.5 47.5 849.2 12.0 6.0
C5 410 22.4 0.7 51.4 0 0.5 7.3 132.5 3.4 1.7
C6 139 22.4 0.7 51.4 25 0.5 2.5 44.9 1.2 0.6
C7 450 22.4 0 20.0 0 0.5 4.5 96.3 3.8 1.9
C8 513 24.6 0 20 0 0.5 5.1 121.1 4.3 2.2
C9 254 22.4 0 20 25 0.5 2.5 54.4 2.1 1.1
C10 1,061 22.4 1.9 105.1 25 0.5 33.2 541.6 8.9 4.5
C11 587 26.9 1.9 122.2 0 0.5 20.9 406.0 4.9 2.5
C12 500 26.9 1.9 122.2 0 0.5 17.8 345.9 4.2 2.1
C13 400 20.2 1.9 96.8 25 0.5 11.7 172.5 3.4 1.7
C14 1, 875 53.8 0.7 95.3 50 0.3 32.5 2, 242.6 15.8 7.9
C15 1,650 22.4 1.4 82.7 25 0.3 25.4 730.5 13.9 6.9
C16 520 38.1 0.7 73.3 75 0.3 7.3 367.0 4.4 2.2
C17 237 26.9 1.9 122.2 75 0.3 5.1 167.3 2.0 1.0
C18 700 26.9 0.7 57.7 25 0.3 8.1 298.3 5.9 2.9
C19 250 17.9 1.9 88.0 25 0.4 5.4 90.1 2.1 1.1
C20 1, 722 20.2 1.9 96.8 25 0.4 40.2 752.7 14.5 7.2
C21 180 39.2 1.9 169.0 25 0.4 6.8 238.9 1.5 0.8
C22 1, 525 24.6 1.9 113.5 25 0.4 40.7 918.9 12.8 6.4
C23 1,300 20.2 1.9 96.8 25 0.4 30.4 568.2 10.9 5.4
C24 2,625 16.8 1.9 83.8 0 0.4 54.5 855.7 22.1 11.0
C25 400 11.2 1.9 62.6 0 0.5 8.3 68.3 3.4 1.7
C26 310 11.2 1.9 62.6 0 0.5 6.4 52.9 2.6 1.3
C27 800 11.2 1.9 62.6 0 0.5 16.5 136.6 6.7 3.4
C28 150 11.2 1.9 62.6 0 0.6 3.7 25.0 1.3 0.6
C29 150 11.2 1.9 62.6 0 0.4 4.1 43.7 2.1 1.1
C30 200 11.2 1.9 62.6 0 0.4 3.3 35.0 1.7 0.8
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Table C.21: Alignment A-a: embankment volumes. The clearing volume (V1), the improving
volume (V5), the filling volume (V6), the capping volume (V3), and the sub-ballast volume (V4) are
calculated with volume expressions (Table C.13) and the geometric parameters of the embankment.
With the costs per unit volume and the production rates, they determine the construction cost and
time of the embankments in the alignment.
Emb. L H a wmax S t t_ clear volume [103 M 3 ]
[in] [m] [-] [m] [m] [m] [m] VI V5 V6 V3 V4
El 180 6.0 2.0 38.0 0 0 0.6 2.8 0 14.7 1.5 0.8
E2 335 12.0 2.2 66.8 0 0 0.6 8.1 0 71.6 2.8 1.4
E3 550 19.0 2.2 97.6 130 1.2 0.6 18.4 8.7 237.2 4.6 2.3
E4 135 6.3 2.0 39.2 0 0 0.6 2.2 0 11.7 1.1 0.6
E5 60 7.3 2.0 43.2 0 0 0.6 1.0 0 6.2 0.5 0.3
E6 490 12.0 2.2 66.8 190 2.0 0.6 11.9 15.4 104.8 4.1 2.1
E7 210 10.3 2.0 55.2 200 1.9 0.6 4.4 13.1 34.4 1.8 0.9
E8 73 9.8 2.0 53.2 0 0 0.6 4.4 13.1 34.4 1.8 0.9
E9 55 10.0 2.0 54.0 0 0 0.6 1.1 0 8.6 0.5 0.2
E10 200 13.8 2.2 74.7 60 0.8 0.6 1.1 0 8.6 0.5 0.2
Eli 310 5.0 2.0 34.0 280 1.8 0.6 4.5 12.1 20.4 2.6 1.3
E12 400 15.5 2.2 82.2 90 1.6 0.6 11.5 6.9 125.4 3.4 1.7
E13 170 9.8 2.0 53.2 0 0 0.6 3.4 0 26.0 1.4 0.7
E14 60 9.0 2.0 50.0 0 0 0.6 1.2 0 8.2 0.5 0.3
E15 850 13.3 2.2 72.5 100 1.2 0.6 22.1 5.2 211.5 7.1 3.6
E16 850 22.5 2.2 113.0 420 3.5 0.6 32.4 93.3 481.8 7.1 3.6
E17 2,240 14.0 2.2 75.6 921 2.0 0.6 60.2 82.5 601.7 18.8 9.4
E18 44 9.5 2.0 52.0 0 0 0.6 0.9 0 6.4 0.4 0.2
E19 71 11.0 2.0 58.0 0 0 0.6 1.5 0 12.8 0.6 0.3
E20 1,460 15.0 2.2 80.0 1,230 2.0 0.6 41.2 115.6 435.4 12.3 6.1
E21 670 9.5 2.0 52.0 180 1.5 0.6 13.3 8.9 98.1 5.6 2.8
E22 1, 100 10.0 2.0 54.0 0 0 0.6 22.4 0 172.8 9.2 4.6
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Table C.22: Alignment A-c: embankment volumes. The clearing volume (Vi), the improving
volume (V5), the filling volume (V6), the capping volume (V3), and the sub-ballast volume (V4) are
calculated with volume expressions (Table C.13) and the geometric parameters of the embankment.
With the costs per unit volume and the production rates, they determine the construction cost and
time of the embankments in the alignment.
Emb. L H a w _max S t t clear volume [103 M3 ]
[m] [m] [-] [m] [m] [m] [m] Vi V5 V6 V3 V4
El 210 5.0 2.0 34.0 170 3.7 0.6 3.0 15.1 13.9 1.8 0.9
E2 510 13.8 2.2 74.7 160 1.4 0.6 13.6 9.4 134.1 4.3 2.1
E3 360 7.0 2.0 42.0 0 0 0.6 6.0 0 35.4 3.0 1.5
E4 850 8.0 2.0 46.0 200 3.3 0.6 15.3 19.8 99.2 7.1 3.6
E5 130 4.8 2.0 33.2 105 2.5 0.6 1.8 6.2 8.2 1.1 0.5
E6 1, 175 6.0 2.0 38.0 260 3.7 0.6 18.3 25.0 95.9 9.9 4.9
E7 50 9.5 2.0 52.0 0 0 0.6 1.0 0 7.3 0.4 0.2
E8 2, 280 16.0 2.2 84.4 1,950 2.0 0.6 67.3 191.9 750.7 19.2 9.6
E9 1,350 12.0 2.0 62.0 300 2.0 0.6 30.8 22.8 273.8 11.3 5.7
E10 1,350 12.0 2.0 62.0 300 2.0 0.6 30.8 22.8 273.8 11.3 5.7
Eli 750 10.3 2.0 55.2 0 0 0.6 15.6 0 122.7 6.3 3.2
E12 2, 320 16.0 2.2 84.4 1, 124 3.0 0.6 68.5 165.9 763.9 19.5 9.7
E13 650 22.0 2.2 110.8 0 0 0.6 24.3 0 355.1 5.4 2.7
E14 2, 240 14.0 2.2 75.6 921 2.0 0.6 60.2 82.5 601.7 18.8 9.4
E15 44 9.5 2.0 52.0 0 0 0.6 0.9 0 6.4 0.4 0.2
E16 71 11.0 2.0 58.0 0 0 0.6 1.5 0 12.8 0.6 0.3
E17 1,460 15.0 2.2 80.0 1,230 2.0 0.6 41.2 115.6 435.4 12.3 6.1
E18 670 9.5 2.0 52.0 180 1.5 0.6 13.3 8.9 98.1 5.6 2.8
E19 1, 100 10.0 2.0 54.0 0 0 0.6 22.4 0 172.8 9.2 4.6
E20 18 4.0 2.0 30.0 0 0 0.6 0.2 0 0.9 0.1 0.1
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Table C.23: Alignment B-a: embankment volumes. The clearing volume (Vi), the improving
volume (V5), the filling volume (V6), the capping volume (V3), and the sub-ballast volume (V4) are
calculated with volume expressions (Table C.13) and the geometric parameters of the embankment.
With the costs per unit volume and the production rates, they determine the construction cost and
time of the embankments in the alignment.
Emb. L H a w _ max S t t clear volume [103 m3]
[m] [m] [-] [m] [m] [m] [m] V1 V5 V6 V3 V4
El 1,025 13.0 2.2 71.2 0.5 250 1.0 21.8 10.7 242.1 8.6 4.3
E2 2,440 16.0 2.2 84.4 420 3.0 0.5 60.2 62.0 791.4 20.5 10.2
E3 1,460 10.0 2.0 54.0 120 2.0 0.5 24.8 8.2 224.4 12.3 6.1
E4 1,925 16.0 2.2 84.4 0 0 0.5 47.4 0 624.3 16.2 8.1
E5 750 19.0 2.2 97.6 300 1.5 0.5 20.9 25.1 319.2 6.3 3.2
E6 1, 225 20.0 2.2 102.0 250 2.0 0.5 35.5 29.0 566.4 10.3 5.1
E7 500 11.0 2.0 58.0 250 3.0 0.5 9.0 27.0 87.8 4.2 2.1
E8 905 11.0 2.2 102.0 100 1.0 0.5 26.2 5.8 418.4 7.6 3.8
E9 573.5 13.0 2.2 71.2 0 0 0.4 9.8 0 133.0 4.8 2.4
ElO 256.5 10.0 2.0 54.0 0 0 0.4 3.5 0 38.5 2.2 1.1
Eli 250 12.0 2.0 62.0 0 0 0.4 3.8 0 48.8 2.1 1.1
E12 400 10.0 2.0 54.0 0 0 0.4 5.4 0 60.1 3.4 1.7
E13 300 14.0 2.2 75.6 150 0.6 0.4 5.4 4.0 77.9 2.5 1.3
E14 1, 550 15.0 2.2 80.0 600 0.6 0.4 29.1 16.9 447.6 13.0 6.5
E15 899 17.0 2.2 88.8 700 1.5 0.4 18.5 54.0 316.0 7.6 3.8
E16 840 15.0 2.2 80.0 0 0 0.4 15.8 0 242.6 7.1 3.5
E17 1,004 18.0 2.2 93.2 350 2.0 0.4 21.5 37.5 386.6 8.4 4.2
E18 1, 126 13.0 2.2 71.2 0 0 0.4 19.2 0 261.2 9.5 4.7
E19 1,100 16.0 2.2 84.4 50 1.0 0.4 21.4 2.4 351.4 9.2 4.6
E20 600 11.0 2.0 58.0 150 1.0 0.4 8.6 5.4 103.2 5.0 2.5
E21 30 10.0 2.0 54.0 0 0 0.5 0.5 0 4.6 0.3 0.1
E22 350 10.0 2.0 54.0 0 0 0.5 6.0 0 53.8 2.9 1.5
E23 250 10.0 2.0 54.0 100 1.5 0.5 4.3 5.1 38.4 2.1 1.1
E24 100 10.0 2.0 54.0 0 0 0.4 1.4 0 15.0 0.8 0.4
E25 98 10.0 2.0 54.0 0 0 0.4 1.3 0 14.7 0.8 0.4
E26 38 10.0 2.0 54.0 0 0 0.4 0.5 0 5.7 0.3 0.2
E27 22 10.0 2.0 54.0 0 0 0.4 0.3 0 3.3 0.2 0.1
E28 150 10.0 2.0 54.0 0 0 0.4 2.0 0 22.5 1.3 0.6
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Table C.24: Alignment B-b: embankment volumes. The clearing volume (Vi), the improving
volume (V5), the filling volume (V6), the capping volume (V3), and the sub-ballast volume (V4) are
calculated with volume expressions (Table C.13) and the geometric parameters of the embankment.
With the costs per unit volume and the production rates, they determine the construction cost and
time of the embankments in the alignment.
Emb. L H a wmax S t tclear volume [103 M 3 ]
[n] [m] [-] [m] [n] [im] [im] VI V5 V6 V3 V4
El 1,025 13.0 2.2 71.2 0.5 250 1.0 21.8 10.7 242.1 8.6 4.3
E2 2,440 16.0 2.2 84.4 420 3.0 0.5 60.2 62.0 791.4 20.5 10.2
E3 1,460 10.0 2.0 54.0 120 2.0 0.5 24.8 8.2 224.4 12.3 6.1
E4 25 16.0 2.2 84.4 0 0 0.5 0.60 0 8.1 0.2 0.1
E5 1,335 18.0 2.2 93.2 150 1.2 0.5 35.8 9.6 521.2 11.2 5.6
E6 227 10.0 2.0 54.0 0 0 0.5 3.9 9 34.9 1.9 1.0
E7 598.5 10.0 2.0 54.0 0 0 0.5 10.2 0 92.0 5.0 2.5
E8 390 10.0 2.0 54.0 200 2.5 0.5 6.6 17.0 59.9 3.3 1.6
E9 450 10.0 2.0 54.0 200 1.0 0.5 7.6 6.8 69.1 3.8 1.9
E10 2,600 15.0 2.2 80.0 1,350 2.0 0.6 73.3 126.9 775.3 21.8 10.9
Eli 290 12.0 2.0 62.0 140 4.0 0.6 6.6 21.3 58.8 2.4 1.2
E12 212 11.0 2.0 58.0 0.5 0 0.5 3.8 0 37.2 1.8 0.9
E13 2,075 18.0 2.2 93.2 0 0 0.5 55.6 0 810.1 17.4 8.7
E14 848 25.0 2.2 124.0 0 0 0.3 17.6 0 554.6 7.1 3.6
E15 902.9 11.0 2.0 58.0 700 1.5 0.3 13.0 37.8 155.4 7.6 3.8
E16 300 12.0 2.0 62.0 0 0 0.4 4.6 0 58.6 2.5 .13
E17 456 18.0 2.2 93.2 0 0 0.4 9.8 0 175.6 3.8 1.9
E18 585 19.0 2.2 97.6 0 0 0.4 13.1 0 245.7 4.9 2.5
E19 1,250 11.0 2.0 58.0 50 1.0 0.4 18.0 1.8 215.1 10.5 5.2
E20 600 11.0 2.0 58.0 150 1.0 0.4 8.6 5.4 103.2 5.0 2.5
E21 265 15.0 2.2 80.0 0 0 0.4 5.0 0 76.5 2.2 1.1
E22 600 10.0 2.0 54.0 0 0 0.5 10.2 0 92.2 5.0 2.5
E23 32 10.0 2.0 54.0 0 0 0.5 0.5 0 4.8 0.3 0.1
E24 47 10.0 2.0 54.0 0 0 0.5 0.8 0 7.2 0.4 0.2
E25 73 10.0 2.0 54.0 0 0 0.5 1.2 0 11.2 0.6 0.3
E26 750 10.0 2.0 54.0 0 0 0.5 12.7 1.7 115.2 6.3 3.1
E27 20 10.0 2.0 54.0 0 0 0.3 0.2 0 2.9 0.2 0.1
E28 19 10.0 2.0 54.0 0 0 0.3 0.2 0 2.8 0.2 0.1
E29 62 10.0 2.0 54.0 0 0 0.3 0.6 0 9.1 0.5 0.3
E30 50 10.0 2.0 54.0 0 0 0.3 0.5 0 7.3 0.4 0.2
E31 7 10.0 2.0 54.0 0 0 0.3 0.1 0 1.0 0.1 0.0
E32 1 10.0 2.0 54.0 0 0 0.3 0.0 0 0.1 0.0 0.0
E33 100 10.0 2.0 54.0 0 0 0.4 1.4 0 15.0 0.8 0.4
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C.4.2 Construction Cost and Time
The total cost of the cuts and the embankments in an alignment is equal to the sum of the clearing,
excavating, capping, sub-ballast, improving and filling costs of all cuts and embankments (Table
7.40). The total time is equal to the sum of clearing, excavating, capping, sub-ballast, improving
and filling times on the critical path of the construction network (Figure C-36). The construction
networks of the four alignments are shown in Figures C-37 to C-40.
Clearing cut
Clearing embankment
Excavating
Improving
Filling
AAee
Ac: Capping cut
Ae: Capping embankment
Sc: Sub-ballast cut
Se: Sub-ballast embankment
Figure C-36: Construction network of a sequence of cuts and embankments. The total construction
time is equal to the sum of clearing, excavating, improving, filling, capping, and sub-ballast times
on the critical path of the construction network.
The critical path of the construction network is determined by the sequence of the activities
and their times and by the material availability. In fact, if the material used by the activity is not
available, the activity must wait until it becomes available. The material handling in the cuts and
embankments construction was presented in chapter 3. It is applied to the four alignments: the real
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resource is called "soilrock" while the virtual resource is called "startc". Additionally, the material
handling model is expanded to include the reuse of the excavated material in the improving activity.
The details of the additional resource are:
e Activity: improving.
Included processes: transporting the excavated material (soilrock) from the virtual repository
to the embankment, filling the embankment, transporting the virtual material (startc) to a
virtual repository.
Resource: soilrock (used)
Resource: startc (produced).
The material handling including the activity improving is explained in detail in the following.
The virtual resource (Figure C-41), startc, is produced by the activity clearing, only in embankments
(clearing of cuts does not produce virtual material), in the quantity equivalent to the improving
volume (Vim), and by the activity improving in the quantity equivalent to the filling volume (Vfg).
It is used by the activity excavating in the quantity equivalent to the excavation volume (Vex).
The produced material is delivered to the repository in steps at every unit length of embankment,
totalling the volume (Vim + Vfj) at the end of clearing and improving. The used material is retrieved
from the repository also in steps at every unit length of cut, totalling the volume Vex at the end
of excavating. By delivering the virtual resource startc, the activities clearing and improving
trigger the activity excavating. This uses the virtual resource startc in the quantity equivalent to
the excavating volume (Vex) and produces the resource soilrock in the quantity also equivalent to
the excavating volume (Vex). This is used by the activities improving and filling in the quantity
equivalent to the improving volume (Vim) and filling volume (Vfj), respectively. Similarly to the
virtual resource startc, the produced material is delivered to the repository in steps at every unit
length of cut, totalling the volume Vex at the end of excavating. The used material is retrieved from
the repository also in steps at every unit length of embankment, totalling the volume (Vim + Vfj)
at the end of filling.
The material handling model controls the mass balance between the cuts and embankments in
the four alignments. The mass balance compares materials in the loose volume. The loose volume of
in situ and compacted materials can be calculated with loosening, pt, and compacting, pc (formulas
413
clearing
virtual repository 
/clearing -V-m
startc improving
- V. J'Vr-
excavating
filling
capping V-soilrock -f
capping
sub-ballast
sub-ballast
Figure C-41: Material handling. The virtual resource (Figure C-41), startc, is produced by the
activity clearing, only in embankments (clearing of cuts does not produce virtual material), in the
quantity equivalent to the improving volume (Vim), and by the activity improving in the quantity
equivalent to the filling volume (Vfi). It is used by the activity excavating in the quantity equivalent
to the excavation volume (Vex). By delivering the virtual resource startc, the activities clearing
and improving trigger the activity excavating. This uses the virtual resource startc in the quantity
equivalent to the excavating volume (Vex) and produces the resource soilrock in the quantity also
equivalent to the excavating volume (Vex). This is used by the activities improving and filling in
the quantity equivalent to the improving volume (Vim) and filling volume (Vfi), respectively.
3.10 and 3.11).These are set based on soil and rock descriptions (RAVE 2006a, RAVE 2008a),
according to the range suggested in Girmscheid (2005): the loosening factors of rock and soil are
set equal to 0.6 and 0.8, respectively, while the compacting factor is set equal to 0.8 for both
rock and soil since the filled material consists of a compound of rock and soil. Since the rock and
the soil are mainly excavated with blasting and mechanical means, respectively, the blasting and
the mechanical excavations produce soilrock loose volumes computed with pi = 0.6 and p, = 0.8,
respectively.
The mass balance in the four alignments are in excess of material, meaning that the material
remaining in the repository is deposited (section 3.3). Another implication is that the excavation of
the cuts may not wait for the embankments to be ready to receive the material, since at the end of
the project a substantial amount of excavated material will not be utilized, and will be deposited.
To model this degree of freedom, the initial level of the virtual resource startc in the repository
is set equal to the amount of loose volume that will be excavated but not reused. At the end of
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construction, the virtual resource startc is completely consumed by the excavation of all the cuts,
while the amount of the resource soilrock in the repository is equal to the volume of the excavated
material that is not reused. The amount of the resource soilrock in the repository at the end of
construction is then deposited (Table C.25).
Table C.25: Material excavated in cuts that is not reused in the construction of embankments for
the four alignments. The material is transported from the virtual repository to the final destination.
Alignment amount deposited [106 n 3 ]
A-a 10.1
A-c 6.1
B-a 5.1
B-b 8.4
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Appendix D
Uncertainty in the Construction of
the New Portuguese High Speed Rail
Line
Chapter 7 presented the results of the application of the uncertainty model to the construction of
an alignment (Alignment A-a) of the new Portuguese high speed rail line. The results for the other
alignments (A-c, B-a, and B-b) are summarized here.
D.1 Variability
In this section, the results comparing 1) the deterministic total cost and total time and 2) the
simulation modeling the variability in the construction process are presented for alignments A-c,
B-a, and B-b. As for alignment A-a, while the deterministic total cost and total time are represented
by a point, the results from the simulation of the variability are a scattergram of points, one for
each simulation. The scattergrams are the clear manifestation that the uncertainty in total cost
and total time is caused by variability. Thus, the uncertainty cannot be expressed with a point
(deterministic total cost and total time) but rather with a range of possible outcomes. More detailed
findings and conclusions are discussed in section 7.4.1.
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Figure D-1: Alignment A-c, deterministic total cost and total time (black) and cost-time scatter-
grams that represent the variability (gray) for the construction of a) tunnels, b) viaducts, c) cuts
and embankments, and of d) all the structures.
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Figure D-2: Alignment B-a, deterministic total cost and total time (black) and cost-time scatter-
grams that represent the variability (gray) for the construction of a) tunnels, b) viaducts, c) cuts
and embankments, and of d) all the structures.
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Figure D-3: Alignment B-b, deterministic total cost and total time (black) and cost-time scatter-
grams that represent the variability (gray) for the construction of a) tunnels, b) viaducts, c) cuts
and embankments, and of d) all the structures.
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D.2 Cost Correlations
In this section, the results comparing 1) the simulation modeling the variability in the construction
process and 2) the simulation modeling the variability and the correlations between the costs of
the activities are presented for alignments A-c, B-a, and B-b. As for alignment A-a, the range
of the total cost distribution increases dramatically due to cost correlations. Further findings and
conclusions are discussed in section 7.4.2.
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Figure D-4: Alignment A-c, uncertainty sources:
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Figure D-6: Alignment B-b, uncertainty sources:
correlations (gray). Cost-time scattergrams for the
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D.3 Disruptive Events
In this section, the results comparing 1) the simulation modeling the variability in the construction
process and the correlations between the costs of the activities and 2) the simulation modeling the
variability, the cost correlations and the disruptive events are presented for alignments A-c, B-a,
and B-b. As for alignment A-a, due to disruptive events the ranges of the total cost and total time
distributions increase significantly albeit with different magnitudes and patterns depending on the
structures analyzed. Further findings and the conclusions discussed in section 7.4.3 also apply to
alignments A-c, B-a, and B-b with one exception. While in Alignments A-a, A-c, and B-a the
scattergram for all structures shows similar patterns as for the tunnels, in Alignment B-b it shows
a different pattern for the following reasons:
1. Viaducts are constructed in parallel with the tunnels and the sequence of cuts and embank-
ments. Since the viaduct construction time is the longest (Figure D-9), the viaducts determine
the construction time of all structures.
2. The total cost for all structures is equal to the sum of all costs. Thus, the scattergram of the
total cost and total time of all structures (Figure D-9d) is the scattergram of the total cost
of all structures and the total time of the viaducts.
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Figure D-7: Alignment A-c, uncertainty sources: variability and cost correlations (black) versus
variability, cost correlations and disruptive events (gray). Cost-time scattergrams for the construc-
tion of a) tunnels, b) viaducts, c) cuts and embankments, and of d) all the structures.
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Figure D-8: Alignment B-a, uncertainty sources: variability and cost correlations (black) versus
variability, cost correlations and disruptive events (gray). Cost-time scattergrams for the construc-
tion of a) tunnels, b) viaducts, c) cuts and embankments, and of d) all the structures.
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Figure D-9: Alignment B-b, uncertainty sources: variability and cost correlations (black) versus
variability, cost correlations and disruptive events (gray). Cost-time scattergrams for the construc-
tion of a) tunnels, b) viaducts, c) cuts and embankments, and of d) all the structures.
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D.4 Value of the Construction and Uncertainty Models
In this section, the deterministic total cost and total time and the 9 0th percentiles of the total cost
and total time distributions of alignment A-c, B-a, and B-b are compared. Similarly to alignment
A-a (section 7.6), the impacts of variability, cost correlations, and disruptive events on the total cost
and total time distributions vary depending on the structure suggesting the use of differentiated
strategies to contain cost overrun and delays for the stakeholders of the project. Most importantly,
the cumulative impact of the three sources of uncertainty caused the construction cost and time to
increase significantly. Again, the largest increases are observed in the tunnel construction cost and
in the earthwork (cuts and embankments) construction time.
Similarly to section D.3, alignments A-a, A-c and B-a differ from alignment B-b in the increase
of the total time for the construction of all structures. Since the sequence of tunnels is constructed
in parallel with the sequence of viaducts and with the sequence of cuts and embankments, the
structure type with the longest construction time determines the total time for the construction of
all structures. In alignments A-a, A-c and B-a tunnels have the longest construction time, while in
alignment B-b viaducts have the longest construction time. It follows that in alignments A-a, A-c
an B-a the increases of the total time for the construction of all structures is equal to the increases
of the total time for the construction of the tunnels, while in alignment B-b the increases of the
total time for the construction of all structures is equal to the increases of the total time for the
construction of the viaducts.
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Table D.1: Alignment A-c. Deterministic total cost and total time, 9 0 th percentiles of the total
cost and total time distributions, and increases (see expression 7.13) in total cost and total time for
different structures (tunnels, viaducts, cuts and embankments, and all structures) depending on the
sources of uncertainty (variability, variability and cost correlations, and variability, cost correlations
and disruptive events). The largest total cost increase is 56% in tunnel construction, while the
largest total time increase is 90% in earthwork (cuts and embankments) construction. Note that the
increases [%] represent the differences between the 9 0th percentiles of the total cost/time distribution
and the deterministic total cost/time (see expression 7.13). Thus, the increase due to e.g. disruptive
events is the difference between the increase due to variability, cost correlations, and disruptive
events and the increase due to variability and cost correlations.
Total cost tunnels viaducts cuts and all structures
embankments
[106 euro] [%] [106 euro] [%] [106 euro] [%] [106 euro] [%]
deterministic 119.5 - 22.4 - 63.5 - 205.4 -
9 0 th percentile
variability 119.9 0.3 23.4 4.6 72.7 14.5 215.8 5.5
variability and
cosialt eans 140.5 17.6 23.4 4.6 76.5 20.5 236.7 15.2cost correlations
variability, cost
correlations and 186.8 56.3 24.1 7.4 91.4 43.9 293.7 43.0
disruptive events
Total time tunnels viaducts cuts and all structures
embankments
[days] [%] [days] [%] [days] [%] [days] [%]
deterministic 6,003 - 1,325 - 981 - 6,003 -
9 0 th percentile
variability 6,035 0.5 1,680 26.8 996 1.5 6,035 0.5
variability and
cosiailt eans 6,035 0.5 1,680 26.8 996 1.5 6,035 0.5cost correlations
variability, cost
correlations and 8,065 34.3 1,681 26.9 1,868 90.4 8,065 34.3
disruptive events
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Figure D-10: Alignment A-c. Increases (from deterministic total cost/time to the 9 0th percentile
of the total cost/time distribution; see expression 7.13) in total cost (above) and total time (below)
for different structures. While for tunnels and for cuts and embankments the largest increases
are caused by disruptive events, for viaducts they are caused by variability. Thus, depending
on the structure the impact of the uncertainty sources varies. Note that the bars represent the
increase from the deterministic total cost/time (see expression 7.13). Thus, the increase due to
e.g. disruptive events is the difference between the bar of the increase due to variability and cost
correlations and the bar of the increase due to variability, cost correlations, and disruptive events.
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Figure D-11: Alignment A-c. Increases (from deterministic total cost/time to the 9 0 th percentile of
the total cost/time distribution; see expression 7.13) in total cost (above) and total time (below) for
different sources of uncertainty. While variability has the largest impact on the total cost and total
time of viaducts, cost correlations have a significant impact on tunnels. However, for all structures
but viaducts the largest impact is caused by the disruptive events. Note that the bars represent
the increase from the deterministic total cost/time (see expression 7.13). Thus, the increase due to
e.g. disruptive events is the difference between the bar of the increase due to variability and cost
correlations and the bar of the increase due to variability, cost correlations, and disruptive events.
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Table D.2: Alignment B-a. Deterministic total cost and total time, 90th percentiles of the total
cost and total time distributions, and increases (see expression 7.13) in total cost and total time for
different structures (tunnels, viaducts, cuts and embankments, and all structures) depending on the
sources of uncertainty (variability, variability and cost correlations, and variability, cost correlations
and disruptive events). The largest total cost increase is 48% in tunnel construction, while the
largest total time increase is 90% in earthwork (cuts and embankments) construction. Note that the
increases [%] represent the differences between the 9 0th percentiles of the total cost/time distribution
and the deterministic total cost/time (see expression 7.13). Thus, the increase due to e.g. disruptive
events is the difference between the increase due to variability, cost correlations, and disruptive
events and the increase due to variability and cost correlations.
Total cost tunnels viaducts cuts and all structures
embankments
[106 euro] [%] [106 euro] [%] [106 euro] [%] [106 euro] [%]
deterministic 223.1 - 93.0 - 57.3 - 373.4 -
9 0 th percentile
variability 223.6 0.2 97.0 4.3 66.0 15.3 386.3 3.4
variability and 243.0 8.9 97.0 4.3 69.0 20.5 405.5 8.6
cost correlations
variability, cost
correlations and 331.4 48.5 100.8 8.4 82.8 44.6 504.4 35.1
disruptive events
Total time tunnels viaducts cuts and all structures
embankments
[days] [%] [days] [%] [days] [%] [days] [%]
deterministic 6, 174 - 4, 080 - 918 - 6, 174 -
9 0 th percentile
variability 6,194 0.3 5, 044 23.6 936 1.9 6, 194 0.3
variability and 6,193 0.3 5,044 23.6 936 1.9 6,193 0.3
cost correlations
variability, cost
correlations and 7,818 26.6 5,045 23.7 1,745 90.1 7, 818 26.6
disruptive events
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Figure D-12: Alignment B-a. Increases (from deterministic total cost/time to the 9 0th percentile
of the total cost/time distribution; see expression 7.13) in total cost (above) and total time (below)
for different structures. While for tunnels and for cuts and embankments the largest increases
are caused by disruptive events, for viaducts they are caused by variability. Thus, depending
on the structure the impact of the uncertainty sources varies. Note that the bars represent the
increase from the deterministic total cost/time (see expression 7.13). Thus, the increase due to
e.g. disruptive events is the difference between the bar of the increase due to variability and cost
correlations and the bar of the increase due to variability, cost correlations, and disruptive events.
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Figure D-13: Alignment B-a. Increases (from deterministic total cost/time to the 9 0th percentile of
the total cost/time distribution; see expression 7.13) in total cost (above) and total time (below) for
different sources of uncertainty. While variability has the largest impact on the total cost and total
time of viaducts, cost correlations have a significant impact on tunnels. However, for all structures
but viaducts the largest impact is caused by the disruptive events. Note that the bars represent
the increase from the deterministic total cost/time (see expression 7.13). Thus, the increase due to
e.g. disruptive events is the difference between the bar of the increase due to variability and cost
correlations and the bar of the increase due to variability, cost correlations, and disruptive events.
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Table D.3: Alignment B-b. Deterministic total cost and total time, 9 0th percentiles of the total
cost and total time distributions, and increases (see expression 7.13) in total cost and total time for
different structures (tunnels, viaducts, cuts and embankments, and all structures) depending on the
sources of uncertainty (variability, variability and cost correlations, and variability, cost correlations
and disruptive events). The largest total cost increase is 52% in tunnel construction, while the
largest total time increase is 90% in earthwork (cuts and embankments) construction. Note that the
increases [%] represent the differences between the 90th percentiles of the total cost/time distribution
and the deterministic total cost/time (see expression 7.13). Thus, the increase due to e.g. disruptive
events is the difference between the increase due to variability, cost correlations, and disruptive
events and the increase due to variability and cost correlations.
Total cost tunnels viaducts cuts and all structures
embankments
[106 euro] [%] [106 euro] [%] [106 euro] [%] [106 euro] [%]
deterministic 176.6 - 139.7 - 68.5 - 384.8 -
9 0 th percentile
variability 177.1 0.3 145.8 4.4 79.0 15.4 401.5 4.3
variability and
cosialt eans 194.4 10.1 145.8 4.4 83.0 21.2 419.3 9.0
cost correlations
variability, cost
correlations and 268.2 51.9 151.3 8.3 99.1 44.6 505.2 31.3
disruptive events
Total time tunnels viaducts cuts and all structures
embankments
[days] [%] [days] [%] [days] [%] [days] [%]
deterministic 5,246 - 6,882 - 1,090 - 6,882 -
9 0 th percentile
variability 5,268 0.4 8,453 22.8 1,110 1.8 8,453 22.8
variability and
cost y cratins 5, 268 0.4 8,453 22.8 1, 110 1.8 8,453 22.8cost correlations
variability, cost
correlations and 6,794 29.5 8,457 22.9 2,067 89.6 8,457 22.8
disruptive events
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Figure D-14: Alignment B-b. Increases (from deterministic total cost/time to the 9 0th percentile
of the total cost/time distribution; see expression 7.13) in total cost (above) and total time (below)
for different structures. While for tunnels and for cuts and embankments the largest increases
are caused by disruptive events, for viaducts they are caused by variability. Thus, depending
on the structure the impact of the uncertainty sources varies. Note that the bars represent the
increase from the deterministic total cost/time (see expression 7.13). Thus, the increase due to
e.g. disruptive events is the difference between the bar of the increase due to variability and cost
correlations and the bar of the increase due to variability, cost correlations, and disruptive events.
435
Tunnels All structures
Variability and
cost correlations
Variability, cost
correlations and
disruptive events
tunnels
viaducts
cuts and
embankments
all structures
tunnels
Aaducts
cuts and
embankments
all structures
p I
0 60 0 60
total cost increase [%] 60
0 1000 1000 100
total time increase [%]
Figure D-15: Alignment B-b. Increases (from deterministic total cost/time to the 90th percentile of
the total cost/time distribution; see expression 7.13) in total cost (above) and total time (below) for
different sources of uncertainty. While variability has the largest impact on the total cost and total
time of viaducts, cost correlations have a significant impact on tunnels. However, for all structures
but viaducts the largest impact is caused by the disruptive events. Note that the bars represent
the increase from the deterministic total cost/time (see expression 7.13). Thus, the increase due to
e.g. disruptive events is the difference between the bar of the increase due to variability and cost
correlations and the bar of the increase due to variability, cost correlations, and disruptive events.
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